

ATTACHMENT J-19 (DRAFT)

CONTRACT PHASE-IN AND TRANSITION SCHEULE

This attachment describes the contracts that will be transitioning to the NICS contract, including transition date and scope. For details of the scope transitioning, please refer to Attachment C, Background and Historical.

The following contracts will be phased-in on the effective date of the contract (e.g. part of Phase-In):

Ctr	Contract Name	Contract Name (short)	Contract #	Phase-In Date	Content of Contracts Transitioning to NICS
ARC	Ames-Consolidated IT Services TO	A-CITS II	NNA04AA18B	5/1/2010	TBD
ARC	NASA Supercomputing Support Svcs	NS3	NNA07CA29C	5/1/2010	NASLAN
GSFC	Unified NASA Information Technology Services	UNITeS	NNM04AA02C	5/1/2010	PWS 3.2, 3.5, 3.6, 3.7, 3.8, 3.9; Part of PWS 3.2
GSFC	Mission Operations Mission Services	MOMS	NNG04DA01C	5/1/2010	Task Order 16 (Master End of Contract 10/31/2010)
JSC	JSC Enabling Technology and Security	JETS	NNJ04JA53C	5/1/2010	Firewall Administration & Remote Access
LaRC	Consolidated Information Technology Services	CONITS II	L70750D	5/1/2010	Perimeter Protection for LaRCNET & IT Security Helpdesk
MSFC	Unified NASA Information Technology Services	UNITeS	NNM04AA02C	5/1/2010	PWS 2.0 & 3.0

The following contracts will transition after the effective date of the contract, on the date specified in the table below:

Ctr	Contract Name	Contract Name (short)	Contract #	Transition Date	Content of Contracts Transitioning to NICS
DFRC	Research Facilities & Engr Supt Svcs	RF&ESS	NAS4-00047	8/1/2010	WBS 312 Rev 3 WBS 316 Rev 5 (Except: Phone & VoIP) WBS 221
HQ	HQs Information Technology Support Services	HITSS	NNH06CC93B	05/31/2011	Various Portions
KSC	Information Mgmt & Comm Services	IMCS	NNK08OH01C	10/1/2011	PWS 3.4.1, 3.4.2, 3.4.4

ATTACHMENT J-19 (DRAFT)

CONTRACT PHASE-IN AND TRANSITION SCHEULE

The following contracts are To Be Determined before Final release of the RFP and will be placed in the Phase-In or Transition tables above.

Ctr	Contract Name	Contract Name (short)	Contract #	Transition Date	Content of Contracts Transitioning to NICS
GRC	Professional, Admin., Computational & Engineering Supt Services	PACE III	NNC08BA09B	TBD	PWS 3.4.4, 3.4.5, 3.4.6, 3.4.7, 3.12.1, 3.12.2, Part of 4.3.9
GRC	Outsourcing Desktop Initiative for NASA	ODIN	NAS5-98144 D/O #NNC07QA7D	TBD	PWS 3.2, 3.5, 3.6, 3.7, 3.8, 3.9; Part of PWS 3.2
JSC	Outsourcing Desktop Initiative for NASA	ODIN	NAS5-98144 D/O #NNJ07JF12D	TBD	Network, Telephones, VoIP, Cable Plant
LaRC	Outsourcing Desktop Initiative for NASA	ODIN	NAS5-98144 D/O #NNL07AA69D	TBD	Network, Telephones, VoIP, Cable Plant
MSFC	Outsourcing Desktop Initiative for NASA	ODIN	NAS5-98144 D/O #NM08AA00D	TBD	Network
NSSC	Outsourcing Desktop Initiative for NASA	ODIN	NAS5-98145 D/O #NNX07AA21D	TBD	Network, VoIP, Cable Plant
SSC	Outsourcing Desktop Initiative for NASA	ODIN	NAS5-98145 D/O #NNS07AB32D	TBD	Network only from ODIN contract