

|  |                             |               |
|--|-----------------------------|---------------|
| Test, Evaluation, And Maintenance Contract | Delivery Order #<br>5IC0019 | Revision<br>- |
|--|-----------------------------|---------------|

Printed on: 03-NOV-04 09:00

Page 2 of 5

## 1. General Scope of Work

### 1.1 Purpose and Objective

This project provides for the TEAM contract support of the project for installation of single-ply membrane roof on Building 120 and UPS Building (B101).

## 2. Technical Requirements

### 2.1 Description of Work

Support Re-roofing project at WSTF, escort roofing contractor as needed, provide crane support for lifting materials, and remove/replace lightning protection system.

#### Subtasks:

#### 1. Project Planning and Management

- a) Identify Project Team
- b) Track Project
- c) Perform Customer/Stakeholders reviews
- d) Change Management
- e) Prepare Initial Taskplan
- f) Prepare Project Taskplan:
  - Identify the delivery order deliverables and milestones in taskplan
  - Break tasks down in small manageable elements whenever possible
  - Assure logical sequencing of tasks
  - Provide measurable output of child tasks
  - Specify resources needed
  - Coordinate commitments with support groups

#### 2. Support Functions by TEAM Contractor

- a) Support meetings with selected roofing contractor
- b) Monitor Contractor activities and perform inspections to ensure that construction meets specifications (Architectural, Structural, Electrical, Mechanical)
- c) Escort contractor personnel as needed when on WSTF facility
- d) Provide other "usual" TEAM support as needed on project
- e) Monitor Contractor for safe work practices and compliance with safety policy and procedures
- f) Support roofing contractor in logistic issues
- g) Coordinate required outages and utilities support with roofing contractor

### 2.2 Contractor Products/Services Required

1. Support roofing contractor during the re-roofing of Building 120 and the UPS/Battery Building attached to Building 101 per 2. Technical Requirements section.

|  |                             |               |
|--|-----------------------------|---------------|
| Test, Evaluation, And Maintenance Contract | Delivery Order #<br>5IC0019 | Revision<br>- |
|--|-----------------------------|---------------|

Printed on: 03-NOV-04 09:00

Page 3 of 5

## 2. Prepare Project Taskplan:

- Identify the delivery order deliverables in taskplan
- Identify milestones such as due date for project taskplan, kick-off meeting with customers, end date of project
- Break tasks down in small manageable elements whenever possible
- Assure logical sequencing of tasks
- Provide measurable output of child tasks
- Specify resources needed
- Coordinate commitments with support groups

## 3. Prepare and maintain Project Plan

### 4. Maintain working taskplan and project notebook, initiate a project file

5. perform project leader tasks per WSP 09-0014 on the project, provide weekly financial and performance updates to PM, and perform management reviews as scheduled

### 6. Track changes per established change process of Engineering Department

### 7. Communicate projects risks immediately and manage risk plan

8. Assign WSTF drawing numbers to design illustrations. Update all DCN's. Convert board drawings to electronic format. Provide as-built drawings per roofing contractor's redlines at completion of project.

### 9. Close out project

## 2.3 Materials and Travel Requirements

## 2.4 Task Plan/Summary Sheet

s4:/CPE/FY03 Processed Task Plans/Engineering/3IC0032-WSTF Roofing Phase 1

s4:/CPE/FY03 Task Plan Summary/Engineering/3IC0032

## 3. Schedule Requirements

### Critical Milestones:

Provide project taskplan 10/8/04

Meet milestones identified on taskplan

Perform activities per taskplan

Complete project by 12/31/04

## 4. Cost Tracking Requirements

| Charge Number | Rev | Function Codes | Fund Source | WSTF Overhead % | \$K Amounts | Charge Number Title                            |
|---------------|-----|----------------|-------------|-----------------|-------------|--|
| LTX           | -   | 99             | 32900       | 22              | 15          | WSTF Roofing Phase 1 - Heavy Equipment Support |

|  |                             |               |
|--|-----------------------------|---------------|
| Test, Evaluation, And Maintenance Contract | Delivery Order #<br>5IC0019 | Revision<br>- |
|--|-----------------------------|---------------|

Printed on: 03-NOV-04 09:00

Page 4 of 5

Notes Total \$K 15

## 5. Evaluation Criteria

The Evaluation Criteria on this project shall be:

- Exceeded Expectations/Met Expectations/Did not meet Expectations

Areas to be evaluated:

### 1. Safety Performance

Exceeded - no reportable injuries on project, project team was pro-active and ensured a safe working environment

Met - no reportable injuries

Did not meet - reportable injuries on project

### 2. Integration Management

Exceeded - Management supported project fully, Project Leader and Project Team managed project in outstanding fashion per WSP 09-0014

Met - Mangement support, Project Leader and Team managed project per WSP 09-0014

Did not meet - Poor management support, Project Leader and Team did not complete tasks per requirements

### 3. Scope Management

Exceeded - Project Team controlled scope creep and documented approved requirement changes per Engineering Change Process

Met - Project Team documented changes per Engineering Change Process

Did not meet - Scope creep on project and changes were not documented

### 4. Time Management

Exceeded - Beat negotiated schedule and milestones per taskplan

Met - Met negotiated schedule and milestones per taskplan

Did not meet - Did not meet negotiated schedule and missed milestones per taskplan

### 5. Cost Management

Exceeded - Completed tasks in economical manner below negotiated budget

Met - Completed tasks in economical manner at negotiated cost

Did not meet - Did not meet negotiated costs and remedial actions were needed

### 6. Communication Management

|  |                             |               |
|--|-----------------------------|---------------|
| Test, Evaluation, And Maintenance Contract | Delivery Order #<br>5IC0019 | Revision<br>- |
|--|-----------------------------|---------------|

Printed on: 03-NOV-04 09:00

Page 5 of 5

Exceeded - Excellent Communication with support groups, stake holders, and customers resulted in outstanding resource management, risk management, product met customer,s needs,and overall exceeded project performance expectations  
Met - Resources were available, product met customer's needs, risks were identified in a timely fashion to meet project expectations  
Did not meet - Poor commuications resulted in resource problems, costly risk abatements, and overall non-acceptable project performance

Note: This is only a summary of revision history. Details of the changes must be contained in the text of the Delivery Order.

| Rev | Approved  | Change (+/- \$K) | Contract Value | Revision Summary                           |
|-----|-----------|------------------|----------------|--|
| -   | 21-SEP-04 | 15               | 12.33674       | Initial delivery order copied from 3IC0032 |