

#### Attachment J.4 DELIVERY AND FIXED PRICE PAYMENT SCHEDULE

To be submitted with offeror's proposal and incorporated into any resulting contract, see Section L.6(c)

The Contractor shall deliver and/or complete performance of the items required under this contract as follows:

	<b>EVENT (in accordance with SOW requirements)</b>	<b>DUE DATE</b>	<b>ACCEPTANCE CRITERIA</b>	<b>FIRM FIXED PRICE PAYMENT AMOUNT</b>
1	Kick-off meeting and deliver description of work plan development process.	15 days from award	Acceptance by COR and CO	\$
2	Deliver detailed work plan and briefing to NASA.	3 months from award	Acceptance by COR and CO	\$
3	Progress report including status of the deliverables, technical progress, technical and programmatic risks/issues, pictorial depictions, descriptions of architecture alternatives to date, cost estimation and benefits assessment.	6 months from award	Acceptance by COR and CO	\$
4	Progress report including status of the deliverables, technical progress, technical and programmatic risks/issues, pictorial depictions, descriptions of architecture alternatives to date, cost estimation and benefits assessment.	12 months from award	Acceptance by COR and CO	\$
5	Deliver detailed initial architectural alternatives including any pictorial depictions, diagrams and data integration, functionalities, input and output and interfaces for interaction, and prototype representation of architecture, and any source code developed. A briefing to NASA.	12 months from award	Acceptance by COR and CO	\$
6	Deliver cost and benefits assessment methodology for review and briefing to NASA.	15 months from award	Acceptance by COR and CO	\$
7	Progress report including status of the deliverables, technical progress, technical and programmatic risks/issues, pictorial depictions and descriptions of architecture alternatives to date.	18 months from award	Acceptance by COR and CO	\$
8	Deliver initial costs based on cost assessment methodology for architecture alternatives and briefing to NASA. Develop initial benefits assessment of SMART NAS.	22 months from award	Acceptance by COR and CO	\$
9	Deliver final detailed cost assessment of architectural alternatives and final benefits assessment of SMART NAS capability.	24 months from awards	Acceptance by COR and CO	\$
10	Deliver final report with a detailed description of architecture(s) with detailed functionality, data needs, interfaces, integration needs, plug and play capability, input and output, pictorial depictions and diagrams. The architecture alternatives should be described with associated costs, benefits, and technical feasibility. Contractor shall provide a briefing to NASA.	24 months from award	Acceptance by COR and CO	\$

11	Deliver data developed prototype architecture representation and/or software, in source code form, architecture description, functional descriptions, data input/output needs, integration needs, interfaces, design, diagrams, architecture design, and functionality, and documentation related to software use. Critical interface functionality for external data sources, execution hierarchy, internal communications and logged results must be demonstrated in a basic prototype to support the architecture.	24 months from award	Acceptance by COR and CO	\$
12	Final Patent Rights or New Technology Report - In accordance with FAR 52.227-11, Patent Rights—Ownership by the Contractor (as modified by NFS clause 1852.227-11); NFS 1852.227-70, New Technology; NFS 1852.227-72, Designation of New Technology Representative and Patent Representative; and Contract Data Requirements List.	Within 27 months from award	Acceptance by COR and CO and New Technology Representative	\$
SUBTOTAL Items 1 – 12 (also CLIN 001, Section B.2):				

TRAVEL TO ARC AND LARC:				
	EVENT (in accordance with SOW requirements)	Dates	Acceptance	
13a	Travel to ARC (1 trip), per SOW – 2 working days, 2 persons each	15 days from award (Event 1)	Acceptance by COR and CO	\$
13b	Travel to ARC (1 trip), per SOW – 2 working days, 2 persons each	3 months from award (Event 2)	Acceptance by COR and CO	\$
13c	Travel to LaRC (1 trip), per SOW – 2 working days, 2 persons	6 months from award (Event 3)	Acceptance by COR and CO	\$
13d	Travel to ARC (1 trip), per SOW – 2 working days, 2 persons each	12 months from award (Event 4&5)	Acceptance by COR and CO	\$
13e	Travel to ARC (1 trip), per SOW – 2 working days, 2 persons each	12 months from award (Event 6)	Acceptance by COR and CO	\$
13f	Travel to LaRC (1 trip), per SOW – 2 working days, 2 persons	18 months from award (Event 7)	Acceptance by COR and CO	\$
13g	Travel to ARC (1 trip), per SOW – 2 working days, 2 persons each	22 months from award (Event 8)	Acceptance by COR and CO	\$
13h	Travel to ARC (1 trip), per SOW – 2 working days, 2 persons each	24 months from award (Event 9 & 11)	Acceptance by COR and CO	\$
13i	Travel to LaRC (1 trip), per SOW – 2 working days, 2 persons	24 months from awards (Event 10)	Acceptance by COR and CO	\$

		Travel subtotal (also CLIN 002, Section B.2):	
	Total Firm Fixed Price (Items 1 – 13i)		\$