


Commercial Crew Transportation Capability (CCtCap) Schedule Update

Due to the Government shutdown, NASA re-evaluated the CCtCap acquisition schedule. As part of this evaluation, we took into account the complexity of writing these proposals and the alignment with the Phase 1 CPC final product delivery schedule. The resulting impacts and new schedule are provided below. Additionally, NASA plans to hold a virtual pre-proposal conference shortly after the release of the RFP. The meeting is expected to be approximately 3 hours and we are not planning to hold individual one-on-one meetings once the RFP has been released. There will be an opportunity for participants to openly ask clarification questions that will be addressed during this meeting. NASA also considered the fact that there is other work being performed for NASA and other customers, the timing around the holidays, travel costs and the fact that we have been providing interim updates since the pre-solicitation conference when we made the decision to go 'virtual'. We are interested in Industry feedback on having a virtual webcast meeting and the timing of it as opposed to a face-to-face meeting. Please provide any comments or concerns with the virtual approach NLT noon on October 30, 2013 so that, if necessary, we can make adjustments and logistical plans required to accommodate a face-to-face meeting for this conference.

CCtCap Tentative Schedule



Sources Sought Released	March 19, 2013	dRFP Release	July 19, 2013
Industry Touchpoint	April 8, 2013	RFP Release	Nov 19, 2013
Presolicitation Conference	Aug 1 & 2, 2013	Proposals Due	Jan 22, 2014
dRFP Interim Updates	Sept 18 & Oct 18, 2013	Final Proposal Revisions Due	July, 2014
Virtual Pre-Proposal Conference	Dec 3, 2013	Phase 2 Award	NLT Sept, 2014

Blue text indicates "exchanges" with Industry

