***SECTION J ATTACHMENT***

**J.3 - CENTER OPERATIONS DIRECTORATE (COD) MISSION UPDATE**

# COD MISSION UPDATE

## Facility Management & Operations Division Planning Schedule

| Flight | | Launch | | Landing | Shuttle | COD Mission Manager/Alt |
|---|---|---|---|---|---|---|
| STS-117 | net | 06/8/07 | - | [11 days] | Atlantis | JE/LDL |
| 13A | | S3/S4 | | | OV-104 | |
| STS-118 | net | 08/9/07 | - | [11 days] | Endeavour | LDL/TB |
| 13A.1 | | S/Hab-SM | | | OV-105 | |
| STS-120 | net | 10/20/07 | - | [11 days] | Atlantis | TB/JE |
| 10A | | Node 2 | | | OV-104 | |
| STS-122 | net | 12/06/07 | - | [15 days] | Discovery | JE/LDL |
| 1E | | New Capabilities | | | OV-103 | |

**All flight dates are based on Central Standard or Daylight Time.**

*** Indicates revision, net: no earlier than, ur: under review, tbd: to be determined**

Mission Manager/Alternate Mission Manager/Back-up Mission Manager: JE-Juan Etheridge, MM; LDL-Lance Lovejoy, AMM; TB-Tom Beck, BUMM

UPDATE.doc

Revised 04/25/2007