ABSTRACT OF OFFERS - CONSTRUCTION

1. SOLICITATION NUMBER: NNL13467671E

2. DATE ISSUED: 03/08/2013

3. DATE OPENED: 04/08/2013

PAGE OF: 1 | 3 PAGES

4. ISSUING OFFICE
NASA Langley Research Center
Office of Procurement
Hampton, VA 23681

I CERTIFY that I have opened, read, and recorded on this abstract all offers received in response to this solicitation.

NAME AND TITLE OF CERTIFYING OFFICIAL *(Type)*: Randy A. Manning, Bid Opening Officer

SIGNATURE: Randy A. Manning

DATE SIGNED: 04/08/2013

5. PROJECT TITLE
Upgrades to Fire Station and Emergency Operations Center, Building 1248

6. NUMBER OF AMENDMENTS ISSUED: 2

8. GOVERNMENT ESTIMATE
(Check A, B or C and complete D, E, and F)

- ☐ A. HIRED LABOR
- ☐ B. REASONABLE CONTRACT *(Without Profit)*
- ☒ C. REASONABLE CONTRACT *(Including Profit)*

9. OFFERS

	NO. 1	NO. 2
A. OFFEROR	Anthony & Gordon Construction Co.	Air Ideal Inc.
B. BID SECURITY *(Type and amount)*	Bond 20%	Bond 20%
C. AMENDMENTS ACKNOWLEDGED	1 and 2	1 and 2

7A. ITEM NO.	7B. DESCRIPTION OF OFFERED ITEM	7C. EST. QUANTITY	D. UNIT	E. UNIT PRICE	F. ESTIMATED AMOUNT	D. UNIT PRICE	E. ESTIMATED AMOUNT	D. UNIT PRICE	E. ESTIMATED AMOUNT
1.	Upgrades to Fire Station	1	Job	3,500,000.00	3,500,000.00	3,327,000.00	3,327,000.00	2,542,000.00	2,542,000.00

AUTHORIZED FOR LOCAL REPRODUCTION
Previous edition is usable

NOTE: If more than two offers are received, continue on OF 1419A.

OPTIONAL FORM 1419 (11-88)

ABSTRACT OF OFFERS - CONSTRUCTION CONTINUATION SHEET

1. SOLICITATION NUMBER
NNL13467671E

INSTRUCTIONS Attach this form to OF 1419, Abstract of Offers - Construction, when more than 2 offers are received on a construction project. Each Continuation Sheet will accommodate 13 contract items to conform to the number of items which can be entered on the OF 1419. Use additional OF 1419's for contract items in excess of 13 and attach additional continuation Sheets (OF 1419A) as needed.

2. PROJECT TITLE

Upgrades to Fire Station and EOS, Building 1248

4. OFFERS *(Continued)*

	NO.: 3		NO.: 4		NO.: 5		NO.: 6	
A. OFFEROR	C&C, Inc. Portsmouth, VA		Heard Construction Portsmouth, VA		Futurenet Group Detroit, MI		Rand Enterprises, Inc. Newport News, VA	
B. BID SECURITY *(Type and amount)*	Bond 20%		Bond 20%		Bond 20%		Bond 20%	
C. AMENDMENTS ACKNOWLEDGED	1 and 2		1 and 2		1 and 2		1 and 2	
3. CONTRACT ITEMS A. ITEM NO. / B. ESTIMATED QUANTITY / C. UNIT	D. UNIT PRICE	E. ESTIMATED AMOUNT	D. UNIT PRICE	E. ESTIMATED AMOUNT	D. UNIT PRICE	E. ESTIMATED AMOUNT	D. UNIT PRICE	E. ESTIMATED AMOUNT
	3,218,000.	3,218,000.	2,332,975	2,332,975.	2,929,000	2,929,000.	2,586,684	2,586,684

ABSTRACT OF OFFERS - CONSTRUCTION CONTINUATION SHEET

1. SOLICITATION NUMBER
NNL13467671E

INSTRUCTIONS Attach this form to OF 1419, Abstract of Offers - Construction, when more than 2 offers are received on a construction project. Each Continuation Sheet will accommodate 13 contract items to conform to the number of items which can be entered on the OF 1419. Use additional OF 1419's for contract items in excess of 13 and attach additional continuation Sheets (OF 1419A) as needed.

2. PROJECT TITLE

Upgrades to Fire Station and EOS, Building 1248

4. OFFERS *(Continued)*

3. CONTRACT ITEMS			NO.: 7		NO.: 8		NO.:		NO.:	
			A. OFFEROR: Fastbreak General Contractors, Hampton, VA		A. OFFEROR: Joint Forces Construction, LLC, Yorktown, VA		A. OFFEROR		A. OFFEROR	
			B. BID SECURITY *(Type and amount)*: Bond 20%		B. BID SECURITY *(Type and amount)*: Bond 20%		B. BID SECURITY *(Type and amount)*		B. BID SECURITY *(Type and amount)*	
			C. AMENDMENTS ACKNOWLEDGED: 1 and 2		C. AMENDMENTS ACKNOWLEDGED: 1 and 2		C. AMENDMENTS ACKNOWLEDGED		C. AMENDMENTS ACKNOWLEDGED	
A. ITEM NO.	B. ESTIMATED QUANTITY	C. UNIT	D. UNIT PRICE	E. ESTIMATED AMOUNT	D. UNIT PRICE	E. ESTIMATED AMOUNT	D. UNIT PRICE	E. ESTIMATED AMOUNT	D. UNIT PRICE	E. ESTIMATED AMOUNT
			2,744,842	2,744,842.	2,609,000	2,609,000				