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ATTACHMENT C

464-ACS-LEGL-0024

Revision -



 Coarse Sun Sensors

 464-ACS-LEGL-0024

Deliverable Items List and

 Schedule (DILS)
Solar Dynamics Observatory (SDO) Project 

                    Dated: June 2004

Description:  This provides the Title of the deliverable item.  

Reference:  This provides the reference back to the pertinent document calling out the deliverable
Category: 
A = Approval – Documents in this category require approval from the NASA GSFC CO.  In general, documents shall be provided in contractor format as long as required content, as specified in the SOW, is addressed.   

R= Review – Documents in this category do not require formal NASA GSFC CO approval.  They must be received within a specified time period and are subject to evaluation.  The NASA GSFC CO reserves the time-limited right of disapproval for each submission.   The time-limited period is two weeks from receipt of documents.

I = Information – Documents in this category are informal and are for information only. 
 Quantity: This provides the required number of copies for the deliverable.  All data is required to be submitted electronically.  The number in the quantity column refers to the number of hard copies required.
Delivery Date:  This provides the fixed or relative date or time that the deliverable is required.

Hardware Deliverable Schedule:
	Item #
	Description
	Reference
	Quantity
	Delivery Date

	1
	Coarse Sun Sensor
	SOW 

Section 4.1 
	17
	                       May 1, 2006


Data Deliverable Schedule:
	Item #
	Description
	Reference
	Category 
	Quantity
	Delivery Date

	1
	Monthly Status Report
	SOW 

Section 2.1 
	I
	1
	Ten (10) calendar days following the month being reported.

	2
	  Design Conformance Review
	SOW

Section 2.3.1 
	R
	1
	Three (3) months after Award of Contract

	3
	Design Conformance

 Review Report
	SOW

Section 2.3.1 
	R
	1
	Ten (10) calendar days after completion of Design Conformance Review (DCR)

	4
	Flight Unit 

Pre-Ship Review
	SOW

Sect 2.3.3
	 R
	1


	Five (5) calendar days prior to delivery of each Flight Unit

	5
	ICD 
	SOW

Sect 3.2.1
	R
	3
	Fifteen (15) calendar days before DCR 

	6
	Drawing Package
	SOW

Sect 3.2.2 
	R


	3
	Fifteen (15) calendar days before DCR

	7
	Design Conformance Review Presentation Package
	SOW

Sect 3.2.3 
	I
	5
	Fifteen (15) calendar days before Design Conformance Review

	8
	Flight Unit Data Delivery Package
	SOW

Sect 3.2.4 
	A
	1
	With each delivered Flight Unit

	9
	Verification Test Plan
	SOW

Sect 3.2.5
	A


	3
	Fifteen (15) calendar days before Design     Conformance Review

	10
	Verification Test Procedures
	SOW

Sect 3.2.6 
	R
	3
	Thirty (30) calendar days before start of testing and as changes occur.

	11
	Structural Analysis
	SOW

Sect 3.4
	R


	2
	Fifteen (15) calendar days before Design Conformance Review

	12
	Quality Assurance Plan
	SOW

Sect 6.1.1
	A
	3
	Twenty-eight (28) calendar days after contract award 

	13
	Class I CM Changes
	SOW

Sect 6.1.3
	A
	2
	Five (5) calendar days after Contractor CM review

	14
	Class II CM Changes
	SOW

Sect 6.1.3
	R
	2
	Five (5) calendar days after Contractor CM review

	15
	Failure Reports
	SOW

Sect 6.1.4
	A
	2
	Five (5) calendar days after Contractor Failure Review Process determines disposition

	16
	Trend Parameter List 
	SOW 

Sect 6.5.2
	R
	3
	Five (5) calendar days prior to Pre-Environmental Review

	17
	Test and Trend Analysis Reports
	SOW

Sect 6.5.2
	I
	1
	 Delivered at Pre-Ship Review

	18
	Printed Wiring Board Coupons
	SOW

Sect 6.6.5.1
	A
	1 Coupon per board 
	Deliver Twenty-one (21) calendar days before start of PWB assembly

	19
	Advanced Packaging Technology Requirements Documentation
	SOW Sect 6.6.5.3
	A
	2
	Twenty-eight (28) calendar days after contract award

	20
	Parts Identification List
	SOW

Sect 6.7.1 
	A


	5


	Fifteen (15) calendar days before DCR

	21
	Documentation on Custom Devices
	SOW Sect 6.7.2 
	A
	2
	Twenty-eight (28) calendar days after contract award

	22
	Plastic Encapsulated Microcircuit (PEM) Specification Documents
	SOW Sect 6.7.3
	A
	2
	Twenty-eight (28) calendar days after contract award

	23
	Radiation Test Plans (If Applicable)
	SOW

Sect 6.7.4
	R
	2
	Plans submitted thirty (30) calendar days prior to test. Returned with comments within fifteen (15) calendar days.

	24
	Radiation Test Reports
	SOW

Sect 6.7.4
	I
	2
	Ten (10) calendar days after test

	25
	Recertification Plans for Parts >5Yrs (If Applicable)
	SOW Sect 6.7.5
	A
	2
	Fifteen (15) calendar days before DCR

	26
	As-Built Parts List
	SOW

Sect 3.2.4
	R
	1
	Due at pre-ship review

	27
	Alert/Advisory Disposition and Preparation
	SOW

Sect 6.7.6 
	R
	2
	 Due 3 calendar days after Contractor disposition

	28
	Materials Identification List
	SOW

Sect 6.8.1
	A


	5


	Fifteen (15) calendar days before DCR

	29
	As-Built Materials List
	SOW

Sect 6.8.1
	R
	1
	Due at Five (5) calendar days prior to pre-ship review

	30
	Materials Usage Agreement
	SOW

Sect 6.8.2
	A
	2
	Fifteen (15) calendar days before DCR

	31
	Polymeric Materials expired shelf-life waiver
	SOW Sect 6.3.5 
	A
	 2
	Fifteen (15) calendar days before DCR

	32
	Limited-Life Items List
	SOW

Sect 6.3.5
	A
	2
	Fifteen (15) calendar days before DCR
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