

S-Band Transponder/Diplexer
Deliverable Items List and

 Schedule (DILS)
Solar Dynamics Observatory (SDO) Project 

464-COMM-LEGL-0047

Dated: September 20, 2004

Description:  This provides the Title of the deliverable item.  

Reference:  This provides the reference back to the pertinent document calling out the deliverable
Category: 
A = Approval – Documents in this category require approval from the NASA GSFC CO.  In general, documents shall be provided in contractor format as long as required content, as specified in the SOW, is addressed.   

R= Review – Documents in this category do not require formal NASA GSFC CO approval.  They must be received within a specified time period and are subject to evaluation.  The NASA GSFC CO reserves the time-limited right of disapproval for each submission.   The time-limited period is two weeks from receipt of documents.

I = Information – Documents in this category are informal and are for information only. 
 Quantity: This provides the required number of copies for the deliverable.  All data is required to be submitted electronically.  The number in the quantity column refers to the number of hard copies required.
Delivery Date:  This provides the fixed or relative date or time that the deliverable is required.

Hardware Deliverable Schedule:
	Item #
	Description
	Reference
	Quantity
	Delivery Date

	1
	S-Band Transponder/Diplexer
	SOW 

Section 4.1 
	2 Transponders and 2 Diplexers
	Fourteen (14) months after Award of Contract

	2
	  Connector Savers
	SOW

Section 4.2 
	1 for every external connector
	with Item #1

	3
	Mating Connectors
	SOW

Section 4.3 
	1 set of external connectors for each Flight Unit, plus two additional sets
	March 05

	4
	ESD Caps
	SOW Section 4.3
	1 for every external connector; 1 closeout cap for every test connector
	with Item #1

	5
	Shipping Containers
	SOW

Section 8.0
	1 for each Transponder
	with Item #1

	
	
	
	
	

	6
	Printed Wiring Board Coupons
	SOW

Sect 6.6.5.1
	1 Coupon per board 
	Deliver Twenty-one (21) calendar days before start of PWB assembly


Data Deliverable Schedule:
	Item #
	Description
	Reference
	Category 
	Quantity
	Delivery Date

	1
	Monthly Status Report
	SOW 

Section 2.1 
	I
	1
	Ten (10) calendar days following the month being reported.

	2
	  Design Conformance Review
	SOW

Section 2.3.1 
	R
	1
	Three (3) months after Award of Contract

	3
	Design Conformance

 Review Report
	SOW

Section 2.3.1 
	R
	1
	Ten (10) calendar days after completion of Design Conformance Review (DCR)

	4
	Pre-Environmental Review
	SOW Section 2.3.2
	R
	1
	Five (5) calendar days before start of environmental testing on first Flight Unit

	5
	Flight Unit 

Pre-Ship Review
	SOW

Sect 2.3.3
	 R
	1


	Five (5) calendar days prior to delivery of each Flight Unit

	6
	ICD 
	SOW

Sect 3.2.1
	R
	3
	Fifteen (15) calendar days before DCR 

	7
	Drawing Package
	SOW

Sect 3.2.2 
	R


	3
	Fifteen (15) calendar days before DCR

	8
	Design Conformance Review Presentation Package
	SOW

Sect 3.2.3 
	I
	5
	Fifteen (15) calendar days before Design Conformance Review

	9
	Flight Unit Data Delivery Package
	SOW

Sect 3.2.4 
	A
	1
	With each delivered Flight Unit

	10
	Verification Test Plan
	SOW

Sect 3.2.5
	A


	3
	Fifteen (15) calendar days before Design     Conformance Review

	11
	Verification Test Procedures
	SOW

Sect 3.2.6 
	R
	3
	Thirty (30) calendar days before start of testing and as changes occur.

	12
	Thermal Analysis
	SOW

Sect 3.3
	R


	2
	Fifteen (15) calendar days before Design Conformance Review

	13
	Thermal Model
	SOW 

Sect 3.3
	I
	1
	Fifteen (15) calendar days before Design Conformance Review

	14
	Structural Analysis
	SOW

Sect 3.4
	R


	2
	Fifteen (15) calendar days before Design Conformance Review

	15
	Quality Assurance Plan
	SOW

Sect 6.1.1
	A
	3
	Twenty-eight (28) calendar days after contract award 

	16
	Class I CM Changes
	SOW

Sect 6.1.3
	A
	2
	Five (5) calendar days after Contractor CM review

	17
	Class II CM Changes
	SOW

Sect 6.1.3
	R
	2
	Five (5) calendar days after Contractor CM review

	18
	Failure Reports
	SOW

Sect 6.1.4
	A
	2
	Five (5) calendar days after Contractor Failure Review Process determines disposition

	19
	Failure Mode and Effects Analysis (FMEA) 
	SOW Sect 6.3.1 
	R


	2
	Fifteen (15) calendar days before Design Conformance Review

	20
	Parts Stress Analysis Criteria if different from EEE-INST-002
	SOW Sect 6.3.2 
	A
	2
	Twenty-eight (28) calendar days after contract award

	21
	Parts Stress Analysis
	SOW

Sect 6.3.2
	R


	2
	Ten (10) calendar days before Design Conformance Review

	22
	Worst Case Circuit Analysis 
	SOW

Sect 6.3.3
	R
	2
	Fifteen (15) calendar days before Design Conformance Review

	23
	Reliability Prediction
	SOW

Sect. 6.3.4
	I
	2
	Fifteen (15) calendar days before Design Conformance Review

	24
	Trend Parameter List 
	SOW 

Sect 6.5.2
	R
	3
	Five (5) calendar days prior to Pre-Environmental Review

	25
	Test and Trend Analysis Reports
	SOW

Sect 6.5.2
	I
	1
	 Delivered at Pre-Ship Review

	
	
	

	
	
	

	26
	Advanced Packaging Technology Requirements Documentation
	SOW Sect 6.6.5.3
	A
	2
	Twenty-eight (28) calendar days after contract award

	27
	Parts Identification List
	SOW

Sect 6.7.1 
	A


	5


	Fifteen (15) calendar days before DCR

	28
	Documentation on Custom Devices
	SOW Sect 6.7.2 
	A
	2
	Twenty-eight (28) calendar days after contract award

	29
	Plastic Encapsulated Microcircuit (PEM) Specification Documents
	SOW Sect 6.7.3
	A
	2
	Twenty-eight (28) calendar days after contract award

	30
	Radiation Test Plans (If Applicable)
	SOW

Sect 6.7.4
	R
	2
	Plans submitted thirty (30) calendar days prior to test. Returned with comments within fifteen (15) calendar days.

	31
	Radiation Test Reports
	SOW

Sect 6.7.4
	I
	2
	Ten (10) calendar days after test

	32
	Recertification Plans for Parts >5Yrs (If Applicable)
	SOW Sect 6.7.5
	A
	2
	Fifteen (15) calendar days before DCR

	33
	As-Built Parts List
	SOW

Sect 3.2.4
	R
	1
	Due at pre-ship review

	34
	Alert/Advisory Disposition and Preparation
	SOW

Sect 6.7.6 
	R
	2
	 Due 3 working days after Contractor disposition

	35
	Materials Identification List
	SOW

Sect 6.8.1
	A


	5


	Fifteen (15) calendar days before DCR

	36
	As-Built Materials List
	SOW

Sect 6.8.1
	R
	1
	Due at Five (5) calendar days prior to pre-ship review

	37
	Materials Usage Agreement
	SOW

Sect 6.8.2
	A
	2
	Fifteen (15) calendar days before DCR

	38
	Polymeric Materials expired shelf-life waiver
	SOW Sect 6.3.5 
	A
	 2
	Fifteen (15) calendar days before DCR

	39
	Limited-Life Items List
	SOW

Sect 6.3.5
	A
	2
	Fifteen (15) calendar days before DCR
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