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ATTACHMENT J-8
ARES I / UPPER STAGE MILESTONES

This attachment shall be used by the Contractor to develop an integrated contractor schedule to manage the day to day functions as required to meet the Upper Stage requirements and milestones.  The Contractor shall work with NASA to align all tasks and activities to ensure an efficient integration with the Upper Stage Integrated Master Schedule.

	Upper Stage Element Milestones
	Date 

	Upper Stage PDR
	May 2008

	Upper Stage CDR
	November 2009

	MPTA Test Activation
	September 2010

	Upper Stage GVT Test Activation
	November 2011

	Ares 2 Mission  
	September 2012

	Upper Stage DCR
	December 2012

	Orion 3 Mission 
	March 2013

	Orion 4 Mission (IOC) 
	October 2013

	Orion 5 Mission 
	March 2014

	Orion 6 Mission 
	September 2014

	Orion 7 Mission 
	March 2015

	Orion 8 Mission 
	September 2015

	Orion 9 Mission 
	March 2016

	Orion 10 Mission
	September 2016
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