	List of Contract Deliverables
Contract Specific From SOW

	Deliverable
	Periodic Date or Specific Due Date
	Comments
	Contract Ref.
	Delivery Method

	Integrated Management Plan
	Draft version due with proposal.  Final version due 180 days after contract inception.  Updated as required.
	Revisions require NASA approval
	SOW Section 1.0 & 1.2.4
	Hardcopy with proposal.  Maintained on WOCR.

	Contract Work Breakdown Structure 
	Due with proposal.  Updated as required.
	Updates require NASA approval.
	SOW Section 1.0 & 1.2.4
	Hardcopy with proposal.  Maintained on WOCR.

	List of Long Lead Items for Phase Out
	18 months prior to completion of contract
	List is to be coordinated with and approved by COTR
	SOW Section 1.1.1.2
	Electronic to COTR and on WOCR

	Overall Integrated Schedule
	Initial due 30 days after contract inception and updated monthly thereafter
	Schedule to be reviewed with NASA at Monthly Scheduling Meeting
	SOW Section 1.1.2
	Electronically maintained on WOCR

	Safety and Health Program Plan
	Draft version due with proposal.  Final version due 30 days after contract inception.  Updated as required.
	Final and revisions require NASA approval
	SOW Section 1.1.4
	Hardcopy with proposal. Final electronically to Safety Office and maintained on WOCR

	Quality Manual
	90 days after contract inception
	Requires NASA approval
	SOW Section 1.1.5
	Electronically to COTR and maintained on the WOCR

	Configuration Management Control Plan
	90 days after contract inception
	Requires NASA approval
	SOW Section 1.1.6
	Electronically to COTR and maintained on the WOCR

	Training Plan
	90 days after contract inception and updated as necessary
	
	SOW Section 1.1.9
	Electronically to COTR and maintained on the WOCR

	Monthly Progress Reports
	15th day after the close of the monthly reporting period
	
	SOW Section 1.2.1
	Electronically to COTR and maintained on the WOCR

	Contract Management Review
	Semi-Annually
	Conducted in conjunction with the self-evaluation portion of the Performance Evaluation Board review
	SOW Section 1.2.1
	Electronically to COTR and maintained on the WOCR

	533 Monthly Report
	Due 10 working days after the close of the monthly accounting period
	Also provided in Excel version acceptable to COTR which includes marketing tasks and includes variance report.
	SOW Section 1.2.2
	Electronically to COTR and maintained on the WOCR

	Costing Summary Database (CSDB)
	Within 2 days of 533 Monthly Delivery
	Database maintains and allocates 533M task costs into NASA "funding baskets"
	SOW Section 1.2.2
	Electronically to COTR and maintained on the WOCR

	NASA Form 1018 (Monthly & Annually)
	Monthly-The 21st of every month  

Annually- Every October
	Subject - NASA Property in the Custody of Contractors
	SOW Section 1.2.5 
	Hard Copy to COTR and maintained in the WOCR

	Inventory Usage Report
	Monthly
	
	SOW Section 1.2.5
	Electronically to COTR and maintained in the WOCR

	List of Contract Deliverables

Mission Specific From SOW

	Deliverable
	Periodic Date or Specific Due Date
	Comments
	Contract Ref.
	Delivery Method

	Requirements Definition Meeting Memorandum for each mission
	Within 5 days of the Requirements Definition Meeting (RDM)
	RDM to be held within 45 calendar days of the Mission Initiation Conference
	SOW Sections 1.1.3 & 3.0 and Section H
	Hardcopy to COTR

	Preliminary Hazard Assessment for each mission
	Provided at Requirements Definition Meeting
	Provided directly to Wallops Safety Office
	SOW Section 1.1.4.1
	Electronically and maintained in the WOCR

	Risk Documentation for each mission and significant PTO
	90 days after contract inception and updated monthly
	Reviewed at monthly scheduling meetings and mission specific Design and Mission Readiness Reviews
	SOW Section 1.1.7 and 1.1.2
	Electronically in the WOCR

	Design Review Package for each mission
	Provided at Design Review
	 Comprehensive package of information presented at review
	SOW Section 2.1.1 & Design and  Mission Readiness Review Clause in Section H
	Hard Copy at review and maintained in the WOCR

	Design Review Memorandum for each mission
	5 working days after Design Review
	 
	SOW Section 2.1.1 & Design and  Mission Readiness Review Clause in Section H
	Hard Copy to COTR and maintained in the WOCR

	Design Review Action Item Closeout Memo for each mission (w/ supporting technical documentation)
	Review Panel approval 5 days prior to Mission Readiness Review
	 
	SOW Section 2.1.1 & Design and  Mission Readiness Review Clause in Section H 
	Hard Copy to COTR and maintained in the WOCR

	Flight Requirements Plan for each mission 
	Preliminary at Design Review & final at Mission Readiness Review 
	Included in Design and Mission Readiness Review Packages 
	SOW Section 2.1.1 & 2.3.1
	Hard Copy to COTR and maintained in the WOCR

	Flight Worthiness Assessment for each mission
	Preliminary at Design Review and updated 10 days prior to Mission Readiness Review
	Provided directly to Wallops Safety Office
	SOW Section 1.1.4.1
	Electronically and maintained in the WOCR

	Range Safety Data Package for each mission
	Due 90 days prior to scheduled launch date and updated as necessary
	Provided directly to Wallops Safety Office
	SOW Section 1.1.4.1
	Electronically and maintained on WOCR

	Mission Readiness Review Package for each mission
	Provided at Mission Readiness Review
	Comprehensive package of information presented at review
	SOW Section 2.1.1 & Design and  Mission Readiness Review Clause in Section H
	Hard Copy at review and maintained in the WOCR

	Mission Readiness Review Memorandum for each mission
	5 working days after Mission Readiness Review
	 
	SOW Section 2.1.1 & Design and  Mission Readiness Review Clause in Section H
	Hard Copy to COTR and maintained in the WOCR

	Mission Readiness Review Action Item Closeout Memo for each mission  (w/ supporting technical documentation)
	Review Panel approval 2 days prior to scheduled launch
	 
	SOW Section 2.1.1 & Design and  Mission Readiness Review Clause in Section H 
	Hard Copy to COTR and maintained in the WOCR

	Mission Closeout Report for each mission
	Within 180 days after launch
	
	SOW Section 4.4
	Hardcopy to COTR and maintained in the WOCR

	List of Contract Deliverables

Non-Mission Specific From SOW

	Empirical Dispersion Flight History Database
	Updated monthly
	
	SOW Section 1.2.4
	Maintained in WOCR

	Class C and D Mishap Investigation Reports for each Class C and D mishap
	Within 30 days after mishap
	
	SOW Section 4.3
	Electronic copy to COTR and maintained in the WOCR

	Copy of safety reports submitted to any cognizant agency or local base authorities
	Concurrent with original submittal 
	
	SOW Section 1.1.4.2
	Electronically to Contracting Officer and COTR and maintained on WOCR

	NASA Form 1627 
	Within 1 working day of Mishap
	 Subject -  Mishap Report
	SOW Section 1.1.4.2 & 4.3
	Hard Copy to Wallops safety Office

	
	
	
	
	


