Attachment No. 1
Statement of Work

For 

Fluids and Combustion Facility Payload Accumulators

SCOPE:

This Statement of Work (SOW) along with the specification SPEC-DAE-02-001 “Equipment Specification for Small Accumulator (Volume Compensator)”, and the Data Procurement Document (DPD 5427), establishes the responsibilities for the design, manufacture, testing, verification, and delivery for the accumulators.  The accumulators will be used on the Fluids and Combustion Facility (FCF) experiment payloads.  The FCF is planned to be located in the International Space Station (ISS)

TASKS:

The Contractor shall perform the tasks specified herein.

1. Examine all applicable documents to insure a full understanding of the scope and content of each one and its applicability to the fabrication, testing, verification, and delivery of the accumulators.

2. Prepare and update schedules and reports to allow tracking of progress.  Milestones shall include but not be limited to the following:

a. Dates of the Design Review and expected design acceptance.

b. Start of manufacturing.

c. Start of testing.

d. Procurement dates of long lead-time.

e. Delivery dates for all data items as identified in the data procurement document associated with this contract.

f. Start and completion of Qualification Testing

g. Expected dates for the hardware Acceptance Review(s) and Delivery date(s) for Hardware.

3. Prepare a similarity assessment describing the relationship of these accumulators to previous units designed and produced by the Contractor.  The similarity assessment shall describe the Contractor’s plan to maximize the use of existing design data, analyses, test documentation, etc., and give supporting reasons for the validity of the approach in each case.  This assessment shall be delivered three weeks prior to the Design Review and updated as required.

4. Hold regular bi-weekly telecons with the Contracting Officer’s Technical Representative (COTR) to review progress and coordinate future planning.  Other occasional telecons may be necessary, and the frequency of the telecon may increase if schedule or technical issues arise.

5. Conduct a Design Review to provide a detailed review of the technical design.  The review shall be held at the Contractor’s location.  The date for the review shall be negotiated and included in the program schedule.  The scope of the review shall cover schedule, similarity assessment, long lead procurement status, issues and concerns, and technical documentation to support Materials & Processes and structural design.  Also to be covered are production plans, the Qualification program, verification plans, and production of data.  Data shall be submitted before the review as specified in the Data Procurement Document and the specification.

6. Submit acceptance and qualification test plans and test procedures to the COTR for review and approval prior to testing.

7. Fabricate and deliver the quantity of accumulators as required in the contract along with the required Acceptance Data packages.

8. Generate new data or modify existing data sufficient to produce the documents defined in the Data Procurement Document.

9. Conduct an Acceptance Review when the accumulators are ready for delivery.  The Acceptance Review shall cover the Acceptance Data Package(s) (ADP), verification documentation, and hardware examination to insure that:

a. Tests were performed in accordance with the approved test specifications and procedures, and that tests were passed satisfactorily.

b. Interface requirements have been satisfied.

c. Non-conformances and open items are properly documented and dispositioned.

d. ADP is complete per requirements.

e. Hardware configuration is per the drawings and specifications. 

GOVERNMENT FURNISHED EQUIPMENT:

None

DELIVERABLES:

1. Accumulators as specified in the contract

2. Design Review for approval

3. Acceptance Data Packages for each accumulator

4. Design Documentation as specified in the contract

5. Test plans & procedures for review and approval

6. Other documentation as called out in the contract


