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1.0
Introduction
1.1
General Information

The National Aeronautics and Space Administration (NASA), the Office of Space Science (OSS), and the Living With a Star (LWS) program have the stated mission to design, develop, integrate, launch, and operate the Solar Dynamics Observatory (SDO).

The Solar Dynamics Observatory is the first mission of the space weather research network for the LWS program.  The primary objective of the mission is to study the Sun to understand solar variations that influence life on Earth.  SDO is scheduled to launch in 2008 into a Geosynchronous orbit (GEO) with a mission life of five years.

This document defines the work to be performed for Contractor design, development, fabrication, and delivery of the SDO fill and drain valves, from here on referred to as valves.

1.2
General Requirements

The Contractor shall provide the facilities, personnel, services, tools, equipment, and materials necessary to deliver:

· Fifteen (15) FLIGHT fill and drain valves (11 with gas working fluid and 4 with liquid working fluid) tested to the acceptance criteria as specified in
464-PROP-SPEC-0088

The Contractor shall generate a matrix listing each section in this Statement of Work reflecting either compliance or non-compliance.  Areas of non-compliance shall be addressed by the Contractor showing how they plan to meet the requirement(s) or why it will remain non-compliant.

1.3
Applicable Documents

All applicable and reference documentation identified in this document shall apply in the situations where they are specifically referenced.  In the event of a conflict between the SOW and the specification, the SOW shall take precedence.  See Appendix C for referenced documents.

2.0
Management, Reporting, Documentation and Reviews

2.1
Management and Reporting

The Contractor shall designate a single individual who will be given full responsibility and authority to manage and administer all phases of the work specified by the Contract and ensure that all objectives are accomplished within schedule and cost constraints.

The Contractor shall designate and identify by name a single individual who shall serve as a point of contact with the GSFC Contracting Officer Technical Representative (COTR) for all technical aspects of the valves Contract.

The Contractor shall provide for managing all resources, controlling schedules, managing all engineering, manufacturing and procurement activities, configuration management, Quality Assurance, documentation control, and distribution.

The Contractor shall prepare and present to the NASA GSFC COTR monthly status via telecon and a written report.  The report shall be a summary presentation of the period's progress, problem areas, and activities on-going and planned.  The Contractor shall generate a list of significant milestones that will enable the NASA GSFC COTR to ascertain program progress.

2.2
Documentation

The Contractor shall ensure the generation and delivery of all documentation as called for in the Contract.

In addition to that documentation specifically called for in the Contract, upon request by the NASA GSFC COTR, the Contractor shall make available a copy of any document or data generated during this contract performance for review by GSFC at either the Contractor's facility or via the internet.  This includes, but is not limited to, technical reports and memorandums, drawings, schematics, studies, analyses, parts and materials data, test data, alerts, etc.

2.3
Reviews and Meetings
2.3.1
Design Conformance Review (DCR)

The Contractor shall organize and present a Design Conformance Review to a GSFC Review Team at the Contractor’s facility on a date defined in the Contract.  This review shall demonstrate overall conformance of the requirements specified in the Solar Dynamics Observatory Project Fill and Drain Valves Performance Specification 464-PROP-SPEC-0088 and this Statement of Work.  This review shall cover programmatic, technical, test and verification, and quality assurance topics.  This review shall also provide an opportunity to review drawings and all analyses required to be approved before the start of fabrication.

The Contractor shall provide to GSFC a Design Conformance Review Presentation Package and all other required deliverable data two weeks prior to the review.  Refer to Section 3.2.3 for the list of required deliverable data.

Review minutes shall be prepared and, as a minimum, shall include attendance, action items, action item accomplishment responsibility and agreements.  All items shall be in sufficient detail to be self-explanatory.  A Design Conformance Review Report shall be prepared following the review and, as a minimum, contain meeting notice, agenda, review meeting minutes described above, and responses to all recommendations and action items.

2.3.2
Pre-Environmental Review (PER)

The Contractor shall organize and conduct a Pre-Environmental Review (PER) at the Contractor’s facility before the environment test program begins.  This review shall demonstrate overall conformance of the requirements specified in the Solar Dynamics Observatory Project Performance Specification 464-PROP-SPEC-0088 and this Statement of Work for this phase of the procurement.  This review shall cover programmatic, technical, test and verification, and quality assurance topics.  This review shall also provide an opportunity to review test plans and procedures and all analyses required to approve the testing of the hardware.

2.3.3
Pre-Ship Review (PSR)

The Contractor shall hold a Pre-Ship Review at the Contractor's plant at the completion of verification tests and prior to shipment of the hardware to GSFC.  A PSR shall be held prior to the delivery of each hardware item.  A Data Delivery Package (reference 3.2.4) shall be presented for review at each PSR.

2.3.4
Technical Interchange Meetings (TIM)

The Contractor shall plan for informal, face-to-face technical interchange meetings to be held at the Contractor facilities.  These TIMs shall support review and coordination of technical issues including, but not limited to, parts, test plans, test procedures, design modifications, and design analyses.  The TIM meeting notice shall be seven (7) calendar days in advance of each meeting.

2.4
Notification to NASA GSFC Contracting Officer (CO) and Contracting Officer Technical Representative (COTR)

The Contractor shall notify the NASA GSFC Contracting Officer Technical Representative at least seven (7) calendar days in advance of all mandatory hardware inspections, test activities, and deliveries at either the Contractor’s or a subcontractor’s facility to allow timely participation by the NASA GSFC Quality Assurance activates.

3.0
Engineering

3.1
General Requirements

The Contractor shall perform analyses of the technical and environmental requirements specified in the Solar Dynamics Observatory Project Performance Specification
464-PROP -SPEC-0088 to ensure compliance of the hardware fabrication and to assemble the documentation necessary to ensure its usability by NASA GSFC users.

3.2
Engineering Documentation

The system engineering analyses of the detailed design and subsequent fabrication and assembly, test, and inspection of the valves shall result, as a minimum, in the following technical documentation, as required in the Contract.  Contractor format is suitable for this documentation.

3.2.1
Interface Control Document (ICD)

The Contractor shall provide a document or documents that defines, in detail, all performance, functional, environmental specifications, and all mechanical interfaces.

3.2.2
Drawing Package

The Contractor shall provide a drawing package that includes, but is not limited to:

MECHANICAL: assembly and interface drawings, including the envelope of each fill and drain valve

3.2.3
Design Conformance Review Presentation Package

The Contractor shall provide a Design Conformance Review Presentation Package prior to the manufacturing program.  The Design Conformance Review data package shall address all program management, design, analysis, manufacturing, test, and quality assurance activities outlined in this SOW and the Solar Dynamics Observatory Project Performance Specification 464-PROP-SPEC-0088 in sufficient detail to ensure that the proposed design conforms to all requirements and is ready for fabrication to begin.  At a minimum, the design package should cover the following areas:

· Program Management

· Quality Assurance

· Mechanical and Environmental specifications

· Parts, including stress analysis

· Detailed architectural block diagrams for the different deliverable units

· Manufacturing flow with inspection points

· Facilities

· Verification test plan (including Performance Test Description)

· Materials and Processes

· Mechanical/Structural analyses

· Failure Modes Effects Analysis

· Flight Heritage

· Verification Matrix

· Fill and Drain Valves Operational Constraints Document

3.2.4
Data Delivery Package

The Data Delivery Package shall be made available for review during mandatory inspections and pre-ship reviews for each of the different hardware deliverables.  This package shall also be delivered with each end item with the level of detail required of that item.  The package should be comprised of, but not limited to, the following data:

· As-Built vs. As Designed Parts List (includes serialization/revisions)

· Final Drawing Package (including rework instructions, if any)

· Critical Parameters Trend Data

· Problem/anomaly reporting (complete copies of report)

· Deviations/Waivers/open items/nonconformances and their dispositions

· Class I MRBs (complete copies of reports)

· List of Materials and Processes used

· Log of total operating time

· List and status of all identified Life-Limited Items

· Verification matrix, test data and reports (including qualification test report)

· Photograph Documentation (Pre-Closure and Closed)

· Certificate of Conformance

· Results of the Final Comprehensive Performance (Acceptance) Test

· List of Open Items with reason for item(s) being open and proposed closure date

· Contamination Control Plan

· Performance Analysis

3.2.5
Verification Test Plan

A Verification Test Plan shall be generated by the Contractor to perform verification tests identified in the requirements 464-PROP-SPEC-0088.  Verification tests must demonstrate acceptable performance over the specified range of performance requirements, measure performance parameters and reveal inadequacies in manufacturing and assembly such as workmanship or material problems.

The plan shall state the purpose of each test, state acceptance criteria, describe in detail the test method and instrumentation, and give the sequence of the tests.  The plan shall include a test matrix summarizing all tests that will be performed on the valves.

This plan shall be a Contractor-controlled document and shall indicate all changes made after the initial approval by GSFC.  After verification test plan approval, no changes shall be made without written NASA GSFC COTR approval.

3.2.6
Verification Test Procedures

The Contractor shall generate Verification Test Procedures.  The verification procedures shall be step‑by‑step instructions for performing tests outlined by the Verification Test Plan.  The procedures should define the environmental conditions for the tests, required equipment and facilities, test constraints, use of diagnostic or performance test software, operating conditions, tolerance on all input stimuli, data to be recorded, and pass/fail limits.  Test procedures shall also include Safe-to-Mate procedures to verify that GSE can safely be mated to interfaces and that interfaces are safe to accept mating with the GSE.

Verification test procedures shall be Contractor-controlled documents and shall indicate all changes made after the initial release for review to NASA.

3.2.7
Contamination Control Plan

The Contractor shall provide a Contamination Control Plan to GSFC for review.

3.2.8
Reserved

3.2.9
Reserved

3.2.10
Qualification Test Report

The Contractor shall provide the qualification report that demonstrates the design survives the qualification levels specified in 464-PROP-SPEC-0088.  Qualification by similarity shall be approved by the NASA GSFC COTR.

3.2.11
Fill and Drain Valves Operational Constraints Document

The Contractor shall supply a document that provides GSFC with at least the following information to prevent unintentional damage to the flight hardware: maximum liquid and gas flow rates for testing, maximum and minimum storage temperature and humidity, compatible fluids, allowable pressurization and depressurization rates, and maximum torque to avoid damage to each of the seals (primary, AN cap, and external cover).  The Fill and Drain Valves Operational Constraints Document shall be presented at DCR to mitigate any issues.

3.3
Reserved

3.4
Structural Analysis

A Structural Analysis shall be performed on the Flight Unit structure to ensure the capability to withstand and survive launch and ascent loads.  The effects of any thermal inputs shall be reflected in the analyses as appropriate.  The results of these analyses shall be summarized in a Contractor-format Mechanical Analyses Report that will be provided to the NASA GSFC COTR for review.

4.0
Hardware Manufacture

4.1
Fill and Drain Valves

The Contractor shall manufacture and test hardware to meet the acceptance criteria of the Solar Dynamics Observatory Project Performance Specification 464-PROP-SPEC-0088.

4.2
Reserved

4.3 Supporting Hardware

The Contractor shall provide an extra set of supporting hardware for each delivered fill and drain valve.  Each set shall include:

· AN gaskets

· O-rings

· Backup rings or seals needed for a complete valve assembly

4.4
Reserved

5.0
Reserved

6.0
Quality Assurance

6.1
General Requirements

6.1.1
Quality Assurance Plan/Manual

The Contractor shall implement a Quality Management System that meets the intent of the requirements of American National Standards Institute (ANSI)/ISO/American Society for Quality (ASQ) Q9001 (1994 or 2000 version) or equivalent.  GSFC shall be notified of any changes to the QA program.

6.1.2
Surveillance of the Contractor

The work activities and operations of the Contractor, subcontractors, and suppliers are subject to evaluation, review, survey, and inspection by a GSFC representative.

The Contractor shall provide the GSFC representative with documents, records, equipment, and working areas within their facilities that are required by the representative to perform their overview activities.

6.1.2.1
Government Source Inspection

The Government may elect to perform inspections at a supplier's plant.  The following statement shall be included on all Contracts and subcontracts: “All work on this order is subject to inspection and test by the Government at any time and place.”

The Government quality representative who has been delegated NASA QA functions on this procurement shall be notified immediately upon Contractor receipt of any supplier/subcontractor orders.  The Government representative shall also be notified 48 hours in advance of the time that articles or materials are ready for inspection or test.

6.1.2.2
Contractor Source Inspection

The Contractor shall ensure that its Contracts and subcontracts impose the applicable requirements on subcontractors and other suppliers.  The subcontractor and other suppliers shall in turn impose the requirements on their procurement sources.

The Contractor shall perform source inspection at the subcontractor's or supplier's facilities in accordance with the procurement documentation or when one or more of the following conditions exist:

· In process, end item controls, or tests that are destructive in nature prevent the developer from verifying quality after delivery to the developer's facility.

· It is not feasible or economical for the Contractor to determine the quality of procured articles solely by inspections or tests performed at the Contractor’s facility.

· Qualification tests are to be performed by the subcontractor or supplier.

· Products are shipped directly from the source to NASA, bypassing the Contractor's inspection facilities.

6.1.2.3
Government Mandatory Inspection Points (MIPs)

The government or its representative will perform the following MIPs listed below.  The government may request additional MIPs if a specific process prohibits inspection at a later time.

· Rework Inspection

· Pre-Closure Inspection

· Pre-Ship Inspection/Data Review

6.1.3
Configuration Management

The Contractor’s Configuration Management (CM) system (available for review on request) shall control the design and hardware by means of drawings, specifications, and other documents and shall ensure all applicable changes are reviewed in a systematic manner to determine the validity and impact on performance, schedule, and cost.  The Contractor’s Configuration Management system shall have a change classification and impact assessment process that ensures Class I changes are forwarded to the CO for approval prior to release/incorporation.  Class I changes are defined as changes that affect form, fit, function, external interfaces, or requirements as stated within this document and
464-PROP-SPEC-0088.

All other changes are considered to be Class II changes and shall be controlled and dispositioned by the Contractor.  All Class II changes shall be provided monthly to the COTR for review purposes.  NASA GSFC reserves the right to review all Class II changes for technical content to ensure the proper classification has been assigned.  Any flight item that is found to be non-compliant with the quality, workmanship, and performance requirements of the Contract shall be dispositioned via a waiver or MRB, unless the affected item is reworked to restore compliance or is replaced with a fully compliant item.  The Contractor shall submit Waivers and MRBs to the COTR for final approval.

A Contractor QA representative shall be a member of the Configuration Control Board.  The QA activities shall be defined in the Configuration Management Plan and described in detail in the QA Plan.  Related portions of the plans shall be cross-referenced.

6.1.4
Anomaly Reporting

Reporting of hardware anomalies to the NASA GSFC COTR shall begin no later than the start of acceptance testing.  The NASA GSFC COTR shall be notified within 24 hours of each anomaly.

The Contractor’s processes for review, disposition, and approval of anomaly reports shall be described in their quality plan/manual or provided as a supplemental document.  In addition, the Contractor’s anomaly reporting document shall describe the members of the Material Review Board (MRB) and Failure Review Board (FRB).  The MRB and FRB shall include SDO GSFC participation.  These processes shall ensure that positive corrective action has been taken to preclude recurrence and that appropriate audits and tests are performed to verify the implementation of the corrective action.

The Contractor shall routinely inform the SDO Project of MRB and FRB meeting schedules and agendas with sufficient notice to permit SDO Project participation if desired by SDO.

At the Contractor’s facility, NASA/Government representatives may participate in MRB/FRB activities as deemed appropriate by Government management or Contract.

The NASA GSFC COTR reserves disapproval rights on MRB and FRB decisions.  To assure process consistency, the Contractor shall provide the SDO Project on-line access to their SDO anomaly-reporting database.

The Contractor shall provide, as part of the monthly report, a list of all open anomaly reports and a separate list of the anomaly reports closed during the month.  For each reported anomaly or nonconformance, there shall be a report that documents the investigation and engineering analysis needed to determine the cause and corrective actions to disposition the nonconformance, and identify any closed problem reports that do not have a definitive cause or corrective action.  Reports shall be submitted to the NASA GSFC COTR for review and approval of the disposition.  For each reported anomaly or nonconformance, there shall be a report that documents the investigation and engineering analysis needed to determine the cause and corrective actions to disposition the nonconformance.  Reports shall be submitted to the NASA GSFC COTR for review and approval of the disposition.

The supplier shall establish and maintain documented procedures to ensure product that does not conform to specific requirements is prevented from unintended use or installation.  This control shall provide for identification, documentation, evaluation, segregation (when practical), disposition of nonconforming product, and for notification to the functions concerned.

6.2
System Safety Requirements
The Contractor shall supply detailed descriptions of the design, test, operation, and inspection requirements for all flight hardware and materials, ground support equipment, and their interfaces necessary for a valid identification, assessment, control, and mitigation of documented hazards.  This includes technical information concerning hazardous and safety critical equipment, systems, operations, handling, and materials.  For all identified hazards, the Contractor shall also document hazard controls, verifications, and tracking methods.
The Contractor shall provide technical support to the SDO Project for safety working group and technical meetings as necessary in conjunction with TIMs.

6.3
Reliability Requirements

The Contractor shall prepare and conduct the following set of reliability analyses.

6.3.1
Failure Modes and Effects Analysis

The Contractor shall perform a Failure Modes and Effects Analysis (FMEA) in accordance with MIL-STD-1629, “Procedures for Performing an FMEA.”  The FMEA shall identify failures at the functional level and address attendant consequences.  This analysis shall be provided to the NASA COTR for review.

6.3.2
Reserved

6.3.3
Reserved

6.3.4
Reserved

6.3.5
Limited-Life Items

The Contractor shall identify and manage Limited-Life items.  Limited-Life items include all hardware that is subject to degradation because of limited shelf life or expected operating times or cycles such that their expected useful life is less than twice the required life when fabrication, test, storage, and mission operation are combined.

The SDO Project COTR shall approve the use of an item whose expected life is less than twice the mission design life.

6.4
Ground Support Equipment (GSE)

Mechanical Ground Support Equipment (GSE) that directly interfaces with flight deliverable items shall be assembled and maintained to mitigate potential risk to flight hardware.  Parts and materials selection and reporting requirements are exempted as long as deliverable flight item contamination requirements are not compromised.  However, all GSE interfaces to flight hardware shall be flight quality (i.e. connectors, baseplates, etc.).

6.5
Design Verification Requirements

6.5.1
Verification Requirements

The Contractor shall implement a program to verify all requirements specified in the Solar Dynamics Observatory Project Performance Specification 464-PROP-SPEC-0088.

Included in the Data Delivery Package, the Contractor shall provide a verification matrix defining the method of verification for each specific requirement of this Contract.  Verification methods shall include:

· Inspection: Designated as (I) and represents inspection of the physical hardware by a customer-appointed qualified inspector for compliance.

· Analysis: Designated as (A) and represents documentation of performance or function through detailed analysis using all applicable tools and techniques.

· Test: Designated as (T) and represents a detailed test of performance and/or functionality throughout a properly configured test setup where all critical data taken during the test period are captured for review.

In-process production evaluation tests and environmental stress screening tests shall also be considered to be verification tests.

6.5.2
Analysis/Trending/Reporting of Test Data

The Contractor shall properly record, maintain, and analyze test information during the normal test program to assess performance and flight worthiness and to aid in the identification and analysis of flight hardware failures and problems.

The Contractor shall also perform trend analyses to track measurable parameters that relate to performance stability and repeatability.  Selected parameters shall be monitored for trends starting at component acceptance testing and continuing through the system integration and test phases.  These parameters will be compiled in a Trended Parameters List (TPL).

The reports will be delivered as part of the Data Delivery Package and presented at formal technical reviews as appropriate.

6.5.3
Reserved

6.6
Workmanship Standards and Processes

6.6.1
Workmanship: Use of Alternate Workmanship Standards

GSFC recognizes that the Contractor may have an established workmanship program equivalent to the specific standards cited herein.  In these instances, the Contractor may use existing standards upon review and approval by the SDO Project COTR.  It must be established that the developer’s workmanship program fully encompasses the specific requirements of this chapter.  It is the Contractor’s responsibility to list all deviations from the baseline workmanship standards and to provide data supporting their position/rationale.

6.6.2
Training and Certification of Contractor Personnel

All personnel performing work on flight hardware requiring a prerequisite set of skills and competency shall be certified as having completed the required training appropriate to their involvement.

6.6.3
Hardware Handling, Cleaning, and Packaging

The handling of flight hardware shall be performed by qualified personnel in accordance with approved procedures that address cleaning, handling, packaging, tent enclosures, shipping containers, bagging, and purging.  Compatible packaging shall be selected so that hardware is not contaminated or otherwise degraded during shipping or storage.  All personnel working on flight hardware shall be certified as having completed the required training and competency certifications prior to handling any flight hardware.  This includes, but is not limited to, workmanship, clean room, and ESD awareness courses.

6.6.4
Reserved

6.6.5
Reserved

6.6.5.1
Reserved

6.6.5.2
Workmanship Requirements

The following workmanship requirements shall apply:

· MIL-STD-1522A: Standard General Requirements for Safe Design and Operation of Pressurized Missile and Space Systems

6.6.5.3
Reserved

6.7
Reserved

6.7.1
Reserved

6.7.2
Reserved

6.7.3
Reserved

6.7.4
Reserved

6.7.5
Reserved

6.7.6
GIDEP Alerts and Problem Advisories

Contractors shall keep sufficient selection and usage records for all flight parts and materials adequate to determine applicability of any issued Government Industry Data Exchange Program (GIDEP) alerts relevant to items used on SDO.  The Contractor shall review and disposition all GIDEP Alerts for relevancy and impact.  In addition, the Contractor shall review and disposition any NASA Alerts and Advisories provided to the developer by the SDO Project.  Alert applicability, impact, and corrective actions shall be documented and status provided to the SDO Project on a monthly basis.

6.7.7 
Reserved

6.7.8 
Reserved

6.8
Materials, Processes and Lubrication Requirements

6.8.1
Materials Selection Requirements

To qualify material for flight use, the material must have a satisfactory flight heritage relevant to SDO requirements or meet the following applicable selection criteria as defined herein for:

· Vacuum outgassing

· Stress corrosion cracking (SCC)

· Lubrication requirements

· Manufacturing process selection

· Fastener integrity

The Contractor shall create and maintain a Materials and Processes Identification List and shall review proposed materials and processes with the SDO GSFC COTR.  An As-Built Materials List (ABML) shall be included as part of the end item data package.

Pure Tin, Zinc, and Cadmium are not acceptable for flight use.

6.8.2
Vacuum Outgassing of Polymeric Materials

Only materials that have a total mass loss (TML) less than 1.00% and a collected volatile condensable mass (CVCM) less than 0.10% shall be approved for use in a vacuum environment.  Material vacuum outgassing shall be determined in accordance with
ASTM E-595.  If a material exceeds these maximum limits, the Contractor shall be required to either replace with a compliant material or bring it into compliance via a vacuum bakeout, or to submit a Material Usage Agreement (MUA) for its usage.

6.8.3
Stress Corrosion Cracking of Inorganic Materials

Materials used in structural applications shall be highly resistant to stress corrosion cracking (SCC) as specified in MSFC-STD-3029.  A Material Usage Agreement (MUA) and a SCC evaluation form shall be submitted, Contractor-format acceptable, for each material usage that does not comply with the MSFC-STD-3029 SCC requirements.

6.8.4
Reserved

6.8.5
Process Selection Requirements

Materials and manufacturing process information shall be provided on the material list.

6.8.6
Fasteners

The Contractor shall comply with the procurement and test requirements for flight hardware and critical ground support equipment fasteners contained in 541-PG-8072.1.2, “Goddard Space Flight Center Fastener Integrity Requirements.”  Traceability shall be maintained for every fastener lot.

6.8.7
Materials Procurement Requirements

Raw materials purchased by the Contractor and its developers shall be accompanied by a Certificate of Compliance and, where applicable, the results of nondestructive, chemical, and physical tests.  When requested, this information shall be made available to the NASA GSFC COTR for review.

6.8.8
Dissimilar Metals

To avoid electrolytic corrosion, dissimilar metals should not be used in direct contact unless protection against corrosion has been provided in accordance with MIL-STD-889.  Variances from this policy must be submitted to the government for approval.

6.8.9
Heat Treatment

Metal parts shall be heat treated in accordance with NASA-approved vendor procedure.  All welds shall be aged and stress relieved.

6.8.10
Welding

Welding shall be performed and inspected per vendor/NASA-approved procedure.  Control of weld filler material shall also be per vendor and NASA approval.

6.8.11
Fungus Inert Material

All materials used in the fill and drain valves shall be fungus inert in accordance with
MIL-STD-810F.

6.8.12
Corrosive Metals

All materials used in the fill and drain valves shall be corrosion resistant.

6.8.13
Interchangeability

Each valve shall be directly interchangeable physically and functionally with other items of the same part number.

7.0
Contamination Control Requirements
The Contractor shall establish the specific cleanliness requirements to minimize performance degradation and delineate the approaches to meet the SDO Project requirements.
7.1
Reserved
7.2
Reserved
8.0
Handling, Storage, Packaging, Preservation, and Delivery

Products shall be stored, preserved, marked, labeled, packaged, and packed to prevent loss of marking, deterioration, contamination, excessive condensation and moisture, or damage during all phases of the program.  Stored and stocked items shall be controlled in accordance with documented procedures and be subject to quality surveillance.

The valves shall be marked in accordance with MIL-STD-130L, and shall include, but not be limited to, the following:

 1) Vendor Part Number

 2) Vendor Name

 3) Vendor Serial Number

 4) Contract Number

 5) Unit Name

 6) Weight

 7) Design Pressure Rating

Contractor is responsible for providing an acceptable shipping container that protects the hardware appropriately.

While in a shipping container, the valves shall be wrapped in a non-ESD-generating vapor barrier with redundant maximum humidity indicators.

The shipping container shall also include shock and humidity indicators and shall be capable of prolonged shipping conditions.  The Contractor shall document what action NASA GSFC is to take if the sensors are tripped when hardware arrives at the NASA GSFC receiving area.  A copy of this document shall be included with shipping documentation.

By executing the act of product shipment, the supplier certifies that the product complies with all Contract requirements.  Prior to shipping, quality assurance personnel shall ensure that:

· Fabrication, inspection, and test operations have been completed and accepted.

· All products are identified and marked in accordance with requirements.

· The accompanying documentation (developer's shipping and property accountable form) has been reviewed for completeness, identification, and quality approvals.

· Evidence exists that preservation and packaging are in compliance with requirements.

· Packaging and marking of products as a minimum comply with Interstate Commerce Commission rules and regulations and are adequate to ensure safe arrival and ready identification at their destinations.

· The loading and transporting methods are in compliance with those designated in the shipping documents.

· Integrity seals are on shipping containers and externally observable shock or humidity monitors do not show excessive environmental exposure.

· In the event of unscheduled removal of a product from its container, the extent of re-inspection and retest shall be as authorized by NASA or its representative.

· Special handling instructions for receiving activities, including observation and recording requirements for shipping-environment monitors are provided where appropriate.

The Contractor’s quality assurance organization shall verify prior to shipment that the above requirements have been met and shall sign off appropriate shipping documents to provide evidence of this verification.  The Contractor shall ship Freight On Board (FOB) Destination.  The Contractor has the responsibility for any damage incurred during shipment.

APPENDIX A:  Abbreviations and Acronyms

	Abbreviation/ Acronym
	Definition

	
	

	ABML
	As-Built Materials List

	ANSI
	American National Standards Institute

	ASQ
	American Society for Quality

	ASTM
	American Society for Testing and Materials

	CM
	Configuration Management

	CO
	Contracting Officer

	COTR
	Contracting Officer Technical Representative

	CVCM
	Collected Volatile Condensable Mass

	DCR
	Design Conformance Review

	ESD
	Electrostatic-Discharge

	FMEA
	Failure Modes and Effects Analysis

	FOB
	Freight On Board

	FRB
	Failure Review Board

	GEO
	Geosynchronous Orbit

	GIDEP
	Government/Industry Data Exchange Plan

	GSE
	Ground Support Equipment

	GSFC
	Goddard Space Flight Center

	I & T
	Integration and Testing

	ICD
	Interface Control Document

	ISO
	International Organization for Standardization

	LWS
	Living With a Star

	MAR
	Mission Assurance Requirements

	MIP
	Mandatory Inspection Point

	MRB
	Material Review Board

	MUA
	Materials Usage Agreement

	PER
	Pre-Environmental Review

	PSR
	Pre-Ship Review

	QA
	Quality Assurance

	S/C
	Spacecraft

	SCC
	Stress Corrosion Cracking

	SDO
	Solar Dynamic Observatory

	SOW
	Statement of Work

	TIM
	Technical Interchange Meeting

	TML
	Total Mass Loss

	TPL
	Trended Parameters List


APPENDIX B:  SDO Material Usage Agreement Form

	



MATERIAL USAGE AGREEMENT (MUA)

	USAGE AGREEMENT NO.:
	PAGE
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	PROJECT:
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	ORIGINATOR:
	ORGANIZATION:

	DETAIL DRAWING
	NOMENCLATURE
	USING ASSEMBLY
	NOMENCLATURE

	
	
	
	

	MATERIAL & SPECIFICATION
	MANUFACTURER & TRADE NAME

	
	

	USAGE
	THICKNESS
	WEIGHT
	EXPOSED AREA
	ENVIRONMENT

	
	
	
	
	PRESSURE
	TEMPERATURE
	MEDIA

	
	
	
	
	
	
	

	APPLICATION:



	RATIONALE:



	ORIGINATOR:
	PROJECT MANAGER:
	DATE:




APPENDIX C:  List of Referenced Documents

Applicable Documents

All referenced documentation identified in the SOW shall apply in the situations where they are specifically referenced.

	Document Number
	Title
	Revision/Date

	464-PROP-SPEC-0088
	Performance Specification for Propulsion Subsystem Fill and Drain Valves
	-

	464-SA-REQ-0001
	Mission Assurance Requirements (MAR) for Solar Dynamics Observatory (SDO)
	Rev. A

09/03/2003

	541-PG-8072.1.2
	GSFC Fastener Integrity Requirements
	03/05/2001

	ANSI/ASQ9001-2000
	Model for Quality Assurance Design, Development, Production, Installation, and Servicing
	08/1991

	ASTM E-595
	Standard test method for total mass loss and collected volatile condensable materials from outgassing in a vacuum environment
	10/01/2003

	MIL-STD-1629
	Procedures for Performing an FMEA
	11/24/1980

	MIL-STD-1522A
	Standard General Requirements for Safe Design and Operation of Pressurized Missile and Space Systems
	05/28/1984

	MIL-STD-889
	Dissimilar Metals
	-

	MIL-STD-810F
	Test Method Standard
	11/01/2000

	MIL-STD-130L
	Identification Marking for U.S. Military Property
	10/10/2003

	MSFC-STD-3029
	Guidelines for the Selection of Metallic Materials for SCC Resistance
	05/22/2000
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