Attachment C


Updated 6/1/2004

Deliverable Items List and

 Schedule (DILS)
Solar Dynamics Observatory (SDO) Project 

Dated: XXXXXXXXXX

Description:  This provides the Title of the deliverable item.  

Reference:  This provides the reference back to the pertinent document calling out the deliverable
Category: 
A = Approval – Documents in this category require approval from the NASA GSFC CO.  In general, documents shall be provided in contractor format as long as required content, as specified in the SOW, is addressed.   

R= Review – Documents in this category do not require formal NASA GSFC CO approval.  They must be received within a specified time period and are subject to evaluation.  The NASA GSFC CO reserves the time-limited right of disapproval for each submission.   The time-limited period is two weeks from receipt of documents.

I = Information – Documents in this category are informal and are for information only. 
 Quantity: This provides the required number of copies for the deliverable.  All data is required to be submitted electronically.  The number in the quantity column refers to the number of hard copies required.
Delivery Date:  This provides the fixed or relative date or time that the deliverable is required.

Hardware Deliverable Schedule:
	Item #
	Description
	Reference
	Quantity
	Delivery Date

	1
	Prototype/Life-Test Battery
	SOW 

Section 4.1 
	1
	1/19/06

	2
	Qualification/I&T Battery
	SOW 

Section 4.1
	1
	7/14/06

	3
	Flight Batteries
	SOW 

Section 4.1
	2
	5/22/07

	4
	spare cells
	SOW Section 4.1
	12
	5/22/07

	2
	  Connector Savers
	SOW

Section 4.2 
	1 for every external connector
	with Item #1, 2, 3

	3
	Mating Connectors
	SOW

Section 4.3 
	1 set of external connectors for each Flight Unit, plus two additional sets
	Time when needed by harness team

	4
	ESD Caps
	SOW Section 4.3
	1 for every external connector; 1 closeout cap for every test connector
	with Item #1, 2, 3

	5
	Shipping Containers
	SOW Section 4.4
	2
	1/19/06

	6
	Lifting Harness
	SOW Section 4.4
	1
	1/19/06

	7
	Mounting Hole Drill Template
	SOW Section 4.4
	1
	Time when needed by Mechanical team


Data Deliverable Schedule:
	Item #
	Description
	Reference
	Category 
	Quantity
	Delivery Date

	1
	Monthly Status Report
	SOW 

Section 2.1 
	I
	1
	Ten (10) calendar days following the month being reported.

	2
	  Design Conformance Review
	SOW

Section 2.3.1 
	R
	1
	Three (3) months after Award of Contract – 6/27/05

	3
	Design Conformance

 Review Report
	SOW

Section 2.3.1 
	R
	1
	Ten (10) calendar days after completion of Design Conformance Review (DCR) – 7/11/05

	4
	Pre-Environmental Review – Prototype/Life-Test Battery
	SOW Section 2.3.3
	R
	1
	Five (5) calendar days before start of environmental testing on first Flight Unit – 9/20/05

	5
	Pre-Environmental Review – Qualification/I&T Battery
	SOW Section 2.3.3
	R
	1
	Five (5) calendar days before start of environmental testing on first Flight Unit – 3/27/06

	6
	Pre-Environmental Review – Flight Batteries
	SOW Section 2.3.3
	R
	1
	Five (5) calendar days before start of environmental testing on first Flight Unit – 1/24/07

	7
	Battery Buyoff Review – Prototype/Life-Test Battery
	SOW Section 2.3.4
	R
	1
	Five (5) calendar days prior to delivery of each Flight Unit – 1/3/06

	8
	Pre-Ship Review – Prototype/Life-Test Battery
	SOW

Sect 2.3.5
	 R
	1


	TBD based on length and scope of life testing requested after DCR

	9
	Pre-Ship Review – Qualification/I&T Battery
	SOW

Sect 2.3.5
	 R
	1


	Five (5) calendar days prior to delivery of each Flight Unit – 7/7/06

	10
	Pre-Ship Review – Flight Batteries
	SOW

Sect 2.3.5
	 R
	1


	Five (5) calendar days prior to delivery of each Flight Unit – 5/15/07

	11
	ICD 
	SOW

Sect 3.2.1
	R
	3
	Fifteen (15) calendar days before DCR – 6/6/05

	12
	Drawing Package
	SOW

Sect 3.2.2 
	R


	3
	Fifteen (15) calendar days before DCR – 6/6/05

	13
	Design Conformance Review Presentation Package
	SOW

Sect 3.2.3 
	I
	5
	Fifteen (15) calendar before Design Conformance Review – 6/6/05

	14
	Data Delivery Package – Prototype/Life-Test Battery
	SOW

Sect 3.2.6
	A
	1
	1/19/06

	15
	Data Delivery Package – Qualification/I&T Battery
	SOW

Sect 3.2.6 
	A
	1
	7/14/06

	16
	Data Delivery Package – Flight Batteries
	SOW

Sect 3.2.6 
	A
	1
	5/22/07

	17
	Verification Test Plan – Qualification Test Plan
	SOW

Sect 3.2.7
	A


	3
	Fifteen (15) calendar days before Design     Conformance Review – 6/6/05

	18
	Verification Test Plan – Acceptance Test Plan
	SOW

Sect 3.2.7
	A


	3
	Fifteen (15) calendar days before Design     Conformance Review – 6/6/05

	19
	Thermal Analysis
	SOW

Sect 3.3
	R


	2
	Fifteen (15) calendar days before Design Conformance Review – 6/6/05

	20
	Thermal Model
	SOW 

Sect 3.3
	I
	1
	Fifteen (15) calendar days before Design Conformance Review – 6/6/05

	21
	Structural Analysis
	SOW

Sect 3.4
	R


	2
	Fifteen (15) calendar days before Design Conformance Review – 6/6/05

	22
	Quality Assurance Plan
	SOW

Sect 6.1.1
	A
	3
	Twenty-eight (28) calendar days after contract award  - 4/25/05

	23
	Class I CM Changes
	SOW

Sect 5.1.3
	A
	2
	Five (5) calendar days after Contractor CM review

	24
	Class II CM Changes
	SOW

Sect 5.1.3
	R
	2
	Five (5) calendar days after Contractor CM review

	25
	Failure Reports
	SOW

Sect 5.1.4
	A
	2
	Five (5) calendar days after Contractor Failure Review Process determines disposition

	26
	Failure Mode and Effects Analysis (FMEA) 
	SOW Sect 5.3.1 
	R


	2
	Fifteen (15) calendar days before Design Conformance Review – 6/6/05

	27
	Parts Stress Analysis Criteria if different from EEE-INST-002
	SOW Sect 5.3.2 
	A
	2
	Twenty-eight (28) calendar days after contract award – 4/25/05

	28
	Parts Stress Analysis
	SOW

Sect 5.3.2
	R


	2
	Ten (10) calendar days before Design Conformance Review – 6/13/05

	29
	Worst Case Circuit Analysis 
	SOW

Sect 5.3.3
	R
	2
	Fifteen (15) calendar days before Design Conformance Review – 6/6/05

	30
	Reliability Prediction
	SOW

Sect. 5.3.4
	I
	2
	Fifteen (15) calendar days before Design Conformance Review – 6/6/05

	31
	Trend Parameter List – Prototype/Life-Test Battery
	SOW 

Sect 5.5.2
	R
	3
	Five (5) calendar days prior to Pre-Environmental Review – 9/13/05

	32
	Trend Parameter List – Qualification/I&T Battery
	SOW 

Sect 5.5.2
	R
	3
	Five (5) calendar days prior to Pre-Environmental Review – 3/20/06

	33
	Trend Parameter List – Flight Batteries
	SOW 

Sect 5.5.2
	R
	3
	Five (5) calendar days prior to Pre-Environmental Review – 1/17/07

	34
	Test and Trend Analysis Reports – Prototype/Life-Test Battery
	SOW

Sect 5.5.2
	I
	1
	 Delivered at Battery Buyoff Review – 1/3/06

Delivered at Pre-Ship Review - TBD

	35
	Test and Trend Analysis Reports – Qualification/I&T Battery
	SOW

Sect 5.5.2
	I
	1
	 Delivered at Pre-Ship Review – 7/7/06

	36
	Test and Trend Analysis Reports – Flight Batteries
	SOW

Sect 5.5.2
	I
	1
	 Delivered at Pre-Ship Review – 5/15/07

	37
	Printed Wiring Board Coupons (If Applicable)
	SOW

Sect 5.6.5.1
	A
	1 Coupon per board 
	Deliver Twenty-one (21) calendar days before start of PWB assembly

	38
	Advanced Packaging Technology Requirements Documentation (If Applicable)
	SOW Sect 5.6.5.3
	A
	2
	Twenty-eight (28) calendar days after contract award – 4/25/05

	39
	Parts Identification List
	SOW

Sect 5.7.1 
	A


	5


	Fifteen (15) calendar days before DCR – 6/6/05

	40
	Documentation on Custom Devices (If Applicable)
	SOW Sect 5.7.2 
	A
	2
	Twenty-eight (28) calendar days after contract award – 4/25/05

	41
	Plastic Encapsulated Microcircuit (PEM) Specification Documents (If Applicable)
	SOW Sect 5.7.3
	A
	2
	Twenty-eight (28) calendar days after contract award – 4/25/05

	42
	Radiation Test Plans (If Applicable)
	SOW

Sect 5.7.4
	R
	2
	Plans submitted thirty (30) calendar days prior to test. Returned with comments within fifteen (15) calendar days.

	43
	Radiation Test Reports (If Applicable)
	SOW

Sect 5.7.4
	I
	2
	Ten (10) calendar days after test

	44
	Recertification Plans for Parts >5Yrs (If Applicable)
	SOW Sect 6.7.5
	A
	2
	Fifteen (15) calendar days before DCR – 6/6/05

	45
	As-Built Parts List – Prototype/Life-Test Battery
	SOW

Sect 3.2.6
	R
	1
	Due at Battery Buyoff Review –  1/3/06

Due at pre-ship review – TBD

	46
	As-Built Parts List – Qualification/I&T Battery
	SOW

Sect 3.2.6
	R
	1
	Due at pre-ship review – 7/7/06

	47
	As-Built Parts List – Flight Batteries
	SOW

Sect 3.2.6
	R
	1
	Due at pre-ship review – 5/17/07

	48
	Alert/Advisory Disposition and Preparation
	SOW

Sect 5.7.6 
	R
	2
	 Due 3 working days after Contractor disposition

	49
	Materials Identification List
	SOW

Sect 5.8.1
	A


	5


	Fifteen (15) calendar days before DCR – 6/6/05

	50
	As-Built Materials List – Prototype/Life-Test Battery
	SOW

Sect 5.8.1
	R
	1
	Due at Five (5) calendar days prior to Battery Buyoff Review – 12/27/05

Due at Five (5) calendar days prior to pre-ship review – TBD

	51
	As-Built Materials List – Qualification/I&T Battery
	SOW

Sect 5.8.1
	R
	1
	Due at Five (5) calendar days prior to pre-ship review – 6/30/06

	52
	As-Built Materials List – Flight Batteries
	SOW

Sect 5.8.1
	R
	1
	Due at Five (5) calendar days prior to pre-ship review – 5/10/07

	53
	Materials Usage Agreement
	SOW

Sect 5.8.2
	A
	2
	Fifteen (15) calendar days before DCR – 6/6/05

	54
	Polymeric Materials expired shelf-life waiver
	SOW Sect 5.3.5 
	A
	 2
	Fifteen (15) calendar days before DCR – 6/6/05

	55
	Limited-Life Items List
	SOW

Sect 5.3.5
	A
	2
	Fifteen (15) calendar days before DCR – 6/6/05
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