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Exhibit 5


Site-level Schedule for Options
	Site-Level Schedule – Site Options

	Item #
	SOW Reference
	Description
	Schedule Dates
	Comments

	
	
	
	Note 1
	

	
	
	
	Start
	Complete
	 

	Option # - Site Name [e.g., Option 102 – White Sands Complex - WSGT

	Opt#
	Site Start-up Support

	1
	3.4.2.1
	Site-Level TIM
	 
	 
	 

	2
	3.4.2.2
	Final Site Survey
	 
	 
	 

	3
	3.4.2.3
	System Architecture Review
	 
	 
	 

	Opt#
	Testing, Delivery, Installation, Checkout and Acceptance

	
	3.5.1
	Factory Acceptance Test (FAT)
	 
	 
	 

	
	3.5.3
	FAT Procedures
	 
	 
	 

	5a
	3.5.5
	FAT Review
	 
	 
	 

	5a
	3.6
	Authorization to Ship
	 
	 
	 

	4
	3.6
	Delivery 1 On-Dock
	 
	 
	 

	
	3.6.1
	Installation
	 
	 
	 

	
	3.6.1
	Checkout
	 
	 
	 

	
	3.6.2
	Site Acceptance Test (SAT)
	 
	 
	 

	5b
	3.6.2
	SAT Review
	 
	 
	 

	5b
	3.6.2
	SAT Acceptance
	 
	 
	 

	5b
	3.6.3
	Final Acceptance
	 
	 
	 

	7a
	3.7.5
	Maintenance Training
	 
	 
	 

	7b
	3.7.5
	System Operations Training
	 
	 
	 

	7c
	3.7.5
	User Keyset Operations Training
	 
	 
	 

	Opt#
	Site-level Documentation

	6a
	DRD-S01
	Site-Specific System Architecture Review (SAR) Package
	 
	 
	 

	6b
	DRD-S02
	Acceptance Test Procedures
	 
	 
	 

	6c
	DRD-S03
	Acceptance Test Report
	 
	 
	 

	6d
	DRD-S04
	Technical System Documentation
	 
	 
	 

	6e
	DRD-S05
	Training Package
	 
	 
	 

	6f
	DRD-S06
	Site-Specific Installation Documentation
	 
	 
	 

	
	Note 1
	Start and/or Complete Dates must be within the constraint indicated in Enclosure 1.


	Project-Level Schedule – Option 101 - Jet Propulsion Laboratory (JPL)

	Item #
	SOW Reference
	Description
	Schedule Dates
	Comments

	
	
	
	Note 1
	

	
	
	
	Start
	Complete
	 

	
	Development Testing and Verification Support

	
	3.4.1
	Development/Delivery Support
	 
	 
	 

	101-1
	3.4.1.2.3
	Checkpoint/Prototype
	 
	 
	 

	101-2
	3.5.5
	First Article Verification
	 
	 
	 

	
	3.5.6
	First Article Test Review
	 
	 
	 

	
	Project-level Documentation of JPL Option 101

	5
	DRD-P04
	Acceptance Test Plan
	 
	 
	 

	1c
	DRD-P05
	Vendor-Provided Spare Parts List
	 
	 
	 

	7
	DRD-P06
	Project-level Installation Documentation
	 
	 
	 

	
	Note 1
	Start and/or Complete Dates must be within the constraint indicated in Enclosure 1.


	Site-Level Schedule – Option 101 - Jet Propulsion Laboratory (JPL)

	Item #
	SOW Reference
	Description
	Schedule Dates
	Comments

	
	
	
	Note 1
	

	
	
	
	Start
	Complete
	 

	
	Site Start-up Support

	101-3
	3.4.2.1
	Site-Level TIM
	 
	 
	 

	101-4
	3.4.2.2
	Final Site Survey
	 
	 
	 

	101-5
	3.4.2.3
	System Architecture Review
	 
	 
	 

	
	Testing, Delivery, Installation, Checkout and Acceptance

	
	3.5.1
	Factory Acceptance Test (FAT)
	 
	 
	 

	
	3.5.3
	FAT Procedures
	 
	 
	 

	101-7a
	3.5.3
	FAT Review
	 
	 
	 

	
	3.6
	Authorization to Ship
	 
	 
	 

	101-6 
	3.5.5
	Delivery On-Dock
	 
	 
	 

	
	3.6.1
	Installation
	 
	 
	 

	
	3.6.1
	Checkout
	 
	 
	 

	
	3.6.2
	Site Acceptance Test (SAT)
	 
	 
	 

	101-7b
	3.6.2
	SAT Review
	 
	 
	 

	
	3.6.2
	SAT Acceptance
	 
	 
	 

	
	3.6.3
	Final Acceptance
	 
	 
	 

	101-9a
	3.7.5
	Maintenance Training
	 
	 
	 

	101-9b
	3.7.5
	System Operations Training
	 
	 
	 

	101-9c
	3.7.5
	User Keyset Operations Training
	 
	 
	 

	
	Site-level Documentation

	101-8a
	DRD-S01
	Site-Specific System Architecture Review (SAR) Package
	 
	 
	 

	101-8b
	DRD-S02
	Acceptance Test Procedures
	 
	 
	 

	101-8c
	DRD-S03
	Acceptance Test Report
	 
	 
	 

	101-8d
	DRD-S04
	Technical System Documentation
	 
	 
	 

	101-8e
	DRD-S05
	Training Package
	 
	 
	 

	101-8f
	DRD-S06
	Site-Specific Installation Documentation
	 
	 
	 

	
	Note 1
	Start and/or Complete Dates must be within the constraint indicated in Enclosure 1.


	Project-Level Schedule – Option 115 - Kennedy Space Center (KSC)

	Item #
	SOW Reference
	Description
	Schedule Dates
	Comments

	
	
	
	Note 1
	

	
	
	
	Start
	Complete
	 

	
	Project Start-up Support of KSC Option 115

	115-1
	3.4.1.1
	Project-level TIM
	 
	 
	 

	2
	3.4.1.2
	System Design Generation
	 
	 
	 

	2
	3.4.1.2.1
	System Design Review (SDR)
	 
	 
	 

	
	Development Testing and Verification Support

	
	3.4.1
	Development/Delivery Support
	 
	 
	 

	115-2
	3.4.1.2
	Critical Design Generation
	 
	 
	 

	115-2
	3.4.1.2.2
	Critical Design Review (CDR) 
	 
	 
	 

	115-3
	3.4.1.2.3
	Checkpoint/Prototype
	 
	 
	 

	115-8
	3.5.4
	First Article Verification
	 
	 
	 

	115-8
	3.5.4
	Switch Subsystem 48VDC Power input
	 
	 
	 

	115-8
	3.5.4
	Keyset Subsystem
	 
	 
	 

	115-8
	3.5.4
	Type A – Outdoor Keyset
	 
	 
	 

	115-8
	3.5.4
	Type B - Hazardous Environment Keyset
	 
	 
	 

	115-9
	3.5.5
	First Article Test Review
	 
	 
	 

	
	Project-level Documentation of KSC Option 115

	1d
	DRD-P01
	Project Activity Reports
	 
	 
	 

	2
	DRD-P02
	System Design Review Package
	 
	 
	 

	3
	DRD-P03
	Project-level Critical Design Review Package
	 
	 
	 

	5
	DRD-P04
	Acceptance Test Plan
	 
	 
	 

	1c
	DRD-P05
	Vendor-Provided Spare Parts List
	 
	 
	 

	7
	DRD-P06
	Project-level Installation Documentation
	 
	 
	 

	
	Note 1
	Start and/or Complete Dates must be within the constraint indicated in Enclosure 1.


	Site-Level Schedule – Option 115 - Kennedy Space Center (KSC)

	Item #
	SOW Reference
	Description
	Schedule Dates
	Comments

	
	
	
	Note 1
	

	
	
	
	Start
	Complete
	 

	
	Site Start-up Support

	
	3.4.2.1
	Site-Level TIM
	 
	 
	 

	
	3.4.2.2
	Final Site Survey
	 
	 
	 

	
	3.4.2.3
	System Architecture Review
	 
	 
	 

	
	Testing, Delivery, Installation, Checkout and Acceptance

	
	3.5.1
	Factory Acceptance Test (FAT)
	 
	 
	 

	
	3.5.3
	FAT Procedures
	 
	 
	 

	15-1m
	3.5.5
	FAT Review
	 
	 
	 

	15-m
	3.6
	Authorization to Ship
	 
	 
	 

	15-1
	3.6
	Delivery 1 On-Dock
	 
	 
	 

	15-2
	3.6
	Delivery 2 On-Dock
	 
	 
	 

	15-3
	3.6
	Delivery 3 On-Dock
	 
	 
	 

	15-4
	3.6
	Delivery 4 On-Dock
	 
	 
	 

	15-5
	3.6
	Delivery 5 On-Dock
	 
	 
	 

	
	3.6.1
	Installation
	 
	 
	 

	
	3.6.1
	Checkout
	 
	 
	 

	
	3.6.2
	Site Acceptance Test (SAT)
	 
	 
	 

	15-1n
	3.6.2
	SAT Review
	 
	 
	 

	15-1n
	3.6.2
	SAT Acceptance
	 
	 
	 

	15-1n
	3.6.3
	Final Acceptance
	 
	 
	 

	15-7a
	3.7.5
	Maintenance Training
	 
	 
	 

	15-7b
	3.7.5
	System Operations Training
	 
	 
	 

	15-7c
	3.7.5
	User Keyset Operations Training
	 
	 
	 

	
	Site-level Documentation

	15-6a
	DRD-S01
	Site-Specific System Architecture Review (SAR) Package
	 
	 
	 

	15-6b
	DRD-S02
	Acceptance Test Procedures
	 
	 
	 

	15-6c
	DRD-S03
	Acceptance Test Report
	 
	 
	 

	15-6d
	DRD-S04
	Technical System Documentation
	 
	 
	 

	15-6e
	DRD-S05
	Training Package
	 
	 
	 

	15-6f
	DRD-S06
	Site-Specific Installation Documentation
	 
	 
	 

	
	Note 1
	Start and/or Complete Dates must be within the constraint indicated in Enclosure 1.


