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Attachment J-16
Crew Exploration Vehicle (CEV)



J-16 Integrated Project Schedule
This attachment shall be used by the Contractor to develop an integrated project schedule that reflects any efficiency gained as a result of the Contractor’s streamlining plan in Attachment J-2, DRD CEV-M-001, CEV Prime Project Management Plan.  The ISS-1 and subsequent launch dates in Table J-16-1, CEV Project Milestones, and Table J-16-2, CEV Project Lunar Outpost Milestones, should be considered “no later than dates”.  Technical discussion related to the proposed schedule to meet a first crewed test flight as close to 2010 as possible, but no later than 2012, will be discussed in the Contractor’s technical proposal volume and technical resources volume.
Table J-16-1, CEV Project Milestones
	
	

	
	

	
	

	
	

	
	

	
	

	Phase 2 Milestones
	Date

	CEV Phase 2 Contract Award
	8/7/06

	System Design Review (SDR)
	10/13/06

	Integrated Baseline Review (IBR)
	11/3/06

	Preliminary Design Review (PDR)
	10/12/07

	Critical Design Review (CDR)
	1/12/09

	CEV Block 1A Design Certification Review (DCR)
	2/6/12

	CEV Block 1B DCR
	6/8/12

	
	
	

	Schedule A
	DD250 Need Date
	Launch Date

	LAS-1 Test Flight (CDR-2 Mo.)
	
	11/13/08

	Crew Module 
	9/5/08
	

	Launch Abort System
	9/17/08
	

	LAS-2 Test Flight (CDR+14 Mo.)
	
	2/24/10

	Crew Module and Service Module
	12/16/09
	

	Launch Abort System
	12/28/09
	

	LAS-3 Test Flight (CDR+20 Mo.)
	
	8/13/10

	Crew Module and Service Module
	6/2/10
	

	Launch Abort System
	6/15/10
	

	LAS-4 Test Flight (CDR+40 Mo.)
	
	3/21/12

	Crew Module 
	1/17/12
	

	Launch Abort System
	1/26/12
	

	RRF-1 Test Flight
	
	10/3/11

	Crew Module and Service Module
	4/12/11
	

	Launch Abort System
	8/11/11
	

	RRF-2 Test Flight
	
	2/1/12

	Crew Module and Service Module
	8/5/11
	

	Launch Abort System
	12/8/11
	

	RRF-3 Test Flight
	
	5/1/12

	Crew Module and Service Module
	11/4/11
	

	Launch Abort System
	3/12/12
	

	ISS-1 Flight (1A)
	
	9/28/12

	Crew Module and Service Module
	6/5/12
	

	Launch Abort System
	8/8/12
	

	PC-1 Flight (1B)
	
	1/30/13

	Crew Module and Service Module
	10/9/12
	

	
	

	Schedules B and C
	Launch Date*

	ISS-2 Flight (1A)
	3/29/13

	PC-2 Flight (1B)
	5/31/13

	ISS-3 Flight (1A)
	9/30/13

	PC-3 Flight (1B)
	11/22/13

	PC-4 Flight (1B)
	1/31/14

	ISS-4 Flight (1A)
	3/31/14

	PC-5 Flight (1B)
	5/30/14

	ISS-5 Flight (1A)
	9/30/14

	PC-6 Flight (1B)
	11/21/14

	PC-7 Flight (1B)
	1/30/15

	ISS-6 Flight (1A)
	3/31/15

	PC-8 Flight (1B)
	5/29/15

	ISS-7 Flight (1A)
	9/30/15

	PC-9 Flight (1B)
	11/19/15

	PC-10 Flight (1B)
	1/29/16

	ISS-8 Flight (1A)
	3/31/16

	PC-11 Flight (1B)
	5/31/16

	ISS-9 Flight (1A)
	9/30/16

	PC-12 Flight (1B)
	11/18/16

	Con-1 (Block 2 LRRF-1)
	3/31/17

	Con-2 (Block 2 LRRF-2)
	9/29/17

	Con-3 (Block 2)
	3/30/18

	Con-4 (Block 2)
	9/28/18

	Con-5 (Block 2)
	3/29/19


· Assume DD250 date of L-2 months for all hardware deliverables
Table J-16-2, CEV Project Lunar Outpost Milestones
	Lunar Outpost Missions
	Launch Date*

	Con-6 (Block 2)
	9/27/19

	Con-7 (Block 2)
	3/27/20

	Con-8 (Block 2)
	9/25/20

	Con-9 (Block 2)
	3/26/21

	Con-10 (Block 2)
	9/24/21

	Con-11 (Block 2)
	3/25/22

	Con-12 (Block 2)
	9/30/22

	Con-13 (Block 2)
	3/31/23

	Con-14 (Block 2)
	9/29/23

	Con-15 (Block 2)
	3/29/24

	Con-16 (Block 2)
	9/27/24

	Con-17 (Block 2)
	3/28/25

	Con-18 (Block 2)
	9/26/25

	Con-19 (Block 2)
	3/27/26

	Con-20 (Block 2)
	9/25/26

	Con-21 (Block 2)
	3/26/27

	Con-22 (Block 2)
	9/24/27

	Con-23 (Block 2)
	3/31/28

	Con-24 (Block 2)
	9/29/28

	Con-25 (Block 2)
	3/30/29

	Con-26 (Block 2)
	9/28/29

	Con-27 (Block 2)
	3/29/30

	Con-28 (Block 2)
	9/27/30

	Con-29 (Block 2)
	3/28/31

	Con-30 (Block 2)
	9/26/31

	Con-31 (Block 2)
	3/26/32

	Con-32 (Block 2)
	9/24/32


· Lunar Outpost dates provided for life cycle cost purposes
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