The following is the anticipated schedule for the Engineering Directorate Resource Management (EDRM) procurement.  This schedule is subject to change.  Please continue to monitor the following websites http://procurement.jsc.nasa.gov/edrm/ and www.fedbizoops.gov as the schedule and solicitation will be posted there.
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(Schedule Dates are Subject to Change)

	Milestone
	Plan
	Actual

	DRAFT SOW
	
	12/22/2005

	RFP RELEASE
	2/2006*
	03/01/2006

	PROPOSAL DUE DATE
	3/2006
	04/03/2006

	CONTRACT AWARD
	8/2006
	

	CONTRACT START DATE
	10/2006
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* The original schedule was 60 days between RFP release and the RFP due date.  The current schedule reflects 30 days verses the 60 days due to the fact the original date contemplated contractors developing proposals over the December 2005 holidays.  

