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Government Furnished Property
The following tables outline the schedule of availability of Government Furnished Equipment (GFE) and Government Furnished Information (GFI) to be provided by NASA to the Contractor in support of the TPS ADP Phase II contract.  All dates are approximate.
Table I
Government Furnished Equipment (GFE) 
	Item
	Quantity
	Cost
	NASA ID No.
	Date Available to Contractor
	SOW Reference

	MDU Carrier Structure
	1
	
	
	per Contract
	3.2.5.3

	LDDU Carrier Structures
	2
	
	
	12/1/2006
	3.2.5.4

	Coupon Carrier Structures
	per HRL Section 4.0
	
	
	12/1/2006
	3.2.5.5

	Instrumentation Hardware
	TBD
	
	
	Within 20 working days after contract award
	3.2.5.6


Table II
Government Furnished Information (GFI)
	Item
	Date Available to Contractor
	SOW Reference

	TPS ADP Phase II Library (for NASA, ARC, CEV and TPS ADP referenced documents)
	Within 10 days after contract award
	2.0

	Access to NASA Integrated Collaborative Environment (ICE)
	Within 30 days after contract award
	3.1.5

	Access to Fully Implicit Ablation and Thermal Response Program (FIAT) with Executable Codes
	Within 10 days after contract award
	3.2.2.1

	TPS Material Response Data and Models
	Initial 10/15/2007

Updates to be provided as available
	3.2.5.1

	Preliminary Design for Heat Shield Carrier Structure and Attachment/Separation Mechanisms
	7/1/2007
	3.2.5.2

	Test Reports:
	
	

	· Initial Coupon Test Results
	12/15/2006
	3.2.5.7

	· Thermal Response Model Test Results
	8/1/2007
	3.2.5.7

	· Material Properties
	11/5/2007
	3.2.5.7

	· Radiation Testing
	10/9/2007
	3.2.5.7

	· Interface Arc Jet Test Results
	11/5/2007
	3.2.5.7

	· Shear Environment Arc Jet Testing
	9/13/2007
	3.2.5.7

	· Penetration Thermal Response Testing
	9/26/2007
	3.2.5.7

	· Repair Thermal Response
	10/23/2007
	3.2.5.7

	· MMOD Testing
	9/13/2007
	3.2.5.7

	· Natural Environment Test Results
	11/5/2007
	3.2.5.7

	· Flexure Testing
	5/14/2007
	3.2.5.7

	· Vibro-Acoustic Testing
	8/14/2007
	3.2.5.7

	· Thermo-Vacuum Testing
	10/11/2007
	3.2.5.7
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