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1.0 Introduction
This document is the Lunar Reconnaissance Orbiter (LRO) Pyrotechnic Valve Deliverable Items List and Schedule (DILS).  This document provides specific information on the hardware and data deliverables for the pyrotechnic valves.

1.1 Proprietary Data

Some of the content of documents may be of a proprietary nature to the document preparing/ sending Party.  In the event data is deemed to be proprietary, and for which protection is to be maintained, the sending Party shall mark the document with a notice to indicate that the data therein is proprietary and shall be used and disclosed by the receiving Party and its related entities (e.g., contractors and subcontractors) only for the purposes of fulfilling the receiving Party’s responsibilities under the LRO Project, and that the identified and marked technical data shall not be disclosed or retransferred to any other entity without prior written permission of the document preparer.

1.2 Applicable Documents

431-SOW-000476 
Lunar Reconnaissance Orbiter Project Pyrotechnic Valve Statement of Work
431-SPEC-000484 
Lunar Reconnaissance Orbiter Project Pyrotechnic Valve Performance Specification
2.0 Deliverable Documentation
This section provides a tabular listing of documentation deliverables, including the following information:
Description:  This provides the Title of the deliverable item.  

Reference:  This provides the reference to the pertinent document calling out the deliverable

Category: 

A = Approval – Documents in this category require approval from the NASA/GSFC CO.  In general, documents shall be provided in contractor format as long as required content, as specified in the Lunar Reconnaissance Orbiter Project Pyrotechnic Valve Statement of Work (431-SOW-000476), is addressed.   

R = Review – Documents in this category do not require formal NASA/GSFC CO approval.  They must be received within a specified time period and are subject to evaluation.  The NASA GSFC CO reserves the time-limited right of disapproval for each submission.   The time-limited period is two weeks from receipt of documents.

I = Information – Documents in this category are informal and are for information only. 

Quantity:  This provides the required number of copies for the deliverable.  All data is required to be submitted electronically.  The number in the quantity column refers to the number of hard copies required.

Delivery Date:  This provides the fixed or relative date or time that the deliverable is required.

2.1 Data Delivery Documentation And Schedule
	Item #
	Description
	Reference
	Category
	Quantity
	Delivery Date

	1
	Monthly Status Report
	SOW

Section 2.1
	I
	1
	Ten (10) calendar days following the month being reported

	2
	Design Conformance Review
	SOW

Section 2.3.2
	R
	1
	Three (3) months after Award of Contract

	3
	Design Conformance

Review Report
	SOW

Section 2.3.2
	R
	1
	Ten (10) calendar days after completion of Design Conformance Review (DCR)

	4
	Pre-Environmental Review
	SOW

Sect. 2.3.3
	R
	1
	Five (5) calendar days before start of environmental testing on first Flight Unit

	5
	Flight Unit

Pre-Shipment Review
	SOW

Section 2.3.4
	R
	1
	Five (5) calendar days prior to delivery of each Flight Unit

	6
	ICD
	SOW

Section 3.2.1
	I
	3
	Fifteen (15) calendar days before DCR

	7
	Drawing Package
	SOW

Section 3.2.2
	I
	3
	Fifteen (15) calendar days before DCR

	8
	Design Conformance Review Presentation Package
	SOW

Section 3.2.3
	I
	5
	Fifteen (15) calendar days before DCR

	9
	Flight Unit Data Delivery Package
	SOW

Section 3.2.4
	A
	1
	With each delivered Flight Unit

	10
	Verification Test Plan
	SOW

Section 3.2.5
	A
	3
	Fifteen (15) calendar days before Design     Conformance Review

	11
	Verification Test Procedures
	SOW

Section 3.2.6
	R
	3
	Thirty (30) calendar days before start of testing and as changes occur

	12
	Contamination Control Plan
	SOW

Sect. 3.2.7
	R
	1
	Fifteen (15) calendar days before DCR

	13
	Fracture Control Plan
	SOW

Sect. 3.2.8
	R
	1
	Fifteen (15) calendar days before DCR

	14
	Lot Acceptance Test Report
	SOW

Sect. 3.2.10
	R
	1
	Fifteen (15) calendar days before DCR

	15
	Pyrotechnic Valve
Operational Constraints Document
	SOW

Sect. 3.2.11
	R
	1
	Preliminary Fifteen (15) calendar days before DCR
Final Delivered at Pre-Ship Review

	16
	Structural Analysis
	SOW

Section 3.3
	R
	2
	Fifteen (15) calendar days before Design Conformance Review

	17
	Quality Assurance Plan
	SOW

Section 5.1.1
	A
	3
	Twenty-eight (28) calendar days after contract award

	18
	Class I CM Changes
	SOW

Section 5.1.3
	A
	2
	Five (5) calendar days after Contractor CM review

	19
	Class II CM Changes
	SOW

Section 5.1.3
	R
	2
	Five (5) calendar days after Contractor CM review

	20
	Failure Reports
	SOW

Section 5.1.4
	A
	2
	Five (5) calendar days after Contractor Failure Review Process determines disposition

	21
	Failure Mode and Effects Analysis (FMEA)
	SOW

Sect. 5.3.1
	R
	2
	Fifteen (15) calendar days before DCR

	22
	Polymeric Materials expired shelf-life waiver
	SOW

Section 5.3.2
	A
	2
	Fifteen (15) calendar days before DCR

	23
	Limited-Life Items List
	SOW

Section 5.3.2
	A
	2
	Fifteen (15) calendar days before DCR

	24
	Verification Matrix
	SOW

Sect. 5.4.1
	A
	1
	Fifteen (15) calendar days before DCR

	25
	Trend Parameter List
	SOW

Section 5.4.2
	R
	3
	Five (5) calendar days prior to Pre-Environmental Review

	26
	Test and Trend Analysis Reports
	SOW

Section 5.4.2
	I
	1
	Delivered at Pre-Ship Review

	27
	Alert/Advisory Disposition and Preparation
	SOW

Section 5.6.1
	R
	2
	Due 3 calendar days after Contractor disposition

	28
	Materials Identification List
	SOW

Section 5.7.1
	A
	5
	Fifteen (15) calendar days before DCR

	29
	As-Built Materials List
	SOW

Section 5.7.1
	R
	1
	Due at Five (5) calendar days prior to pre-ship review

	30
	Materials Usage Agreement
	SOW

Section 5.7.2
	A
	2
	Fifteen (15) calendar days before DCR

	31
	Materials Procurement Certificate of Compliance
	SOW

Sect. 5.7.6
	R
	1
	Fifteen (15) calendar days before DCR

	32
	Vendor’s Welding and Inspection Procedure
	SOW

Sect. 5.7.9
	A
	2
	Fifteen (15) calendar days before DCR


Appendix A.  Abbreviations and Acronyms

	Abbreviation/ Acronym
	DEFINITION

	A
	Approval

	CCB
	Configuration Control Board

	CCR
	Configuration Change Request

	CDR
	Critical Design Review

	CFR
	Code of Federal Regulations

	CM
	Configuration Management

	CMO
	Configuration Management Office

	CO
	Contracting Officer

	COTR
	Contracting Officer's Technical Representative

	DCR
	Design Conformance Review

	DILS
	Deliverable Items List and Schedule

	GNC
	Guidance Navigation and Control

	GSFC
	Goddard Space Flight Center

	I
	Information

	ICD
	Interface Control Document

	ITAR
	International Traffic in Arms Regulations

	LRO
	Lunar Reconnaissance Orbiter

	MIP
	Mandatory Inspection Point

	MSR
	Monthly Status Review

	NASA
	National Aeronautics and Space Administration

	PDR
	Preliminary Design Review

	PEM
	Plastic Encapsulated Microcircuit

	PER
	Pre-Environmental Review

	PSR
	Pre-Shipment Review

	PWB
	Printed Wiring Board

	R
	Review

	SOW
	Statement of Work
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