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Orion Alternate Block 2 TPS Materials and Heat Shield Systems Advanced Development

Revised Procurement Milestone Schedule

	Milestones
	Approximate Dates

	Publish Synopsis
	Posted October 12, 2006

	Publish Acquisition Strategy Highlights with Draft SOW
	Posted October 23, 2006

	Q & A Set One
	Posted November 3, 2006

	Issuance of Draft Statement of Work
	Posted November 9, 2006

	Issuance of Draft Solicitation 

	Posted November 14, 2006

	Issuance of Draft Data Requirements List (DRL), Draft Hardware Requirements List (HRL)
	Posted November 15, 2006

	Q & A Set Two
	Posted November 29, 2006

	Issuance of Final Solicitation
	December 8, 2006

	Proposal(s) due
	January 8, 2007

	Contract Award
	February 23, 2007


Future dates are approximate.  This schedule will be updated as needed.  

