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Government Furnished Property

The following tables outline the schedule of availability of Government Furnished Equipment (GFE) and Government Furnished Information (GFI) to be provided by NASA to the Contractor in support of the TPS ADP Phase II contract.  All dates are approximate.  The contractors are encouraged to discuss in their proposals any issues related to the GFE/GFI delivery dates and their ability to meet contract deliverables and if possible to provide a deadline by which the specific type of GFE is required for each type of deliverable.
Table I
Government Furnished Equipment (GFE) 
	Item
	Quantity
	Cost
	NASA ID No.
	Date Available to Contractor
	SOW Reference

	MDU Carrier Structure including MDU shipping crate
	1
	
	
	6/18/07
	3.2.5.3

	DDU Carrier Structure

        Metallic
	1
	
	
	5/29/07
	3.2.5.4

	Coupon Carrier Structures

       Composite

       Metallic


	per HRL Section 4.0
	
	
	5/29/07

5/29/07


	3.2.5.5

	Metallic Plate Panels
	per HRL Section 4.0
	
	
	5/29/07
	3.2.5.5

	Instrumentation Hardware (Thermo-couples)
	TBD type K TCs

TBD type R TCs
	
	
	Within 30 working days after contract award
	3.2.5.6

	Thermal Response Model Arcjet Model Holders
	TBD
	
	
	Within 30 working days after contract award
	HRL Items 4.3 and 4.4.


Table II
Government Furnished Information (GFI)
	Item
	Date Available to Contractor
	SOW Reference

	TPS ADP Block 2 Library (for NASA, ARC, CEV and TPS ADP referenced documents)
	Within 10 days after contract award
	2.0

	Access to NASA Integrated Collaborative Environment (ICE)
	Within 30 days after contract award
	3.1.5

	Access to Fully Implicit Ablation and Thermal Response Program (FIAT) with Executable Codes
	Within 10 days after contract award
	3.2.2.1

	Technical performance metrics (TPMs)
	30 days after contract award
	SOW 1.2, 

& Amendment 2

	Concept instrumentation layouts and choices, to be assessed and incorporated into DDB
	7/2/07
	3.2.2.5(a)6)

	Main seal design
	7/2/07
	3.2.2.5 (d)

	TPS Subsystem Specification Requirements Document
	Within 30 days after contract award
	3.2.1.2

	TPS Material Response Data and Models
	Initial 3/3/2008

Updates to be provided as available
	3.2.5.1

	Preliminary Design for Heat Shield Carrier Structure and Attachment/Separation Mechanisms
	7/2/2007
	3.2.5.2

	Test Data Reports:
	
	

	· Initial Coupon Test Results
	6/30/07
	3.2.5.7

	· Thermal Response Model Test Results
	1/28/08
	3.2.5.7

	· Material Properties 
	6/2/08
	3.2.5.7

	· Radiation Testing 
	6/30/08
	3.2.5.7

	· Interface Arc Jet Test Results
	5/30/08
	3.2.5.7

	· Shear Environment Arc Jet Testing
	4/3/08
	3.2.5.7

	· Penetration Thermal Response Testing
	6/30/08
	3.2.5.7

	· Repair Thermal Response
	6/30/08
	3.2.5.7

	· MMOD Testing
	12/3/07
	3.2.5.7

	· Natural Environment Test Results
	6/30/08
	3.2.5.7

	· Flexure Testing
	3/15/08
	3.2.5.7

	· Vibro-Acoustic Testing
	5/15/08
	3.2.5.7

	· Thermo-Vacuum Testing
	6/30/08
	3.2.5.7
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