RFP NNM07190940R


ATTACHMENT L-6

INSTRUMENT UNIT AVIONICS SUBSYSTEM
 MILESTONES

This attachment shall be used by the Contractor to develop an integrated contractor schedule to manage the day to day functions as required to meet the Upper Stage requirements and milestones.  The milestones listed shall be used for proposal development, to produce the Integrated Contractor Schedule per Section L, subfactor MA6.  This attachment contains the most accurate schedule milestones currently available.  After contract award, the contractor shall work with NASA to align all tasks and activities to ensure an efficient integration with NASA’s Upper Stage Integrated Master Schedule, in accordance with DRD 1152MA-004.   Following the Preliminary Design Review, further schedule updates will occur.
Note:  The launch manifest nomenclature continues to evolve for both the test-flights and production flights.  Within this RFP and the applicable documents, the older nomenclature is used consistently.  This nomenclature is also consistent with the USPC RFP.
NOTE:  SEE ATTACHMENT J-8 FOR THE ARES I/UPPER STAGE MILESTONES
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(END OF ATTACHMENT)
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