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Block 14., Description of Amendment (continued)
The purpose of this amendment is to advise the potential proposers of the following changes:

1. Refer to Part 1, Section F, page F-1, paragraph F.2 titled, “COMMENCEMENT,
PROSECUTION, AND COMPLETION OF WORK (FAR 52.211-10)(APR 1984):
The writing shown in bold print is the change made to the paragraph. Replace existing paragraph F.2. with the following:

The Contractor shall be required to (a) commence work under this contract within 10 calendar days after the date the Contractor receives the notice to proceed, (b)

prosecute the work diligently, and (c) complete the entire work ready for use not later than what is specified on the schedule shown below: 

For Item no. 1., contract duration will be 393 calendar days assuming NTP is issued no later than July 14, 2008. This will allow approximately 30 calendar days after the required 10 week facility shutdown. 

For Item no. 2., contract duration will be 358 claendar days assuming NTP is issued no later than July 14. 2008. This will allow approximately 30 calendar days after the required 5 week facility shutdown.

 The time stated for completion shall include final cleanup of the premises.
2.  Refer to drawing 334A-0700-G1 ‘Construction Schedule.’

The defined facility shutdown is to include all operation testing needed to operate the cooling towers at the required performance. The schedule is to include 2 working days, during a normal weekday, for the final test with the arc jet boiler system on line, and all mechanical and electrical system working. Training of government facility staff is to take place during, or prior to, this final test. 

3.  Refer to drawing 334A-0700-G2, Key Note #1 & #2.

The staging area shown on drawing G2 will be available 30 calendar days prior to the facility shutdown scheduled for May 4, 2009. The Mark Avenue detour can be installed two weeks before the facility shutdown scheduled for May 4, 2009. The Contractor is to provide detour signage and lighting to route traffic around the Mark Avenue detour. A traffic management plan is to be prepared and submitted for approval prior to this work being performed.
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Block 14., Description of Amendment (continued)

4.  Refer to paragraph 1 of  “Additional Notes” to Continuation of SF-1442, page 3 of 5.

The writing shown in bold print is the change made to the paragraph. Replace existing paragraph 1. with the following:

1. The Contractor is required to provide separate cost for two (2) bid options as described below.  Six (6) bid optional items to replace water pumps shown in design drawings are not included in this contract.

Item no. 1:  Replace CT-1 & CT-2 and back in operation within 10 weeks of facility shutdown with scheduled start date of May 4, 2009.

Item no. 2:  Replace CT-1 & CT-2 and back in operation within 5 weeks of facility shutdown with scheduled start date of May 4, 2009.

Only one of the two items shown above will be awarded. The Contractor can propose on both, or one, either Item no. 1 or Item no. 2.
2. The followings paragraphs 2 and 3 of the Additional Note as shown below shall be deleted in their entirety. 

Paragraph 2. “The Contracting Officer may exercise the options at time of award. ………. Any or all of the option items may be awarded without a pre-determined priority.”

Paragraph 3. “Offers must be submitted on all items. Failure to propose on all items may result in the offer being rejected.”

5. Refer to Section J and add Attachment 8 as follows:

A8
Hazardous Material Report on Existing
No date
    1



Arc Jet SVS Cooling Towers.


Table 1 -- ARCJET Cooling Tower Dry Wood Results


Table 2 -- ARCJET Cooling Tower Wet Wood Results


Table 3 -- ARCJET Cooling Tower Wood TCLP Extract Results


6.  Refer to drawing 334A-0700-D1, Demolition Note 1. and to Spec. Section L.15

paragraph 2.  Add subparagraph (e) as follows:
The submitted proposal is to include verification that the responsible demoliton contractor has a current C-21 license.
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Block 14., Description of Amendment (continued)

7. Refer to Spec. Section L.15  evaluation factor 3: Construction Schedule. Add the

following to the end of the paragraph.
As part of the work plan the contractor will define planned hours of work and overtime effort needed to accomplish the work in the defined facility shutdown periods. If the contractor proposes on contract items no. 1 and 2, a schedule will be required for each line item. If the contractor proposes on only one of the line items only one schedule will be required for the line item proposed on.
(End of Amendment)
