MULTI-DISCIPLINARY ENGINEERING AND

TECHNOLOGY SERVICES II (METS II)
NNG08269474L

Procurement Milestone Schedule

	Milestone
	Target Date

	Draft RFP Release
	Late March

	Final FRP Release
	Late April

	Proposals Due
	Late May



Notes:  The above procurement milestone schedule is subject to change.  Offerors are responsible for monitoring this site for any updates.

