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	CLIN
	Title
	Start
	End
	Theme/Description

	0001
	Analysis Cycles
	
	

	0001AA
	TAC-1
	Jul-09
	Dec-09
	High-level vehicle architecture/configuration trades.

	SOW Ref.
	Products/Activities:

	
	-- Offerors insert proposed products/activities here --

	0001AB
	TAC-2
	Jan-10
	Jun-10
	Vehicle architecture & configuration trades concluded.

	SOW Ref.
	Products/Activities:

	
	-- Offerors insert proposed products/activities here --

	0001AC
	DAC-4
	Jul-10
	Dec-10
	Vehicle design maturation.

	SOW Ref.
	Products/Activities:

	
	-- Offerors insert proposed products/activities here --

	0001AD
	DAC-5
	Jan-11
	Jun-11
	Vehicle design maturation

	SOW Ref.
	Products/Activities:

	
	-- Offerors insert proposed products/activities here --

	0001AE
	DAC-6
	Jul-11
	Dec-11
	Vehicle design maturation

	SOW Ref.
	Products/Activities:

	
	-- Offerors insert proposed products/activities here --

	0001AF
	DAC-7
	Jan-12
	Jun-12
	Vehicle design maturation

	SOW Ref.
	Products/Activities:

	
	-- Offerors insert proposed products/activities here --

	0001AG
	DAC-8
	Jul-12
	Dec-12
	Vehicle design maturation

	SOW Ref.
	Products/Activities:

	
	-- Offerors insert proposed products/activities here --

	0002
	Program/Project Milestones
	

	0002AA
	Program SRR
	Jul-09
	Sep-10
	Program SRR scheduled: September 2010

	SOW Ref.
	Products/Activities:

	
	-- Offerors insert proposed products/activities here --

	0002AB
	Project SRR
	Oct-09
	Mar-11
	Project SRR scheduled: March 2011

	SOW Ref.
	Products/Activities:

	
	-- Offerors insert proposed products/activities here --

	0002AC
	Project SDR
	Mar-10
	Mar-12
	Project SDR scheduled: March 2012

	SOW Ref.
	Products/Activities:

	
	-- Offerors insert proposed products/activities here --
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