Status of Request for Proposal (RFP) NNA09273580R

Construction of a Collaborative Support Facility, Building N232, Leed Platinum

NASA Ames Research Center
This status sheet is issued to inform the construction community about the status of the subject RFP.  As previously published, the final RFP was planned for release on March 12, 2009 with a proposal due date of April 23, 2009.  However, NASA has experienced delays in releasing the final RFP.  A revised schedule for this acquisition is as follows – these dates are tentative based on the timely release of the final RFP: 


Issue Final RFP
04/27/09


Pre-Proposal Conference/Site Visit
05/05/09


Due Date for Receipt of Proposals
04/23/09


Contract Award
08/27/09
Other Information:

The final RFP will contain the final plans and specifications in lieu of the preliminary design as previously announced.

An early submission of the Mission Suitability and Past Performance portions of the offers is no longer requested.  These portions of the offers shall be submitted at the same time as the price offers.  However, we do encourage early submission of past performance questionnaires from references.

Thank you for all the feedback provided in response to the posting of the Draft RFP.  Please address any additional comments or questions to:  
Teresa Marshall

NNA09273580J

NASA Ames Research Center

Code JAC, M/S 213-13

Moffett Field, CA  94035-1000

Email:  Teresa.A.Marshall@nasa.gov
