STATEMENT OF WORK

XB1 Cubesat Bus for CeREs 08/07/2013

PR: _____________________

Background

This statement of work is associated with the procurement of the XB1 Cubesat bus from  TBD for integration in the CeREs spacecraft.

Scope

The vendor, shall deliver to GSFC, an environmental testing report for its XB1 bus and XACT ADACS system by 2/01/2014. Based on the information in that report, GSFC will procure either A) the XB1 bus, B) the XACT ADACS system and several long lead components of the XB1 bus or C) several long lead components of the XB1 bus. The price of each option will be different. In the case of options A or B, the vendor shall deliver, to GSFC, its flight software and simulation environment v2.0 by 3/01/2014 so that flight software work can begin at GSFC. The hardware associate with each option shall be delivered by 10/19/2014. Finally, the vendor shall provide monthly status reports including schedule updates at the beginning of each month and all appropriate documentation to support integration with the spacecraft bus. Finally, the vendor shall support remotely or in person, if necessary, trouble shooting of its XACT and XB1 systems should those options be pursued.

Requirements

· The environmental testing whose results are to be delivered by 2/01/2014 shall be performed GSFC General Environmental Verification Standard (GSFC-STD-7000A)
· It is anticipated that the XB1 bus will be the deliverable and option A is the baseline for this work. The FFP quote attached to this document shows that the price for this option is $TBD by vendor

· If the XB1 bus becomes undeliverable due to failed environmental testing or for any other reason, option B shall be pursued at a reduced price of  TBD by vendor

· If the XACT ADACS systems become undeliverable due to failed environmental testing or for any other reason, option C shall be pursued at a greatly reduced price of $ TBD through this vendor to mitigate schedule delays associate with going through a different vendor.

· The vendor shall provide GSFC with all information or documentation necessary for integration and operation of the XB1 bus upon request.

· The CeREs PI, Dr. Shri Kanekal, shall confirm acceptance of all delivered products before final payment

· The vendor shall provide technical support troubleshooting the hardware delivered as necessary. If in person trips are required or considered expedient, the CeREs project will arrange travel and accommodations for the travelers.

Deliverables or Delivery Schedule
All deliverables are delivered to the PI, Dr. Shri Kanekal at GSFC. Dr. Errol Summerlin can serve as an alternate in the event Dr. Kanekal is unavailable to accept delivery.

· 2/01/2014 Environmental Testing Report for XB1 bus and XACT ADACS system (electronic delivery)

· 3/01/2014 Flight software and simulation environment v2.0 as well as associated documentation and draft user’s manuals (options A and B only, electronic delivery)

· 0X/01/201X Monthly status reports at the first of the month including schedule updates (electronic delivery, only up until delivery of the hardware)

· 10/19/2014 All hardware and associated documentation (electronic delivery for documentation)

Government-Furnished Equipment and Government-Furnished Information

· The government shall provide, as necessary, information about the CeREs cubesat to assist in troubleshooting, integration, or development of the hardware deliverables in compliance with applicable federal restrictions on information transfer such as ITAR.

Place of Performance

· All work performed by the contractor shall be done at the contractor site unless an in-person troubleshooting trip to GSFC is required post-delivery.

Period of Performance

· The period of performance for this work extends from contract award until the end of the CeREs mission scheduled for 02/2016. However, after the hardware delivery date (07/05/2014), the vendor responsibilities are limited to technical support troubleshooting potential failures related to the hardware delivered.
