

NASA Ames Research Center
NNA08205346R-NRL

Highlights #1

Intelligent Systems Research and Development Support (ISRDS)

Projected Milestones for the Acquisition Cycle:

The tentative ISRDS schedule is below:

Issuance of Final Solicitation and Final SOW-- April 2008
Proposal(s) -- due May 2008 (due 45 days following issuance of final solicitation)
Complete evaluation of proposal(s) -- August 2008
Contract award-- September 2008

No solicitation exists; therefore, do not request a copy of the solicitation. If a solicitation is released it will be synopsisized in FedBizOpps and on the NASA Acquisition Internet Service.

ISRDS Draft Solicitation Questions and Answers:

Thank you for all the feedback received in response to the posting of the ISRDS Draft Solicitation. The Government is currently drafting responses to the numerous questions and suggestions received by Industry in regards to the Draft. "Questions and Answers #2" will be posted shortly to address these questions and suggestions.

Please address any additional comments or questions to the following:

Natalie LeMar
NNA08205346R
NASA Ames Research Center
Code JAC, M/S 241-1
Moffett Field, CA 94035-1000
Email: Natalie.R.Lemar@nasa.gov