AMENDMENT OF SOLICITATION/MODIFICA	ATION OF CONT	RACT	CONTRACT ID CODE	PAGE OF PAGES				
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DAT	E 4. RE	UUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)				
000002	01/07/2015							
6. ISSUED BY CODE	KSC	7. AD	7. ADMINISTERED BY (If other than Item 6) CODE KSC					
NASA/John F. Kennedy Space Center Office of Procurement MAIL CODE OP KENNEDY SPACE CENTER FL 32899		Off MAI	NASA/Kennedy Space Center Office of Procurement MAIL CODE OP KENNEDY SPACE CENTER FL 32899					
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)			(x) 9A. AMENDMENT OF SOLICITATION NO.  NNK15524039R  x 9B. DATED (SEE ITEM 11)  01/07/2015  10A. MODIFICATION OF CONTRACT/ORDER NO.					
2005	I = 1 = 1 = 1 = 1 = 1		B. DATED (SEE ITEM 13)					
CODE	FACILITY CODE							
	11. THIS ITEM O	NLY APPLIES TO AMEND	MENTS OF SOLICITATIONS					
	r already submitted , sis received prior to the uired)	such change may be made e opening hour and date sp NTRACTS/ORDERS. IT M	by telegram or letter, provided each telegram of	or letter makes Scribed IN ITEM 14.				
C. THIS SUPPLEMENTAL AGREEMEN	T IS ENTERED INTO		MINISTRATIVE CHANGES (such as changes of FAR 43.103(b).  ITY OF:	in paying office,				
D. OTHER (Specify type of modification	and authority)							
E. IMPORTANT: Contractor  is not.	is required to sign	this document and return	copies to the issuin	g office.				
14. DESCRIPTION OF AMENDMENT/MODIFICATION of the purpose of this solicita add notes to attachment C.2. Reference SF1442 Block 11. Reference Attachment C.2: Add the following notes:  Drawing K0000135925 - Only w Mobile Launcher Modification	tion amendm Change the ork associa	ent is to cornumber of day	rect the period of perf 's from 396 to 455.	ormance and to				
A102, A103, A104, A105, A106	, A109, A11	0, A305, A306	, A307, A401, A503, A50	7, A554, (note:				
sheets A101-A106, A401, A503								
siding), S001, SD251, SD254	(note: Umb	ilical rails	have been removed. All	other work to				
Continued	o dogument reference	ed in Itom 0 A or 40A = 15	protoforo changed remains week	iull force and offert				
Except as provided herein, all terms and conditions of the 15A. NAME AND TITLE OF SIGNER (Type or print)	e document reference	16A	NAME AND TITLE OF CONTRACTING OFFICE					
			rone Frey					
15B. CONTRACTOR/OFFEROR	15C.	DATE SIGNED 16B.	UNITED STATES OF AMERICA	16C. DATE SIGNED				
(Signature of person authorized to sign)			(Signature of Contracting Officer)					

 CONTINUATION SHEET
 REFERENCE NO. OF DOCUMENT BEING CONTINUED NNK1 5524039R/000002
 PAGE 2
 2
 2

NAME OF OFFEROR OR CONTRACTOR

ITEM NO.	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
(A)	(B)	(C)	(D)	(E)	(F)
	be performed on SD251 & SD254), S152, S156, S161,				
	S255, S256, S350, S351, S352, S353, S354, S355,		l		
	\$356, \$357, \$358, \$359, \$360, \$361, \$362, \$553,		l		
	FAD103, FAD602, FAD902, FA101, FA104, FA502,				
	ED111, ED902 (note: perform work on Sheets ED111				
	details "MLT Electrical Room Level 140 Underside				
	Demolition Plan" & "MLT Electrical Room Level 220				
	Underside Demolition Plan" and associated details				
	on sheet ED902). S105 and S503 (note: install four (4) government furnished Crawler Transporter				
	[CT] bearings in the general vicinity shown on				
	S105. Final locations to be provided by the				
	government. All notes and details on S105 apply.				
	S503 is provided for reference with the				
	exception of drawing Notes 1, 3, and 7 which				
	apply to this scope of work. Grease shall be				
	injected into the four ports on each of the four				
	bearings after installation)				
	Use specifications K0000231317 for work on this				
	drawing.				
	Drawing K0000022340 - Only work associated with				
	the following will be part of this contract: Park				
	Site 3 Access Tower Modifications Sheets 1-39,				
	40 everything except the 15KV rework, 41				
			İ		
		<u> </u>	1		