JSC DATA REQUIREMENTS LIST (DRL)/DATA REQUIREMENTS DESCRIPTION (DRD) 

(Based on JSC –STD-123)


	1.  DRD Title
	2. Date of current version
	3a. DRL   Line Item No.
	3b.  RFP/Contract No.

	Delivery Order Status Report / Summary Review
	SEPT 2004
	02
	NNJ04047146R

	4.  Use (Define need for, intended use of, and/or anticipated results of data)
	5.  DRD Category:  (check one)

	Provide information on the contractor's safety, technical, quality, financial, and delivery-to-schedule progress for use by the contract surveillance team consisting of Engineering, Quality, and Administrative personnel.
	


       FORMCHECKBOX 

       FORMCHECKBOX 

	Technical

Administrative

SR&QA

	6.  References (Optional)
	7.  Interrelationships (e.g., with other DRDs) (Optional)

	
	DRD 8   Project Schedule

DRD 50 Delivery Order Resource Status Report

	8.  Preparation Information:  The contractor shall prepare the deliverable as follows:  


SCOPE:  The monthly Delivery Order (DO) Status Report shall contain information on the contractor's safety, technical, quality, cost, and deliver-to-schedule performance.   This report is required for all authorized Cost Plus and Firm Fixed Priced Delivery Orders.  This report, along with detailed financial reports, serves as the contractor's formal reports given to NASA for contract surveillance.  A review shall be held with NASA to discuss the highlights for the month.  

FORMAT:  The report shall be provided in a business report style with a report body font size that does not exceed 12.  The Summary Review shall be a view graph presentation prepared in Microsoft Power Point.

CONTENTS:  The contents of the report shall address all the flight hardware products and services defined in the DO(s) held by the contractor that are still active.  The structure of the report shall be selected by the contractor and agreed upon by the COTR.  The following shall be addressed in the report unless addressed in the DO.  

A. Safety Summary

· OSHA reportable events from the resources of this contract

· Personnel Injuries 

· New Flight Hardware Safety DRs and status of all remaining open DRs

B. COST PERFORMANCE SUMMARY (Performance Based)

· Project Actual-to-Date Cost & Projected Total Cost - Last Period

· Project Actual-to-Date Cost & Projected Total Cost - This Period

· Projected Total Cost Addition due to Approved Changes 

· Graphics of Initial Cost Projection, Initial Cost Projection + Approved Changes Projection, Full Cost Projection 

· Description of the origin of variance not due to approved change whether plus or minus

C. RESOURCE PERFORMANCE SUMMARY (Performance Based)

For the WBS reporting level requested in the DO, the following summary is to be provided:

· Graphic of the Initial Planned Manpower for each WBS item for the DO, Current Planned Manpower with Approved Changes for the Project, Actual Manpower used to date, and % of WBS task completed.
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