JSC DATA REQUIREMENTS DESCRIPTION (DRD)

(Based on JSC –STD-123.  See work page for instructions.)


	1.  DRD Title
	2. Date of current version
	3. DRL Line Item No.
	RFP/Contract No. (Procurement completes)

	Project Schedule 
	March 9, 2004
	101
	NNJ-BH4-HA7-4-001P

	4.  Use (Define need for, intended use of, and/or anticipated results of data)
	5.  DRD Category:  (check one)

	Provide schedule information to NASA so that interdependent program activities can be planned and critical milestones monitored. 
	 FORMCHECKBOX 

 FORMCHECKBOX 

 FORMCHECKBOX 

	Technical

Administrative

SR&QA

	6.  References (Optional)
	7.  Interrelationships (e.g., with other DRDs) (Optional)

	
	DRD 003, Contract Management Report

	8.  Preparation Information (Include complete instructions for document preparation)

	SCOPE:
The schedule shall serve as the basis for communications between the Contractor and NASA concerning essential schedules.  The detail breakdown in the schedule depends on the type of products and services requested and will be defined in the Delivery Order (DO) or Task Order (TO). 

CONTENTS:

Project schedules shall be prepared using the Critical Path Method and include a graphical representation to illustrate order and interdependence of activities and sequence of work based upon the Work Breakdown Structure in the DO or TO.  The complexity shall match the nature of the products being provided.  The portion of the schedule completed shall be identified.  As a minimum the following detail is required.  
Key Milestones (e.g., requirements reviews, design reviews, test readiness reviews, critical activity completion dates), key product deliveries including delivery and return from remote facilities, key design activity, key manufacturing activity, test activity, significant event, start and finish dates that accompany the graphics, assembly time, major external project milestones not controlled by the contractor and their relationship to the project.    
FORMAT:
The format is defined by an outline or template associated with this data in the Design Data Management System (DDMS).  The format may be varied to match the specific nature of the products being provided.  The schedule shall be delivered in native format and be compatible with Microsoft Project software.

MAINTENANCE:

A record of all project schedule changes and signatures will be maintained in the DDMS.  




This page was intentionally left blank.






J2-101-1

