DRAFT PROCUREMENT ACTION SCHEDULE (February 2, 2005)* 

DESCRIPTION:  SAFETY AND MISSION ASSURANCE SUPPORT SERVICES CONTRACT






MILESTONE



SCHEDULE
REVISED (date revised)

ACTUAL 


DRAFT RFP



04/08/05

RFP ISSUED



07/08/05

PROPOSAL RECEIVED

08/31/05

DISCUSSIONS COMPLETED

11/14/05

(IF REQUIRED)

CONTRACT AWARDED

01/13/06

*The above milestones represent only an estimate at this time.  Milestones will be updated as needed and additional milestones maybe added in the future. 

