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ARTICLE  AUTONUM  \* Arabic \s ".  "   THIS AWARD IS ISSUED PURSUANT TO THE SMALL BUSINESS COMPETITIVENESS DEMONSTRATION PROGRAM (REFERENCE FAR SUBPART 19.10)
ARTICLE  AUTONUM  \* Arabic \s ".  "   KSC 52.210-96 DESCRIPTION OF WORK (JUN 2002) 

The Contractor shall furnish all management, labor, transportation, facilities, materials and equipment (except any property including utilities as may be specified in the Schedule to be Government-Furnished) and perform all work for the Task named below, and as defined in the Technical Documentation listed below entitled "Contract Drawings, Maps and Specifications," and in accordance with the terms and conditions of this Contract, and within the performance schedule set forth in clause 52.211-10 (this Section) entitled "Commencement, Prosecution, and Completion of Work."

TASK 1 – Construction of Utility Shop.
TASK 2 – Replacement of Lift Stations 4E-1 and 4E-2
ARTICLE  AUTONUM  \* Arabic \s ".  "   KSC 52.210-97 CONTRACT DRAWINGS, MAPS AND SPECIFICATION (AUG 1991) 

a.
Five sets of full scale contract drawings, maps and specifications will be furnished to the Contractor without charge except applicable publications incorporated into the technical provisions by reference.  The work shall conform to the following contract drawings, maps and specifications, attached hereto and made a part thereof:

1.)  Drawing Number 79K36514, dated 04/26/06, entitled “Utility Shops Facility,” sheets 1 through 88.

2.)  Specification No. 79K36515, dated 04/26/06, entitled “Utility Shops Facility”, pages 1 through 983.
3.)  Drawing Number 98K01691, dated 12/01/04, entitled “Replacement of Lift Stations 4E-1 and 4E-2,” sheets 1 through 7

4.)  Specification No. 98K01692, dated 08/26/04, entitled “Replacement of Lift Stations 4E-1 and 4E-2,” pages 1 through 128.
b.  Addendum:
1.)  Drawing Number 79K36514, entitled “Utility Shops Facility,” dated 04/26/06 is modified as follows:  Sheet 3, Drawing C-1.is deleted and replaced with attached Sheet 3, Drawing C-1 dated, 05/09/06.
2.)  Drawing Number 79K36514, entitled “Utility Shops Facility,” dated 04/26/06 is modified as follows:  Sheet 4, Drawing C-2.is deleted and replaced with attached Sheet 4, Drawing C-2 dated, 05/09/06..
3.) Specification No. 79K36515, dated 04/26/06, entitled “Utility Shops Facility”, Section 02315:  Replace Sub-section 3.3.2 – Grubbing Operations – see page 34, paragraph 3.3.2 (middle of page) - replace in its entirety with the following updated paragraph 3.3.2:
“Grubbing shall consist of the removal and disposal of stumps, roots larger than 3 inches in diameter, and matted roots from the designated grubbing areas.  Material to be grubbed, together with logs and other organic or metallic debris not suitable for foundation purposes, shall be removed to a depth of not less than 18 inches below the original surface level of the ground in areas indicated as areas to be paved and sodded.  Material to be grubbed, together with logs and other organic or metallic debris not suitable for foundation purposes shall be removed to a depth of not less than 10 feet below the original surface level of the ground in areas indicated as areas for buildings, dry retention ponds, and in a 10 foot wide perimeter around Buildings.”

4.)  Specification No. 79K36515, dated 04/26/06, entitled “Utility Shops Facility Section 02315: Replace Sub-section 3.4.5 – Removal of Unsatisfactory Materials – see page 35-36 (bottom of 35, top of 36), paragraph 3.4.5 - replace in its entirety with the updated paragraph 3.4.5:
“Remove unsatisfactory materials to a horizontal distance of 10 feet beyond the structural element plan and to a vertical depth of not less than 10 feet below the original surface level of the ground in areas designated as structural elements and dry retention ponds.  A structural element is a building slab or a foundation.

Areas of unsatisfactory materials have been identified in the geotechnical report prepared by Universal Engineering Sciences dated March 11, 2005 and September 27, 2005.  Based on soil borings collected from the site there is a layer of organic silty fine sands with root mats (muck) roughly 7 to 10 feet below existing grade.  This organic (muck) layer shall be completely removed from underneath the structural element and dry retention ponds and to a horizontal distance of 10 feet beyond the structural element plan.”

c.  "Or Equal" Items: Throughout the Technical Specifications and on the drawings of this contract, where certain manufacturers trade names and model numbers are specified and followed by the term "or equal," the manufacturer's name and data as specified shall represent the minimum standard type, quality, and capacity acceptable for incorporation into the work covered by this contract.  The products of other manufacturers will be considered as being acceptable, provided that such products fully meet or exceed all minimum structural or use and operational features of the particular manufacturers items as specified, and provided that the other manufacturer's items is easily interchangeable and can be adequately incorporated within the allocated space in the building or structure.  In all cases, the acceptability of "or equal" items shall be at the Contracting Officer's discretion, based upon approval data submitted by the Contractor in accordance with KSC 52.236-111, entitled Shop Drawings.

d. Omissions from the drawings or specifications, or the omission or incorrect description of details of work which are manifestly necessary to carry out the intent of the drawings and specifications, or which are customarily performed, shall not relieve the Contractor from performing such omitted or incorrectly described details of the work but they shall be performed as if fully and correctly set forth and described in the drawings and specifications.

e. The Contractor shall check all drawings furnished him immediately upon their receipt and shall promptly notify the Contracting Officer of any discrepancies.  Figures marked on drawings shall in general be followed in preference to scale measurements.  Large scale drawings shall in general govern small scale drawings.  The Contractor shall compare all drawings and verify the figures before laying out the work and will be responsible for any errors which might have been avoided thereby.

ARTICLE  AUTONUM  \* Arabic \s ".  "    FAR 52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)
INSERT:    (a) 5 calendar days
(b) Task 1 & Task 2:  410 calendar days after the date the Contractor receives the notice to proceed.

ARTICLE  AUTONUM  \* Arabic \s ".  "    KSC 52.236-90 ORDER OF PRECEDENCE - CONSTRUCTION (SEP 1990) 

Any inconsistency in this contract shall be resolved by giving precedence in the following order: (a) the Schedule (excluding the specifications); (b) specifications; (c) drawings; and (d) other documents, exhibits, and attachments.

ARTICLE  AUTONUM  \* Arabic \s ".  "    KSC 52.210-91  DEVIATIONS AND WAIVERS  (FEB 2002)

A.   When the Contractor proposes to perform work which does not conform to the requirements of the applicable contract drawings and specifications, the Contractor shall submit to the Contracting Officer for approval, a written request for deviation or request for waiver on the nonconforming work.

B.   All requests by the Contractor shall be submitted on KSC Form 8-69 (Contractor Request to Use Nonconforming Parts or Material) fully executed including an offer of consideration to the Government.  The request must be technically supported by justification, rationale, design considerations, calculations and other data which permits ready and conclusive evaluation by the Government as to acceptability or non-acceptability.

C.   Where a requested deviation or waiver on a particular aspect of the work has a relation to, or affects, other aspects of the work, those other aspects of the work shall be clearly identified and referenced.  And, if the requested deviation or waiver necessitates a deviation or waiver on other aspects, requests for all such deviations and waivers must be submitted concurrently.

D.   Any request not submitted in strict accordance with this provision will not be considered.

ARTICLE 1. KSC 52.223-97  HAZARDOUS WASTES (MAY 2004) 

Hazardous and controlled waste shall be managed in accordance with all applicable statutes, rules, orders and regulations which may include but are not limited to 40 CFR Parts 260 - 268, 273, 279, and 761, KHB 8800.7 "Hazardous Waste Management," and as outlined below.  In no case shall hazardous waste be transported from KSC by the contractor or his representatives 

A. 
The Contractor will be responsible for identifying processes and operations, and the location and nature of all potentially hazardous and controlled waste including any chemicals, paints, solvents, petroleum, oil and lubricant (POL) products, and their containers, as defined in 40 CFR Parts 261, 273, 279, or 761. Copies of Material Safety Data Sheets and a completed KSC Form 26-551 "Process Waste Questionnaire" shall be prepared by the contractor for each material which may be generated as a waste and be provided to the Contracting Officer 14 days prior to the start of the waste generation process.  No substances shall be delivered to KSC without the appropriate Material Safety Data Sheets. 

B. 
The Contracting officer will obtain a "Technical Response Package" (TRP) containing a hazard determination, and analytical, packaging, labeling, and disposal requirements per KHB 8800.7 (as revised).  This information will be forwarded to the contractor within 30 calendar days after receipt of a Process Waste Questionnaire.  The TRP will also provide any site specific waste management requirements generated because of the contractors work plan. 

C. 
An on-site satellite waste accumulation area will be established by the contractor within 50 ft. and within sight of any point where hazardous or controlled wastes maybe generated. If a satellite accumulation area must be more than 50 ft. from the point of generation, or out of sight of the generator, a written request must be provided to the Contracting Officer 14 days prior to the start of the waste generating process.  The contractor must receive written approval of the variance prior to placing the satellite site in service.  Potential or identified hazardous and/or controlled wastes will be stored in the appropriate containers and properly labeled inside the accumulation area in accordance with KHB 8800.7(as revised).  The Environmental Protection Agency has set the following standards for wastes collected at satellite accumulation areas: 

     1.  Hazardous wastes at satellite accumulation areas must be collected in containers. 

     2.  No more than 55 gallons of hazardous waste or 1 quart of acutely hazardous wastes may be accumulated. 

     3.  If more than 55 gallons of waste or 1 quart of acutely hazardous waste is generated, the container holding the excess waste must be marked with the date the excess waste began accumulating.  Within three days, the excess waste will be transferred to a 90-day accumulation point or a permanent treatment, storage, and disposal facility in accordance with paragraph's "F" and "G" below. 

    4.  Containers must be labeled with either the words "Hazardous Waste" or with other words which identify the contents of the drum in accordance with KHB 8800.7(as revised). 

     5.  The waste being placed in the container must be compatible with the container. 

     6.  A container holding hazardous waste must always be kept closed during accumulation except when it is necessary to add or remove waste. 

D.  DOT compliant storage containers will be provided to the contractor, by the government, as required during the contract performance period.  The Contracting Officer will arrange for the containers to be available at the J-BOSC Supply Building, M6-744, at the request of the construction contractor.  The contractor will request storage containers in writing from the Contracting Officer a minimum of 3 days prior to the required need date.  The contractor will be responsible for transporting the containers from building M6-744 to the project site. 

E.  At the request of the contractor, the Contracting Officer will provide any analytical support required by the TRP.  The Contracting Officer will arrange for all sampling and testing of potentially hazardous or controlled waste. 

F.  Within 48 hours of having waste ready for disposal, the contractor shall notify the Contracting Officer to arrange for pick-up and removal. Documentation including the waste type, quantity, locations, and organization responsible for the waste will be provided on KSC Form 26-541, "Hazardous Waste Manifest," to the Contracting Officer when requesting disposal services and to the disposal personnel at the time of the waste pick-up. 

G.   If more than 55 gallons of hazardous waste are generated at a satellite accumulation site, the contractor will be responsible for delivering the accumulated waste to a 90 day staging site within 3 days of the date on which the excess waste began to accumulate.  A 90 day staging site will be made available to the contractor, at KSC, as required.  The contractor shall notify the Contracting Officer a minimum of 24 hours prior to delivering a drum to a 90 day staging site.  The contractor will provide KSC Form 26-541, "Hazardous Waste Manifest", to the Contracting Officer and to the manager of the 90 day staging site, when delivering the waste. 

H.  The contractor will be responsible to ensure all personnel involved in the management of hazardous or controlled wastes have been properly trained in accordance with 40 CFR 265.16.  A list of all properly trained individuals involved in the performance of this contract will be provided to the Contracting Officer prior to the start of any waste generating processes.  The Contracting Officer may at any time during the course of the contract performance period require the contractor to provide individual training records for any employee involved in the performance of this contract, and the contents of the course or courses completed to satisfy the training requirements.  Attendance at KSC Training Course QG-211 "Hazardous Waste Management" will satisfy these training requirements. 

I.  The contractor shall make all reasonable and safe efforts to contain and control any spills that may occur. Any occurrence of a pollution incident or spill will be reported immediately (by phone) to the Emergency 911 (861-7911 from a non 867/861 exchange), then to the Contracting Officer.  The contractor will document the incident or spill on KSC Form 21-555, “Pollution Incident Report” and submit it to the Contracting Officer within 24 hours of the incident. 

J.  Asbestos Containing Building Materials should be managed in accordance with KSC Clauses 52.223-119 Asbestos-Containing Building Materials and 52.223-107 Disposal and Salvage of Materials.

K.  The following is a partial list of hazardous and controlled waste that may occur on a construction project.  This list is NOT to be considered all inclusive but merely for example.  Hazardous wastes are defined and listed in the detail in the Resource Conservation and Recovery Act of 1976 and are to be determined in accordance with 40 CFR 261. 

EXAMPLES OF CONTROLLED AND HAZARDOUS WASTES: 

1.  Discarded products or process wastes exhibiting the following characteristics 

  a.  Ignitability; flash point less than or equal to 140 deg F (e.g. paints, alcohols, petroleum naptha) 

  b.  Corrosivity; pH less than or equal to 2 or greater than or equal to 12.5 (e.g. etching acids, battery electrolytes, caustic cleaners) 

  c.  Reactivity; (e.g. cyanide bearing products, water reactive materials or explosives) 

  d.  Toxicity; containing heavy metals, chlorinated solvents, or pesticides above regulatory limits (e.g chromium > 5 ppm, lead > 5 ppm, trichloroethylene >0.5 ppm) 

2.  Spent toxic solvents and solvent contaminated materials (e.g. solvent 113, MEK, 1,1,1- trichloroethane) 

3.  Unused commercial chemical products, or spill residues thereof, listed by the USEPA (e.g benzene, carbon tetrachloride, trichlorofluoromethane) 

4.  Empty aerosol cans 

5.  Used oils, petroleum products containing dirt or water 

6.  Filters, rags and absorbents containing petroleum product residues 

7.  Detergent solutions or process rinse water 

8.  Lighting ballasts 

9.  Abrasive blast materials containing paint particulates 

10.  Wastewater containing ethylene glycol, alcohol, Freon 113, chlorine, etc. 

11.   Waste solvents and mixtures, wipes, rags, and applicators used with solvents (alcohol, Freon, MEK, acetone, trichloroethene, etc.) 

12.   Welding or soldering fluxes 

13.   Electrolytes, acids, corrosives, etchants and associated equipment and debris 

14.   Paint strippers 

15.   Paint and primer liquids and clean up thinners 

16.   Unused/defective catalysts 

17.   Uncured or improperly mixed sealants and adhesives 

18.   Fluorescent light bulbs
ARTICLE 2. KSC 52.223-100  PERMANENTLY INSTALLED SAFETY SYSTEMS (SEP 1990) 

The Contractor shall protect and in no way interrupt the service of any installed safety systems or personnel safety devices.

In the event that the Contractor requires entrance into systems serving safety devices, the Contractor shall obtain prior approval from the Contracting Officer.  In the event the Contractor determines that it is necessary to temporarily remove or render inoperable any personnel safety devices in order to accomplish contract requirements, the Contractor shall provide alternate means of protection prior to removing or rendering inoperable any permanently installed safety devices or equipment and shall obtain prior approval of the Contracting Officer.

ARTICLE 3.   KSC 52.223-101  CONFINED SPACE WORK REQUIREMENTS (APR 2003) 

A.  Special requirements, coordination, and precautions will apply to any contract work taking place in confined spaces.  Each contractor contracted to perform work in confined spaces is required to provide a written program for such work as part of its health and safety plan which is consistent with the requirements of 29 CFR 1910.146.  For work in telecommunications manholes, provisions of 29 CFR 1910.268(o) are also applicable.  The contractor shall coordinate any such work in confined spaces with SGS Environmental Health, SGS Fire Services, and any other resident government or contractor organization whose employees may have access to the work location.  The provision of Environmental Health services by the government does not prohibit the contractor from providing their own atmospheric testing.  Government provided services include environmental health monitoring and consultation support for testing of atmospheres in confined spaces as well as fire rescue and emergency medical services.   

B.  Entry into and work in confined spaces shall be in accordance with the requirements of KHB 1820.4, “KSC Respiratory Protection Program,” KNPG 1840.19, “KSC Industrial Hygiene Handbook,” and all other applicable clauses of this contract.

C.  Confined spaces, which contain water, shall be pumped out by the contractor prior to scheduling a confined space entry check.

In addition to the requirements set forth above, the Contractor shall notify and obtain approval from the Power Coordinator, telephone 321-867-7300, and/or from Communications Control, telephone 321-867-4141, respectively, prior to performing work in electrical and/or communications manholes.

ARTICLE 4. KSC 52.223-104  FIRE PROTECTION AND REQUIRED PERMITS (JAN 1999)

The KSC Fire Department will provide fire suppression, inspection and rescue services to the Contractor as necessary.

The Contractor shall:

a.    Provide approved fire extinguishers of appropriate type for hazards involved.

b.    Report all fires to the Fire Service at 867-7911 or 867-1911.

c.    Comply with all requirements of KHB 1710.2C Section 504 (Heat Producing Devices) and NSS 1740.11 “NASA Safety Standard for Fire Protection”  Section 702 and Chapter 8 for work performed at the Kennedy Space Center. 

d.    Provide a fire watch in accordance with Federal OSHA Safety and Health Standards 29 CFR 1926.352/1910.252 when required by the welding and burning permitting official. 

e.  Prevent false fire alarms by providing 24-hour advance notice to the Contracting Officer's Technical Representative (COTR) when construction activities in areas protected by fire alarm and/or detection systems may produce airborne particulates (smoke or dust) caused by construction activities such as painting, stripping, cutting drywall or concrete, sandblasting, and/or removing raised floor panels.  

f. Request permits for all welding and burning operations.  Requests for these permits shall be made in writing to the Government at least seven (7) working days in advance of the time required.

g. Report in the Contractor’s Safety and Health Plan (reference KSC Clause 52.223-98, item 7), how it intends to comply with the above requirements.

ARTICLE 5. KSC 52.223-106  EPCRA REPORTING REQUIREMENTS (SEP 1998) 

Chemical inventory and chemical use reporting requirements shall be completed in accordance with all applicable statutes, rules, orders, and regulations which may include, but are not limited to, Sections 312 (Emergency Planning and Response) and Section 313 (Toxic Release Inventory) of the Emergency Planning and Community Right to Know Act of 1986, Executive Order 12856, and as outlined below: 

A. 
The contractor shall provide a complete and accurate list accompanied by the applicable Material Safety Data Sheets of all materials and chemicals to be stored onsite and/or used in the execution of this contract which are subject to either the Material Safety Data Sheet reporting requirements of 29 CFR 1910.1200 or contain one or more of any toxic chemicals or extremely hazardous chemicals as listed in 40 CFR 355, appendices A and B and 40 CFR 372.65 regardless of the quantity.  This information is to be provided to the Contracting Officer prior to the time of delivery of the materials to the site. 

B. 
The Contractor shall submit a monthly inventory report to the Contracting Officer on or before the 10th day of each month, with a final report to be submitted upon contract completion.  The inventory report shall include the number of days the product is onsite, the locations in which the products are stored, and the maximum quantity onsite on any one day.  All inventory reporting is to be completed on KSC Form 21-611. 

C. 
The following exemptions shall pertain to the above requirements: 

1. Chemicals listed in 40 CFR 355 Appendices A and B and 40 CFR 372.65 are exempt from inventory requirements if any of the following are applicable: 

a. The substance is contained in any food, food additive, color additive, drug or cosmetic regulated by the FDA. 

b. The substance is present as a solid in any manufactured item to the extent exposure to the substance does not occur during normal conditions of use. 

c. The substance is used for personal, family, or household purposes and it present in the same form and concentration as a product packaged for distribution and use by the general public. 

D. 
Should the contractor utilize any of the exemptions listed in paragraph C above, a listing of each product and the applicable exemption attached to the product's Material Safety Data Sheet shall be submitted to the Contracting Officer in place of the inventory reports outlined in paragraph B above.

ARTICLE 6. KSC 52.236-91  TRAFFIC RESTRICTIONS (SEP 1990) 

The Contractor will not move oversized loads and/or slow moving vehicles on established roads within the Kennedy Space Center from 6:30 A.M. to 8:30 A.M. and 3:30 P.M. to 5:30 P.M. on week days.  Other than the above restricted hours, the Contractor may move oversized and/or slow moving vehicles to the work site provided all requirements of the Florida State Highway Department have been met.

Movement of any Contractor vehicle in excess of maximum width, height and length specified by Florida Statues Chapter 316 shall be accompanied by the Contractor's designated Convoy Commander.  The Contractor's Convoy Commander shall be totally responsible for the oversized vehicular movement to include making a physical inspection for possible obstructions along the intended route and obtaining all required special permits.

ARTICLE 7. KSC 52.236-94  TELEPHONE SERVICE (SEP 1998) 
The Contractor is required to provide a telephone on the construction site for requesting emergency response and receiving notification of pending hazardous conditions that could affect the site, such as releases of toxic chemicals or hazardous weather conditions.  The telephone may be either cellular or wired and must be available and operational whenever Contractor personnel are present on the site.  Normally, a minimum of 28 days should be allowed for installation of telephone service with the local telephone company.

ARTICLE 8. KSC 52.236-95  STORAGE AND PROTECTION OF MATERIAL TO BE RE‑USED (FEB 1999) 

All items of material to be removed and re-installed by the Contractor shall be protected during removal and stored in a manner such that the material will not be damaged during removal or storage.  Any material designated for re-use, which is not suitable due to the Contractor's damage, will be replaced by the Contractor at no additional cost to the Government.

ARTICLE 9. KSC 52.236-96  MAINTENANCE OF GOVERNMENT EQUIPMENT (MAY 2001) 

Government systems and equipment in the Contractor's work area may require servicing, maintenance, or modification by Government support contractors during the contract performance period.  This maintenance activity may include work on systems, including underground utilities, that connect with Contractor installed systems and equipment.  The Contractor shall allow the Government support contractors into his work area to perform the maintenance work.

Existing systems and equipment require periodic maintenance that cannot be readily defined in terms of frequency and duration.  This maintenance will be coordinated with the Contractor through the Contracting Officer, and will be performed on a non-interference basis as much as possible.  The Contractor shall notify the Contracting Officer regarding any uncoordinated maintenance activity.

The Contractor shall arrange and conduct a joint pre-operations briefing with Government support contractor personnel on each occasion that the support contractor requires access to the contractor’s work area.  The Contractor shall take the following steps as required to prevent collateral damage to, or interference with, Contractor installed systems and equipment.

(1) Verify the scope and limits of the support contractor’s planned maintenance activity.

(2) Advise the support contractor regarding the scope of the Contractor’s work that may be affected by the maintenance activity, including specific locations and dimensions of planned or installed facilities, systems and equipment.  Notify the Contracting Officer immediately regarding any resulting conflicts or interferences.

(3) Ensure that temporary barriers or protective measures are provided as needed to protect Contractor installed work and preserve job-site safety.

The Contractor shall notify the Contracting Officer immediately regarding any issues that cannot be resolved with the support contractor.

ARTICLE 10. KSC 52.236-97  AVIATION OBSTRUCTION LIGHTS (MAR 1999) 

Contractor will provide at least two Aviation Red Obstruction Lights or two High Intensity White Obstruction Lights on all structures over 100 feet above ground level.   All construction cranes/booms shall be lighted regardless of height.  Lights must be constructed and installed in accordance with U.S. Department of Transportation, Federal Aviation Administration publication AC 70/7460-1F (as revised), Chapter 4, paragraph 15, subparagraph e.  Lights will be operated during all periods of reduced visibility, between sunset and sunrise, and as directed by the Contracting Officer.

ARTICLE 11. KSC 52.236-98  PROTECTION OF EXISTING UTILITIES (MAR 1999) 

Pursuant to FAR clause 52.236-9 entitled "Protection of Existing Vegetation, Structures, Equipment, Utilities and Improvements":

When existing utility lines or structures are indicated on the drawings, and when existing utility lines that are to be removed occur within the area of operations, the Contractor shall notify the Contracting Officer at least 48 hours prior to the beginning of operations.    In the event that the Contractor damages any existing utility lines that have not been indicated on the drawings or the locations of which have not otherwise been made known to the Contractor, the Contractor shall immediately report to the Contracting Officer. If the Contracting Officer determines that repairs shall be made by the Contractor, such repairs will be authorized under the "Changes" clause of the contract.

ARTICLE 12.   KSC 52.236-99  RESTORATION OF GRASSED AREAS DISTURBED BY  CONSTRUCTION (SEP 1990) 
The Contractor shall, prior to completion of the contract, grass all areas disturbed by construction activities by seeding and mulching or, when erosion may occur, by sodding, except where specifically directed otherwise in the drawings and specifications.

ARTICLE 13.   KSC 52.236-100  UTILITY OUTAGES PERMITS (SEP 1990) 

All outages required during the prosecution of work which affect utility systems, such as electrical, water, fire detection and protection systems and air handling systems will require permits.  Work shall be scheduled to hold outages to a minimum.  Request for utility outage permits shall be made in writing to the Contracting Officer at least fourteen (14) working days in advance of the time required.  The request shall state the system involved, area involved, approximate time of outage, and the nature of the work involved.  The fact that the Contractor requests an outage for a specific time period does not necessarily mean that the outage will take place.  Due to the nature of the operations at Kennedy Space Center, the Contractor probably will not know until the day before the requested date if the outage will take place as scheduled.  All outages will take place outside regular working hours.  The Contractor will not be entitled to additional payment for working irregular hours due to outages.

ARTICLE 14.   KSC 52.236-102  EXCAVATION PERMITS (OCT 2000) 
The Contractor shall request and obtain excavation permit(s) prior to performing any excavation.  KSC Form 26-312NS, Utility Locate/Excavation Permit Request, shall be prepared by the Contractor and submitted to the Government for approval at least 15 working days prior to the planned excavation date.  The Contractor shall comply with the requirements of The Joint-Base Operations Support Contract (J-BOSC) "Excavation/Dig Permit Procedure" WCC-P-0002 (latest revision), in the preparation, submission and use of the permit(s).

ARTICLE 15.   KSC 52.236-103  CONTRACT DATA/DOCUMENT SUBMITTALS (MAR 1999)
a. Documentation submitted under this clause shall not be submitted as a shop drawing.  

b. The Contractor shall submit an original and one copy of all correspondence, delivery tickets, soil compaction reports, contractor daily reports, concrete test reports, and welding certifications or other worker qualification certifications, to the Contracting Officer.  

c. The Contractor shall submit an original and four copies of all other documentation (excepting shop drawings) pertaining to this contract, including asbestos abatement plans, to the Contracting Officer. 

d. The provisions of this clause shall take precedence over any other contractual requirement pertaining to the number of copies to be submitted except for shop drawings which shall be submitted in accordance with KSC Clause 52.236-111.

ARTICLE 16.   KSC 52.236-104  PREWORK CONFERENCE (MAR 1999) 
Pursuant to FAR 52.236-26, Preconstruction Conference, the Contractor, the job superintendent, and a representative of each major first tier subcontractor shall be required to attend a Prework Conference.  Work at the site shall not begin until the Prework Conference has been held.

 A site for the Contractor's office will be designated at the Prework Conference.

ARTICLE 17.   KSC 52.236-106  INTERFERENCES AND COORDINATION OF WORK  (FEB 1991) 

The Contractor shall coordinate construction layout, systems configuration and work scheduling to avoid interference’s between the various construction trades and their installations.  Interferences and obstructions resulting from lack of Contractor coordination shall be corrected by the Contractor as approved by the Contracting Officer.  All components, fittings and reworking necessary for such corrections shall be provided by the Contractor at no additional cost to the government.

Dimensions shown for existing work, and all dimensions required for work that is to connect to existing work, shall be verified by the Contractor by actual field measurement of the existing work.  Any work at variance with that specified or shown in the drawings shall not be performed by the Contractor until approved in writing by the Contracting Officer.

To the extent possible, the as-built dimensions of all new work shall be verified by actual field measurement prior to ordering or fabricating mechanical, electrical, or specialty equipment and materials to be installed.  If such field measurement is not possible, then the contract drawings and applicable shop drawings shall be checked by the contractor for dimensional accuracy prior to ordering or fabricating equipment and materials to ensure proper fit for field installation.

The Contractor shall be responsible for correction of all field fit-up problems and interferences which could have been avoided by field measurement or drawing checks prior to equipment fabrication.

ARTICLE 18.   RESERVED
ARTICLE 19.   KSC 52.236-129  PHYSICAL DATA (NOV 2000) 

Pursuant to FAR 52.236-4, The "Physical Data" relevant to this contract are as follows:

(a) 
The indications of physical conditions on the drawings and in the specifications are the results of site investigations by benchmarks for vertical control, elevations, and dimensions from existing features. The Contractor shall be responsible for any surveys, augers, borings, core borings, test pits, probings, or other investigations necessary or incidental to performance of the work. 

(b) WEATHER CONDITIONS - 

The climate of the Cape Canaveral-Kennedy Space Center, Florida, area is subtropical with short, mild winters and hot, humid summers. Summer extends from the middle of May to the middle of October with the highest mean temperatures in July and August and the extreme highest temperatures in June. Area thunderstorms occurring during the summer months can be violent with cloud to ground lightning, heavy rain and strong gusty winds. The hurricane season begins in June and ends in December with the highest frequency in August, September and October. Winter temperatures range from the probability of an 80 degree high during each month to at least one occasion (per winter) of below freezing conditions. Mean average maximum-minimum temperatures and mean average rainfall is 78.6 degrees - 64.0 degrees and 48.53 inches for Cape Canaveral and 79.4 degrees - 65.4 degrees and 53.21 inches for Kennedy Space Center. Detailed climatological data may be obtained from the Patrick Air Force Base Weather Services, 321-853-8485, Patrick Air Force Base, Florida. 

(c) TRANSPORTATION FACILITIES - 

(1) ROAD.  The Cape Canaveral-Kennedy Space Center area is accessible via Florida State Highways 405, 520 and 528 and U.S. Highways 1 and A1A, except the entrance from the north on State Road 3 is closed daily from 8:00 p.m. to 6:00 a.m.  During holidays and weekends the entrance is closed entirely. 

(2) RAIL.  Government trackage connects with the Florida East Coast Railway Company (FEC) at Jay-Jay, Florida, approximately 3 miles north of Titusville, Florida. Shipping destination should be shown as "Titusville, Florida for Kennedy Space Center, Florida." NASA locomotives move cars between Jay-Jay and various locations on Kennedy Space Center. Side and end ramps are available in the KSC Industrial Area. 

(3) WATER (OCEAN).  United States Air Force and Navy and commercial dock facilities are available at Port Canaveral, Florida. 

(4) WATER (OTHER).  The Kennedy Space Center Vehicle Assembly Building (VAB) Marine Terminal and Cape Canaveral Air Force Station barge facilities are accessible via the inland waterway through the Banana River. 

(5) AIR (COMMERCIAL).  Facilities serving the area are located at Melbourne (approx. 42 miles) and Orlando (approx. 55 miles) Florida. Pickup and delivery of air shipments is available. 

Detailed information on availability and limitation of facilities, shipping and billing may be obtained from the Supply, Equipment, Transportation and Center Support Branch, Code TA-E1, John F. Kennedy Space Center, NASA, Kennedy Space Center, Florida 32899.

ARTICLE 20.    KSC 52.242-90  CONTROLS APPLICABLE TO CONTRACTOR'S ACTIVITIES (FEB 2006)
The publications below, and subsequent revisions thereof, are incorporated herein by reference.  These publications prescribe regulatory and procedural criteria which are applicable to this contract.  The contractor shall promptly take corrective action upon notice of noncompliance from the Contracting Officer or his/her authorized representative(s) with any provision of the publications listed below. 

	QA-UG-0001
	KSC Employee Safety & Health Pocket Guide (See Note 1)

	JHB 2000
	Consolidated Comprehensive Emergency Management Plan

	KNPD 1440.1 
	KSC Records Management and Vital Records Programs

	KNPD 1800.2
	KSC Hazard Communication Program

	KNPD 1810.1 
	KSC Occupational Medicine Program

	KNPD 8500.1 
	KSC Environmental Management

	KNPR 1600.1 
	KSC Security Procedural Requirements

	KNPR 1820.3 
	KSC Hearing Loss Prevention Program

	KNPR 1820.4 
	KSC Respiratory Protection Program

	KNPR 1870.1 
	KSC Sanitation Program

	KNPR 4000.1 
	Supply and Equipment System Manual

	KNPR 6000.1
	Transportation Support System

	KNPR 8500.1 
	KSC Environmental Requirements

	KNPR 8715.3 
	KSC Safety Practices Procedural Requirements

	KNPR 8830.1 
	Facilities and Real Property Procedural Requirements

	KNPD 1860.1 
	KSC Radiation Protection Program (Applicable for services performed at KSC and CCAFS involving procurement, use, or handling of ionizing or non-ionizing radiation producing equipment, devices, materials or operations such as:  ultraviolet lamps, infrared devices, lasers, RF/microwave transmitters, x-ray) 

In addition to compliance with KNPD 1860.1 and 45SWI40-201 (if applicable), the Contractor shall submit, for the Contracting Officer's approval within 30 days after contract award, the names and addresses of laboratories used to perform activities

	45SWI40-201
	45th Space Wing Instruction 40-201 Radiation Protection Program (In addition to KNPD 1860.1, applicable to contracts for services performed at CCAFS)

	KNPR 2570.1
	KSC Radio Frequency Spectrum Management Procedural Requirements

(Applicable to all construction or construction-related projects)

During periods of special testing on Kennedy Space Center and at the Cape Canaveral Air Force Station, the Contractor may be required to cease radiating on any radio equipment that may be utilized at the time.

Any construction equipment utilized by the Contractor which may be causing radio frequency interference will be required to shut down during special tests.  NASA will utilize its frequency analysis equipment to determine the interference.


Note 1:  The contractor shall immediately call for assistance with personnel injury or illness for any incident requiring emergency medical treatment for contractor or subcontractor personnel, or invitees on KSC, or if any person on the job site is rendered unconscious.  The contractor shall require the victim to sign an appropriate “refusal of treatment” form, if medical evaluation or treatment is offered and refused.

Emergency Response onsite at KSC or CCAFS

911 from a landline phone service
321-867-7911 from a cell phone
ARTICLE 21.   KSC 52.242-92  REQUEST FOR INFORMATION/CLARIFICATION  (OCT 2000)

The Contractor shall promptly report to the Contracting Officer all problems or conflicting technical information encountered during the contract performance so that the Government may provide solutions or appropriate direction.  Such problems shall be reported on KSC Form No. 8-268, "Request for Information/Clarification," to be provided by the Government.  A copy of each RFIC will be provided to the Contract Technical Representative concurrently with the transmittal to the Contracting Officer.  The Contractor shall log and control each Request for Information/Clarification (RFIC), including those generated by subcontractors.

ARTICLE 22.   KSC 52.242-93 CENTERWIDE MANPOWER REPORTS (DEC 2005)
The Contractor shall submit, on a quarterly basis, a manpower report delineating information about its workforce.  The report shall include:  the contract number,  the contractor's total on-site workforce, total on-site union represented employees by bargaining unit, total on-site non-union represented employees, and total off-site workforce performing on the contract.  The Contractor shall provide this information no later than 10 days after the close of each reporting period which end March 31st, June 30th, September 30th , and December 31st.  The report shall be submitted to the Contracting Officer with copies to Workforce Planning and Analysis Office, (Code BA-D) and Industrial Labor Relations Office (Code OP).

ARTICLE 23.   KSC 52.243-90  AUTHORIZED CHANGES  (FEB 1990)

The Contracting Officer or duly appointed representatives are the only individuals authorized to issue instructions to the contractor in matters relating to this contract.  The identification, scope of authority and duties of representatives of the Contracting Officer shall be set forth in letters issued by the Contracting Officer and copies of such designations shall be furnished to the Contractor.
ARTICLE 24.   KSC 52.245-92  ITEMIZED LIST OF EQUIPMENT (APR 1999)

The Contractor shall make a list of all installed equipment furnished under this contract.  The list shall be itemized to show make, serial and model number, manufacturer's warranty information, horsepower or electrical rating, and unit cost of each item (excluding installation costs) F.O.B. construction site.  The list shall be furnished in three copies to the Contracting Officer upon contract completion.

ARTICLE 1. KSC 52.204-93 SECURITY AND SAFETY CONTROLS FOR CONSTRUCTION CONTRACTS - ALTERNATE I (DEC 2005)
A. Identification of Employees 

1.  Badging will be mandatory for all Contractor personnel (administrative, supervisory, construction crafts, etc.) who require access into Kennedy Space Center or Cape Canaveral Air Force Station on a recurring basis. The contractor shall require each employee, or subcontractor employee, engaged in performance of this contract to obtain identification badges, and special access badges as necessary. Identification and badging of employees shall be accomplished prior to issuance by the Government of notice to proceed with on-site activities. During performance of this contract and while on Government property, the badges shall be worn by contractor employees and prominently displayed at all times.  Upon termination of an employee, the contractor shall immediately deliver such employee's identification and access badge to the Security Office. It is agreed and understood that all NASA identification badges remain the property of NASA and the Government reserves the right to invalidate such badges at any time. 

2.  To ensure timely and efficient issuance of identification and special access badges to contractor personnel, immediately after contract award but prior to notice to proceed, the contractor shall designate in writing to the Contracting Officer a security and badging official. Concurrently, the designated badging official shall submit to the Contracting Officer a KSC Form 20-162 for each employee requiring access to KSC or CCAFS. This is the minimum paperwork required for each employee (and subcontractor employee) for issuance of identification badges only. 

B.  Badging Restrictions

1.  White Temporary Pass (WTP)

Under current KSC security restrictions, an “Unescorted” White Temporary Pass (WTP) is required for unescorted entry through the KSC perimeter gates.  (Permanent-type picture badge no longer required).  The Contractor’s Designated Badging Official is authorized to request issuance of WTPs (or consent to retain existing WTPs) for those individuals that he/she can “vouch” for based on a verification of U.S. citizenship and demonstrated work history.  The Badging Official is responsible for ensuring the integrity of this system, and will be held accountable for issuance of a WTP to any unauthorized individual.

2. Pink Temporary Pass (PTP)
Any individual that the Designated Badging Official is unable to “vouch” for in accordance with the above criteria will be issued a “To Be Escorted” Pink Temporary Pass (PTP).  All personnel with PTPs, including vendors, must be signed in at the perimeter gate and escorted to the job site.  They must remain in visual contact with their escort at all times, and shall be escorted off KSC property at the conclusion of their on-site work.

C. Access to Controlled Areas within KSC 

1.  Certain areas within KSC have been designated as Controlled Areas. These are normally surrounded by fencing and have an entrance gate monitored by a guard or monitoring device. Access into such areas is classified into "escorted" or "unescorted" access. 

3. This project is not to be performed in a limited access area.  No interim unescorted access investigations will be required. 

ARTICLE 2. RESERVED
ARTICLE 3.      KSC 52.211-92  WORK PERIOD (MAR 2002) 

Contractor's work day will be limited to first shift 7:00 A.M. to 3:30 P.M., on Monday through Friday only.  Any other work period will require special/ written approval from the Contracting Officer seven (7) days in advance of proposed change in work periods.
ARTICLE 4.    KSC 52.223-105  EMERGENCY MEDICAL TREATMENT (JUL 2000)
The contractor shall immediately call (see below for applicable telephone numbers) for assistance with personnel injury or illness for any incident requiring emergency medical treatment for contractor or subcontractor personnel, or invitees on KSC, or if any person on the job site is rendered unconscious.  The contractor shall require the victim to sign an appropriate “refusal of treatment” form, if medical evaluation/treatment is offered and refused.

From KSC or CCAFS property:  911

From a KSC issued cellular telephone:  867-7911

From other than a KSC issued cellular telephone:  321-867-7911

Commercial telephone users on KSC or CCAFS property:  911

ARTICLE 5.   RESERED
ARTICLE 6.   KSC 52.223-107 DISPOSAL AND SALVAGE OF MATERIALS (APR 2004) 

Construction and demolition debris shall be removed by the Contractor to the designated disposal area which is located not more than 10 miles from the work site.  "Construction and demolition debris" means materials generally considered not to be water soluble and non-hazardous in nature, including but not limited to glass, brick, concrete, asphalt material, pipe, gypsum wallboard, and lumber.  The term includes materials from the construction or destruction of a structure as part of a construction or demolition project or from the renovation of a structure.  The term includes rocks, soils, tree remains, trees, and other vegetative matter which normally results from land clearing or land development operations for a construction project including such debris from construction of structures at a site remote from the construction or demolition project site.  Painted structural materials must be tested prior to disposal in landfill.    

All items of materials designated by the Contracting Officer to be diverted from solid waste disposal as part of the KSC landfill diversion effort shall be segregated from other mixed construction and demolition debris and taken via separate load by the Contractor to the designated disposal area.  Segregated items include concrete, wood, soils and vegetative materials.

The Contractor should make every effort to deliver vegetative material to the appropriate disposal area.  The Contractor, however, may burn combustible vegetative materials, at a designated location within the confines of KSC or CCAFS, upon approval by the Contracting Officer.  Burn permits issued by KSC or CCAFS are required before materials are burned.  Burning may be limited or prohibited during periods of dry weather, or when sensitive flight hardware is housed in the vicinity of the burn site.  Burn Permits must be scheduled a minimum of 48hrs in advance, and are to be requested through the Fire Services Scheduler at 861-3840 between the hours of 0800-1100 & 1200-1430, Monday through Friday.

All items of materials designated by the Contracting Officer to be salvaged shall remain the property of the Government and will be cleaned of non-salvable debris, segregated, itemized, delivered, and off-loaded by the Contractor at the disposal area.  Scrap metal will be treated as salvage.  The Contractor shall maintain adequate property control records for all materials or equipment specified by the Contracting Officer to be salvaged.  These records may be in accordance with the Contractor's system of property control if approved by the Contracting Officer.  The Contractor shall be responsible for adequate storage and protection of salvaged materials and equipment pending delivery to the disposal area.

The contractor shall ensure that all salvable materials delivered to the designated disposal area meet the following conditions:

•
All items must be accompanied by required documentation, KSC Form 7-49 (or equivalent), and identified with a full, written commercial description.

•
No leakage of any type of fluid from equipment or containers.

•
No visible indication of old spills/releases on outside of equipment or containers that could be washed off from rainfall.

•
Oil filled equipment shall be drained of free-flowing liquids.  Items which previously contained dielectric fluid must be accompanied by a copy of analytical results taken within the past 6 months, documenting that the fluid did not contain Polychlorinated Biphenyls ((PCBs) in concentrations equal to or greater than 50 ppm.  Fluid sampling will be performed by the Government.

•
Unserviceable equipment containing Ozone-Depleting Substances (ODS, e.g. Freon) must be drained (ODS recovered) and labeled “Empty”.  Serviceable equipment containing ODS needs a certification that the equipment is not leaking.  Serviceable equipment shall not be drained.

•
Scrap metal must be visually clean of all residual oil/contaminants.

Hazardous waste shall be managed in accordance with KSC Clause 52.223-97, Hazardous Wastes. Asbestos waste material shall be deposited in the Brevard County Landfill located on Adamson Road in West Cocoa, Florida.  The Contractor shall obtain a receipt from the landfill operator for each load of waste deposited and furnish a copy of the receipt to the Contracting Officer. 

A normal state of cleanliness at the work site is expected.  The Contractor shall clean up and dispose of debris from the work site daily.
ARTICLE 7.    RESERVED 

ARTICLE 8.    RESERVED

ARTICLE 9.   KSC 52.223-115  STORMWATER MANAGEMENT SYSTEM CERTIFICATION (OCT 2003)
The Contractor shall provide to the Contracting Officer three (3) sets of drawings in the form of an As-Built Survey signed and sealed by a State of Florida Licensed Land Surveyor for the stormwater management system and all site grading, complete for submittal to, and certification by, the St. John’s River Water Management District.  The as-built survey level of detail shall be the same as shown in the contract drawings.  If significant differences exist between the contract requirements and as-built conditions as evidenced by the survey, the differences shall be corrected and a new as-built survey made and submitted as before.  Drawings shall be provided prior to the final inspection.

ARTICLE 10.   KSC 52.223-116 RESTRICTED NOTICE TO PROCEED (RTNP) PENDING RECEIPT OF REQUIRED PERMITS  (FEB 1999)
No on-site work will be allowed until required permits are issued by the appropriate State and Federal issuing agencies.  The Kennedy Space Center has filed an application for Environmental Resource Permit(s).  If such permit(s) have not been issued prior to award, the Government may issue a Restricted Notice to Proceed (RNTP).  The RNTP would authorize the Contractor to proceed with all non-site work activities.

The Government shall issue the Unrestricted Notice to Proceed (NTP) within 30 days after issuance of the RNTP.  The performance period specified in the contract document shall run from the date of issuance of the Unrestricted NTP.

ARTICLE 11. KSC 52.223-117 TURBIDITY & EROSION CONTROL (MAR 1999)
The Contractor shall prevent the discharge of sediment into drainage ditches, canals, streams, rivers or lakes due to construction operations.  Approved erosion control devices shall be installed to prevent discharge of sediment into any dry or wet watercourse.  Erosion control shall consist of anchored hay bales, mulch and netting, filter cloth barriers or other erosion control methods approved by the Contracting Officer.  Stockpiled fill material shall not be stored in a manner which allows runoff into any watercourse.

The Contractor shall not begin work in any watercourse without an approved Florida permit obtained from the Contracting Officer.  The contractor shall comply with the turbidity control requirement of the Florida permit which at a minimum will include turbidity curtains.  The contractor shall prevent increases in turbidity in excess of water quality standards for the receiving water class, unless increases in turbidity are specifically allowed by the Florida permit.  Should the contractor’s activities case an increase of turbidity above the allowable standard, the contractor shall cease all contributory construction activity and install additional turbidity control measures.

ARTICLE 12.   KSC 52.223-118  BREATHING AIR COMPATIBILITY (APR 2000)

The contractor shall take precautions to assure that connectors used in contractor-supplied breathing air systems are incompatible with connectors present on either KSC gas systems or on contractor supplied systems that are used to supply non-respirable gases. KSC-STD-Z0008, ‘Standard for Design of Ground Life Support Systems and Equipment’, establishes requirements for connectors to be used in KSC facility breathing air and non-respirable gas systems.  Facility breathing air systems located at KSC/CCAFS are to use a Hansen 3/8 inch quick disconnect as a breathing air distribution interface.  KSC facility non-respirable gas systems are to use ¼ inch quick disconnects for gas distribution interfaces.  Although most facility systems were designed in accordance with this standard, there are nonconforming locations at KSC/CCAFS.

The Contractor may use KSC facility breathing air systems, if available at the work location.  The contractor shall perform a pre-work site inspection to identify coupling types in use at the work location before mobilizing or using any breathing air equipment. The contractor shall also submit a written certification to show the contractor’s breathing air system has been recently inspected and meets Grade D breathing air standards.  Alternately, the contractor may arrange for on-site testing of contractor-supplied breathing air by the Government at least five days prior to start of work.  In addition, the contractor shall also arrange for a NASA Safety Office work site inspection before using any breathing air system.  The breathing air test and the safety inspection can be coordinated through the Contracting Officer, and will be at no cost to the contractor.

The contractor shall tag or label connector ends of all lines and flexible hoses of contractor-provided breathing air or non-respirable gas distribution systems.  The tags or labels will clearly identify the contents of the lines or hoses.

The contractor shall provide a description of the steps taken to comply with the requirements of this clause in their safety plan submittal.

ARTICLE 13.   KSC 52.223-120  MONETARY AWARD FOR SAFETY CONSCIOUS PERFORMANCE AND REPORTING PROCEDURES FOR CLOSE CALLS AND MISHAPS (JUL 2004)

Pursuant to NFS 1852.223-70, Safety and Health: 

(a)  Safety is the freedom from those conditions that can cause death, injury, occupational illness, damage to or loss of equipment or property, or damage to the environment.  NASA’s safety priority is to protect: the public, astronauts and pilots, the NASA workforce (including contractor employees working on NASA contracts), and high-value equipment and property. 

(b) The Contractor shall take all reasonable safety and occupational health measures in performing this contract. The Contractor shall comply with all Federal, State, and local laws applicable to safety and occupational health and with the safety and occupational health standards, specifications, reporting requirements, and any other relevant requirements of this contract.

Kennedy Space Center Voluntary Protection Program (VPP)

Kennedy Space Center has implemented a comprehensive safety and health management system, and has demonstrated its commitment to providing and maintaining a safe workplace by successfully completing a rigorous evaluation process to achieve recognition by the Occupational Health and Safety Administration (OSHA) as a “Voluntary Protection Program (VPP) Star Worksite.”  The VPP program promotes effective worksite-based safety and health, encourages employers and employees to reduce the number of occupational safety and health hazards at their places of employment, establishes cooperative relationships between management, labor, and OSHA, and serves to augment limited OSHA resources.

Monetary Award for Safety Conscious Performance

In order to encourage contractors to share NASA’s commitment to safety, preclude the need for unnecessary OSHA investigations, and avoid the expense associated with conducting mishap and close call investigations, a monetary award for demonstrated safety-conscious performance is being provided under this contract.  The total amount being made available is 0.50% (0.005, or ½ of one percent) of the base bid amount, not to exceed $15,000. The computed amount is shown as a separate line item under the “Items Awarded” article of the contract. Deductions to the total award amount will be made as described below for each safety violation. The remaining balance will be paid with the final contract payment.  The total amount will be earned upon completion of work with no documented accidents, incidents, or other serious safety violations as listed below.  Note that certain safety violations that result in imminent danger to personnel or have a high potential for serious injury or loss of life will result in loss of the total amount.  The entire amount will also be forfeited if the contractor fails to report any close calls, incidents or accidents as required by this contract.

The government’s intent in making this safety performance award  available is not to provide a slight increase in the contractor’s profit margin, but rather to reward safety conscious performance by individual employees.  Contractors are therefore strongly encouraged to share the award at the end of the contract as a means of motivating prime and subcontractor employees to continually exercise the best safety practices available to them.

Safety violations listed in the following table shall result in unilateral deductions from the baseline bonus pool in the amounts shown.  Deductive amounts are not negotiable.

	Hazard/Violation
	Regulatory Reference
	First Violation*
	Repeat Violation*

	Personal Protective 

Equipment
	29 CFR 1926.95
	$250
	$500



	Electrical/Equipment
	29 CFR 1926 Subpart K
	$250
	$500

	KSC Emergency Procedures

(JHB 2000, Comprehensive Emergency
Management Plan;

KHB 1710.2, Kennedy
Space Center Safety
Practices Handbook;

QA-UG-0001, Employee

Safety & Health Guide)
	N/A
	$500
	$1000

	Traffic Safety
	FDOT/

MUTCD
	$500
	$1000

	Traffic Safety 

(Imminent danger)
	      “
	100%
	n/a

	Lockout/ Tagout
	29 CFR 1926 Subpart K

 (1926.417)

 29 CFR 1910 Subpart J

(1910.147)
	50%
	100%

	Lockout/ Tagout
 (Imminent danger)
	        “
	100%
	n/a

	Scaffolding

	29 CFR 1926 Subpart L

(1926.450)
	50%
	100%

	Scaffolding 
(Imminent danger)
	        “
	100%
	n/a

	Fall
Protection
	29 CFR 1926 Subpart M (1926.500)
	50%
	100%

	Fall
Protection

(Imminent danger)
	        “
	100%
	n/a

	Excavation

	29 CFR 1926 Subpart P (1926.650)
	50%
	100%



	Excavation

(Imminent danger)
	         “
	100%
	n/a




* Note – Percentages apply against balance at the time of the safety violation.

The NASA Safety Office representative will make the final determination regarding type and severity of any documented safety violation.  Adjustments to the Safety Bonus will be executed by the Contracting Officer based upon this determination, with concurrence from the Contracting Officer’s Technical Representative.

Any adjustment made to the available safety bonus pool as outlined above will not limit the Government’s right to pursue other remedies available under this contract.

Reporting Procedures for Close Calls and Mishaps

(Also reference NFS 1852.223-70, Safety and Health) 

The contractor shall submit a NASA Mishap Report (NASA Form 1627) to the Contracting Officer to document close calls or mishaps and associated corrective actions.  In addition, the Contracting Officer will issue a “Report of Safety and Health Noncompliance” to document safety violations under this contract.  The Contractor shall use the form provided to communicate actions taken to correct or mitigate safety/health non-conformance at the job-site, as well as any corrective actions taken to prevent recurrence.  This report must be posted on the job site until all corrective actions have been completed.

In the event the non-compliance poses imminent danger, the Contracting Officer may invoke the stop-work order clause in this contract until such time as the immediate hazard has been mitigated.  If the Contractor fails or refuses to institute prompt corrective action, the Contracting Officer may invoke the stop-work order clause or any other remedy available to the Government in the event of such failure or refusal.

The Contractor (or subcontractor or supplier) shall insert the “Reporting Procedures for Close Calls and Mishaps” section of this clause, including this paragraph and any applicable Schedule provisions and clauses, with appropriate changes of designations of the parties, in all solicitations and subcontracts of every tier, when the work will be conducted completely or partly on premises owned or controlled by the Government.

ARTICLE 14. KSC 52.236-102  EXCAVATION PERMITS (OCT 2000) 

The Contractor shall request and obtain excavation permit(s) prior to performing any excavation.  KSC Form 26-312NS, Utility Locate/Excavation Permit Request, shall be prepared by the Contractor and submitted to the Government for approval at least 15 working days prior to the planned excavation date.  The Contractor shall comply with the requirements of The Joint-Base Operations Support Contract (J-BOSC) "Excavation/Dig Permit Procedure" WCC-P-0002 (latest revision), in the preparation, submission and use of the permit(s).
ARTICLE 15.   KSC 52.236-107  KSC ON-SITE FACILITIES AND SERVICES (APR 2005) 

A.  UTILITIES

 FORMCHECKBOX 
  There are no utility services available in the work area.  All utilities required for performance of the contract work shall be provided by the Contractor.
 FORMCHECKBOX 
   Pursuant to FAR clause 52.236-14, entitled "Availability and Use of Utility Services," the following utilities are available at no cost to the Contractor in reasonable amounts.  Any utility not listed below, required for performance of the contract work, shall be provided by the Contractor.

 FORMCHECKBOX 
   Potable Water

 FORMCHECKBOX 
   120/240 volt electrical service

 FORMCHECKBOX 
   480 volt electrical service
B.  FACILITIES

 FORMCHECKBOX 
   Restroom facilities are available within or near the work area.  If use of these facilities by the Contractor's employees results in excessive construction grime and debris, the Contractor will, at the direction of the Contracting Officer, clean the facilities at no cost to the Government.

 FORMCHECKBOX 
   There are no Government restroom facilities available for use by the Contractor's employees at the work site.  The Contractor shall provide all sanitary facilities for the needs of Contractor personnel.
ARTICLE 16.   KSC 52.236-111 SHOP DRAWINGS - ALTERNATE I (APRIL 2003) 

Pursuant to FAR clause 52.236-21 entitled "Specifications and Drawings for Construction"; the Contractor shall submit Shop Drawings as detailed below.

For purposes of this clause, the term “Shop Drawings” shall be construed to include all “Submittal Descriptions” (Type SD-01, SD-02, SD-03, etc., as required by project technical specifications) that are necessary to fully describe contractor supplied materials and installation methods and demonstrate their compliance with the technical and performance requirements of the contract.  Submittal Descriptions include drawings, design data, catalog cuts, descriptive literature, illustrations, schedules, performance and test data, and similar materials to be furnished by the contractor. The preparation and distribution requirements described herein apply to all such SD submittals except as noted in technical specifications or otherwise directed by the Contracting Officer.

a. For Shop Drawing submittals relating to Fire Safety systems, transmit twelve (12) complete sets as follows: transmit four (4) sets to the Contracting Officer and transmit the remaining eight (8) sets to the Architect/Engineer (A/E) whose name and address shall be provided at the Pre-work Conference.

b. For all other Shop Drawing submittals, transmit ten (10) sets as follows: transmit two (2) sets to the Contracting Officer and transmit the remaining eight (8) sets to the Architect/Engineer (A/E) whose name and address shall be provided at the Pre-work Conference.

c. The Shop Drawing submittals shall be transmitted to the Contracting Officer and the A/E on the same day.  Delivery to the A/E shall be by the equivalent of “next day” delivery service.  The timestamp recorded by the Contracting Officer upon receipt from the Contractor shall be the record date.

d. Four (4) sets shop drawings will be returned to the Contractor.  These sets will be returned to the Contractor within 21 calendar days of the record date with appropriate review and approval notations as described below.
On or before completion date of the contract, the Contractor shall submit to the Contracting Officer two complete sets of shop drawings, which incorporate all comments, annotations, conditions of approval and corrections.  Both drawing sets are to be made from the same original

e. The shop drawings shall be complete and detailed and shall contain all information required for checking without reference to material contained in other shop drawing transmittals.  Partial submittals will not be accepted unless specifically approved by the Contracting Officer.  Any partial submittals shall be so indicated and any outstanding submittal required to complete the package shall be identified.

f. Shop drawings shall be submitted in a logical sequence that is duly coordinated with long lead-time procurements and with fabrication and construction schedules.  Each set of shop drawings shall be accompanied by a completed KSC shop drawing submittal form listing the specification or drawing reference requiring the shop drawing; the material, item or process for which the shop drawing is required and the "SD" number and identifying title of the shop drawing.  The Shop Drawing form will be supplied by the Government.
g. Note:  Shop drawings for certain systems (e.g. fire detection/suppression) must be submitted as soon as 30 days following contractor’s Notice to Proceed, and associated as built drawings, software, programs and test procedures must be submitted up to 30 days prior to acceptance testing.  See Shop Drawing and submittal references in project technical specifications for affected submittals and their respective deadlines.

h. "Drawings" as opposed to "Shop Drawings" shall mean actual drawings, diagrams, layouts and schematics.  "Drawings" fall under the more general term "Shop Drawings" which include other required materials.

Drawings shall be uniform in size, nominally 24 by 36 inches, with a maximum size of 28 by 40 inches. All drawings shall have dark lines on a white background.

Drawings shall be numbered in logical sequence.  The Contractor may use his own numbering system.  Each drawing shall bear the number of the submittal (e.g. First Submittal, Second Submittal, etc.) in a uniform location adjacent to the title block.  The NASA contract number shall appear in the margin, immediately below the title block, for each drawing.

A blank space, no smaller than 4 by 5 inches shall be reserved on the right hand half of each sheet for the Government disposition stamp.

i. Review and approval notation will be as follows:

Whenever the Contractor's shop drawings contain any changes or deviations from the technical requirements of the applicable contract drawings, maps and specifications, they shall be clearly identified on the shop drawing concerned.  All shop drawings containing deviations must be accompanied by a Request for Deviation submitted in accordance with the provision (in Section I) entitled "Deviations and Waivers".  Any Deviation request addressing Contractor’s inability to comply with ‘Buy American Act’ provisions must be accompanied by a ‘Request for Determination of Inapplicability of the Buy American Act’. Failure to note a deviation on a submitted shop drawing that is subsequently returned as “approved” or “approved as noted” will not constitute approval of the deviation. 

Shop drawings marked "approved" authorize the Contractor to proceed with work covered by such drawings.

Shop drawings marked "approved as noted" authorize the Contractor to proceed with the work covered provided he takes no exception to the corrections.  The notes shall be incorporated on the shop drawings prior to submission of the final shop drawings.

Shop drawings marked "returned for correction" require the Contractor to make the necessary corrections and revisions on the drawings and re-submit them for approval in the same routine as before, prior to proceedings with any of the work depicted on the drawings.

Shop drawings marked "not approved" or "disapproved" indicate noncompliance with the contract requirements and the shop drawings shall be re-submitted with appropriate changes.  No item of work requiring a shop drawing shall be accomplished until the drawings are approved or approved as noted.

The Contractor shall make any corrections required by the Contracting Officer.  If the Contractor considers any correction or notation indicated on the returned shop drawings to constitute a change to the contract drawings or specifications; notice as required under the clause entitled "Changes" shall be given to the Contracting Officer.  

The Government’s engineering review of Contractor’s shop drawing submittal(s) is for general conformance with the design concept of the project and the information given in the contract documents.  As such, approval of the shop drawings by the Contracting Officer shall not be construed as a complete check, but will indicate only that the general method of construction and detailing is satisfactory.  The Contractor is solely responsible for the dimensions and design of adequate connection details; confirming and correlating all quantities and dimensions; selecting fabrication processes and techniques of construction; coordinating the work with that of other trades and performing the work in a safe and satisfactory manner, and certifying that proposed products meet all technical specifications and all contractual provisions, especially those relating to the ‘Buy American Act’.  Corrections or comments made as part of the Government review do not relieve the Contractor from compliance with the requirements of the contract documents. Likewise, any approval of a Shop Drawing Submittal containing an unidentified deviation from the technical requirements of the applicable contract drawings, maps and specifications, shall not relieve the contractor from compliance with the technical requirements. 

j. If changes are necessary to approved shop drawings whether as a result of a contract change or for any other reasons, the Contractor shall make such revisions and resubmit the shop drawings in accordance with the procedures in paragraphs a. through c. above.  No item of work requiring a shop drawings change shall be accomplished until the changed shop drawings are approved.

k. Progress payments will not be made on materials and equipment that have been delivered to the job site but not approved on shop drawings.

ARTICLE 17.   KSC 52.236-112  RECORD DRAWINGS (OCTOBER 2002) 

After completion of all construction and before final payment is made, the Contractor shall submit one complete set of full size blue line contract drawings with fully dimensioned changes shown in red pencil to the Contracting Officer.

The Contractor shall verify all dimensions and Geographical Information System (GIS) data shown on the contract drawings.  Civil discipline systems, such as site dimensions and elevations, underground utilities, manholes, access points, paving, etc. and systems requiring state certifications, such as storm-water systems, shall require verification by a registered Land Surveyor.  As-built dimensions and GIS data shall be at the same level of detail as the contract drawings.

All dimensional changes shall be reflected as corrected dimensions by striking through the dimension value with a single line and circling this change.  A leader shall point from the actual, as-built dimension to the circled change.  All utility routing and interface changes shall be reflected on the drawings to scale and defined with sufficient dimensions to be able to locate.   Indicating by reference alone, for example to a change order number, will not be acceptable.

These record drawings shall be maintained by the Contractor at the work site and shall be updated based on job progress to reflect all changes and deviations and actual routing of all field-routed utilities and services.  All lines, letters, and details shall be sharp, clear, and fully legible.  All additions to the drawings shall be precisely drawn to scale of the original drawing and their locations shall be dimensioned.

Final Systems Drawings For Wiring/Devices/Control Systems 

Final system drawings for wiring and control systems shall be prepared and submitted as described below, and in accordance with additional requirements as described in technical specifications.

Drawings for installation of wiring, devices and/or controls that require field routing must be red- lined, reproduced, verified for accuracy, and submitted for approval per KSC 52.236-111 Shop Drawings a minimum of two weeks before requesting a final walk-down of the following systems.  These drawings shall be labeled “FINAL SHOP DRAWINGS”.  In addition to hardcopy reproductions, the final drawings submittals shall include electronic files in Intergraph or Micro-station format or in a Computer Aided Design (CAD) format compatible with Intergraph or Micro-station.

Final Systems Drawings are required for: 

1. HVAC








2. Paging/Area Warning




  

3. Premise Wiring

4. Electrical control schematics and connection diagrams

5. Elevators

6. Fire detection/suppression systems

7. Any other system involving wiring and controls, with the exception of facility lighting

Sewer System Certification

For all work involving sewer system installations or modifications, the Contractor shall provide to the Contracting Officer three (3) sets of drawings in the form of an As-Built Survey signed and sealed by a State of Florida Registered Land Surveyor for the sewer system.  The as-built survey shall show all locations and invert elevations of the sewer system to verify that its placement is per contract drawings. The submittal shall be complete and sufficient for the Engineer’s of Record certification to  the Florida Department of Environmental Protection.  The as-built survey level of detail shall be the same as shown in the contract drawings.  If significant differences exist between the contract requirements and as-built conditions as evidenced by the survey, the differences shall be corrected and a new as-built survey made and submitted as before.  Drawings shall be provided prior to the final inspection.

Record drawings shall be made available for Government review on a monthly basis at the job site.  This monthly review of record drawings will be part of the monthly monetary progress review.

ARTICLE 18.   KSC 52.236-115  PROGRESS SCHEDULE AND TIME EXTENSIONS (SEP 1990)  
Pursuant to FAR 52.236-15 "Schedules for Construction Contracts" the progress schedule shall be a standard, commercially available, computerized Critical Path Type system acceptable to the Contracting Officer.  The Contractor shall submit a system description and sample for approval at the Pre-Work Conference.  In addition, at the Pre-Work Conference the Contractor shall submit a list of projects on which he has successfully applied the proposed system or proof that he has the software manufacturer's authorized agent available for training and consultation.  Approval of the system will be based on the following:

Graphic Display:

The graphic display shall be a standard network or arrow diagram capable of illustrating the Required Data.  Drafting shall be computer generated on standard 24 by 36 inch (nominal size) drafting sheets or on small (11" by 17" minimum) sheets with separate overview and detail breakouts.  Any graphic display system used shall be readily legible with a clear, consistent method for continuations and detail referencing.  The critical path shall be clearly delineated on the display.  When milestone dates are included in the Contract they shall be clearly indicated on the display.

Data Display:

The Required Data shall be presented as a separate printout on paper or, where feasible, may be printed on the same sheet as the graphic display.  Data shall be organized in a logical coherent display capable of periodic updating.

Required Data:

Data shall include verbal activity descriptions with a numerical ordering system cross referenced to the graphic display.  Additionally, costs (broken down into separate materials and labor costs), duration, early start date, early finish date, late start date, late finish date and float shall be detailed for each activity.  A running total of the percent complete based on completed activity costs vs. total Contract cost shall be indicated.  A system for indicating scheduled vs. actual activity dates and durations shall be provided.

Level of Detail:

The schedule shall be of sufficient detail to facilitate the Contractor's control of the job and to allow the Contracting Officer to readily follow progress for all portions of the work.

The Contractor shall submit the initial Progress Schedule within 21 days of Notice to Proceed.  The schedule shall be updated and resubmitted monthly beginning 7 days after return of the approved initial schedule.  Updating shall entail complete revision of the graphic and data displays incorporating all changes in scheduled dates and performance periods.  Redlined updates will only be acceptable for use at weekly status reviews.

The Contractor shall appoint an individual within his on-site organization to serve as his Schedule Specialist.  The Schedule Specialist shall have the responsibility of updating and coordinating the schedule with actual job conditions.  In addition to the monthly updating the Schedule Specialist shall participate in weekly status meetings and present current information on the status of purchase orders, shop drawings, off-site fabrication, materials deliveries, subcontractor activities, anticipated needs for Government Furnished Equipment and any problem which may impact the Contract Performance Period.

Network Changes

For any condition or action which impacts the schedule the Contractor shall submit within 5 working days an Activity Time Impact Proposal with supporting justification.  The supporting justification shall include node numbers and activity descriptions affected.  If more than five (5) activities are affected, the Contractor shall supply a fragmentary network diagram showing the inter-relationship of the affected activities to each other and to the basic network diagram.  The proposal shall describe and be limited to the time impact (changes in start dates or duration) the condition or action causes to the immediately affected scheduled activities.  Changes to the Contract Performance Period shall not be addressed in this Activity Time Impact Proposal.  The Contracting Officer will respond within 5 working days with acceptance of the Contractor's proposal or with an alternate proposal.  Should the Contractor fail to submit an Activity Time Impact proposal within 5 work days, the Contracting Officer will issue a unilateral decision specifying the time impact to the activity.  Upon mutual agreement on activity time impact or upon the Contracting Officer's unilateral decision the Contractor shall incorporate the new activity duration or start date in the next monthly schedule update.  The Contractor shall then analyze the updated schedule for impact to the Contract Performance Period.

If by the next monthly schedule update after submittal of the Activity Time Impact no mutual agreement has been reached and if no unilateral decision has been issued the Contractor shall update the schedule using the Contracting Officer's alternate proposal.  When a mutual agreement is reached on the Activity Time Impact the agreed upon activity duration or start date shall be incorporated in the next scheduled update.  The Contractor shall then analyze the updated schedule for impact to the Contract Performance Period.  Note:  No Contract extension will be granted when sufficient float is available to cover the Activity Time Impact.

Within 15 days of any schedule update which indicates Contractor impact to the Contract Performance Period the Contractor shall submit a written statement detailing the number of days delay and the actions the Contractor intends to take to bring the Contractor's performance back within the schedule.

In the event a schedule update shows delay to the Contract based on both Government impact and Contractor impact, available float shall be assigned to the Activity Time Impact Proposal which is dated earliest.

ARTICLE 19.    KSC 52.236-116  SUBMITTAL SCHEDULES (SEP 1990) 

Within 15 days of Notice to Proceed, the Contractor shall provide, for approval by the Contracting Officer, the following schedules of submittals:
a.  A schedule of all shop drawings and technical submittals required by the specifications and drawings.  The schedule will indicate the specification or drawing reference requiring the submittal; the material, item or process for which the submittal is required; the "SD" number and identifying title of the submittal; the Contractor's anticipated submission date and the approval need date.

b.  A separate schedule of all other submittals required under the contract but not listed in the specifications or drawings.  The schedule will indicate the contract requirement reference; the type or title of the submittal; the Contractor's anticipated submission date and the approval need date (if approval is required).

All submittals called for by the contract documents will be listed on one of the above schedules.  If a submittal is called for but does not pertain to the contract work, the Contractor will include it in the applicable schedule and annotate it "N/A" with a brief explanation.  Approval of the schedules by the Contracting Officer does not relieve the Contractor of supplying submittals required by the contract documents but which have been omitted from the schedules or marked "N/A".

Copies of both schedules will be re-submitted monthly annotated by the Contractor with actual submission and approval dates.  When all items on a schedule have been finally approved, no further re-submittal of the schedule is required.

ARTICLE 20.   KSC 52.236-117  STATUS REPORT ON MATERIALS ORDERS (SEP 1990)  
Within 30 days after Notice to Proceed, the Contractor shall submit, for approval by the Contracting Officer, an initial Status Report on Materials Orders.  This report will be updated and resubmitted every 30 days as the status on materials orders changes.

The report shall list, in chronological order by need date, all materials orders necessary for completion of the Contract, including those orders placed by subcontractors as well as the Contractor.  The following information will be required for each material order listed:

1.  Material name, supplier, and invoice number.

2.  Bar Chart line item or CPM activity number affected by the order.

3.  Delivery date needed to allow all directly and indirectly related work to be completed within the Contract Performance Period.

4.  Current delivery date agreed on by supplier.

5.  When Item 4 exceeds Item 3, the effect that delayed delivery date will have on contract completion date.

6.  When Item 4 exceeds Item 3, a summary of efforts made by the Contractor to expedite the delayed delivery date to bring it in line with the needed delivery date, including efforts made to place the order (or subcontract) with other suppliers.

ARTICLE 21.   RESERVED
ARTICLE 22.   KSC 52.236-119  WEEKLY STATUS MEETING (APR 1999)

The Contractor shall attend a weekly progress/status meeting to be scheduled by the Contracting Officer for the purpose of determining progress status, delaying factors, material delivery schedules, and status of shop drawing submittals.  In addition, a representative of each first tier subcontractor may be required to be present for the conference.

ARTICLE 23.   KSC 52.236-120  HAND EXCAVATION (JUN 2002)
Due to numerous existing underground utilities, all excavation in the areas listed below will be dug carefully, using hand tools only:

Drawing            Sheet                         Zone

79K36514           C-4                   C4,C5,C6,D7,E8,G5,B2
98K01691           V-2                     F6,F3,G7
Contractor shall hand dig a pilot trench to locate existing utilities before motorized equipment is used in the areas listed above.  Excavation in areas within 5 feet of all existing utilities shall be by hand.

ARTICLE 24.   52.236-122  SUPERINTENDENT ASSIGNMENT (SEP 1990)
Pursuant to clause 52.236-6, entitled "Superintendence by the Contractor," any assigned superintendent must be a full-time employee of the Contractor and be 100 percent committed to superintending the work required by this contract.

The superintendent shall not fill any other positions in performance of this contract.

ARTICLE 25.   KSC 52.236-123  PERMANENT BUILDING AND FACILITY SIGNS  (APR 1999)
The Contractor shall comply with the requirements of KHB 1200.1 (latest revision), “Facilities and Real Property Management Handbook.”

ARTICLE 26.   KSC 52.236-124  USE OF KENNEDY SPACE CENTER BORROW AREAS (JUN  1992)
The Contractor may use the Kennedy Space Center borrow area to supply required fill.  The designated borrow pit area to be used for this contract is 15 miles from the job site.  The Contractor shall clear and grub the designated borrow area and stockpile and burn combustible debris.  Unsuitable fill removed from the borrow pit shall be stockpiled at the borrow area.  Fill will need to be stockpiled and dried to optimum moisture content prior to use on the job site.  Fill shall be stockpiled for drying at the job site unless otherwise permitted by the Contracting Officer.  When permitted, fill may be stockpiled for drying at a designated location near the borrow pit providing the following criteria are met:

1.  Written estimate of fill required for the job and written estimate of when the fill will be transported to the job site are provided to the Contracting Officer.

2.  Stockpiled fill for this contract is segregated from stockpiled fill for any other contract.

3.  Contractor provides a plywood sign on a post at the stockpile identifying the contract for which the fill is intended.

4.  Fill shall be stockpiled at the borrow area no longer than four weeks after it is excavated.

ARTICLE 27.  KSC 52.236-128 TRAFFIC CONTROL PLAN (APR 1999)
A.  Standards:  U.S. Department of Transportation Federal Highway Administration Manual (latest edition), on uniform Traffic Control Devices for Streets and Highways, Part II, Signs for Traffic Controls for Street and Highway Construction, Maintenance, Utility and Emergency Operations, set forth the basic principles and prescribes minimum standards to be followed in the design, application, installation, maintenance and removal of all traffic control devices and all warning devices and barriers which are necessary to protect the public and workmen from hazards within the project limits.  The standards established in the aforementioned manual constitute the requirements for normal conditions, and additional control devices, warning devices, barriers or other safety devices will be required where unusual, complex or particularly hazardous conditions exist.

B.  Traffic Control Devices, Warning Devices and Barriers

The responsibility for installation and maintenance of adequate traffic control devices, warning devices, and barriers, for the protection of the traveling public and workman, as well as to safeguard the work area in general shall rest with the contractor.  The required traffic control devices, warning devices and barriers shall be erected by the Contractor prior to creation of any hazardous condition and in conjunction with any necessary rerouting of traffic.  The Contractor shall immediately remove, turn, or cover any devices or barriers which do not apply to the existing conditions.

The Contractor shall make the Contracting Officer aware of any scheduled operation which will affect traffic patterns or safety, sufficiently in advance of commencing such operation to permit his review of the plan for installation of traffic control devices, warning devices, or barriers proposed by the contractor.

The Contractor shall assign one of his employees the responsibility of maintaining the position and condition of all traffic control devices, warning devices, and barriers through the duration of the contract.  The Contracting Officer shall be kept advised at all times as to the identification and means of contacting this employee on a 24 hour basis.

Maintenance of Devices and Barriers:  Traffic Control devices, warning devices, and barriers shall be kept in the correct position, properly directed, clearly visible and clean, at all times.  Damaged, defaced, or dirty devices or barriers shall immediately be repaired, replaced, or cleaned as required per the request of the Contracting Officer.

Flagmen:  The Contractor shall provide competent flagmen to direct traffic in situations as may be required by the standards established in the paragraph above.

Traffic Control Plan:  After contract award but prior to Notice to Proceed, the Contractor shall submit a traffic control plan to the Contracting Officer for approval.  No work will be allowed on bridges or right-of-way of roads between the hours of 6:00 AM to 8:00 AM and 3:00 PM to 5:00 PM.

The Contractor may request work time during off shift and weekends in order to meet construction schedules.

The Traffic Control Plan will be updated by the Contractor on a weekly basis in order to provide a current plan for the job and make adjustments to the Contractor's work.  The updated Traffic Control Plan shall be presented at the Weekly Status Meeting.

Traffic Flow Requirements:  The Contractor shall keep one lane open at all times during road modifications.  Any trench or hole created in a roadway shall be backfilled to finish roadway elevation or effectively covered to support vehicle loads prior to allowing any traffic to flow over it.  No roads will be blocked during peak hours of traffic; no road work shall start before 8:00 am or continue past 5:00 pm, Monday through Friday unless otherwise approved by the Contracting Officer.

ARTICLE 28.   KSC 52.236-132  DOWNTIME AND EXCAVATION HOLDS (MAR 2002)
The Contractor shall allow in his bid for a maximum of 14 days during which all construction activities will be prohibited.  In addition the Contractor shall allow for a maximum of 30 days during which all excavation and other subsurface activities will be prohibited but other construction activities will be allowed.  The Government will provide twenty-four hours notice each time these restrictions are invoked
ARTICLE 29.   KSC 52.245-96  GOVERNMENT-FURNISHED PROPERTY AND SERVICES - ALTERNATE I (AUG 1991)

For performance of work under this contract, there will be no Government furnished property provided for the Contractor's use or benefit.  Excepted from this clause are only those Government provided utility or escort services (if any) set forth in the Contract Schedule Section III.

ARTICLE 30.   RESERVED

ARTICLE 31.  RESERVED
ARTICLE 32.   RESREVED
ARTICLE 33.   TEMPORARY CONSTRUCTION TRAILERS
The Government will provide a location for temporary office and/or storage facilities if needed for performance of on-site work under this contract.  Specific location(s) at or reasonably close to the work site will be identified at the pre-work conference.  The contractor is responsible for providing his own telephone service and for making his own connections to KSC utility services, if provided for under 52.236-107(APR 2005).
All temporary facilities must be structurally sound, in roadworthy condition, and shall be installed and anchored in accordance with KSC-PLN-1904, Trailer/Equipment Tie Down Plan for the John F. Kennedy Space Center or Rules of Department of Highway Safety and Motor Vehicles, Division of Motor Vehicles Chapter 15C-1, which ever is more stringent.  A copy of the standard will be made available to the contractor at the pre-work conference.  The contractor shall provide written certification of compliance for all temporary facilities to the Contracting Officer within three days of installation.  Any facilities that fail to meet these requirements shall be immediately removed from Government property.

All temporary facilities shall be removed from government property within two weeks following final inspection of work performed under this contract

ARTICLE 34.   ELECTRICAL SAFETY REQUIREMENTS

Special requirements, coordination, and precautions will apply to any contract work on or near     electrical systems.

A.  Each contractor performing work on or near any electrical system shall provide a written program for such work as part of its health and safety plan (reference 52.223-98(FEB 2004)) which is consistent with the requirements of 29 CFR 1910.147 (lockout/tagout); 29 CFR 1926, Subpart K, Electrical; and NFPA 70E, Standard for Electrical Safety in the Workplace, including, but not limited to Chapter 1, Articles 110, 120, and 130.  The electrical safety program shall specifically address the Article 130 requirements for any energized electrical work to be performed by written work permit only, which shall include results of applicable hazard analyses and associated approach boundary and Personal Protective Equipment (PPE) determinations.
B.  Each contractor performing work on or near Electric Power Generation, Transmission, and Distribution (such as Orsino Substation, C-5 Substation, the Emergency Power Plant, and overhead and underground 15 KV power distribution system) shall provide a written program for such work as part of its health and safety plan which is consistent with the requirements of 29 CFR 1910.269.

C. Each contractor performing work on or near electrical systems not covered under part B of this clause shall provide a written program for such work as part of its health and safety plan which is consistent with the requirements of 29 CFR 1910.331 through 29 CFR 1910.335.

D.
Prior to beginning any work on an electrical system under an approved outage, the contractor shall obtain a Work Permit (form number KSC 26-400NS) from the Joint Base Operations Support Contractor.
E.  Energized Electrical Work Permits   (Reference NFPA 70E, Standard for Electrical Safety in the Workplace, Chapter 1, Article 130).  Live parts to which an employee might be exposed shall be put into an electrically safe work condition before an employee works on or near them, unless the employer can demonstrate that de-energizing introduces additional or increased hazards or is infeasible due to equipment design or operational limitations.  If live parts are not placed in an electrically safe work condition (i.e., due to increased or additional hazards or infeasibility), work to be performed shall be considered energized electrical work and shall be performed by written Energized Electrical work Permit only.  The energized electrical work permit shall include, but not be limited to, the following items: 

(1)  A description of the circuit and equipment to be worked on and their location.
(2)  Justification for why the work must be performed in an energized condition.
(3)  A description of the safe work practices to be employed.
(4)  Results of the shock hazard analysis and determination of shock protection boundaries.
(5)  Results of the flash hazard analysis and determination of flash protection boundaries.

(The Government will provide available information on applied system voltage, upstream circuit protective device settings, cabling distances and sizes, and available fault current, as required to support shock hazard analyses.)
(6)  The necessary personal protective equipment to safely perform the assigned task.
(7)  Means employed to restrict the access of unqualified persons from the work area.
(8)  Evidence of completion of a job briefing, including a discussion of any job-specific hazards.
(9)  Energized work approval, with signatures of authorizing or responsible Contractor management personnel (superintendent, safety officer, owner, etc.), and Contracting Officer’s Technical Representative.

Contractor format is acceptable.  Executed copies shall be provided to the Contracting Officer.

ARTICLE 35.   Testing of Construction Materials  

Tests of construction materials indicated to be performed by the Contractor shall be accomplished by the Contractor utilizing the services of an acceptable independent testing laboratory.
ARTICLE 36.
Special Work Constraints
     A. The existing steel laydown yard and sheds (Drawing 79K36514, Sheet C-5, Zone E5 & E6) may not be relocated and fully removed from the site prior to the start of this contract.  The site will be cleared by others no later than 11/01/06.  The contractor shall phase work accordingly to accommodate the clearance of these items.

     B. Equipment stored on-site by the contractor shall be protected by the contractor from the weather to prevent corrosion, rust or moisture condensation or other destructive events.  It shall also be the responsibility of the contractor to protect all equipment during outside storage from weather, theft or damage.

     C. Maintenance - If any equipment requiring periodic O&M has not been officially turned over to the government by the scheduled maintenance times as determined by the manufacturer's recommended maintenance schedule, the contractor shall perform all recommended scheduled maintenance.
     D. Note:  In accordance with Florida Department of Environmental Protection permit conditions, the maximum allowable excavation depth at the KSC borrow area (Jerome Road Borrow Pit) is -18.0 ft. (NGVD 1929).  The Contractor shall excavate to within 1 ft. of this maximum depth at each excavation footprint before proceeding to a new footprint.  The Contractor shall meet with the Contracting Officer and discuss his/her plans for borrow pit activities.  At a minimum, the Contractor shall address the following:

a.  Proposed area to be excavated within the borrow pit and associated planned depth of excavation;

b.  Dewatering procedures;

c.  Proposed area(s) to stockpile material.

The KSC Borrow Pit is managed as required to maximize borrow while conforming to regulatory requirements.  Therefore, the Contractor shall adhere to requirements set forth by the Contracting Officer while utilizing KSC’s Borrow Pit.
ARTICLE 1.   CLAUSES INCORPORATED BY REFERENCE (52.252-2) (FEB 1998)
This document incorporates one or more clauses by reference, with the same force and effect as if they were given in full text.   Upon request, the Contracting Officer will make their full text available.  Also, the full text of a clause may be accessed electronically at this/these address(es):

http://www.ksc.nasa.gov/procurement/clause/
http://prod.nais.nasa.gov/cgi-bin/nais/index.cgi
http://ec.msfc.nasa.gov/hq/library/v-reg.htm.

ARTICLE 2.   FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) CLAUSES:

FAR 52.246-12 INSPECTION OF CONSTRUCTION (AUG 1996)
ARTICLE 3.   KSC 52.246-115 FINAL INSPECTION AND ACCEPTANCE (SEP 1990) 

Final inspection and acceptance of all work under this contract, including all items of material, equipment and hardware which may be subject to preliminary inspection at off-site locations, shall be at the Kennedy Space Center.

ARTICLE 4.   KSC 52.246-116  IN PROCESS/END ITEM INSPECTION (MAR 1992)

Pursuant to FAR Clause 52.246-12, entitled "Inspection of Construction", the Government may elect to perform in-process or end item inspection, or witness certain testing at the place of manufacture or fabrication of material or equipment which is to be incorporated into the work under this contract.  Such inspection and/or witnessing of tests shall be performed by designated representatives of the Contracting Officer.  The contractor shall identify verbally or in writing to the Contracting Officer, all materials and/or equipment which it will be procuring, except for commercial off-the-shelf items.  The Contracting Officer will notify the contractor of subcontracted material and/or equipment that will require Government inspection (GSI) at subcontractor's facilities.  When the contractor places a subcontract or purchase order for material and/or equipment that has been identified as requiring GSI, the contractor shall complete KSC Form OT-3814, "Government Source Inspection and Access", and submit it to the Contracting Officer along with three (3) copies of the subcontract agreement or purchase order, statement of work, and any applicable drawings and/or specifications not readily available to the Government.  One KSC Form OT-3814 shall be prepared for each item requiring GSI.  The Contractor is hereby notified that submittal of the completed KSC Form OT-3814 is necessary to enable the Contracting Officer to arrange for inspection services; therefore, items on which Government source inspection is required and regarding which the Contractor was notified may be rejected upon delivery to the job site if the Government was unable to perform the required inspection or was unable to witness certain testing because of the Contractor's failure to submit the completed KSC Form OT-3814 in a timely manner.

ARTICLE 5. .  KSC 52.246-117  TESTING OF CONSTRUCTION MATERIAL (SEP 1990) 
Tests of construction materials indicated to be performed by the Contractor shall be accomplished by the Contractor utilizing the services of an acceptable independent testing laboratory.

ARTICLE 6.   KSC 52.246-118  MATERIAL INSPECTION AND RECEIVING REPORT (APR 1999) 

Upon final completion of the work, the Contractor shall prepare a final Material and Inspection Report (DD Form 250) reflecting all previous report entries for work features and activities.

ARTICLE 7.   KSC 52.246-119  BASIC INSPECTION SYSTEM (SEP 1990) 

Pursuant to FAR Clause 52.246-12, entitled "Inspection of Construction," the Contractor shall maintain and implement a basic inspection system as identified below:

a.  Definitions:

"Inspection" means examining and testing supplies or services (including, when appropriate, raw materials, components, and intermediate assemblies) to determine whether they conform to contract requirements.

"Testing" means that element of inspection that determines the properties or elements, including functional operation of supplies or their components, by the application of established scientific principles and procedures.

"Independent Testing Laboratory" means an independent organization, accepted by the Contracting Officer, engaged to perform specific inspections or tests of the work, either at the site or elsewhere, and report the results of these inspections or tests.

b.   The inspection system shall be documented to ensure and provide objective evidence of quality control in the form of records of inspections and test results.  The system shall also ensure that nonconforming articles or materials are discovered, documented, and controlled through effective remedial and preventive actions.

The Contractor may use, at his option, in whole or in part, his existing higher level inspection system or quality assurance program provided such system is revised and identified to the requirements below.

c.   The Contractor shall provide a narrative description of an inspection system which provides for compliance with the quality requirements and technical criteria of the contract.

     (1)  Not later than 7 days after Notice to Proceed, the description shall be submitted for review by the Contracting Officer as to its acceptability.

     (2)  The description shall address each of the Basic Inspection System Requirements identified in paragraph d.

d.  Basic Inspection System Requirements:

     (1)  The Contractor shall identify the individual responsible for on-site contact and communication relative to implementation and operation of the inspection system.

     (2)  The Contractor shall describe how each of the following requirements are to be satisfied and what records will be maintained, both on-site and off site.

     (3)   Standard requirements:

          (a)  A purchasing control system which ensures that all purchasing documents, including those of subcontractors and suppliers, are traceable to the drawings, specifications, and approved submittal requirements.

          (b)  A receiving inspection system with documented evidence of Contractor inspection traceable to the procurement documents.

          (c)  A system of controls and records for handling, recording, identification and disposition of nonconforming articles and materials.

          (d)  A system of identification of inspections required by each specific section of the specifications and drawings and what records will be maintained.

          (e)  Identification of tests to be performed, including test procedures, test records, and the independent testing organization(s) be utilized.

          (f)  Additional requirements (if included in the drawings, specifications, or contract provisions):

               (1)  Certification or recertification of personnel and qualification of procedures.

               (2)  Management and accountability of Government Furnished Equipment, components, or materials.

               (3)  Calibration of inspection test gages, tools, measuring instruments, and independent laboratories to be utilized.

ARTICLE 8. KSC 52.246-121  SYSTEMS ACCEPTANCE AND TESTING (JUN 2002) 

Pursuant to FAR 52.246-12 "Inspection of Construction"; systems tests shall be performed as described below.

A.   SYSTEMS
Systems tests shall be performed on Fire Protection, Fire Suppression, HVAC, Compressed Air and all other assemblies of components which must be tested as an inter-related whole to verify proper functioning.

B.   SYSTEM TEST PROCEDURES
A test procedure and a recording form which documents every step of the system test shall be submitted for approval under the terms of the "Shop Drawings" clause of this contract.  Test procedures must be approved prior to requesting a date for testing.  Each step in the test procedure shall be witnessed by the Contracting Officer's Representative who shall then date and sign the approved recording form for each step witnessed.

The procedure shall consist of step by step instructions for testing all specified system parameters, system components, and proper overall functioning of the system.

C.   SYSTEM TESTING AND ACCEPTANCE
The following tests shall be performed by the Contractor in strict accordance to the approved test procedure described above.

(1)  Functional Test -- This shall be an "in house" test to verify proper installation and functioning of the system and its components.  This functional test shall be performed in the presence of Government inspectors and shall be repeated until the Contractor can perform one full test without device or system malfunction.

(2)  System Acceptance Test -- After successful completion of the functional testing the system shall be tested formally with full documentation using the previously approved recording form.  The Contractor shall notify the Contracting Officer, in writing, forty eight (48) hours prior to system acceptance testing.  The appointed Contracting Officer Representative will witness, date and stamp each test in the procedure.  Acceptance of the system will be based upon the written approval of the Contracting Officer Technical Representative.

Note:  For work involving fire detection and suppression systems, additional testing & acceptance requirements are described in project technical specifications

Nothing in this clause shall relieve the requirements of FAR 52.246-12, "Inspection of Construction."
ARTICLE 9
KSC 52.246-122  CONCRETE PLACEMENT INSPECTION AND PLAN (FEB 1991)
All forms, reinforcement and embedded items shall be placed and ready for inspection 24 hours to 48 hours prior to any concrete placement.  After Government inspection of forms and embedded items and at least 24 hours before concrete placement the Contractor shall meet with the Contracting Officer's Technical Representative and provide a written plan for concrete placement including the following information:

1.   Volume of concrete to be placed and calculations used in determining volume.

2.   Verification from concrete supplier of volume of concrete to be delivered and delivery date.

3.   Labor breakdown for crew to be used on concrete placement and finishing.

4.   Equipment to be used during placement and finishing.

The Contractor's plan for concrete placement must be approved by the Contracting Officer's Technical Representative prior to placement of concrete.  The Government reserves the right to waive the above requirement for placement of less than 3 cubic yards.  The Contractor shall place no concrete without an approved concrete placement plan or a written waiver from the Contracting Officer.

ARTICLE 1.  FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) CLAUSES:
1. FAR 52.209-6
PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING WITH CONTRACTOR'S DEBARRED SUSPENDED, OR PROPOSED FOR DEBARMENT (JAN 2005)

2. FAR 52.219-4
NOTICE OF PRICE EVALUATION PREFERENCE OF HUBZONE SMALL BUSINESS CONCERNS (JUL 2005)

3. FAR 52.219-8  
UTILIZATION OF SMALL BUSINESS CONCERNS (MAY 2004)  
4. FAR 52.219-9
Small Business Subcontracting Plan (July 2005)
5. FAR 52.219-16
Liquidated Damages-Subcontracting Plan (Jan 1999) 
6. FAR 52.219-23
NOTICE OF PRICE EVALUATION ADJUSTMENT FOR SMALL DISADVANTAGED BUSINESS CONCERNS (SEP 2005) ALTERNATE II (OCT 1998)

7. FAR 52.222-11
SUBCONTRACTS (LABOR STANDARDS)(JUL 2005) 
8. FAR 52.236-1
Performance of Work by the Contractor (Apr 1984)
9.    FAR 52.244-2 –  SUBCONTRACTS (AUG 1998)
                                           [Insert: Fill in Para (e): NONE ]
10. FAR 52.236-1  Performance of Work by the Contractor (APR 1984)

                                    [Insert Fill in  12%]
ARTICLE 2.  NASA FEDERAL  ACQUISITION REGULATION (48 CFR CHAPTER 1) CLAUSES

1.  NFS 1852.219-74  USE OF RURAL AREA SMALL BUSINESSES (SEPTEMBER 1990)
2.  NFS 1852.219-75  SMALL BUSINESS SUBCONTRACTING REPORTING (MAY 1999)
3.  NFS 1852.219-76  NASA 8 PERCENT GOAL (JUL 1997)

ARTICLE 3.  KSC 52.222-90 SUBCONTRACTS (MAY 2002) 

Within 14 days after the award of any subcontract, the Contractor shall deliver to the Contracting Officer a statement setting forth the name and address of the subcontractor and a summary description of the work subcontracted.  The Contractor shall at the same time furnish a statement signed by the subcontractor acknowledging the inclusion in his subcontract of FAR Clause 52.222-11, "Subcontracts (Labor Standards)" and all clauses referenced therein.  

Additionally, the following clauses have flow-down requirements which shall be included in applicable subcontracts:  
52.222-21
Prohibition Of Segregated Facilities 

52.222-26
Equal Opportunity

52.222-35
Equal Opportunity for Special Disabled Veterans, Veterans of the Vietnam Era, and Other Eligible Veterans. 

52.222-36 
Affirmative Action for Workers with Disabilities. 

52.222-37 
Employment Reports on Special Disabled Veterans, Veterans of the Vietnam Era, and Other Eligible Veterans.

52.225-13
Restrictions on Certain Foreign Purchases

52.227-1
Authorization and Consent

52.227-2
Notice and Assistance Regarding Patent and Copyright Infringement

ARTICLE 4.  RESERVED 
ARTICLE 5.  FAR 52.222-39 – NOTIFICATION OF EMPLOYEE RIGHTS CONCERNING  

                  Payment of Union Dues or Fees(DEC 2004)

(a) Definition. As used in this clause--

“United States” means the 50 States, the District of Columbia, Puerto Rico, the Northern Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island.

(b) Except as provided in paragraph (e) of this clause, during the term of this contract, the Contractor shall post a notice, in the form of a poster, informing employees of their rights concerning union membership and payment of union dues and fees, in conspicuous places in and about all its plants and offices, including all places where notices to employees are customarily posted. The notice shall include the following information (except that the information pertaining to National Labor Relations Board shall not be included in notices posted in the plants or offices of carriers subject to the Railway Labor Act, as amended (45 U.S.C. 151-188)).

Notice to Employees

Under Federal law, employees cannot be required to join a union or maintain membership in a union in order to retain their jobs. Under certain conditions, the law permits a union and an employer to enter into a union-security agreement requiring employees to pay uniform periodic dues and initiation fees. However, employees who are not union members can object to the use of their payments for certain purposes and can only be required to pay their share of union costs relating to collective bargaining, contract administration, and grievance adjustment.

If you do not want to pay that portion of dues or fees used to support activities not related to collective bargaining, contract administration, or grievance adjustment, you are entitled to an appropriate reduction in your payment. If you believe that you have been required to pay dues or fees used in part to support activities not related to collective bargaining, contract administration, or grievance adjustment, you may be entitled to a refund and to an appropriate reduction in future payments.

For further information concerning your rights, you may wish to contact the National Labor Relations Board (NLRB) either at one of its Regional offices or at the following address or toll free number:

National Labor Relations Board
Division of Information
1099 14th Street, N.W.
Washington, DC 20570
1-866-667-6572
1-866-316-6572 (TTY)

To locate the nearest NLRB office, see NLRB's website at http://www.nlrb.gov
(c) The Contractor shall comply with all provisions of Executive Order 13201 of February 17, 2001, and related implementing regulations at 29 CFR Part 470, and orders of the Secretary of Labor.

(d) In the event that the Contractor does not comply with any of the requirements set forth in paragraphs (b), (c), or (g), the Secretary may direct that this contract be cancelled, terminated, or suspended in whole or in part, and declare the Contractor ineligible for further Government contracts in accordance with procedures at 29 CFR part 470, Subpart B--Compliance Evaluations, Complaint Investigations and Enforcement Procedures. Such other sanctions or remedies may be imposed as are provided by 29 CFR Part 470, which implements Executive Order 13201, or as are otherwise provided by law.

(e) The requirement to post the employee notice in paragraph (b) does not apply to--

(1) Contractors and subcontractors that employ fewer than 15 persons;

(2) Contractor establishments or construction work sites where no union has been formally recognized by the Contractor or certified as the exclusive bargaining representative of the Contractor's employees;

(3) Contractor establishments or construction work sites located in a jurisdiction named in the definition of the United States in which the law of that jurisdiction forbids enforcement of union-security agreements;

(4) Contractor facilities where upon the written request of the Contractor, the Department of Labor Deputy Assistant Secretary for Labor-Management Programs has waived the posting requirements with respect to any of the Contractor's facilities if the Deputy Assistant Secretary finds that the Contractor has demonstrated that--

(i) The facility is in all respects separate and distinct from activities of the Contractor related to the performance of a contract; and

(ii) Such a waiver will not interfere with or impede the effectuation of the Executive order; or

(5) Work outside the United States that does not involve the recruitment or employment of workers within the United States.

(f) The Department of Labor publishes the official employee notice in two variations; one for contractors covered by the Railway Labor Act and a second for all other contractors. The Contractor shall--

(1) Obtain the required employee notice poster from the Division of Interpretations and Standards, Office of Labor-Management Standards, U.S. Department of Labor, 200 Constitution Avenue, NW, Room N-5605, Washington, DC 20210, or from any field office of the Department's Office of Labor-Management Standards or Office of Federal Contract Compliance Programs;

(2) Download a copy of the poster from the Office of Labor-Management Standards website at http://www.olms.dol.gov; or

(3) Reproduce and use exact duplicate copies of the Department of Labor's official poster.

(g) The Contractor shall include the substance of this clause in every subcontract or purchase order that exceeds the simplified acquisition threshold, entered into in connection with this contract, unless exempted by the Department of Labor Deputy Assistant Secretary for Labor-Management Programs on account of special circumstances in the national interest under authority of 29 CFR 470.3(c). For indefinite quantity subcontracts, the Contractor shall include the substance of this clause if the value of orders in any calendar year of the subcontract is expected to exceed the simplified acquisition threshold. Pursuant to 29 CFR Part 470, Subpart B--Compliance Evaluations, Complaint Investigations and Enforcement Procedures, the Secretary of Labor may direct the Contractor to take such action in the enforcement of these regulations, including the imposition of sanctions for noncompliance with respect to any such subcontract or purchase order. If the Contractor becomes involved in litigation with a subcontractor or vendor, or is threatened with such involvement, as a result of such direction, the Contractor may request the United States, through the Secretary of Labor, to enter into such litigation to protect the interests of the United States.

(End of Clause)

ARTICLE 1.   FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) CLAUSES:

1. FAR 52.215-2 
AUDIT AND RECORDS – NEGOTIATION (JUN 1999)
2. FAR 52.215-10     PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA (OCT 1997)

3. FAR 52.215-11

PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA – MODIFICATIONS (OCT 1997)

4. FAR 52.215-12
SUBCONTRACTOR COST AND PRICING DATA (OCT 1997)

5. FAR 52.222-7  
WITHHOLDING OF FUNDS (FEB 1988)
6. FAR 52.228-1
BID GUARANTEE (SEPT 1996)



[Insert:  20% and $3 million]
7. FAR 52.228-5  
INSURANCE - WORK ON A GOVERNMENT INSTALLATION (JAN 1997)

8. FAR 52.228-11  
PLEDGES OF ASSETS (FEB 1992)

9. FAR 52.228-14  
IRREVOCABLE LETTER OF CREDIT (DEC 1999)
10. FAR 52.228-15  
PERFORMANCE AND PAYMENT BONDS – CONSTRUCTION   

                                        (SEP 2005)

11. FAR 52.229-3  
FEDERAL, STATE AND LOCAL TAXES  (APR 2003)

12. FAR 52.232-5  
PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (SEP 2002)

13. FAR 52.232-17  
INTEREST (JUN 1996)

14. FAR 52.232-23  
ASSIGNMENT OF CLAIMS (JAN 1986)

15. FAR 52.232-27  
PROMPT PAYMENT FOR CONSTRUCTION (SEP 2005)

Submit Invoices To:

NASA

John F. Kennedy Space Center

Procurement Office, Code: OP-ES-B
Kennedy Space Center, FL  32899

16. FAR 52.232-34  
PAYMENT BY ELECTRONIC FUNDS TRANSFER – OTHER THAN CENTRAL CONTRACTOR REGISTRATION (MAY 1999)

[Insert:  Concurrent with the first request].  
Any questions related to payment via Electronic Funds Transfer (EFT) should be directed to:  

NASA

John F. Kennedy Space Center

General Accounting GG-C-B2

Kennedy Space Center, FL  32899

Telephone (321) 867-2782 or (321) 861-8934 

ARTICLE 2.   NASA FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) CLAUSES

1. NFS 1852.228-75
MINIMUM INSURANCE COVERAGE (OCT 1988)

2. NFS 1852.232-79
PAYMENT FOR ON-SITE PREPARATORY COSTS (SEP 1987)

3. NFS 1852.232-82
SUBMISSION OF REQUESTS FOR PROGRESS PAYMENTS (MAR 1989)

4. NFS 1852.242-72
OBSERVANCE OF LEGAL HOLIDAYS (AUGUST 1992)

ARTICLE 1.   LISTING OF FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) CLAUSES INCORPORATED BY REFERENCE

CLAUSE NO.
TITLE

1. FAR 52.202-1
DEFINITIONS (JUL 2004)

2.   FAR 52.203-3
GRATUITIES (APR 1984)

3.   FAR 52.203-5
COVENANT AGAINST CONTINGENT FEES (APR 1984)

4.   FAR 52.203-6
RESTRICTIONS ON SUBCONTRACTOR SALES TO THE  GOVERNMENT  (JUL 1995)

5.   FAR 52.203-7
ANTI-KICKBACK PROCEDURES (JUL 1995)

6.   FAR 52.203-8
CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL OR IMPROPER ACTIVITY (JAN 1997)

7.   FAR 52.203-10
PRICE OR FEE ADJUSTMENTS FOR ILLEGAL OR IMPROPER ACTIVITY (JAN 1997)       

8.   FAR 52.203-12
LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS (SEP 2005)

9.   FAR 52.204-4
PRINTING/COPYING DOUBLE-SIDE ON RECYCLED PAPER (AUG 2000)

10.   FAR 52.204-7
CENTRAL CONTRACTOR REGISTRATION (OCT 2003)
11.   FAR 52.204-9
Personal Identity Verification of Contractor Personnel (Jan 2006)
12.   FAR 52.211-15
DEFENSE PRIORITY AND ALLOCATION REQUIREMENTS (SEP 1990)

13.   FAR 52.222-1
NOTICE TO THE GOVERNMENT OF LABOR DISPUTES (FEB 1997)

14.   FAR 52.222-3
CONVICT LABOR (JUN 2003)

15.   FAR 52.222-4
CONTRACT WORK HOURS AND SAFETY STANDARDS ACT—OVERTIME COMPENSATION (JUL 2005)
16.   FAR 52.222-5
DAVIS-BACON ACT - SECONDARY SITE OF WORK (JUL 2005)

17.   FAR 52.222-6
DAVIS-BACON ACT (JUL 2005)

18.   FAR 52.222-8
PAYROLLS AND BASIC RECORDS (FEB 1988)

19.   FAR 52.222-9
APPRENTICES AND TRAINEES (JUL 2005)

20.   FAR 52.222-10
COMPLIANCE WITH COPELAND ACT REQUIREMENTS (FEB 1988)

21. FAR 52.222-12
CONTRACT TERMINATION--DEBARMENT (FEB 1988)

22. FAR 52.222-13
COMPLIANCE WITH DAVIS-BACON  AND RELATED ACT REGULATIONS (FEB 1988)

23. FAR 52.222-14
DISPUTES CONCERNING LABOR STANDARDS (FEB 1988)

24. FAR 52.222-15
CERTIFICATION OF ELIGIBILITY (FEB 1988)

25. FAR 52.222-21
PROHIBITION OF SEGREGATED FACILITIES (FEB 1999)

26. FAR 52.222-26
EQUAL OPPORTUNITY (APR 2002)

27. FAR 52.222-27
AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR CONSTRUCTION (FEB 1999)

28. FAR 52.222-35
EQUAL OPPORTUNITY FOR SPECIAL DISABLED VETERANS, VETERANS OF THE VIETNAM ERA, AND OTHER ELIGIBLE VETERANS  (DEC 2001)

29. FAR 52.222-36
AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (JUN 1998)

30. FAR 52.222-37
EMPLOYMENT REPORTS ON SPECIAL DISABLED VETERANS, VETERANS OF THE VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC 2001)

31. FAR 52.223-3
HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA (JAN 1997) - ALTERNATE 1 (JUL 1995)

(The offeror shall provide the information required for (b) in a table similar to the below)

	MATERIAL
	IDENTIFICATION NO.

	                          NONE

	
	

	
	


32. FAR 52.223-5
POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION (AUG 2003)

33. FAR 52.223-6
DRUG-FREE WORKPLACE (MAY 2001)

34. FAR 52.223-10
WASTE REDUCTION PROGRAM (AUG 2000)

35. FAR 52.223-14
TOXIC CHEMICAL RELEASE REPORTING (AUG 2003)

36. FAR 52.225-9
BUY AMERICAN ACT – CONSTRUCTION MATERIALS (JAN 2005) 

(Insert: “NONE” in paragraph(b)(2))

37. FAR 52.225-13
RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (FEB 2006)

38. FAR 52.227-1
AUTHORIZATION AND CONSENT (JUL 1995)

39. FAR 52.227-2
NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT INFRINGEMENT (AUG 1996)

40. FAR 52.227-4
PATENT INDEMNITY - CONSTRUCTION CONTRACTS (APR 1984)

41. FAR 52.233-1
DISPUTES (JUL 2002)

42. FAR 52.233-3
PROTEST AFTER AWARD (AUG 1996)

43. FAR 52.233-4
APPLICABLE LAW FOR BREACH OF CONTRACT CLAIMS   

                                     (OCT 2004)

44. FAR 52.236-2
DIFFERING SITE CONDITIONS (APR 1984)

45. FAR 52.236-3
SITE INVESTIGATION AND CONDITIONS AFFECTING THE
                                     WORK (APR 1984)

46. FAR 52.236-4
PHYSICAL DATA (APR 1984)

[Insert: KSC FAR 52.236-129 "Physical Data"]

47. FAR 52.236-5
MATERIAL AND WORKMANSHIP (APR 1984)

48. FAR 52.236-6
SUPERINTENDENCE BY THE CONTRACTOR (APR 1984)

49. FAR 52.236-7
PERMITS AND RESPONSIBILITIES (NOV 1991)

50. FAR 52.236-8
OTHER CONTRACTS (APR 1984)

51. FAR 52.236-9
PROTECTION OF EXISTING VEGETATION, STRUCTURES,  

                                      EQUIPMENT, UTILITIES, AND IMPROVEMENTS  (APR 1984)

52. FAR 52.236-10
OPERATIONS AND STORAGE AREAS (APR 1984)

53. FAR 52.236-11
USE AND POSSESSION PRIOR TO COMPLETION (APR 1984)

54. FAR 52.236-12
CLEANING UP (APR 1984)
55. FAR 52.336-14
Availability and Use of Utility Services (Apr 1984)
56. FAR 52.236-17
LAYOUT OF WORK (APR 1984)

57. FAR 52.236-21
SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB  

                                      1997) - ALTERNATE I (APR 1984)

[Insert:  (g) - see KSC FAR 52.236-111 for number of prints] 
58. FAR 52.236-26 
PRECONSTRUCTION CONFERENCE (FEB 1995)
59. FAR 52.236-28    PREPARATION OF PROPOSALS –CONSTRUCTION (OCT 1997)
60. FAR 52.242-13
BANKRUPTCY (JUL 1995)

61. FAR 52.242-14 
SUSPENSION OF WORK (APR 1984)

62. FAR 52.243-4
CHANGES (AUG 1987)
63. FAR 52.245-4
Government-Furnished Property(Short Form) (June 2003)
64. FAR 52.246-21  WARRANTY OF CONSTRUCTION (MAR 1994)
65. FAR 52.248-3
VALUE ENGINEERING - CONSTRUCTION (FEB 2000)

66. FAR 52.249-2 
TERMINATION FOR CONVENIENCE OF THE GOVERNMENT
                  (FIXED-PRICE) (MAY 2004) - ALTERNATE I (SEP 1996)

67. FAR 52.249-10 
DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984)

68. FAR 52.253-1  
COMPUTER GENERATED FORMS (JAN 1991)

ARTICLE 2. LISTING OF NASA FAR SUPPLEMENT (48 CFR CHAPTER 18) CLAUSES INCORPORATED BY REFERENCE

CLAUSE NO,
TITLE
1. NFS 1852.209-72
COMPOSITION OF THE CONTRACTOR (DEC 1988)

2. NFS 1852.215-84
OMBUDSMAN  (OCT 2003)

[Insert: “James E. Hattaway., Kennedy Space Center, Code AA-A, Kennedy Space Center FL  32899, telephone number 3212-867-7246, fax 321-867-7787, email James.E.Hattawy@nasa.gov.”]
3. NFS 1852.223-70
SAFETY AND HEALTH (APR 2002 )
4. NFS 1852.223-75
MAJOR BREACH OF SAFETY OR SECURITY (FEB 2002)

5. NFS 1852.225-70
EXPORT LICENSES (FEB 2000)

6. NFS 1852.236-73
HURRICANE PLAN  (DEC 1988)
7. NFS 1852.237-73   RELEASE OF SENSITIVE INFORMATION (JUNE 2005)
8. NFS 1852-242-70
TECHNICAL DIRECTION (SEP 1993)
ARTICLE 3.   LIST OF DOCUMENTS

A. The following attachments constitute part of this contract:

1) Contract Schedule Index and Sections I thru IX
2) DOL Area Wage Determination 
3) Specifications and Drawings

4) Safety and Health Plan (To be provided by the successful offeror as directed by the Contracting Officer)
B. The following listed documents are herein incorporated in full text as a part of this solicitation.  They will not be physically included in the resulting contract, however they will retain the same force and effect as if incorporated in full.

1) Representations and Certifications
2) Instructions, Conditions and Notices to Offeror
3) Question/Answer Form

ARTICLE 1. LISTING OF FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) CLAUSES INCORPORATED BY REFERENCE

PROVISION NO.                   TITLE

1. FAR 52.211-1
 Availability of Specifications Listed in the GSA Index of Federal Specifications, Standards and  Commercial Item Descriptions, FPMR Part 101-29 (AUG 1998)

2. FAR 52.211-14
Notice of Priority Rating for National Defense Use (Sep 1990) [Insert: DO-C2] 
3. FAR 52.215-1
Instructions to Offerors – Competitive Acquisitions (JAN 2004)
4. FAR 52.222-23
Notice of Requirement for Affirmative Action to Ensure Equal Employment Opportunity for Construction (Feb 1999)

[insert: (b) Minority participation goal: 10.7%

Female participation goal:
6.9%

(e) Kennedy Space Center, Brevard County, Florida]

5. FAR 52.225-10
Notice of Buy American Act Requirement – Construction Materials (MAY 2002)
6. FAR 52.233-2
 Service of Protest (Aug 1996)  

[insert in paragraph (a) Contracting Officer 

address: Contracting Officer, OP-ES, Room 2480, 

Headquarters Building, Kennedy Space Center, Florida 32899]
  

7. FAR 52.236-27
Site Visit (Construction) (Alternate I) (FEB 1995)

[insert: See KSC Clause FAR 52.236-126]
ARTICLE 2. LISTING OF NASA FAR SUPPLEMENT (48 CFR CHAPTER 18) CLAUSES INCORPORATED BY REFERENCE

PROVISION NO.                   TITLE
1. NFS 1852.215-81
Proposal Page Limitations (FEB 1998)

                                                [insert in paragraph (a): See Section VIII, Article 14 for the page
                                                 limitation for supplemental past performance information.]

2. FAR 1852.223-73
Safety and Health Plan (NOV 2004) – Alternate I (NOV 2004)

3. FAR 1852.236-71     Additive or Deductive Items (MAR 1989)
4. FAR 1852.233-70
Protests to NASA (OCT 2002)

5. FAR 1852.236-74
Magnitude of Requirement (Dec 1988)

[insert between $5,000,000 and $10,000,000]

ARTICLE 3.     FAR 52.216-1  TYPE OF CONTRACT (APR 1984)
The Government contemplates award of a firm fixed price contract resulting from this solicitation. 

ARTICLE 4.  KSC 52.209-92  PRE-AWARD SURVEY (JUL 1993)(Altered-JM-MAY 2006)
A pre-award survey may be held with the apparent low bidder at KSC Headquarters Building within five (5) days after bid opening.  If requested by the Contracting Officer, the bidder shall be prepared at the preaward survey to present to the survey team, in a minimum of five (5) copies, the following items:


a.  A list of present commitments, including the dollar value thereof; estimated start and completion dates; the dollar value or percentage of subcontracting on each job; the organization under which the work is being performed; and name and telephone number of the Contracting Officer.


b.  A copy of Bidder's latest financial statement, including the names of banks or other financial institutions with which the bidder conducts business, a bank contact (name and phone number), and consent for release of financial information from each institution (in writing, if necessary).  If the financial statement is more than 60 days old, a certificate must be furnished stating that the financial condition is substantially the same, or if not the same, the changes that have taken place.  Such statement will be treated as confidential.  In addition, a financial contact within the company (name and phone number).


c.  A preliminary schedule showing all major work features.  This schedule is to show major milestones the Bidder intends to meet on the site work, buildings, mechanical and electrical services.


d.  A preliminary plan showing how the Bidder intends to perform the various features of the work.  This plan is to include, but be not limited to, construction plant and material sources, and the capability of meeting material delivery and installation schedules, as well as the estimated dollar value or percentage of subcontracting to be performed.  The Bidder shall discuss, in writing, his accomplishments on similar projects.  "The discussion shall include all key personnel, their experience and responsibility assignments during the course of the project, and how the contractor plans to meet the Quality Assurance/Inspection requirements as specified in Section IV."

ARTICLE 5. KSC 52.210-98 HALF-SIZE DRAWINGS (SEP 1990)

Half size of full size "F" drawings have been issued with this solicitation.

ARTICLE 6. KSC 52.211-91  AVAILABILITY OF SPECIFICATIONS  (JUN 2002)
a.  The specifications cited in this solicitation may be obtained from: 

KSC specifications and standards may be obtained through a web site maintained by the KSC Technical Library.  These documents may be accessed at http://www-lib.ksc.nasa.gov/lib/gp364.html. 

NASA specifications are available at http://standards.nasa.gov/.  This website requires Public Access registration (Logon Required).

The Acquisition Streamlining and Standardization Information System (ASSIST) is a web based system for military and federal specifications and standards.  Managed by the DoD Single Stock Point (DoDSSP), Philadelphia, ASSIST-Online provides public access to standardization documents over the Internet.  The URL for these documents is http://astimage.daps.dla.mil/online/new/. 

b.  Other Government Standards, Specifications, and other Technical Documents incorporated by reference in this solicitation may be obtained from:

John F. Kennedy Space Center, NASA

Specification & Standards Section

Mail Code:  LIBRARY-D

Kennedy Space Center, FL  32899

Telephone (321) 867-3603 (Collect calls will not be accepted)

Please identify the solicitation number and the specification(s) requested by date, title, and number, as cited in the solicitation.

c.  Voluntary standards, such as industrial, manufacturing, independent laboratory, society, and institutional associations (non-Government organizations) codes, standards, specifications, and technical documents incorporated by reference in this solicitation must be obtained, at the bidder's expense, from the organization that develops, establishes and/or publishes those documents.

d.  The Contracting Officer will furnish, upon request, copies of NASA quality documents referenced in the solicitation and not otherwise available to the offeror for the preparation of its offer.
ARTICLE 7. KSC 52.214-90  DELIVERY INSTRUCTIONS FOR BIDS/PROPOSALS (AUGUST 2005)

Delivery Address:

All offers (bids or proposals) shall be delivered to the Central Industry Assistance Office (CIAO), 7110 N. Courtenay Parkway, Merritt Island, FL, 32953 on or before the date and time set for receipt of proposals or bids.  The CIAO is located on State Road 3, approximately 2 miles south of Gate 2 to KSC.  Access to KSC is not required.

Hand-Delivered Offers:

Offerors are responsible for assuring that hand-carried bids are either received by NASA Government employees at the CIAO or dropped in the CIAO mail box located outside of the building.  

Late Delivery of Offers/Bids

Late offers/bids will be processed in accordance with FAR 52.214-7, "Late Submissions, Modifications and Withdrawals of Bids," FAR 52.215-1, “Instructions to Offerors - Competitive Acquisition,” FAR 52.212-1, “Instructions to Offerors – Commercial Items,” or FAR 52.214-23, "Late Submissions, Modifications, and Withdrawals of Technical Proposals Under Two‑Step Sealed Bidding," included in this solicitation.

ARTICLE 8.   RESERVED 

ARTICLE 9.   RESERVED 

ARTICLE 10.   RESERVED 

ARTICLE 11.   RESERVED
ARTICLE 12.   RESERVED 

ARTICLE 13.   KSC 52.223-98 SAFETY & HEALTH PLAN (FEB 2004) 

Pursuant to NFS 18-52.223-70, the Contractor shall have a Safety and Health Plan for the work to be performed under this contract.  

The primary Safety Plan guidelines are set forth in 29 CFR 1926 subpart C," Safety and Health Regulations for Construction" 

As a minimum, the Safety and Health Plan shall include the following: 

(1) 
Safety program objectives. 

(2) 
Methods of attaining safety objectives. 

(3) 
Responsibility of key personnel for the prime Contractor and all on-site  subcontractors. 

(4) 
Safety meetings, surveys, inspections, and reports. 

(5) 
Procedures for disaster and emergency programs as outlined in the " Construction Contractor's Safety Information & Requirements for Kennedy Space Center", provided at the Pre-work Conference.  These procedures shall be an appendix to the safety plan. 

(6) 
Listing of key personnel to be contacted in times of emergency. 

(7) 
How the Contractor intends to comply with 29 CFR 1926  Safety and Health Regulations for Construction and other KSC specific safety requirements.

(8)
How the Contractor intends to comply with KSC 52.223-104, Fire Protection and Required Permits. 

(9) 
The plan shall include the statement " the Contractor will not invalidate the integrity of safety systems/devices without proper authorization". 

(10)
If the clause KSC 52.223-101 Confined Space Work Requirements is included in the solicitation/contract, a confined space written program, consistent with the requirements of 29 CFR 1910.146 shall be submitted as a part of the Safety and Health plan .

ARTICLE 14.   KSC 52.223-111  NOTICE TO OFFERORS - SAFETY AND HEALTH REGULATIONS FOR CONSTRUCTION (SEP 1990) 

Attention is invited to the regulations issued by the Secretary of Labor pursuant to Section 107 of the Contract Work Hours and Safety Standards Act (Public Law 91-54; 86 Stat. 96: 40 U.S.C. 327), entitled "Safety and Health Regulations for Construction" (29 CFR Part 1926).  The Contractor will be required to comply with the Secretary's regulations to the extent that any resulting contract involves construction.

ARTICLE 15.  KSC 52.236-126  SITE TOUR (JUL 1999)(ALTERED- JM_MAY 2006)
In accordance with FAR 52.236-27, incorporated herein by reference, a site tour will be held.

Attendees will furnish their own transportation, pick up their special badge at the Pass and Identification Building Section (PIDS) adjacent to Gate 3 on NASA Causeway near U.S. 1 and report directly to Conference Room 3225 of the KSC Headquarters Building (Bldg. No. M6-399). 

Visitors on KSC are allowed to possess and use photographic equipment and materials EXCEPT IN CONTROLLED AREAS. Anyone desiring to use camera equipment during the pre-bid site tour should contact the contract specialist to determine if the site to be visited is a controlled area.

NOTE:  The pre-bid site tour will be held at KSC at 10:00 AM on 06/14/2006.  Offerors who plan to attend must give 24-hour notice to the Contract Specialist listed on SF 1442, Item 9.A and provide the following information via fax or electronic mail:  
Last Name, First, MI, Country of Citizenship, SSN/Passport or Alien Registration Number(Green Card), Company Name and Address, Dates of Birth for each person requesting access to KSC.
Questions concerning this solicitation should be submitted by datafax or e-mail, and must be received on or by 3:00pm 06/20/06. 
Questions received by that date will be answered by written amendment; questions received after that date will be considered but may not be answered.
ARTICLE 16.   CONTRACTORS INSTRUCTIONS FOR OBTAINING COPIES OF THE CONSTRUCTION DRAWINGS AND SPECIFICATIONS PACKAGE 

The construction drawing and specifications package necessary for completion of your offer may be requested by contacting IDI-PRO, telephone (321) 867-2851 or datafax (321) 867-9187, and referencing this solicitation number.  
The package may also be picked up in person at the KSC Headquarters Building, Room 1441. Unbadged personnel are required to obtain a temporary badge in order to enter the KSC Headquarters Building.  Contact IDI-PRO to make arrangements to obtain this temporary badge.  
The package will include:

a) a copy of the project drawings and specifications,  

b) a copy of the most current DOL Area Wage Determination, 

c) a preprinted form to facilitate the processing of datafaxed questions, 

ARTICLE 17.   SUBMISSION OF BIDS AND OFFERS 

The bidder shall provide the following documentation as part of its solicitation response:  

a) Three (3) signed copies of the fully executed SF 1442 and Sections I through VII

b) A signed copy of all Amendments, if issued, if not acknowledged on SF 1442

c) Section IX, fully executed copy of the Offeror Representations and Certifications
d) Two (2) copies of offeror’s Relevant Past Performance Summary
e) Two copies of offeror’s Health & Safety Plan
ARTICLE 18.  GENERAL PROPOSAL PREPARATION INSTRUCTIONS

NOTICE.  The Government intends to make award without holding discussions with offerors.  Therefore, offerors are encouraged to include their best terms and conditions in the initial offer.  By submitting an offer in response to this solicitation, offerors are agreeing to comply with all terms and conditions contained in the solicitation.  (See item 17, Standard Form 1442.)  Unless the solicitation specifically invites the offeror to submit exceptions, the Contracting Officer may reject any offer containing exceptions.  If, despite the warning given in this paragraph, the offeror elects to include exceptions, the exceptions must be specifically and clearly identified on a separate page.  In this solicitation, the words “offer” and “proposal” are used interchangeably.  (See definition of “offer” at FAR 2.101.)  Except for any portions of the offeror’s proposal incorporated into the resulting contract by specific reference, the terms and conditions included in this solicitation, including any amendments, shall take precedence over the offeror’s proposal.

NOTE:  The instructions in this article are general cautionary instructions applicable to the listed sections of the solicitation.  For specific guidance and details regarding what constitutes an acceptable proposal, see Articles 19 and 20 below.
(1) Furnish a complete Standard Form 1442 (SF1442).  Blocks 14 through 20c must be completed. An authorized official of the offeror must sign the SF 1442.

(2) Section IX " Offeror Representations and Certifications".  Note that the language at Section IX, Article (2)(b)  specifically requires that all offerors complete representations and certifications  on-line at the Online Representations and Certifications Application (ORCA) website discussed in paragraph (b) of the provision.
(3) Section VIII - Instructions, Conditions and Notices (Construction).  Provide all information/documentation requested within this section.  Offerors are cautioned to carefully follow the instructions, as the Government reserves the right to make award based upon initial offers received, without discussions. Note the Offeror’s responsibility to request that past performance evaluators submit a completed questionnaire directly to the Contracting Officer.

(4) Note that offerors are requested to provide the Contracting Officer a copy of each past performance questionnaire at the same time the offeror provides the questionnaire to its references – see Article 20 for specific information. 

(5) Note also the offeror’s specific responsibility to list its most relevant contracts first as the Government may elect to not evaluate more than the first five contracts listed by the offeror – see Article 20 for specific information. 

(6) RESERVED  
(7)   CONTRACTOR SAFETY & HEALTH PLAN - A Safety and Health Plan, as required by NFS   18-52.223-70 and KSC 52.223-98.   The offeror shall submit a detailed safety and health plan, as part  of its proposal, showing how the contractor intends to protect the life, health, and well-being of NASA and contractor employees as well as property and equipment. 

ARTICLE 19.  SPECIFIC PROPOSAL PREPARATION AND SUBMISSION REQUIREMENTS
A.  Proposal Due Date:  Proposals are due NO LATER THAN 3:00 P.M. EASTERN STANDARD TIME 27 June 2006.
B.  Submit to:  Proposals shall be mailed or hand carried to the address specified in Block 8.  TELEFAXED OR FASCIMILE OFFERS ARE NOT AUTHORIZED FOR THIS SOLICITATION.
C.  Proposal Content :  A properly submitted offer shall consist of:


See Section VIII, Article 17, Submission of Bids and Offers.

NOTE:  Past Performance Questionnaires will not be accepted directly from the offerors.  It is the Offeror’s responsibility to ensure your evaluators submit their completed past performance questionnaire directly to the Contracting Officer to arrive no later than 3:00 PM, 27 June 2006 (See Article 20 below).
ARTICLE 20.  RELEVANT PAST PERFORMANCE INFORMATION (All Offerors)
Offerors shall provide adequate past performance information to adequately describe the offeror’s previous experience in construction of facilities in excess of 10,000 sqft, construction using tilt-up concrete panels, and the replacements of lift stations as listed in the specifications.  Additionally, previous experience should demonstrate proficiency in mechanical, electrical, communications, and plumbing in industrial type construction.  Previous experience should address proficiency in site-work that includes de-mucking and storm-water system construction.  Information provided should be only for recent and relevant contracts.  Recent is defined as being performed currently or in the past three years.  Relevant is defined as commercial or Government contracts for the various tasks specified in the specifications and drawings.  However, projects of a magnitude approximately equal to or greater than this project will be considered the most relevant.  Contracts where experience in construction of facilities in excess of 10,000 sqft, construction using tilt-up concrete panels, replacements of lift stations, proficiency in mechanical, electrical, communications, plumbing in industrial type construction and previous experience in site-work that includes de-mucking and storm-water system construction is only a small portion of a total project or contract amount will be considered not relevant.
RELEVANT PAST PERFORMANCE INFORMATION SUMMARY:  For each contract the offeror wants the Government to consider to be a part of the offeror’s most relevant past performance, the offeror shall provide a summary explaining why the Government should consider that contract/project relevant and recent.  This Summary must include the following:

(a) Name of project (include Contract Number, if applicable)

(b) Name and address of customer or Government agency

(c) Name, telephone number and e-mail address of customer contact or 

      Contracting Officer

(d) Dollar value 

(e)  Period of performance

(f) Description of work performed

The summary shall also include the same reference contract information for each of the offeror’s Major Subcontractors, if the offeror has Major Subcontractors.   The term “Major Subcontractor” is defined as (1) any subcontractor whose effort on this acquisition is projected to be more than 35% of the contract value; and/or, (2) any subcontractor who is performing the following specific activities:  Construction of Large Buildings and– Replacements of Lift Stations.
CAUTIONARY NOTE: The offeror’s summary shall contain no more than five (5)  reference contracts for the offeror plus no more than five (5) reference contracts for each major subcontractor, if major subcontractors are applicable to the offeror’s approach.    Failure to comply with this requirement may result in your offer not being selected for award.  This is because the Government, as a matter of economy, specifically reserves the right to not evaluate and consider any more than the first three of the reference contracts identified by the offeror for itself and the first three reference contracts identified by the offeror for each of its major subcontractors, if major subcontractors are a part of the offeror’s approach.
If the offeror has no relevant past performance information to submit on projects it has itself performed as an entity, the offeror should submit past performance data on recent and relevant contracts that key personnel of the offeror have participated in, if key personnel have participated in such projects.  Submit the information on these projects as described above.  Also, clearly identify the key personnel and their roles in the specific project – do not just provide a job title.

If it chooses to do so, the offeror may also provide supplemental statements, letters, reports or evaluations from prior customers indicating the level and quality of past performance on the above contracts/projects.  This supplemental information shall not exceed three (3) pages of information per contract reference.
QUESTIONNAIRE:  The offeror shall also mail the attached Past Performance Questionnaire (Appendix 1 to this Section VIII) to each past performance contract reference identified in its summary, and request that reference to return the completed questionnaire to the address listed below.   Your reference evaluators are allowed to use only the Appendix 1, Section VIII,  Past Performance Questionnaire.  Offerors are cautioned that altered or substituted questionnaires may not adequately capture the requested information which could lead to an evaluation that could be rated as unfavorable.  The offeror shall instruct their evaluators to submit the completed questionnaires to the below address, by mail, facsimile or e-mail, to arrive not later than 27 June 2006.  NOTE:  Each offeror is requested, but not required, to provide the Contracting Officer a copy of at least page 1 of each questionnaire at the same time the offeror provides the questionnaire to each reference; the request is made because offerors who choose to do this will facilitate the speed with which the evaluation and selection process will be accomplished and all offerors notified.
Questionnaires should be returned to:

NASA, John F. Kennedy Space Center

Attn: Bradley N. O’Toole
Mail Code:  OP-ES-A

Kennedy Space Center, Florida 32899

Phone: (321) 867-2139
Fax:     (321) 867-1166 or 2042

E-mail:  Bradley.N.OToole@nasa.gov

Note:  In accordance with FAR 15.305 (a) (2), past performance information on contracts not listed by the offeror may be considered by the Government and used in determining the overall Past Performance rating.  The Government also reserves the right to elect to not evaluate more than the first five (5) relevant offeror identified reference contracts.

If the offeror claims it has no recent and relevant past performance (that is, it has neither performed projects as an entity that qualify as recent and relevant, nor is it proposing to use a subcontractor that will perform more than 50% of this effort that has performed on projects that qualify as recent and relevant), then this status must be identified to the Contracting Officer no later than the date and time due for past performance information from all offerors.

The lack of any recent and relevant past performance information may result in a “neutral/unknown” confidence rating.  See evaluation criteria in Article 22 below. 

ARTICLE 21.  OPENING OF PROPOSALS
Offers will not be publicly opened at the time set for proposal closing.  Per FAR 3.104-4, offeror proposal information will be designated as Source Selection Sensitive information and shall not be disclosed to any person other than those authorized, in accordance with applicable agency regulations and procedures, by the agency head or the Contracting Officer.

ARTICLE 22.  BASIS FOR CONTRACT AWARD
In accordance with the Instructions to Offerors – Competitive Acquisition provision of this solicitation (FAR 52.215-1), the Government intends to evaluate proposals and award a contract without discussions with offerors (except clarifications as described in FAR 15.306(a)).  Therefore, the offeror’s initial proposal should contain the offeror’s best terms.  The Government reserves the right to conduct discussions if the Contracting Officer later determines them to be necessary.  Only one award will be made as a result of this solicitation.  Selection of an offeror for award will be made on the basis of Price Performance Trade-Off evaluation of each offeror’s response to the Request for Proposal (RFP).  Award will be made to the offeror who is deemed to be responsible in accordance with the Federal Acquisition Regulation (FAR), whose proposal conforms to the solicitation requirements, whose proposal is found to be acceptable, and has offered the best value.

The following describes the methodology used for proposal evaluation:
1.  General Review
Review of entire proposal to ascertain completeness and offeror’s




eligibility for award.

2.  Price

Price will not be given a score.  It will be reviewed for possible mistakes 



and eligibility for award, and evaluated for reasonableness.

3.  Past Performance
Will be evaluated for risks associated with the proposal.
4.  Source Selection
Contracting Officer will, through a trade-off process involving all evaluation

     Decision

factors, determine which proposal represents the best overall value to the
Government.

1.  General Review – Offerors will be checked against the List of Parties Excluded From Federal Procurement and Non-procurement Programs.  Any offeror who is listed will be eliminated without further consideration.

Proposals will be checked for minor informalities or irregularities.  The Contracting Officer will follow guidance at FAR 14.405 when resolving minor informalities or irregularities.  The Contracting Officer will either give the offeror an opportunity to cure any defect resulting from a minor informality or irregularity or waive the defect, whichever is to the advantage of the Government.

2.  Price Evaluation – Prices will be checked for minor or clerical errors.  If necessary, offerors will be afforded an opportunity to resolve any such errors.  Any exchange with offerors under this subparagraph shall be for the purpose of clarification (FAR 15.306(a)) and shall not constitute negotiations as defined at FAR 15.306(d).  In the event of discrepancy between a unit price and the extended amount, the unit price shall be controlling.
Prices will be reviewed for apparent mistakes.  Should this review reveal any prices that seem unreasonably low, the Contracting Officer will contact the offer pursuant to FAR 15.306(b) and request the offeror to confirm its price or acknowledge the existence of a mistake.  Any exchanges conducted under this paragraph will be pursuant to FAR 15.306(b)(3) and will not provide the offeror an opportunity to revise its proposal.
After resolution of minor clerical errors and/or mistakes, prices will be reviewed for reasonableness evaluated in accordance with FAR 15.404-1(b).

3.  Price Performance Trade-Off (PPT) – This acquisition will utilize the PPT technique to make a best value award decision.  Price and performance confidence are both treated as approximately equal areas and may be traded off, one against the other, as addressed in paragraphs c, d, and e, below.  The application of the PPT technique to determine contract award and for use in the selection and approval process for the determination of a proposal which offers the best value to the Government is as follows:


a.  All offers will be ranked by evaluated price in accordance with FAR 15.404-1.


b.  Unless excepted by c. below, all offerors will receive a performance confidence assessment rating of exceptional/high confidence, very good/significant confidence, satisfactory/confidence, neutral/unknown confidence, marginal/little confidence, or unsatisfactory/no confidence.  


c.  If the offeror with the lowest evaluated price has received a performance confidence assessment rating of exceptional/high confidence, that offeror’s proposal shall automatically be deemed to represent the best value for this acquisition , and award shall be made to that offeror, subject to a positive responsibility determination in accordance with FAR Part 9.    


d.  If the offeror with the lowest evaluated price has received a performance confidence assessment rating of very good/significant confidence and there are no proposals with a performance confidence assessment rating of exceptional/high confidence, that offeror’s proposal shall automatically be deemed to represent the best value for this acquisition , and award shall be made to that offeror, subject to a positive responsibility determination in accordance with FAR Part 9.  


e.  If the offeror with the lowest evaluated price has received a performance confidence assessment rating of very good/significant confidence and there are one or more proposals with a performance confidence assessment rating of exceptional/high confidence, or if the offeror with the lowest evaluated price has received a performance confidence assessment rating of satisfactory/confidence(a rating of neutral/unknown will be treated as being within the range of satisfactory/confidence) or lower, the Government reserves the right to award a contract to either the low offeror or to any other offeror with a better performance confidence assessment rating.  In these cases, price and performance confidence will be treated as approximately equal areas and may be traded off, one against the other.  The Contracting Officer shall make an assessment of the price proposed and the performance confidence rating assigned to determine the best value for the Government.

4.  Evaluated Price - The following adjustments, if applicable, will be calculated independently against the total offered price and then all adjustments totaled to arrive at the evaluated price.

a.   The first adjustment to be made to the offered prices will be the 10% Small Disadvantaged Business price evaluation preference required by FAR 52.219-23, “Notice of Price Evaluation Adjustment for Small Disadvantaged Business Concerns”.   

b.   The second adjustment to be made to the offered prices will be the 10% Hubzone price evaluation preference required by FAR 52.219-4, “Notice of Price Evaluation Preference for HUBZone Small Business Concerns”.   

5.  RESERVED 

6.   CONTRACTOR SAFETY & HEALTH PLAN - A Safety and Health Plan, as required by NFS  18-52.223-70 and KSC 52.223-98, shall be submitted with the proposal.  The offeror shall submit a detailed safety and health plan, as part of its proposal, showing how the contractor intends to protect the life, health, and well-being of NASA and contractor employees as well as property and equipment. 

The plan must include a detailed discussion of the policies, procedures, and techniques that will be used to ensure the safety and health of contractor employees and to ensure the safety of all working conditions throughout the performance of the contract. The plan must similarly address safety and health for subcontractor employees for any proposed subcontract whose value is expected to exceed $500,000 including commercial services and services provided in support of a commercial item. The plan must also address the policies, procedures, and techniques that will be used to ensure the safety and health of NASA employees and the public. This plan, as approved by the contracting officer, will be included in any resulting contract. In addition, if a contractor is to work or be located on-site at a NASA facility or Center, the contractor will ensure the protection of personnel, property, equipment, and the environment in the production of contractor products and or the pursuit of any of its activities. In order for NASA to understand the contractor's method for compliance with pertinent NASA policies and requirements and Federal, State, and local regulations for safety, health, environmental protection, and fire protection, the contractor shall develop and subsequently implement a safety and health program in accordance with a safety and health plan generated by the contractor and approved by NASA.

Contents of the Contractor Safety and Health Plan:
 The contractor is responsible for knowing and complying with all applicable sections of Federal, State of Florida, and KSC/NASA safety requirements.  In particular, the contractor must comply with all applicable requirements contained in OSHA 29 CFR 1910 and 1926.

Policy:  Provide the contractor's corporate safety policy statement with the plan. 

Management Leadership:  Describe management's procedures for implementing its commitment to safety and health through visible management activities and initiatives including a commitment to the exercise of management control to ensure workplace safety and health. Describe processes and procedures for making this visible in all contract and subcontract activities and products. Include a statement from the project manager or designated safety official indicating that the plan will be implemented as approved and that the project manager will take personal responsibility for its implementation. As a minimum, the contractor will identify the following:

a. Safety Representative:  Identify by title the individual who will be responsible for the contractor's adherence to Center-wide safety, health, environmental, and fire protection concerns and goals, and who will participate in meetings and other activities related to the Center's Safety and Health program.

b. Hazard Analysis:  The contractor shall describe the process to be used to analyze worksite hazards prior to the start of work to ensure that all hazards are abated.  These analyses may address facilities, systems/subsystems, operations, processes, materials (including waste), and specific tasks or jobs.

c. Fall Protection:  The contractor shall develop a fall protection plan that ensures personnel are protected from fall hazards in accordance with OSHA requirements 100% of the time while working on this project.  This plan shall be included as an appendix to the Safety and Health Plan.

d. Emergency Procedures:  Procedures for emergency actions to be taken to secure dangerous conditions, to protect personnel, and secure work areas in the event of accident or an act of nature shall be addressed as part of the Plan.

e. Log of Occupational Injuries and Illnesses:  The contractor shall deliver to the Government (under separate contractor's cover letter), a copy of its annual summary of occupational injuries and illnesses (or equivalent) as described in Title 29, Code of Federal Regulations, Subpart 1904.5. If contractor is exempt by regulation from maintaining and publishing such logs, equivalent data in contractor's format is acceptable (such as loss runs from insurance carrier) which contains the data required. Data shall be compiled and reported by calendar year and the most recent summary shall be provided at the same time as the Safety and Health Plan.

f.  Experience Modification Rate (EMR) and Days Away, Restricted or Transferred (DART) RATES – The contractor shall submit their EMR and DART rates for the past 5 years. 

SAFETY AND HEALTH TRAINING:  Describe the contractor's training program including identification of responsibility for training employees to assure understanding of safe work practices, hazard recognition, and appropriate responses including protective and/or emergency countermeasures.  Certifications should include documentation that training requirements have been satisfied and learning validated by one or more of the following: physical examination, testing, on-the-job performance, etc. All training materials and training records will be provided for NASA review on request.

7.  Past Performance Confidence Assessment: 


a.  Performance confidence will be evaluated in accordance with FAR 15.305(a)(2).  In assessing past performance confidence, the evaluators will primarily rely on information provided by the offeror and the completed summaries and past performance questionnaires.  However, the Government may use data independently obtained from other Government and commercial sources in the evaluation process.  If, during the course of the evaluation, the Government obtains adverse information that the offeror has not previously been made aware of, the Government will afford the offeror an opportunity to respond to the information.  The Government will not disclose the names of persons who provide performance information.  (Note: Although the Government may obtain past performance information from other sources, it is the offeror’s responsibility to provide past performance information and explain how the information is relevant to this acquisition.)


b.  The purpose will be to identify and review recent and relevant present and past performance, and then make an overall performance assessment of the offeror’s ability to perform this effort.  Recent and relevant contracts:  Recent is defined as projects performed in the last three (3) years as noted in Article 20,  first paragraph; Relevant is defined as contracts involving commercial or Government contracts for the various tasks specified in the specifications and drawings similar to those listed in the specifications and is further defined in Article 20, first paragraph.  Furthermore, the evaluation of past performance will assess the overall safety record of the offeror during the performance of previous contracts including the evaluation of EMR and DART rates submitted by the offeror.  In addition, for large businesses, evaluation of past performance will assess how the offeror/prime contractor has done in meeting small business subcontracting goals.  The PPT process will result in an overall performance rating as defined below.  This performance assessment represents the Government evaluation team’s judgment of the probability of an offeror successfully accomplishing the proposed effort based on the offeror’s demonstrated present and past performance.
(1)  UNSATISFACTORY/NO CONFIDENCE:  Based on the offeror’s performance record, extreme doubt exists that the offeror will successfully perform the required effort.

(2)  MARGINAL/LITTLE CONFIDENCE:  Based on the offeror’s performance record, substantial doubt exists that the offeror will successfully perform the required effort.  Changes to the offeror’s existing processes may be necessary in order to achieve contract requirements.

(3) SATISFACTORY/CONFIDENCE Based on the offeror’s performance record, some doubt exists that the offeror will successfully perform the required effort.
(4)  VERY GOOD/SIGNIFICANT CONFIDENCE: Based on the offeror’s performance record, little doubt exists that the offeror will successfully perform the required effort.

(5)  EXCEPTIONAL/HIGH CONFIDENCE:  Based on the offeror’s performance record, essentially no doubt exists that the offeror will successfully perform the required effort.

In addition for those offerors that do not have a performance record identifiable, (see FAR 15.305(a)(2)(iii) and (iv) the offeror will be assigned a NEUTRAL/UNKNOWN CONFIDENCE rating.  For the purposes of past performance/price trade-off process, offerors with a neutral rating will be considered to be within the general range of SATISFACTORY/CONFIDENCE.
8.  Required Compliance – Incomplete proposals may be a basis for rejection of the proposal from consideration.  The following documents will be evaluated for completeness and compliance with requirements of the Request for Proposal:


-  Three (3) signed copies of the solicitation contract award document (SF 1442)


-  Acknowledgement of all amendments


-  Completed Representations and Certifications Section IX


-  Two (2) copies of offeror’s Relevant Past Performance Summary


-  Past Performance Questionnaires (Section VIII, Appendix 1) per Article 20

-  Two (2) copies of offeror’s Health & Safety Plan 
9. Source Selection Decision – The Contracting Officer, exercising prudent business judgment, will make the source selection decision based on the proposal representing the best value to the Government.
ARTICLE 1.  FAR 52.204-8 ANNUAL REPRESENTATIONS AND CERTIFICATIONS (JAN 2006)

(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is __________________ [insert NAICS code].
(2) The small business size standard is _____________ [insert size standard].
(3) The small business size standard for a concern which submits an offer in its own name, other than on a construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500 employees.
(b)(1) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation, paragraph (c) of this provision applies.
(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently registered in CCR, and has completed the ORCA electronically, the offeror may choose to use paragraph (c) of this provision instead of completing the corresponding individual representations and certifications in the solicitation.  The offeror shall indicate which option applies by checking one of the following boxes:
[   ] (i) Paragraph (c) applies. 

[   ] (ii) Paragraph (c) does not apply and the offeror has completed the individual representations and certifications in the solicitation. 

(c) The offeror has completed the annual representations and certifications electronically via the Online Representations and Certifications Application (ORCA) website at http://orca.bpn.gov.  After reviewing the ORCA database information, the offeror verifies by submission of the offer that the representations and certifications currently posted electronically have been entered or updated within the last 12 months, are current, accurate, complete, and applicable to this solicitation (including the business size standard applicable to the NAICS code referenced for this solicitation), as of the date of this offer and are incorporated in this offer by reference (see FAR 4.1201); except for the changes identified below [offeror to insert changes, identifying change by clause number, title, date]. These amended representation(s) and/or certification(s) are also incorporated in this offer and are current, accurate, and complete as of the date of this offer.

	FAR Clause #            Title            Date      Change 

	      ____________        _________       _____      _______ 


Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update to the representations and certifications posted on ORCA. 

(End of provision)
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