NNG08234094L-1, Flight Dynamics Support Services

Procurement Milestone Schedule
	Issuance of Sources Sought Synopsis
	03/24/08

	PR Package Complete
	05/15/08

	Procurement Strategy Meeting
	06/01/08

	Synopsis
	06/20/08

	Draft RFP Release
	07/05/08

	Final RFP Release
	08/04/08

	Proposals Due
	09/03/08

	Evaluations Complete
	12/18/08

	Selection
	01/05/08

	Phase-in Award
	02/01/09

	Contract Award/Effective Date
	03/15/09


Note: The above procurement milestone schedule is subject to change. Offerors are responsible for monitoring this site for any updates.
