
Flight Dynamics Support Services (FDSS)
NNG08234094R
Procurement Milestone Schedule
	Draft RFP Release
	11/07/08

	Bidders Conference
	11/14/08

	Final RFP Release
	01/12/09

	Proposals Due
	02/12/09

	Selection
	05/15/09

	Phase-in Award
	06/01/09

	Contract Award/Effective Date
	07/15/09


Note: The above procurement milestone schedule is subject to change. This schedule does not reflect additional time that may be required for discussions and final proposal revisions. Offerors are responsible for monitoring this site for any updates. 

