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MILESTONE PAYMENT SCHEDULE

                  EVENT                                                              QTY        CONTRACT %        VALUE         T. AMT
Completion of Design Conformance Review (DCR)
             1
      20%
         $TBP
      $TBP
· According to sections 2.3.1 and 3.2.3 of the SOW, (14) calendar days prior to review, at a minimum, a DCR Presentation Package shall be delivered covering the following areas :

· Program Management
· Quality Assurance

· Reliability Data (including assessment and predictions)

· Electrical, Mechanical, and Environmental specifications 

· Parts, including stress analysis and radiation hardness assessment

· Detailed architectural block diagrams for the different deliverable units

· Manufacturing flow with inspection points

· Facilities

· Verification Test Plan (Including Performance Test Description)
· Materials and Processes

· Thermal analyses

· Mechanical/Structural analyses

· Electrical Worst-Case analyses

· Failure Modes Effects Analysis

· Flight Heritage

· Verification Matrix
· Contamination Control Plan

· Deliver DCR Report ten (10) calendar days after completion of DCR Review.
First Monthly Status Reports Received 


   7
         20%
          $TBP             $TBP
Completion of Pre-Environmental Review (PER)                       1                 20%
           $TBP
        $TBP
· According to sections 3.2.5 and 3.2.6, deliver a Verification Test Plan and step-by-step instructions for performing test.  

All Hardware & Data deliverables have been received and accepted.             40%
            $TBP
        $TBP
