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B.1 CONSTRUCTION SERVICES AND PRICES  

  

Line Item   Description     Unit        Total 

 

 

0001 

 

Task 1 – Upgrade Camera Infrastructure, LC-39B         
 

Job 

 

$  TBD 

                  

             TOTAL $ TBD 

 

B. 2     NFS 1852.216-78     FIRM FIXED PRICE (DEC 1988)  

 

The total firm fixed price of this contract is TBD.   

 

B.3 PROJECT DELIVERABLES (MAY 2014) 

 

Incidental deliverables (manuals, reports, plans, and other written documentation) to be provided 

under this contract are identified in Section J, Attachment J-A, Project Deliverables.  The costs 

associated with providing the data in Attachment J-A is included in the firm-fixed price of the 

awarded contract. Nothing contained in Attachment J-A shall relieve the Contractor from 

furnishing data called for by, or under the authority of, other provisions of this contract, which are 

not identified and described in Attachment J-A.   
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C. 1 SCOPE OF WORK  (MAY 2014) 

 

The Contractor shall furnish all management, supervision, labor, transportation, facilities, materials,  

tools, disposal, coordination of subcontractors, documentation, and equipment (except any property 

including utilities as may be specified in the Schedule to be Government-Furnished) and perform all work 

for the Task(s) named below, and as defined in the Technical Documentation listed below entitled 

"Contract Drawings, Maps and Specifications," and in accordance with the terms and conditions of this 

Contract, and within the performance schedule set forth in FAR clause 52.211-10 entitled 

"Commencement, Prosecution, and Completion of Work."  

 

Line Item   Description         

0001 Task 1 – Upgrade Camera Infrastructure, LC-39B         

 

 

C. 2 CONTRACT DRAWINGS, MAPS, SPECIFICATIONS, AND/OR STATEMENTS OF 

WORK  (MAY 2014) 

 

(a)  Five sets of full scale contract drawings, maps, specifications,  and/or statements of work (excluding 

applicable publications incorporated into the technical provisions by reference), plus one CD or DVD 

containing electronic, portable document format (PDF) versions, will be furnished at award to the 

Contractor without charge. The work shall conform to the following contract drawings, maps, 

specifications, and/or statements of work, attached hereto and made a part hereof: 

  

Specification 79K39798, titled “Upgrade Camera Infrastructure”, dated June 10, 2014, pages 

1 through 119. 

 

Drawing/Map 79K39797, titled “Upgrade Camera Infrastructure”, dated June 10, 2014, 

sheets 1 through 45. 

 

(b)  Addenda to Specifications, Drawings, Maps, and/or Statements of Work:  N/A 

 

(c)  "Or Equal" Items” 

 

Throughout the Technical Specifications and on the drawings of this contract, where certain 

manufacturers’ trade names and model numbers are specified and followed by the term "or equal," the 

manufacturer's name and data as specified shall represent the minimum standard type, quality, and 

capacity acceptable for incorporation into the work covered by this contract.  The products of other 

manufacturers will be considered as being acceptable, provided that such products fully meet or exceed all 

minimum structural or use and operational features of the particular manufacturers’ items as specified, 

and provided that the other manufacturers’ items is easily interchangeable and can be adequately 

incorporated within the allocated space in the building or structure.  In all cases, the acceptability of "or 

equal" items shall be at the Contracting Officer's discretion, based upon approval data submitted by the 

Contractor in accordance with the requirements under Shop Drawings herein. 

 

(d)  Omissions from the drawings or specifications, or the omission or misdescription of details of work 
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which are manifestly necessary to carry out the intent of the drawings and specifications, or which are 

customarily performed, shall not relieve the Contractor from performing such omitted or misdescribed 

details of the work but they shall be performed as if fully and correctly set forth and described in the 

drawings and specifications. 

 

(e)   The Contractor shall check all drawings furnished him immediately upon their receipt and shall 

promptly notify the Contracting Officer of any discrepancies.  Figures marked on drawings shall in 

general be followed in preference to scale measurements.  Large scale drawings shall in general govern 

small scale drawings.  The Contractor shall compare all drawings and verify the figures before laying out 

the work and will be responsible for any errors which might have been avoided thereby.   

 

C. 3 REQUEST FOR INFORMATION/CLARIFICATION (RFIC) (MAY 2014) 

 

The Contractor shall promptly report to the Contracting Officer all problems or conflicting 

technical information encountered during the contract performance so that the Government may 

provide solutions or appropriate direction.  Such problems shall be reported on KSC Form No. 8-

268, "Request for Information/Clarification," to be provided by the Government.  A copy of each 

RFIC will be provided to the Contracting Officer’s Representative (COR) concurrently with the 

transmittal to the Contracting Officer.  The Contractor shall log and control each Request for 

Information/Clarification (RFIC), including those generated by subcontractors.   

 

C. 4 DEVIATIONS AND WAIVERS (MAY 2014)  

 

(a)  When the Contractor proposes to perform work which does not conform to the requirements of 

the applicable contract drawings and specifications, the Contractor shall submit to the 

Contracting Officer for approval, a written request for deviation or request for waiver on the 

nonconforming work. 

 

(b)  All requests by the Contractor shall be submitted on KSC Form 8-69 (Contractor Request to 

Use Nonconforming Parts or Material) fully executed including an offer of consideration to the 

Government.  The request must be technically supported by justification, rationale, design 

considerations, calculations and other data which permits ready and conclusive evaluation by 

the Government as to acceptability or nonacceptability. 

 

(c) Where a requested deviation or waiver on a particular aspect of the work has a relation to, or 

affects, other aspects of the work, those other aspects of the work shall be clearly identified 

and referenced.  And, if the requested deviation or waiver necessitates a deviation or waiver on 

other aspects, requests for all such deviations and waivers must be submitted concurrently. 

 

(d)  Any request not submitted in strict accordance with this provision will not be considered.   
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D.1 NASA FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 18) CLAUSES 

INCORPORATED BY REFERENCE  

 

NOT APPLICABLE TO THIS SOLICITATION/CONTRACT 
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E. 1 LISTING OF FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) 

CLAUSES INCORPORATED BY REFERENCE 

 

FAR 52.246-12    INSPECTION OF CONSTRUCTION (AUG 1996)  

 

E. 2 NASA FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 18) CLAUSES 

INCORPORATED BY REFERENCE  

 

NFS 1852.246-72    MATERIAL INSPECTION AND RECEIVING REPORT (AUG 2003) 
  

                          Fill in:  (a)  At the time of each delivery to the Government under this 

contract, the Contractor shall furnish a Material Inspection and 

Receiving Report (DD Form 250 series) prepared in three 

copies, an original and two copies.   

 

E. 3 BASIC INSPECTION SYSTEM (MAY 2014)  
 

Pursuant to FAR Clause 52.246-12, entitled "Inspection of Construction," the Contractor shall 

maintain and implement a basic inspection system as identified below: 

 

(a) Definitions: 

 

"Inspection" means examining and testing supplies or services (including, when 

appropriate, raw materials, components, and intermediate assemblies) to determine 

whether they conform to contract requirements. 

 

"Testing" means that element of inspection that determines the properties or elements, 

including functional operation of supplies or their components, by the application of 

established scientific principles and procedures. 

 

"Independent Testing Laboratory" means an independent organization, accepted by the 

Contracting Officer, engaged to perform specific inspections or tests of the work, either 

at the site or elsewhere, and report the results of these inspections or tests. 

 

(b)  The inspection system shall be documented to ensure and provide objective evidence 

of quality control in the form of records of inspections and test results.  The system 

shall also ensure that nonconforming articles or materials are discovered, documented, 

and controlled through effective remedial and preventive actions. 

 

 The Contractor may use, at his option, in whole or in part, his existing higher level 

inspection system or quality assurance program provided such system is revised and 

identified to the requirements below. 

 

(c) The Contractor shall provide a narrative description of an inspection system which 

provides for compliance with the quality requirements and technical criteria of the 
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contract. 

 

(1)  The description shall be submitted for review by the Contracting Officer not 

later than 7 days after contract award.   

 

(2)  The description shall address each of the Basic Inspection System    

Requirements identified in paragraph (d) below. This submittal shall address 

both the general inspection system that will be used during the performance of 

all work under the contract, including but not limited to those items identified 

under paragraphs d(1), d(2)(iv), d(2)(v), and d(2)(vi) below. 

 

(d)  Basic Inspection System Requirements: The Contractor shall describe how each of the 

following requirements is to be satisfied and what records will be maintained, both on-

site and offsite. 

 

(1)   The Contractor shall identify the individual responsible for on-site contact and 

communication relative to implementation and operation of the inspection 

system. The name of this individual shall be provided, in writing, to the 

Contracting Officer’s Representative (COR).   

 

               (2)  Standard requirements: 

 

(i)   A purchasing control system which ensures that all purchasing 

documents, including those of subcontractors and suppliers, are 

traceable to the drawings, specifications, and approved submittal 

requirements. 

 

(ii)   A receiving inspection system with documented evidence of Contractor 

inspection traceable to the procurement documents. 

 

(iii)  A system of controls and records for handling, recording, identification 

and disposition of nonconforming articles and materials. 

 

(iv) A system of identification of inspections required by each specific 

section of the specifications and drawings and what records will be 

maintained. 

 

(v) Identification of tests to be performed, including test procedures, test     

records, and the independent testing organization(s) be utilized. 

 

(vi)    Additional requirements (if included in the drawings, specifications, or 

contract provisions): 

 

(A)  Certification or recertification of personnel and qualification of 

procedures. 
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(B)  Management and accountability of Government furnished 

equipment, components, or materials. 

 

(C)  Calibration of inspection test gages, tools, measuring 

instruments, and independent laboratories to be utilized. 

 

E. 4 SYSTEMS ACCEPTANCE AND TESTING (MAY 2014)  
 

Pursuant to FAR 52.246-12 "Inspection of Construction"; systems tests shall be performed as 

described below. 

 

(a)   SYSTEMS 

 

Systems tests shall be performed on fire protection, fire suppression, HVAC, 

compressed air and all other assemblies of components which must be tested as an 

inter-related whole to verify proper functioning. 

 

(b)   SYSTEM TEST PROCEDURES 

 

  A test procedure and a recording form which documents every step of the system test   

shall be submitted for approval under the terms of the "Shop Drawings" clause of this 

contract.  Test procedures must be approved prior to requesting a date for testing.  

Each step in the test procedure shall be witnessed by the Contracting Officer's 

Representative who shall then date and sign the approved recording form for each step 

witnessed. 

 

 The procedure shall consist of step by step instructions for testing all specified system 

parameters, system components, and proper overall functioning of the system. 

 

(c)   SYSTEM TESTING AND ACCEPTANCE 

 

 The following tests shall be performed by the Contractor in strict accordance to the 

approved test procedure described above. 

 

(1)  Functional Test -- This shall be an "in house" test to verify proper installation 

and functioning of the system and its components.  This functional test shall be 

performed in the presence of Government inspectors and shall be repeated until 

the Contractor can perform one full test without device or system malfunction. 

 

(2)   System Acceptance Test -- After successful completion of the functional testing 

the system shall be tested formally with full documentation using the previously 

approved recording form.  The Contractor shall notify the Contracting Officer, 

in writing, forty eight (48) hours prior to system acceptance testing.  The 

appointed Contracting Officer Representative will witness, date and stamp each 
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test in the procedure.  Acceptance of the system will be based upon the written 

approval of the Contracting Officer’s Representative. 

 

Note:  For work involving fire detection and suppression systems, additional testing & 

acceptance requirements are described in project technical specifications 

  

The contractor shall use the following form for transfer of fire alarm / fire suppression 

systems from the government to the contractor: 
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KSC - TRANSFER OF RESPONSIBILITY 

FROM:  

ISC FIRE PROTECTIVE SYSTEMS – KSC, K6-1446A / KSC-326   Ph. 321-861-4681 / 4683  

 
TO: __________________COMPANY: ____________________ EFFECTIVE DATE: ________________ 

 
ADDRESS ___________________________________________ PHONE # __________________________ 

 

EMERGENCY CONTACT:  ____________________________ PHONE # __________________________ 

 
SYSTEM: __________________________________________________________________________________ 

 

WON #: ____________________________________________________________________________________ 

 
SYSTEM STATUS:   OPERATIONAL * PARTIALLY FUNCTIONAL  * OUT OF SERVICE  

(* Indicate Below) 

 
TRANSFER OF:   ENTIRE SYSTEM   *PARTIAL (Explain Below) 

 
REASON FOR TRANSFER: 

__________________________________________________________________________________ 

 

CONDITIONS OF TRANSFER: The assignee agrees to the responsibility of the following: 

Coordination of work on the transferred system described above with the COR.  Assignee is 

responsible for documenting existing system condition prior to transfer.  Assignee also agrees to 

implement safety plans and alternate workaround procedures that facilitate reporting of 

emergency/fire/security situations, when applicable. The assignee will assure that any and all 

modifications, installations and changes to the system are in compliance with the contract 

documents. The assignee assumes responsibility for returning the system/equipment in an 

operationally ready state and agrees to demonstrate through functional test, that the system has 

been installed in accordance with contract specifications and drawings.  

 
Name:  _______________________ Signature: _______________________ Dated: _______________________ 

          [Assignee] 

 

Name:  _______________________ Signature: _______________________ Dated: _______________________         

[ISC Fire Protective Systems Representative] 

 

Name:  _______________________ Signature: _______________________ Dated: _______________________ 

          [COR] 

 

 

NOTE:  A COPY OF THIS TRANSFER SHALL BE POSTED IN OR ATTACHED TO THE 

SYSTEM/EQUIPMENT BEING TRANSFERRED. 
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The contractor shall use the following form to communicate readiness for Preliminary Fire Alarm Testing: 

 
CONTRACTOR READINESS AFFIRMATION – For “Preliminary”  Fire Alarm Testing 

NASA Contract Number: _______________________________ 

 
Instructions:  The Prime Contractor is responsible to ensure the fire alarm system is “ready” for formal preliminary 

testing.   Circle the proper response and write the date completed.  Any ‘No’ response would typically prevent 

submission of the form.   

 
CONTRACT #: ______________ LOCATION/FACILITY:__________________FACILITY #____________ 

 
(circle)                Date 

             

Yes No   N/A   ______ Conduit & wiring is complete.   Includes continuity/insulation resistance tests & 

wiring labeling.    

 

Yes No   N/A   ______  All fire alarm devices are installed.            

 

Yes No   N/A   ______ Auxiliary functions are connected and known to be operational.  Example: AHU 

shutdown          

 

Yes No   N/A   ______  Fire alarm panel program, specific to this job, is loaded and operational. 

 

Yes No   N/A   ______ All troubles, ground faults, etc. have been removed; system is effectively 

NORMAL. 

 

Yes No   N/A   ______ Fire alarm vendor/subcontractor conducted a “contractor checkout” of the fire 

alarm system, with completion on this date: ___________________ which 

included testing of a sample of inputs and outputs.   Example:   rang bells to verify 

operation in temporal-three pattern, tested 5% of all devices, verified AHU shutdown, 

verified FACP switched to battery upon loss of 120VAC,  etc. 

 
Yes No   N/A  ______  NFPA 72 Record of Completion form is started for the installation.   

 

Yes No   N/A  ______  System drawings are available for addition of “red-lines”    

         

Yes No   N/A  ______ Support needed for successful completion of the Preliminary Test has been 

identified in writing to the Contracting Officer.     Examples: support to test existing 

fire suppressions systems, elevator crew support, HVAC crew support, security system 

crew support to verify mag-locks are de-energized, etc. 
 

The undersigned attests that the subject fire alarm system is ready for PRELIMINARY TEST; 

 

Name:__________________________________   Signature:__________________________________________ 

             [Prime Contractor Representative] 

 
Form Completion Date: __________________ Proposed Preliminary Test Date(s):_____________________ 

 

Transmit this form per submittal schedule in the contract.   
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Nothing in this clause shall relieve the requirements of FAR 52.246-12, "Inspection of 

Construction."   

 

E. 5 FINAL INSPECTION AND ACCEPTANCE (MAY 2014)  

 

Final inspection and acceptance of all work under this contract will be conducted by the 

Contracting Officer’s Representative (COR).  Upon satisfactory completion of the contract, the 

Contractor shall be paid the fixed-price value of the contract, less the amount of any progress 

payments made under FAR Clause 52.232.5, Payments Under Fixed-Price Construction Contracts. 

 

NOTE:  For planning purposes, the contractor shall include a line item in the schedule of 

values and progress schedule for completion of punch-list items, site clean-up, 

demobilization and final construction (as-built) drawings.  The amount of this line item shall 

be equal to 10% of the contract value or $100,000, whichever is less.  The Government will 

not pay final invoices for this amount until all punch-list, site clean-up, and demobilization 

activities are complete; final construction drawings are delivered; and final acceptance is 

made on DD Form 250, Material Inspection and Receiving Report.   
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F. 1 LISTING OF FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) CLAUSES 

INCORPORATED BY REFERENCE     

 

FAR 52.211-10   COMMENCEMENT, PROSECUTION, AND COMPLETION 

OF WORK (APR 1984)  
Fill ins: 

 

(a)  The Contractor shall be required to (a) commence work under this contract 

within 10 calendar days after the date the Contractor receives the notice to 

proceed.    

 

(c)  … (c) complete the entire work ready for use not later than 210 calendar 

days after the date the contractor receives the notice to proceed for the Base 

Bid  

 

Contract  

Line Item 
Time Stated for Completion 

TASK 1  

(BASE BID) 

210 Calendar days after Notice to Proceed for the Base 

Bid is issued** 

 

** The contractor shall phase the work so that Camera Site #1, Camera Site #6, LOX 

Camera Site, and LH2 Camera Site are all physically complete by February 1, 2015. 

The February 1, 2015 completion date for these four (4) Camera Sites is a firm 

requirement that cannot be changed. 

 

FAR 52.242-14     SUSPENSION OF WORK (APR 1984)  

 

F. 2 KSC 52.211-92     WORK PERIOD (MAR 2002)  
 

Contractor's work day will be limited to first shift 7:00 A.M. to 3:00 P.M. on Monday through 

Friday only.  Any other work period will require special/ written approval from the Contracting 

Officer seven (7) days in advance of proposed change in work periods.   

 

F. 3 PLACE OF PERFORMANCE (MAY 2014)  

 

This is a firm-fixed price construction contract for the Upgrade Camera Infrastructure, LC-

39B, at the Kennedy Space Center, Florida.   

 

F. 4 DOWNTIME AND EXCAVATION HOLDS (MAY 2014)  

  

For the purposes of this contract, the Contractor shall allow in his bid for a maximum of 25 days 

during which all construction activities will be prohibited.  In addition the Contractor shall allow 

for a maximum of 25 days during which all excavation and other subsurface activities will be 

prohibited but other construction activities will be allowed.  The Government will provide twenty-

four hour notice each time these restrictions are invoked.  
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G. 1 NASA FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 18) CLAUSES 

INCORPORATED BY REFERENCE 

 

  NFS 1852.242-70 TECHNICAL DIRECTION (SEP 1993) 

 

NFS 1852.245-71 INSTALLATION – ACCOUNTABLE GOVERNMENT 

PROPERTY (JAN 2011)  

 

 Fill-In (c)(1): NONE 

 

Fill-In (c)(3): NOT APPLICABLE 

 

 Fill-In (c)(7):  NONE 

  

NFS 1852.245-75 PROPERTY MANAGEMENT CHANGES (JAN 2011)   
  

NFS 1852.245-82 OCCUPANCY MANAGEMENT  REQUIREMENTS  

(JAN 2011)   

 

NFS 1852.245-83 REAL PROPERTY MANAGEMENT 

REQUIREMENTS (JAN 2011)  
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 H. 1 NASA FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 18) CLAUSES 

INCORPORATED BY REFERENCE    

 

NFS 1852.223-70 SAFETY AND HEALTH (APR 2002)  

 

NFS 1852.223-75 MAJOR BREACH OF SAFETY OR SECURITY 

(FEB 2002)  

 

NFS 1852.225-70 EXPORT LICENSES (FEB 2000) 

     

Fill-in:  NASA’s Kennedy Space Center 

 

                     NFS 1852.242-72         OBSERVANCE OF LEGAL HOLIDAYS (AUG 1992) 

                      

H.2 KSC 52.223-121  REPORTING OF INCIDENTS INVOLVING WORKPLACE  

VIOLENCE (JUL 2008)  
 

The contractor shall conduct training on and develop procedures for recognizing, managing and 

responding to incidents and threats of workplace violence as defined in NASA Policy Directive 

(NPD) 1600.3.  Contractors shall also promptly report all incidents involving workplace 

violence to the Protective Services Office.  If the NASA Workplace Violence Prevention and 

Response (WVPR) Team Chair and Co-Chair determine it is appropriate for the contractor to 

participate in a WVPR Team meeting, the contractor shall comply with the WVPR Team request.  

The contractor is also responsible for reporting disposition of the incident reported to the NASA 

WVPR Team.  

 

This requirement shall flow down to the subcontractors, however the subcontractors shall report 

up through the prime contractor.  

(End of clause) 

 

H.3 KSC 52.242-90  CONTROLS APPLICABLE TO CONTRACTORS’ ACTIVITIES 

(SEP 2012)  
 

The Contractor shall comply with the publications below, and subsequent revision thereof, that 

the Contracting Officer has indicated as being incorporated in this contract by reference.  These 

publications prescribe regulatory and procedural criteria which are applicable to this contract.  

The contractor shall promptly take corrective action upon notice of noncompliance from the 

Contracting Officer or his/her authorized representative(s) with any provision of the publications 

listed below.  

 

The following compliance documents may be found at: 

http://tdglobal.ksc.nasa.gov/ReferencedDocuments/ 

 

Publication Title 

http://tdglobal.ksc.nasa.gov/ReferencedDocuments/
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KNPR 

8715.2   

Comprehensive Emergency Management Plan 

KNPR 

1600.1  

KSC Security Procedural Requirements 

KNPR 

8500.1  

KSC Environmental  Requirements 

KNPR 

8715.3-1  

KSC Safety Procedural Requirements Volume 1, Safety Procedural 

Requirements for Civil Servants/NASA Contractors 

 

 

Check if 

Applicable 

Publication Title 

X KNPD 1810.1  KSC Occupational Medicine Program 

X KNPR 1860.1 KSC Ionizing Radiation Protection Program 

X KNPR 1860.2 KSC Nonionizing Radiation Protection 

Program 

X KNPR 1820.3  KSC Hearing Loss Prevention Program 

X KNPR 1820.4  KSC Respiratory Protection Program 

X KNPR 1840.19 KSC Industrial Hygiene Programs 

 45SWI40-201 45th Space Wing Instruction  40-201 

Radiation Protection Program  

 KNPD 1800.2 KSC Hazard Communication Program  

 KNPR 1870.1  KSC Sanitation Program  

         X    KNPR 2570.1 KSC Radio Frequency Spectrum 

Management Procedural Requirements  

 KNPR 4000.1  Supply and Equipment System Manual  

         X KNPR 6000.1 Transportation Support System  

         X KNPR 8715.7 KSC Construction Contractor Safety and 

Health Practices Procedural Requirements 

         X KNPR 8830.1  Facilities and Real Property Management 

Procedural Requirements  

 

 

H.4 KSC 52.242-93 CONTRACTOR WORKFORCE REPORT – ONSITE 

CONTRACTORS AND SUBCONTRACTORS (OCT 2006)  

  

The Contractor shall submit, on a quarterly basis, a manpower report delineating information 

about its workforce.  The report shall include:  the contract number, the contractor's total on-site 

workforce, total on-site union represented employees by bargaining unit; total on-site non-union 

represented employees, and total off-site workforce performing on the contract.  The Contractor 

shall provide this information no later than 10 days after the close of each reporting period 

which end March 31st, June 30th, September 30th, and December 31st.  The report shall be 

submitted to the Contracting Officer with copies to Workforce Planning and Analysis Office, 
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(Code BA-D) and Industrial Labor Relations Office (Code OP). 

 

(End of clause) 

 

H.5 SAFETY AND HEALTH (MAY 2014)  

 

Pursuant to NFS 1852.223-70, Safety and Health:  

 

(a)  Safety is the freedom from those conditions that can cause death, injury, occupational 

illness, damage to or loss of equipment or property, or damage to the environment.  

NASA’s safety priority is to protect: the public, astronauts and pilots, the NASA 

workforce (including contractor employees working on NASA contracts), and high-

value equipment and property.  

 

(b)  The Contractor shall take all reasonable safety and occupational health measures in 

performing this contract. The Contractor shall comply with all Federal, State, and 

local laws applicable to safety and occupational health and with the safety and 

occupational health standards, specifications, reporting requirements, and any other 

relevant requirements of this contract. 

 

(c) Kennedy Space Center Voluntary Protection Program (VPP) 

 

Kennedy Space Center has implemented a comprehensive safety and health 

management system, and has demonstrated its commitment to providing and 

maintaining a safe workplace by successfully completing a rigorous evaluation 

process to achieve recognition by the Occupational Health and Safety Administration 

(OSHA) as a “Voluntary Protection Program (VPP) Star Worksite.”  The VPP 

program promotes effective worksite-based safety and health, encourages employers 

and employees to reduce the number of occupational safety and health hazards at 

their places of employment, establishes cooperative relationships between 

management, labor, and OSHA, and serves to augment limited OSHA resources. 

    

            (d)  Reporting Procedures for Close Calls and Mishaps 

         

       (Also reference NFS 1852.223-70, Safety and Health)  

  

The contractor shall submit a NASA Direct Construction Contractor Mishap Report 

Form (KDP-F-3645) to the Contracting Officer to document close calls or mishaps 

and associated corrective actions.  In addition, the Contracting Officer will issue a 

“Notice of Violation” to document safety violations under this contract.  The 

Contractor shall use the form provided to communicate actions taken to correct or 

mitigate safety/health non-conformance at the job-site, as well as any corrective 

actions taken to prevent recurrence.  This report must be posted on the job site until 

all corrective actions have been completed. 
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In the event the non-compliance poses imminent danger, the Contracting Officer may 

invoke the stop-work order clause in this contract until such time as the immediate 

hazard has been mitigated.  If the Contractor fails or refuses to institute prompt 

corrective action, the Contracting Officer may invoke the stop-work order clause or 

any other remedy available to the Government in the event of such failure or refusal. 

 

The Contractor (or subcontractor or supplier) shall insert the “Reporting Procedures 

for Close Calls and Mishaps” section of this clause, including this paragraph and any 

applicable Schedule provisions and clauses, with appropriate changes of designations  

of the parties, in all solicitations and subcontracts of every tier, when the work will be 

conducted completely or partly on premises owned or controlled by the Government. 
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I. 1 CLAUSES INCORPORATED BY REFERENCE (52.252-2) (FEB 1998)  

 

This document incorporates one or more clauses by reference, with the same force and effect as if 

they were given in full text.   Upon request, the Contracting Officer will make their full text 

available.  Also, the full text of a clause may be accessed electronically at these addresses: 

 

http://www.ksc.nasa.gov/procurement/clause/ 

http://prod.nais.nasa.gov/cgi-bin/nais/index.cgi 

http://ec.msfc.nasa.gov/hq/library/v-reg.htm. 

 

I. 2 LISTING OF FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) 

CLAUSES INCORPORATED BY REFERENCE  

 

CLAUSE NO. TITLE 

  

FAR 52.202-1 DEFINITIONS (JAN 2012)  

FAR 52.203-3 GRATUITIES (APR 1984)  

FAR 52.203-5 COVENANT AGAINST CONTINGENT FEES (APR 1984)  

FAR 52.203-6 RESTRICTIONS ON SUBCONTRACTOR SALES TO THE GOVERNMENT (SEP 

2006)  

FAR 52.203-7 ANTI-KICKBACK PROCEDURES (OCT 2010)  

FAR 52.203-8 CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS  FOR ILLEGAL 

OR IMPROPER ACTIVITY (JAN 1997)  

FAR 52.203-10 PRICE OR FEE ADJUSTMENTS FOR ILLEGAL OR IMPROPER ACTIVITY 

(JAN 1997)  

FAR 52.203-12 LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL 

TRANSACTIONS (OCT 2010)  

FAR 52.204-4 PRINTED OR COPIED DOUBLE-SIDED ON POSTCONSUMER FIBER 

CONTENT PAPER (MAY 2011)  

FAR 52.204-9 

 

FAR 52.204-13 

 

PERSONAL IDENTITY VERIFICATION OF CONTRACTOR PERSONNEL    (JAN 

2011)  

SYSTEM FOR AWARD MANAGEMENT MAINTENANCE ( JUL 2013)  

 

FAR 52.204-10 REPORTING EXECUTIVE COMPENSATION AND FIRST-TIER 

SUBCONTRACT AWARDS (JUL 2013)  

FAR 52.209-6              PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING 

WITH CONTRACTORS DEBARRED SUSPENDED, OR PROPOSED FOR 

DEBARMENT  (AUG 2013)  

http://www.ksc.nasa.gov/procurement/clause/
http://prod.nais.nasa.gov/cgi-bin/nais/index.cgi
http://ec.msfc.nasa.gov/hq/library/v-reg.htm
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FAR 52.209-9 UPDATES OF PUBLICLY AVAILABLE INFORMATION REGARDING 

RESPONSIBILITY MATTERS (JUL 2013)  

FAR 52.215-2   AUDIT AND RECORDS – NEGOTIATION (OCT 2010)  

FAR 52.215-8 O      ORDER OF PRECEDENCE – UNIFORM CONTRACT FORMAT (OCT 1997)   

FAR 52.215-10 PRICE REDUCTION FOR DEFECTIVE CERTIFIED COST OR PRICING DATA 

(AUG 2011)   

FAR 52.215-12 SUBCONTRACTOR CERTIFIED COST OR PRICING DATA  (AUG 2011)  

FAR 52.215-19 NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997)  

FAR 52.215-21 REQUIREMENTS FOR CERTIFIED COST OR PRICING DATA AND DATA 

OTHER THAN CERTIFIED COST OR PRICING DATA – MODIFICATIONS  

(OCT 2010) (ALTERNATE  III)(OCT 1997)  

 

Fill-In:  (c) Submit the cost portion of the proposal via the following electronic media: 

submit via e-mail in MS Excel format  

 

FAR 52.215-21 REQUIREMENTS FOR CERTIFIED COST OR PRICING DATA AND DATA 

OTHER THAN CERTIFIED COST OR PRICING DATA – MODIFICATIONS  

(OCT 2010) (ALTERNATE  IV)(OCT 2010)  
 

Fill-In:  (b) Cost data (e.g., established catalog or market prices, vendor quotes, sales to 

governmental and non-governmental entities, etc) to the extent necessary for the 

Contracting Officer to determine a fair and reasonable price.  All cost/pricing data shall be 

submitted in MS Excel format.  Access to records necessary to permit an adequate 

evaluation of the proposed price shall be provided the Contracting Officer. 

 

FAR 52.219-6 NOTICE OF TOTAL SMALL BUSINESS SET- ASIDE (NOV 2011)  

FAR 52.219-8   UTILIZATION OF SMALL BUSINESS CONCERNS (JUL  2013)  

FAR 52.219-14 LIMITATIONS ON SUBCONTRACTING (NOV 2011)   

FAR 52.219-28 POST-AWARD SMALL BUSINESS PROGRAM REREPRESENTATION            

(JUL  2013)  

FAR 52.222-1              NOTICE TO THE GOVERNMENT OF LABOR DISPUTES (FEB 1997) 

FAR 52.222-3 CONVICT LABOR (JUN 2003)  

FAR 52.222-4              CONTRACT WORK HOURS AND SAFETY STANDARDS ACT—OVERTIME 

COMPENSATION (JUL 2005) 
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FAR 52.222-6  DAVIS-BACON ACT (JUL 2005)  

FAR 52.222-7              WITHHOLDING OF FUNDS (FEB 1988)  

FAR 52.222-8  PAYROLLS AND BASIC RECORDS (JUN 2010)  

FAR 52.222-9 APPRENTICES AND TRAINEES (JUL 2005)  

FAR 52.222-10 COMPLIANCE WITH COPELAND ACT REQUIREMENTS (FEB 1988)  

FAR 52.222-11 SUBCONTRACTS (LABOR STANDARDS) (JUL 2005)  

FAR 52.222-12 CONTRACT TERMINATION--DEBARMENT (FEB 1988)  

FAR 52.222-13 COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS 

(FEB 1988)  

FAR 52.222-14 DISPUTES CONCERNING LABOR STANDARDS (FEB 1988)  

FAR 52.222-15 CERTIFICATION OF ELIGIBILITY (FEB 1988)  

FAR 52.222-21 PROHIBITION OF SEGREGATED FACILITIES (FEB 1999) 

FAR 52.222-26 EQUAL OPPORTUNITY (MAR 2007) 

FAR 52.222-27 

 

AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR 

CONSTRUCTION (FEB 1999)  

FAR 52.222-35 EQUAL OPPORTUNITY FOR VETERANS (SEP 2010)  

FAR 52.222-36  AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (OCT 2010)  

FAR 52.222-37 EMPLOYMENT REPORTS ON VETERANS (SEP 2010)  

FAR 52.222-40 NOTIFICATION OF EMPLOYEE RIGHTS UNDER THE NATIONAL LABOR 

RELATIONS ACT (DEC 2010)  

FAR 52.222-50  COMBATING TRAFFICKING IN PERSONS (FEB  2009) 

FAR 52.222-54 EMPLOYMENT ELIGIBILITY VERIFICATION (SEP 2013)  

FAR 52.222-99 ESTABLISHING A MINIMUM WAGE FOR CONTRACTORS (JUN 2014) 

(DEVIATION) 

FAR 52.223-2 AFFIRMATIVE PROCUREMENT OF BIOBASED PRODUCTS UNDER SERVICE 

AND CONSTRUCTION CONTRACTS (SEP 2013) 

 

FAR 52.223-5 POLLUTION PREVENTION AND RIGHT-TO-KNOW  INFORMATION (MAY 

2011) 

FAR 52.223-6 DRUG-FREE WORKPLACE (MAY 2001)  

FAR 52.223-15 ENERGY EFFICIENCY IN ENERGY-CONSUMING PRODUCTS (DEC 2007) 

FAR 52.223-17 AFFIRMATIVE PROCUREMENT OF EPA-DESIGNATED ITEMS IN 
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SERVICE AND CONSTRUCTION CONTRACTS (MAY 2008) 

FAR 52.223-18 ENCOURAGING CONTRACTOR POLICIES TO BAN TEXT 

MESSAGING WHILE DRIVING (AUG 2011) 

FAR 52.225-13 RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JUN 2008)                                                                                                        

FAR 52.227-1 AUTHORIZATION AND CONSENT (DEC 2007) 

FAR 52.227-2 NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT 

INFRINGEMENT (DEC 2007) 

FAR 52.227-4 PATENT INDEMNITY - CONSTRUCTION CONTRACTS (DEC 2007) 

FAR 52.228-2   ADDITIONAL BOND SECURITY (OCT 1997)  

FAR 52.228-5   INSURANCE - WORK ON A GOVERNMENT INSTALLATION (JAN 1997)  

FAR 52.228-11   PLEDGES OF ASSETS (JAN 2012)  

FAR 52.228-12   PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS (OCT 1995)  

FAR 52.228-14   IRREVOCABLE LETTER OF CREDIT (DEC 1999)  

FAR 52.228-15  PERFORMANCE AND PAYMENT BONDS – CONSTRUCTION                                     

(OCT 2010)  

FAR 52.229-3   FEDERAL, STATE AND LOCAL TAXES (FEB 2013)  

FAR 52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (SEP 2002) 

FAR 52.232-17  INTEREST (OCT 2010) 

FAR 52.232-23            ASSIGNMENT OF CLAIMS (JAN 1986)  

FAR 52.232-27   PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (JUL 2013) 
  

Submit 

Invoices 

To: 

 

1 - Original NASA Shared Services Center (NSSC) 

Financial Management Division (FMD) – Accounts Payable 

Bldg 1111, C. Road 

Stennis Space Center, MS  39529 

FAX:  866-209-5415 

Email:  NSSC-AccountsPayable@nasa.gov 

1 - Copy NASA John F. Kennedy Space Center 

Procurement Office, Code OP-ES-B 

Kennedy Space Center, FL  32899 

                                                                                                                                               

FAR 52.232-33 PAYMENT BY ELECTRONIC FUNDS TRANSFER – SYSTEM FOR 
AWARD MANAGEMENT (JUL 2013) 

 
Any questions related to payment via Electronic Funds Transfer (EFT) should be directed 

to:                                             

mailto:NSSC-AccountsPayable@nasa.gov
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                                                Designated Paying Office 

NASA Shared Services Center (NSSC) 

Financial Management Division (FMD) - Accounts Payable 

Bldg 1111, C. Road 

Stennis Space Center, MS 39529 

Email: NSSC-AccountsPayable@nasa.gov 

                                                Fax: 866-209-5415 

FAR 52.233-1 DISPUTES (JUL 2002)  

FAR 52.233-3 PROTEST AFTER AWARD (AUG 1996) 

FAR 52.233-4 APPLICABLE LAW FOR BREACH OF CONTRACT CLAIMS (OCT 2004) 

FAR 52.236-2 DIFFERING SITE CONDITIONS (APR 1984) 

FAR 52.236-3 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 

1984) 

FAR 52.236-5 MATERIAL AND WORKMANSHIP (APR 1984) 

FAR 52.236-6 SUPERINTENDENCE BY THE CONTRACTOR (APR 1984) 

FAR 52.236-7 PERMITS AND RESPONSIBILITIES (NOV 1991) 

FAR 52.236-8 OTHER CONTRACTS (APR 1984) 

FAR 52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, 

UTILITIES, AND IMPROVEMENTS (APR 1984) 

FAR 52.236-10 OPERATIONS AND STORAGE AREAS (APR 1984) 

FAR 52.236-11 USE AND POSSESSION PRIOR TO COMPLETION (APR 1984)  

FAR 52.236-12 CLEANING UP (APR 1984) 

FAR 52.236-13 ACCIDENT PREVENTION (NOV 1991) (ALTERNATE 1) (NOV 1991) 

FAR 52.236-15 SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984) 

FAR 52.236-17 LAYOUT OF WORK (APR 1984) 

FAR 52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997) 

ALTERNATE I (APR 1984) Insert in solicitations/contracts when record shop drawings 

are required and reproducible shop drawings are needed) 

 

FAR 52.236-26 PRECONSTRUCTION CONFERENCE (FEB 1995) 

FAR 52.242-13 BANKRUPTCY (JUL 1995)  

FAR 52.243-4 CHANGES (JUN 2007)  

FAR 52.243-6 CHANGE ORDER ACCOUNTING (APR 1984) 

FAR 52.244-5 COMPETITION IN SUBCONTRACTING (DEC 1996)   

FAR 52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS (JUL 2013) 

FAR 52.246-21 WARRANTY OF CONSTRUCTION (MAR 1994) 

mailto:NSSC-AccountsPayable@nasa.gov
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FAR 52.246-21 WARRANTY OF CONSTRUCTION (MAR 1994)(ALTERNATE 1) (APR 1984)  

FAR 52.248-3 VALUE ENGINEERING – CONSTRUCTION (OCT 2010)  

FAR 52.249-2 TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE) 

(APR 2012) - ALTERNATE I (SEP 1996)  

FAR 52.249-10 DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984) 

FAR 52.253-1   COMPUTER GENERATED FORMS (JAN 1991) 

 

 

I. 3 NASA FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 18) CLAUSES 

INCORPORATED BY REFERENCE  

 

NFS 1852.204-76    SECURITY REQUIREMENTS FOR UNCLASSIFIED INFORMATION    

TECHNOLOGY RESOURCES (JAN 2011)  

 

NFS 1852.209-72  COMPOSITION OF THE CONTRACTOR (DEC 1988) 

 

NFS 1852.215-84  OMBUDSMAN (NOV 2011)                             
         

NFS 1852.219-76  NASA 8 PERCENT GOAL (JUL 1997)  
 

NFS 1852.228-75  MINIMUM INSURANCE COVERAGE (OCT 1988) 

 

NFS 1852.236-73 HURRICANE PLAN (DEC 1988)  

 

NFS 1852.237-70 EMERGENCY EVACUATION PROCEDURES (DEC 1988) 

 

NFS 1852.237-72    ACCESS TO SENSITIVE INFORMATION (JUN 2005) 

 

NFS 1852.237-73    RELEASE OF SENSITIVE INFORMATION (JUN 2005) 

 

NFS 1852.243-70    ENGINEERING CHANGE PROPOSALS (OCT 2001) 

 

 

I.4 FAR 52.223-9  ESTIMATE OF PERCENTAGE OF RECOVERED  

MATERIAL CONTENT FOR EPA-DESIGNATED ITEMS 

(MAY 2008) ALTERNATE I (MAY 2008) 

 (a) Definitions. As used in this clause—  

“Postconsumer material” means a material or finished product that has served its intended use and has 

been discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer 

material is a part of the broader category of “recovered material.”  
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“Recovered material” means waste materials and by-products recovered or diverted from solid waste, 

but the term does not include those materials and by-products generated from, and commonly reused 

within, an original manufacturing process.  

(b) The Contractor shall execute the following certification required by the Resource Conservation 

and Recovery Act of 1976 (42 U.S.C. 6962(i)(2)(C)):  

        

CERTIFICATION 

I, _______________ (name of certifier), am an officer or employee responsible for the performance of 

this contract and hereby certify that the percentage of recovered material content for EPA-designated 

items met the applicable contract specifications or other contractual requirements.  

__________________________________________________ 

[Signature of the Officer or Employee]  

__________________________________________________ 

[Typed Name of the Officer or Employee]  

__________________________________________________ 

[Title]  

__________________________________________________ 

[Name of Company, Firm, or Organization]  

__________________________________________________ 

[Date]       

(END OF CERTIFICATION) 

(c) The Contractor, on completion of this contract, shall—  

(1) Estimate the percentage of the total recovered material content for EPA-designated item(s) 

delivered and/or used in contract performance, including, if applicable, the percentage of 

post-consumer material content; and  

 

(2) Submit this estimate to the Contracting Officer.  

 

(End of clause) 

 

 

http://uscode.house.gov/uscode-cgi/fastweb.exe?getdoc+uscview+t41t42+250+1286++%2842%29%20%20AND%20%28%2842%29%20ADJ%20USC%29%3ACITE%20%20%20%20%20%20%20%20%20
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I.5 FAR 52.225-9  BUY AMERICAN ACT-CONSTRUCTION   

MATERIALS (SEP 2010)  

 (a) Definitions. As used in this clause--     

 “Commercially available off-the-shelf (COTS) item”— 

(1) Means any item of supply (including construction material) that is— 

(i)   A commercial item (as defined in paragraph (1) of the definition at FAR 2.101); 

(ii)  Sold in substantial quantities in the commercial marketplace; and 

(iii) Offered to the Government, under a contract or subcontract at any tier, without 

modification, in the same form in which it is sold in the commercial marketplace; 

and 

(2) Does not include bulk cargo, as defined in section 3 of the Shipping Act of 1984 (46 

U.S.C. App. 1702), such as agricultural products and petroleum products. 

“Component” means an article, material, or supply incorporated directly into a construction material. 

“Construction material” means an article, material, or supply brought to the construction site by the 

Contractor or a subcontractor for incorporation into the building or work. The term also includes an 

item brought to the site preassembled from articles, materials, or supplies. However, emergency life 

safety systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are discrete 

systems incorporated into a public building or work and that are produced as complete systems, are 

evaluated as a single and distinct construction material regardless of when or how the individual parts 

or components of those systems are delivered to the construction site. Materials purchased directly by 

the Government are supplies, not construction material. 

“Cost of components” means--   

(1) For components purchased by the Contractor, the acquisition cost, including transportation 

costs to the place of incorporation into the construction material (whether or not such costs 

are paid to a domestic firm), and any applicable duty (whether or not a duty-free entry 

certificate is issued); or 

(2) For components manufactured by the Contractor, all costs associated with the manufacture 

of the component, including transportation costs as described in paragraph (1) of this 

definition, plus allocable overhead costs, but excluding profit. Cost of components does 

not include any costs associated with the manufacture of the construction material. 

“Domestic construction material” means— 
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(1) An unmanufactured construction material mined or produced in the United States; 

(2) A construction material manufactured in the United States, if— 

(i) The cost of its components mined, produced, or manufactured in the United States  

exceeds 50 percent of the cost of all its components. Components of foreign origin 

of the same class or kind for which nonavailability determinations have been made 

are treated as domestic; or 

(ii) The construction material is a COTS item. 

“Foreign construction material” means a construction material other than a domestic construction 

material. 

“United States” means the 50 States, the District of Columbia, and outlying areas. 

(b) Domestic preference.    

(1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing a 

preference for domestic construction material. In accordance with 41 U.S.C. 431, the 

component test of the Buy American Act is waived for construction material that is a 

COTS item. (See FAR 12.505(a)(2)). The Contractor shall use only domestic construction 

material in performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of 

this clause. 

(2) This requirement does not apply to information technology that is a commercial item or to 

the construction materials or components listed by the Government as follows: NONE  

(3) The Contracting Officer may add other foreign construction material to the list in 

paragraph (b)(2) of this clause if the Government determines that 

(i) The cost of domestic construction material would be unreasonable. The cost of a 

particular domestic construction material subject to the requirements of the Buy 

American Act is unreasonable when the cost of such material exceeds the cost of 

foreign material by more than 6 percent; 

(ii) The application of the restriction of the Buy American Act to a particular 

construction material would be impracticable or inconsistent with the public 

interest; or 

(iii) The construction material is not mined, produced, or manufactured in the United 

States in sufficient and reasonably available commercial quantities of a 

satisfactory quality. 

(c) Request for determination of inapplicability of the Buy American Act.  
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                         (i) Any Contractor request to use foreign construction material in accordance with 

paragraph (b)(3) of this clause shall include adequate information for Government 

evaluation of the request, including-- 

(A)  A description of the foreign and domestic construction materials; 

(B)  Unit of measure; 

(C)  Quantity;     

(D)  Price; 

(E)  Time of delivery or availability; 

(F)  Location of the construction project; 

(G)  Name and address of the proposed supplier; and 

(H)  A detailed justification of the reason for use of foreign construction 

materials cited in accordance with paragraph (b)(3) of this clause. 

(ii) A request based on unreasonable cost shall include a reasonable survey of the 

market and a completed price comparison table in the format in paragraph (d) of 

this clause. 

(iii) The price of construction material shall include all delivery costs to the 

construction site and any applicable duty (whether or not a duty-free certificate 

may be issued). 

(iv) Any Contractor request for a determination submitted after contract award shall 

explain why the Contractor could not reasonably foresee the need for such 

determination and could not have requested the determination before contract 

award. If the Contractor does not submit a satisfactory explanation, the 

Contracting Officer need not make a determination. 

(2) If the Government determines after contract award that an exception to the Buy American 

Act applies and the Contracting Officer and the Contractor negotiate adequate 

consideration, the Contracting Officer will modify the contract to allow use of the foreign 

construction material. However, when the basis for the exception is the unreasonable price 

of a domestic construction material, adequate consideration is not less than the differential 

established in paragraph (b)(3)(i) of this clause. 

(3) Unless the Government determines that an exception to the Buy American Act applies, use 

of foreign construction material is noncompliant with the Buy American Act. 
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(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable 

cost, the Contractor shall include the following information and any applicable supporting 

data based on the survey of suppliers: 

Foreign and Domestic Construction Materials Price Comparison 

Construction material description Unit of measure Quantity Price (dollars) * 

Item 1          

Foreign construction material          

Domestic construction material          

Item 2          

Foreign construction material          

Domestic construction material          

[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; 

if oral, attach summary.]  

[Include other applicable supporting information.] 

[*Include all delivery costs to the construction site and any applicable duty (whether or not a duty-

free entry certificate is issued).] 

(End of clause) 

 

I. 6 FAR 52.232-99 PROVIDING ACCELERATED PAYMENT TO SMALL 

BUSINESS SUBCONTRACTORS (AUG 2012) 

(DEVIATION)   

 

This clause implements the temporary policy provided by OMB Policy Memorandum M-12-

16, Providing Prompt Payment to Small Business Subcontractors, dated July 11, 2012. 

(a) Upon receipt of accelerated payments from the Government, the contractor is 

required to make accelerated payments to small business subcontractors to the 

maximum extent practicable after receipt of a proper invoice and all proper 

documentation from the small business subcontractor. 

(b) Include the substance of this clause, including this paragraph (b), in all subcontracts 

with small business concerns. 

 

(c) The acceleration of payments under this clause does not provide any new rights 

under the Prompt Payment Act 
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I. 7 FAR 52.236-4  PHYSICAL DATA (APR 1984)  
 

Data and information furnished or referred to below is for the Contractor’s information. The 

Government shall not be responsible for any interpretation of or conclusion drawn from the data or 

information by the Contractor.  

 

(a)  The indications of physical conditions on the drawings and in the specifications are the 

result of site investigations by benchmarks for vertical control, elevations, and dimensions 

from existing features.  The Contractor shall be responsible for any surveys, augers, 

borings, core borings, test pits, probings, or other investigations necessary or incidental to 

performance of the work.    

 

(b) Weather conditions:  The climate of the Cape Canaveral-Kennedy Space Center, Florida 

area is subtropical with short, mild winters and hot, humid summers.  Summer extends 

from the middle of May to the middle of October with the highest mean temperatures in 

July and August and the extreme highest temperatures in June.  Area thunderstorms 

occurring during the summer months can be violent with cloud to ground lightning, heavy 

rain and strong gusty winds.  The hurricane season begins in June and ends in December 

with the highest frequency in August, September, and October.  Winter temperatures range 

from the probability of an 80 degree high during each month to at least one occasion (per 

winter) of below freezing conditions.  Mean average maximum-minimum temperatures 

and mean average rainfall is 78.6 degrees – 64.0 degrees and 48.53 inches for Cape 

Canaveral and 79.4 degrees – 65.4 degrees and 53.21 inches for Kennedy Space Center.  

Detailed climatological data may be obtained from the Patrick Air Force Base Weather 

Services, 321-853-8485, Patrick Air Force Base, Florida.  

 

(c)   Transportation facilities: 

 

(1)  ROAD:  The Cape Canaveral-Kennedy Space Center area is accessible via 

Florida State Highways 3, 401, 405, 520, and 528 and U.S. Highways 1 and 

A1A.  Perimeter gates to Kennedy Space Center and Cape Canaveral Air Force 

Station are located at Highway 401 (Gate 1), South Highway 3 (Gate 2), 

Highway 405 (Gate 3), and North Highway 3 (Gate 4).  All gates are normally 

operational during first shift hours.  Off shift hours may vary, and additional 

schedule or access limitations will be in place during critical launch processing 

operations.  
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(2)  RAIL:  Government trackage connects with the Florida East Coast Railway 

Company (FEC) at Jay-Jay, Florida, approximately 3 miles north of Titusville, 

Florida.  Shipping destination should be shown as “Titusville, Florida for 

Kennedy Space Center, Florida.” NASA locomotives move cars between Jay-

Jay and various locations on Kennedy Space Center.  Side and end ramps are 

available in the KSC Industrial Area.   

 

(3)  WATER (OCEAN):  United States Air Force and Navy and commercial dock 

facilities are available at Port Canaveral, Florida. 

 

(4)  WATER (OTHER):  The Kennedy Space Center Vehicle Assembly Building 

(VAB) Marine Terminal and Cape Canaveral Air Force Station barge facilities 

are accessible via the inland waterway through the Banana River. 

 

(5)  AIR (COMMERCIAL):  Facilities serving the area are located at Melbourne 

(approximately 42 miles) and Orlando (approximately 55 miles) Florida.  

Pickup and delivery of air shipments is available.   

 

Detailed information on availability and limitation of facilities, shipping and billing 

may be obtained from the Supply, Equipment, Transportation and Center Support 

Branch, Code TA-E1, John F. Kennedy Space Center, NASA, Kennedy Space Center, 

Florida 32899. 

 

(d) Other:  NONE    

(End of clause) 

 

I. 8 FAR 52.252-6  AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984)  

 

(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR 

Chapter 1) clause with an authorized deviation is indicated by the addition of 

“(DEVIATION)” after the date of the clause. 

 

            (b) The use in this solicitation or contract of any NASA Federal Acquisition Regulation (48 

CFR Chapter 18) clause with an authorized deviation is indicated by the addition of 

“(DEVIATION)” after the name of the regulation. 

 

     (End of clause) 
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I. 9 NFS 1852.225-71 RESTRICTION ON FUNDING ACTIVITY WITH CHINA 

(FEB 2012)  

 

(a) Definition - “China” or “Chinese-owned company” means the People’s Republic of China, any 

company owned by the People’s Republic of China or any company incorporated under the laws of 

the People’s Republic of China. 

  

(b) Public Laws 112-10, Section 1340(a) and 112-55, Section 539, restrict NASA from contracting to 

participate, collaborate, coordinate bilaterally in any way with China or a Chinese-owned 

company using funds appropriated on or after April 25, 2011.  Contracts for commercial and non 

developmental items are exempted from the prohibition because they constitute purchase of goods or 

services that would not involve participation, collaboration, or coordination between the parties.  

 

(c) This contract may use restricted funding that was appropriated on or after April 25, 2011.  The 

contractor shall not contract with China or Chinese-owned companies for any effort related to this 

contract except for acquisition of commercial and non-developmental items. If the contractor 

anticipates making an award to China or Chinese-owned companies, the contractor must contact 

the contracting officer to determine if funding on this contract can be used for that purpose. 

  

(d) Subcontracts - The contractor shall include the substance of this clause in all subcontracts made 

hereunder.  

(End of clause) 

I. 10   KSC 52.204-96 SECURITY CONTROLS FOR KSC AND CCAFS (APR 2010)  

 

A.   Identification of Employees 

 

1. Badging   

 

i. Kennedy Space Center (KSC) badging is mandatory for all Contractor personnel who require 

access to KSC and National Aeronautics and Space Administration (NASA) facilities located 

on Cape Canaveral Air Force Station (CCAFS).  Badging Requirements are in accordance with 

KNPR 1600.1, KSC Security Procedural Requirements, located at this public website: 

http://tdglobal.ksc.nasa.gov/ReferencedDocuments/.  Badges must be obtained before 

personnel may access the work site and the contractor is responsible for submitting complete, 

accurate, and timely security investigation and badge request information.  The government is 

not liable for any project delays resulting from the contractor’s failure to provide required 

information or the contractor’s inability to achieve favorable investigative results.   

 

ii. Prior to performance, the contractor shall submit the following information to the Contracting 

Officer, who will certify and pass the information to the KSC Badging Office.  

 

a. Contract number and location of work site(s); 

 

b. Contract commencement and completion dates;  

http://tdglobal.ksc.nasa.gov/ReferencedDocuments/
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c. Status as prime or subcontractor; and, 

 

d. Name of the contractor designated security/badging official.  

 

e. A KSC Form 28-1222V2, (KSC Visitor Badge Request) and/or KSC Form 28-889 

(KSC Visitor Badge/Multiple) for all employees requiring access to KSC or CCAFS. 

 

Note: This is the minimum paperwork required for issuance of identification badges.  

  

iii. Security forms for employee investigations under this clause (Paragraph 2) shall be submitted 

by the contractor as soon as possible but in no case more than thirty days from initial badging.  

 

iv. During performance of this contract, issued badges shall be worn by contractor employees and 

prominently displayed above the waist at all times while on KSC or CCAFS property, unless 

an exception is granted for safety considerations.  Upon termination of an employee, or 

completion/termination of the contract, the contractor shall immediately return such 

employee’s identification and area permit badge(s) to the KSC Badging Office.  NASA 

identification badges are the property of NASA and the Government reserves the right to 

invalidate/confiscate such badges at any time. 

 

v. Contractor security/badging officials shall ensure that badges are authorized for official 

purposes only and in accordance with the requirements of this clause and referenced directives.  

Abuse or misuse of badging authority may result in a loss of this authority. Employees that fail 

to comply with NASA regulations may be denied access to KSC. 

 

2. Investigations   

 

i. All persons requiring ongoing access to Federal facilities, to include KSC and CCAFS, are 

required to complete security forms and submit to a Government investigation. Exceptions 

may be made for short term visitors (15 days or less).  Persons needing access for a period 

greater than 180 days will require an investigation as described in paragraph 2ii below.   

Contractors should note that the 180 day period is for an individual’s aggregate access across 

all contracts.  If you believe your employee will require ongoing access (current contract and 

follow on projects) to KSC and/or require unescorted access to facilities under the KSC Area 

Permit System, you should submit the employee for the investigation described in paragraph 

A2ii below at the time of initial badging.   

 

ii. All persons requiring ongoing access to NASA installations are required to have a favorably 

completed National Agency Check with Written Inquiries (NACI).   The following forms  

must be submitted to the Contracting Officer’s Technical Representative (COTR), or the 

COTR’s designee: 

 

a. FD Form 258, Fingerprint Card (Electronic submission at KSC Badging Office) 
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b. Standard Form 85, Questionnaire for Non-Sensitive Positions;  

 

c. Optional Form 306, Declaration for Federal Position Employment; and, 

 

d. Three (3) copies of KSC Form 20-87, Request for Investigation (Signed by COTR or 

COTR’s designee)   

 

B. Badging Restrictions/Categories 

 

Access to Areas Requiring a KSC Area Permit.  Access to certain areas on KSC and CCAFS 

requires the contractor to have a KSC Area Permit and contractors may be granted “escorted” or 

“unescorted” access to these areas in accordance with KNPR 1600.1.  Unescorted access requires a 

favorable determination in accordance with the investigative requirements detailed in paragraph A2ii 

above as well as the completion of mandated safety training.    

   

i. The NASA Protective Services Office, or its designee, PSSO, will determine whether the 

person is eligible for unescorted access within 14 business days after the receipt of the 

properly completed forms. 

 

ii. One or more on-site training classes will be required for admittance to the controlled access 

areas.  The total training will not exceed four hours.  Contractors may schedule any required 

training for their employees by contacting the COTR or designee.  The contractor shall 

maintain a record of employees receiving the training. 

 
I. 11 KSC ON-SITE FACILITIES AND SERVICES (APR 2005)  
 

(a)  UTILITIES   

 

   There are no utility services available in the work area.  All utilities required for 

performance of the contract work shall be provided by the Contractor. 

 

(b)  FACILITIES 

 

   There are no Government restroom facilities available for use by the Contractor's 

employees at the work site.  The Contractor shall provide all sanitary facilities for the 

needs of Contractor personnel. 

 

I. 12 LISTING OF KENNEDY SPACE CENTER REQUIREMENTS SUPPORTING 

CONTRACT SECTION I (MAY 2014) 

 

The Kennedy Space Center requirements supporting Contract Section I are listed in Section J, 

Attachment J-B, KSC Project Specific Requirements.   

 

 

 



 NASA/KSC SOLICITATION NNK14518162R 

SECTION I – CONTRACT CLAUSES 

 

36 

 

I. 13  PERSONAL IDENTITY VERIFICATION CARD ISSUANCE PROCEDURES (MAY 

2014) 

 

The following procedures implement the Federal Information Processing Standards 

Publication (FIPS PUB) Number 201, Personal Identity Verification (PIV) of Federal 

Employees and Contractors (Reference FAR Clause 52.204-9, Personal Identity Verification of 

Contractor Personnel).  

 

FIPS 201 Appendix A graphically displays the following procedure for the issuance of a PIV 

credential. 

 
Figure A-1, FIPS 201, Appendix A 

 

The following steps describe the procedures for the NASA Personal Identity Verification Card 

Issuance (PCI) of a PIV credential: 

 

Step 1:   

 

The Contractor’s Corporate Security Officer (CSO), Program Manager (PM), or Facility 

Security Officer (FSO) submits a formal letter that provides a list of contract employees 

(applicant) names requesting access to the NASA Contracting Officer’s Technical 

Representative (COTR).  In the case of a foreign national applicant, approval through the 

NASA Foreign National Management System (NFNMS) must be obtained for the visit or 

assignment before any processing for a PIV credential can take place.  Further, if the foreign 

national is not under a contract where a COTR has been officially designated, the foreign 

national will provide the information directly to their visit/assignment host, and the host 
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sponsor will fulfill the duties of the COTR mentioned herein.  In each case, the letter shall 

provide notification of the contract or foreign national employee’s (hereafter the “applicant”) 

full name (first, middle and last), social security number (SSN) or NASA Foreign National 

Management System Visitor Number if the foreign national does not have a SSN, and date of 

birth.  If the contract employee has a current satisfactorily completed National Agency Check 

with Inquiries (NACI) or an equivalent or higher degree of background investigation, the letter 

shall indicate the type of investigation, the agency completing the investigation, and date the 

investigation was completed.  Also, the letter must specify the risk/sensitivity level associated 

with the position in which each applicant will be working (NPR 1600.1, §4.5 is germane) 

Further, the letter shall also acknowledge that contract employees may be denied access to 

NASA information or information systems based on an unsatisfactory background 

investigation/adjudication.   

 

After reviewing the letter for completeness and concurring with the risk/sensitivity levels, the 

COTR/host must forward the letter to the Center Chief of Security (CCS).  The CCS shall 

review the OPM databases (e.g., DCII, PIP, et al.), and take appropriate steps to validate the 

applicant’s investigation status.  Requirements for a NACI or other investigation shall be 

initiated only if necessary. 

 

Applicants who do not currently possess the required level of background investigation shall 

be directed to the e-QIP web site to complete the necessary background investigation forms 

online.  The CCS shall provide to the COTR/host information and instructions on how to 

access the e-QIP for each contract or foreign national employee requiring access 

 

Step 2: 

 

Upon acceptance of the letter/background information, the applicant will be advised that in 

order to complete the investigative process, he or she must appear in-person before the 

authorized PIV registrar and submit two forms of identity source documents in original form.  

The identity source documents must come from the list of acceptable documents included in 

Form I-9, Employment Eligibility Verification, one which must be a Federal
i
 or State issued 

picture identification.  Fingerprints will be taken at this time.  The applicant must appear no 

later than the entry on duty date.   

 

When the applicant appears, the registrar will electronically scan the submitted documents; 

any document that appears invalid will be rejected by the registrar. The registrar will capture 

electronically both a facial image and fingerprints of the applicant. The information submitted 

by the applicant will be used to create or update the applicant identity record in the Identity 

Management System (IDMS).   

 

 

                                                 
i
 A non-PIV government identification badge, including the NASA Photo Identification Badge, MAY NOT BE USED for 

the original issuance of a PIV vetted credential 
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Step 3: 

 

Upon the applicant’s completion of the investigative document, the CCS reviews the 

information, and resolves discrepancies with the applicant as necessary.  When the applicant 

has appeared in person and completed fingerprints, the package is electronically submitted to 

initiate the NACI.  The CCS includes a request for feedback on the NAC portion of the NACI 

at the time the request is submitted. 

 

Step 4: 

 

Prior to authorizing physical access of a contractor employee to a federally-controlled facility 

or access to a Federal information system, the CCS will a National Crime Information Center 

(NCIC) with an Interstate Identification Index check is/has been performed.  In the case of a 

foreign national, a national check of the Bureau of Immigration and Customs Enforcement 

(BICE) database will be performed for each applicant. If this process yields negative 

information, the CCS will immediately notify the COTR/host of the determination regarding 

access made by the CCS. 

 

Step 5: 

 

Upon receipt of the completed NAC, the CCS will update IDMS from the NAC portion of the 

NACI and indicate the result of the suitability determination.  If an unsatisfactory suitability 

determination is rendered, the COTR will advise the contractor that the employee is being 

denied physical access to all federally-controlled facilities and Federal information systems.  

 

Based on a favorable NAC and NCIC/III or BICE check, the CCS will authorize the issuance 

of a PIV federal credential in the Physical Access Control System (PACS) database.  The 

CCS, based on information provided by the COTR/host, will determine what physical access 

the applicant should be granted once the PIV issues the credential. 

 

Step 6: 

 

Using the information provided by the applicant during his or her in-person appearance, the 

PIV card production facility creates and instantiates the approved PIV card for the applicant 

with an activation date commensurate with the applicant’s start date. 

 

Step 7: 

 

The applicant proceeds to the credential issuance facility to begin processing for receipt of 

his/her federal credential. The applicant provides to the credential issuing operator proof of 

identity with documentation that meets the requirements of FIPS 201 (DHS Employment 

Eligibility Verification (Form I-9) documents.  These documents must be the same documents 

submitted for registration. The credential issuing operator will verify that the facial image, and 

optionally reference finger print, matches the enrollment data used to produce the card. Upon 

verification of identity, the operator will locate the employee’s record in the PACS database, 
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and modify the record to indicate the PIV card has been issued. The applicant will select a PIN 

for use with his or her new PIV card.  Although root data is inaccessible to the operator, 

certain fields (hair color, eye color, et al.) may be modified to more accurately record the 

employee’s information. The applicant proceeds to a kiosk or other workstation to complete 

activation of the PIV card using the initial PIN entered at card issuance. 

 

ALTERNATIVE FOR APPLICANTS WHO DO NOT HAVE A COMPLETED AND 

ADJUDICATED NAC AT THE TIME OF ENTRANCE ON DUTY 

 

Steps 1 through 4 shall be accomplished for all applicants in accordance with the process 

described above.  If the applicant is unable to appear in person until the time of entry on duty, or 

does not, for any other reason, have a completed and adjudicated NAC portion of the NACI at the 

time of entrance on duty, the following interim procedures shall apply. 

 

1. If the documents required to submit the NACI have not been completed prior to EOD, 

the applicant will be instructed to complete all remaining requirements for submission 

of the investigation request.  This includes presentation of I-9 documents and 

completion of fingerprints, if not already accomplished.  If the applicant fails to 

complete these activities as prescribed in NPR 1600.1 (Chapters 3 & 4), it may be 

considered as failure to meet the conditions required for physical access to a federally-

controlled facility or access to a Federal information system, and result in denial of 

such access. 

 

2. Based on favorable results of the NCIC, the applicant shall be issued a temporary 

NASA identification card for a period not-to-exceed six months.  If at the end of the six 

month period the NAC results have not been returned, the agency will at that time 

make a determination if an additional extension will be granted for the temporary 

identification card. 

 

3. Upon return of the completed NAC, the process will continue from Step 5.     
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J. 1 LIST OF ATTACHMENTS  

 

A. The following documents are attached hereto and made a part of this contract:  

 

Attachment Title Date # Pages 

A Project Deliverables  7/2014 18 

B KSC Project Specific Requirements 7/2014 24 

C Department of Labor Wage Determination Number 

FL140001    

 

07/04/2014 7 

D Specification 79K39798, titled “Upgrade Camera 

Infrastructure” 

06/10/2014 119 

E Drawing/Map 79K39797, titled “Upgrade Camera 

Infrastructure” 

06/10/2014 45 

G Safety and Occupational Health Plan  TBD TBD 

H Site Specific Safety Plan  TBD TBD` 

        I Justification for Other Than Full & Open Competition 

(JOFOC) 

7/14/14 2 

 

B. Per FAR 15.204-1(b), Section K will be incorporated, by reference, as part of this contract.  
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K.1 FAR 52.204-8 ANNUAL REPRESENTATIONS AND CERTIFICATIONS  

(JAN 2014) 

(a)    (1) The North American Industry Classification System (NAICS) code for this acquisition is        

238210 – Electrical Contractors and Other Wiring Installation Contractors. 

  

(2) The small business size standard is $14,000,000.  

 

(3) The small business size standard for a concern which submits an offer in its own name, other 

than on a construction or service contract, but which proposes to furnish a product which it 

did not itself manufacture, is 500 employees.  

 

(b)    (1) If the provision at 52.204-7, System for Award Management, is included in this solicitation, 

paragraph (d) of this provision applies.  

 

(1) If the provision at 52.204-7 is not included in this solicitation, and the offeror is currently 

registered in the System for Award Management (SAM), and has completed the 

Representations and Certifications section of SAM electronically, the offeror may choose to 

use paragraph (d) of this provision instead of completing the corresponding individual 

representations and certifications in the solicitation. The offeror shall indicate which option 

applies by checking one of the following boxes:  

 

[  ] (i)  Paragraph (d) applies.  

 

[  ] (ii)  Paragraph (d) does not apply and the offeror has completed the individual 

representations and certifications in the solicitation.  

 

(c) (1) The following representations or certifications in SAM are applicable to this solicitation as 

indicated:  

 

(h) 52.203-2, Certificate of Independent Price Determination. This provision applies to 

solicitations when a firm-fixed-price contract or fixed-price contract with economic price 

adjustment is contemplated, unless—  

 

(A) The acquisition is to be made under the simplified acquisition procedures in Part 13;  

 

https://acquisition.gov/far/current/html/52_200_206.html#wp1137850
https://acquisition.gov/far/current/html/52_200_206.html#wp1137850
https://acquisition.gov/far/current/html/52_200_206.html#wp1137583
https://acquisition.gov/far/current/html/FARTOCP13.html#wp271421
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(B) The solicitation is a request for technical proposals under two-step sealed bidding 

procedures; or  

 

(C) The solicitation is for utility services for which rates are set by law or regulation.  

 

(ii) 52.203-11, Certification and Disclosure Regarding Payments to Influence Certain Federal 

Transactions. This provision applies to solicitations expected to exceed $150,000.  

 

(iii) 52.204-3, Taxpayer Identification. This provision applies to solicitations that do not 

include the provision at 52.204-7, System for Award Management.  

 

(iv) 52.204-5, Women-Owned Business (Other Than Small Business). This provision applies 

to solicitations that—  

 

(A) Are not set aside for small business concerns;  

 

(B) Exceed the simplified acquisition threshold; and  

 

(C) Are for contracts that will be performed in the United States or its outlying areas.  

 

(v) 52.209-2, Prohibition on Contracting with Inverted Domestic Corporations—

Representation. This provision applies to solicitations using funds appropriated in fiscal 

years 2008, 2009, 2010, or 2012.  

 

(vi) 52.209-5, Certification Regarding Responsibility Matters. This provision applies to 

solicitations where the contract value is expected to exceed the simplified acquisition 

threshold.  

 

(vii) 52.214-14, Place of Performance—Sealed Bidding. This provision applies to invitations 

for bids except those in which the place of performance is specified by the Government.  

 

(viii) 52.215-6, Place of Performance. This provision applies to solicitations unless the place 

of performance is specified by the Government.  

 

(ix) 52.219-1, Small Business Program Representations (Basic & Alternate I). This provision 

applies to solicitations when the contract will be performed in the United States or its 

outlying areas.  

https://acquisition.gov/far/current/html/52_200_206.html#wp1137684
https://acquisition.gov/far/current/html/52_200_206.html#wp1137777
https://acquisition.gov/far/current/html/52_200_206.html#wp1137850
https://acquisition.gov/far/current/html/52_200_206.html#wp1149919
https://acquisition.gov/far/current/html/52_207_211.html#wp1144766
https://acquisition.gov/far/current/html/52_207_211.html#wp1144909
https://acquisition.gov/far/current/html/52_214.html#wp1129381
https://acquisition.gov/far/current/html/52_215.html#wp1144523
https://acquisition.gov/far/current/html/52_217_221.html#wp1135900
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(A) The basic provision applies when the solicitations are issued by other than DoD, NASA, 

and the Coast Guard.  

 

(B) The provision with its Alternate I applies to solicitations issued by DoD, NASA, or the 

Coast Guard.  

 

(x) 52.219-2, Equal Low Bids. This provision applies to solicitations when contracting by 

sealed bidding and the contract will be performed in the United States or its outlying areas.  

 

(xi) 52.222-22, Previous Contracts and Compliance Reports. This provision applies to 

solicitations that include the clause at 52.222-26, Equal Opportunity.  

 

(xii) 52.222-25, Affirmative Action Compliance. This provision applies to solicitations, other 

than those for construction, when the solicitation includes the clause at 52.222-26, Equal 

Opportunity.  

 

(xiii) 52.222-38, Compliance with Veterans’ Employment Reporting Requirements. This 

provision applies to solicitations when it is anticipated the contract award will exceed the 

simplified acquisition threshold and the contract is not for acquisition of commercial 

items.  

 

(xiv) 52.223-1, Biobased Product Certification. This provision applies to solicitations that 

require the delivery or specify the use of USDA–designated items; or include the clause at 

52.223-2, Affirmative Procurement of Biobased Products Under Service and Construction 

Contracts.  

 

(xv) 52.223-4, Recovered Material Certification. This provision applies to solicitations that are 

for, or specify the use of, EPA–designated items.  

 

(xvi) 52.225-2, Buy American Act Certificate. This provision applies to solicitations 

containing the clause at 52.225-1.  

 

(xvii) 52.225-4, Buy American Act—Free Trade Agreements—Israeli Trade Act Certificate. 

(Basic, Alternates I, II, and III.) This provision applies to solicitations containing the 

clause at 52.225-3.  

 

https://acquisition.gov/far/current/html/52_217_221.html#wp1135943
https://acquisition.gov/far/current/html/52_222.html#wp1147663
https://acquisition.gov/far/current/html/52_222.html#wp1147711
https://acquisition.gov/far/current/html/52_222.html#wp1147704
https://acquisition.gov/far/current/html/52_222.html#wp1147711
https://acquisition.gov/far/current/html/52_222.html#wp1148142
https://acquisition.gov/far/current/html/52_223_226.html#wp1168785
https://acquisition.gov/far/current/html/52_223_226.html#wp1168786
https://acquisition.gov/far/current/html/52_223_226.html#wp1168826
https://acquisition.gov/far/current/html/52_223_226.html#wp1169013
https://acquisition.gov/far/current/html/52_223_226.html#wp1168995
https://acquisition.gov/far/current/html/52_223_226.html#wp1169071
https://acquisition.gov/far/current/html/52_223_226.html#wp1169038
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(A) If the acquisition value is less than $25,000, the basic provision applies.  

 

(B) If the acquisition value is $25,000 or more but is less than $50,000, the provision with 

its Alternate I applies.  

 

(C) If the acquisition value is $50,000 or more but is less than $79,507, the provision with 

its Alternate II applies.  

 

(D) If the acquisition value is $79,507 or more but is less than $100,000, the provision with 

its Alternate III applies.  

 

(xviii) 52.225-6, Trade Agreements Certificate. This provision applies to solicitations 

containing the clause at 52.225-5.  

 

(xix) 52.225-20, Prohibition on Conducting Restricted Business Operations in Sudan—

Certification. This provision applies to all solicitations.  

 

(xx) 52.225-25, Prohibition on Contracting with Entities Engaging in Certain Activities or 

Transactions Relating to Iran-Representation and Certifications. This provision applies to 

all solicitations.  

 

(xxi) 52.226-2, Historically Black College or University and Minority Institution 

Representation. This provision applies to—  

 

(A) Solicitations for research, studies, supplies, or services of the type normally acquired 

from higher educational institutions; and  

 

(B) For DoD, NASA, and Coast Guard acquisitions, solicitations that contain the clause at 

52.219-23, Notice of Price Evaluation Adjustment for Small Disadvantaged Business 

Concerns.  

 

(2) The following certifications are applicable as indicated by the Contracting Officer:  

 

__ (i) 52.219-22, Small Disadvantaged Business Status.  

__ (A) Basic.  

 

__ (B) Alternate I.  

https://acquisition.gov/far/current/html/52_223_226.html#wp1169193
https://acquisition.gov/far/current/html/52_223_226.html#wp1169151
https://acquisition.gov/far/current/html/52_223_226.html#wp1181379
https://acquisition.gov/far/current/html/52_223_226.html#wp1188714
https://acquisition.gov/far/current/html/52_223_226.html#wp1169667
https://acquisition.gov/far/current/html/52_217_221.html#wp1136333
https://acquisition.gov/far/current/html/52_217_221.html#wp1143559
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__ (ii) 52.222-18, Certification Regarding Knowledge of Child Labor for Listed End Products.  

 

__ (iii) 52.222-48, Exemption from Application of the Service Contract Act to Contracts for 

Maintenance, Calibration, or Repair of Certain Equipment Certification.  

 

__ (iv) 52.222-52, Exemption from Application of the Service Contract Act to Contracts for 

Certain Services–Certification.  

 

_X_ (v) 52.223-9, with its Alternate I, Estimate of Percentage of Recovered Material Content 

for EPA–Designated Products (Alternate I only).  

 

__ (vi) 52.227-6, Royalty Information.  

  

__ (A) Basic.  

 

__(B) Alternate I.  

 

__ (vii) 52.227-15, Representation of Limited Rights Data and Restricted Computer Software.  

 

(b) The offeror has completed the annual representations and certifications electronically via the 

SAM website accessed through https://www.acquisition.gov. After reviewing the SAM 

database information, the offeror verifies by submission of the offer that the representations 

and certifications currently posted electronically that apply to this solicitation as indicated in 

paragraph (c) of this provision have been entered or updated within the last 12 months, are 

current, accurate, complete, and applicable to this solicitation (including the business size 

standard applicable to the NAICS code referenced for this solicitation), as of the date of this 

offer and are incorporated in this offer by reference (see FAR 4.1201); except for the changes 

identified below [offeror to insert changes, identifying change by clause number, title, date]. 

These amended representation(s) and/or certification(s) are also incorporated in this offer and 

are current, accurate, and complete as of the date of this offer. 

 

FAR CLAUSE #            TITLE            DATE      CHANGE  

      ____________        _________       _____      _______  

 

 

https://acquisition.gov/far/current/html/52_222.html#wp1160855
https://acquisition.gov/far/current/html/52_222.html#wp1152427
https://acquisition.gov/far/current/html/52_222.html#wp1155404
https://acquisition.gov/far/current/html/52_223_226.html#wp1168892
https://acquisition.gov/far/current/html/52_227.html#wp1139116
https://acquisition.gov/far/current/html/52_227.html#wp1145584
https://www.acquisition.gov/
https://acquisition.gov/far/current/html/Subpart%204_12.html#wp1073667
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Any changes provided by the offeror are applicable to this solicitation only, and do not result in an 

update to the representations and certifications posted on SAM.  

(End of provision)  

K.2 FAR 52.209-7  INFORMATION REGARDING RESPONSIBILITY MATTERS 

 (JUL 2013)  

(a) Definitions. As used in this provision—  

“Administrative proceeding” means a non-judicial process that is adjudicatory in nature in order to 

make a determination of fault or liability (e.g., Securities and Exchange Commission Administrative 

Proceedings, Civilian Board of Contract Appeals Proceedings, and Armed Services Board of Contract 

Appeals Proceedings). This includes administrative proceedings at the Federal and State level but only 

in connection with performance of a Federal contract or grant. It does not include agency actions such 

as contract audits, site visits, corrective plans, or inspection of deliverables.  

“Federal contracts and grants with total value greater than $10,000,000” means—  

(1) The total value of all current, active contracts and grants, including all priced options; and  

 

(2) The total value of all current, active orders including all priced options under indefinite-

delivery, indefinite-quantity, 8(a), or requirements contracts (including task and delivery and 

multiple-award Schedules).  

“Principal” means an officer, director, owner, partner, or a person having primary management or 

supervisory responsibilities within a business entity (e.g., general manager; plant manager; head of a 

division or business segment; and similar positions).  

(b) The offeror [ ] has [ ] does not have current active Federal contracts and grants with total value 

greater than $10,000,000.  

(c) If the offeror checked “has” in paragraph (b) of this provision, the offeror represents, by 

submission of this offer, that the information it has entered in the Federal Awardee Performance 

and Integrity Information System (FAPIIS) is current, accurate, and complete as of the date of 

submission of this offer with regard to the following information:  

(1) Whether the offeror, and/or any of its principals, has or has not, within the last five years, in 

connection with the award to or performance by the offeror of a Federal contract or grant, 

been the subject of a proceeding, at the Federal or State level that resulted in any of the 

following dispositions:  
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(i) In a criminal proceeding, a conviction.  

 

(ii) In a civil proceeding, a finding of fault and liability that results in the payment of a 

monetary fine, penalty, reimbursement, restitution, or damages of $5,000 or more.  

 

(iii) In an administrative proceeding, a finding of fault and liability that results in—  

 

(A) The payment of a monetary fine or penalty of $5,000 or more; or  

 

(B) The payment of a reimbursement, restitution, or damages in excess of $100,000.  

 

(iv) In a criminal, civil, or administrative proceeding, a disposition of the matter by consent or 

compromise with an acknowledgment of fault by the Contractor if the proceeding could 

have led to any of the outcomes specified in paragraphs (c)(1)(i), (c)(1)(ii), or (c)(1)(iii) of 

this provision.  

 

(2) If the offeror has been involved in the last five years in any of the occurrences listed in (c)(1) 

of this provision, whether the offeror has provided the requested information with regard to 

each occurrence.  

(d) The offeror shall post the information in paragraphs (c)(1)(i) through (c)(1)(iv) of this provision in 

FAPIIS as required through maintaining an active registration in the System for Award 

Management database via https://www.acquisition.gov (see 52.204-7).  

(End of provision)  

K.3 NFS 1852.225-72 RESTRICTION ON FUNDING ACTIVITY WITH CHINA – 

REPRESENTATION (FEB 2012) 

 

(a) Definition - “China” or “Chinese-owned” means the People’s Republic of China, any company 

owned by the People’s Republic of China or any company incorporated under the laws of the 

People’s Republic of China. 

 

(b) Public Laws 112-10, Section 1340(a) and 112-55, Section 536, restrict NASA from contracting 

to participate, collaborate, or coordinate bilaterally in any way with China or a Chinese-owned 

company with funds appropriated on or after April 25, 2011.  Contracts for commercial and non-

developmental items are excepted from the prohibition as they constitute purchase of goods or 

services that would not involve participation, collaboration, or coordination between the parties. 

 

https://www.acquisition.gov/
https://acquisition.gov/far/current/html/52_200_206.html#wp1137850
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(c) Representation. By submission of its offer, the offeror represents that the offeror is not China or 

a Chinese-owned company. 

 
(End of provision) 



 NASA/KSC SOLICITATION NNK14518162R 

SECTION L – INSTRUCTIONS, CONDITIONS, AND NOTICES TO OFFERORS OR 

RESPONDENTS 

 

49 

 

L. 1      SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FAR 

52.252-1) (FEB 1998) 

 

This solicitation incorporates one or more solicitation provisions by reference, with the 

same force and effect as if they were given in full text.   Upon request, the Contracting 

Officer will make their full text available.  The offeror is cautioned that the listed 

provisions may include blocks that must be completed by the offeror and submitted with 

its quotation or offer.  In lieu of submitting the full text of those provisions, the offeror 

may identify the provision by paragraph identifier and provide the appropriate 

information with its quotation or offer.  Also, the full text of a solicitation provision may 

be accessed electronically at these addresses: 

 

http://www.ksc.nasa.gov/procurement/clause/ 

http://prod.nais.nasa.gov/cgi-bin/nais/index.cgi 

http://ec.msfc.nasa.gov/hq/library/v-reg.htm. 

 

(End of provision) 

 

L.2 LISTING OF FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) 

PROVISIONS INCORPORATED BY REFERENCE 

 

PROVISION             TITLE 

 

 FAR 52.204-7  SYSTEM FOR AWARD MANAGEMENT (JUL 2013) 

 

FAR 52.211-6 BRAND NAME OR EQUAL (AUG 1999)  

 

            FAR 52.215-1              INSTRUCTIONS TO OFFERORS - COMPETITIVE 

ACQUISITION (JAN 2004)  

 

FAR 52.222-23 NOTICE OF REQUIREMENT FOR AFFIRMATIVE 

ACTION TO ENSURE EQUAL EMPLOYMENT 

OPPORTUNITY FOR CONSTRUCTION (FEB 1999)  
 

  Fill-In:  (b) Minority participation goal:  10.7% 

                                            Female participation goal:  6.9% 

 

Fill-In:  (e) Kennedy Space Center and Cape Canaveral Air Force    

Station,   Brevard County, Florida 

 
             
           FAR 52.228-1  BID GUARANTEE (SEP 1996)  
 

    Fill-In:   para (c) The amount of the bid guarantee shall be 20% of 

the bid price or $3M, whichever is less. 
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FAR 52.236-28 PREPARATION OF PROPOSALS – CONSTRUCTION (OCT 

1997) 

 

L.3 LISTING OF FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) 

PROVISIONS INCORPORATED IN FULL TEXT 

 

FAR 52.211-1 AVAILABILITY OF SPECIFICATIONS LISTED IN THE 

GSA INDEX OF FEDERAL SPECIFICATIONS, 

STANDARDS AND COMMERCIAL ITEMS 

DESCRIPTIONS, FPMR Part 101-29 (AUG 1998)  

(a)  The GSA Index of Federal Specifications, Standards and Commercial Item 

Descriptions, FPMR Part 101-29, and copies of specifications, standards, and 

commercial item descriptions cited in this solicitation may be obtained for a fee by 

submitting a request to—  

GSA Federal Supply Service 

Specifications Section, Suite 8100 

470 East L’Enfant Plaza, SW 

Washington, DC 20407  

Telephone (202) 619-8925 

Facsimile (202) 619-8978.  

(b)  If the General Services Administration, Department of Agriculture, or Department of 

Veterans Affairs issued this solicitation, a single copy of specifications, standards, 

and commercial item descriptions cited in this solicitation may be obtained free of 

charge by submitting a request to the addressee in paragraph (a) of this provision. 

Additional copies will be issued for a fee.  

(End of provision) 

 

FAR 52.211-3  AVAILABILITY OF SPECIFICATIONS NOT LISTED IN 

THE GSA INDEX OF FEDERAL SPECIFICATIONS, 

STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS 

(JUN 1988)  

 

The specifications cited in this solicitation may be obtained from:  

 

(a) KSC specifications and standards may be obtained at: 

 

https://standards.nasa.gov/documents/ksc  

 

(b) NASA specifications are available at https://standards.nasa.gov/.  This website 

requires Public Access registration (Logon Required). 

https://standards.nasa.gov/documents/ksc
https://standards.nasa.gov/


 NASA/KSC SOLICITATION NNK14518162R 

SECTION L – INSTRUCTIONS, CONDITIONS, AND NOTICES TO OFFERORS OR 

RESPONDENTS 

 

51 

 

(c) The Acquisition Streamlining and Standardization Information System 

(ASSIST) is a web based system for military and federal specifications and 

standards.  Managed by the DoD Single Stock Point (DoDSSP), Philadelphia, 

ASSIST-Online provides public access to standardization documents over the 

Internet.  These documents are available at http://assist.daps.dla.mil; or by 

submitting a request to the-  

 

 Department of Defense Single Stock Point (DoDSSP) 

 Building 4, Section D 

  700 Robbins Avenue 

  Philadelphia, PA 19111-5094  

  Telephone (215) 697-2179 

  Facsimile (215) 697-1462 

 

(d) Other Government Standards, Specifications, and other Technical Documents 

incorporated by reference in this solicitation may be obtained from the 

Contracting Officer or, if applicable, https://www.fbo.gov.   

 

The request should identify the solicitation number and the specification 

requested by date, title, and number, as cited in the solicitation.  

 

(e) Voluntary standards, such as industrial, manufacturing, independent 

laboratory, society, and institutional associations (non-Government 

organizations) codes, standards, specifications, and technical documents 

incorporated by reference in this solicitation must be obtained, at the bidder's 

expense, from the organization that develops, establishes and/or publishes 

those documents. 

 

(End of provision) 

 

FAR 52.216-1 TYPE OF CONTRACT (APR 1984)  

 

  The Government contemplates award of a Firm Fixed Price contract resulting 

from this solicitation. 

(End of provision) 

 

FAR 52.222-5 DAVIS BACON ACT-SECONDARY SITE OF THE WORK 

(JUL 2005)  

(a) (1) The offeror shall notify the Government if the offeror intends to 

perform work at any secondary site of the work, as defined in paragraph 

(a)(1)(ii) of the FAR clause at 52.222-6, Davis-Bacon Act, of this 

solicitation. 

https://www.fbo.gov/
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(2) If the offeror is unsure if a planned work site satisfies the criteria for a 

secondary site of the work, the offeror shall request a determination 

from the Contracting Officer. 

(b)              (1) If the wage determination provided by the Government for work at the 

primary site of the work is not applicable to the secondary site of the 

work, the offeror shall request a wage determination from the 

Contracting Officer. 

(2) The due date for receipt of offers will not be extended as a result of an 

offeror’s request for a wage determination for a secondary site of the 

work. 

(End of provision) 

FAR 52.225-10 NOTICE OF BUY AMERICAN ACT REQUIREMENT – 

CONSTRUCTION MATERIALS (FEB 2009)  

(a) Definitions. “Commercially available off-the-shelf (COTS) item,” 

“construction material,” “domestic construction material,” and “foreign 

construction material,” as used in this provision, are defined in the clause of 

this solicitation entitled “Buy American Act--Construction Materials” 

(Federal Acquisition Regulation (FAR) clause 52.225-9). 

(b) Requests for determinations of inapplicability. An offeror requesting a 

determination regarding the inapplicability of the Buy American Act should 

submit the request to the Contracting Officer in time to allow a determination 

before submission of offers. The offeror shall include the information and 

applicable supporting data required by paragraphs (c) and (d) of the clause at 

FAR 52.225-9 in the request. If an offeror has not requested a determination 

regarding the inapplicability of the Buy American Act before submitting its 

offer, or has not received a response to a previous request, the offeror shall 

include the information and supporting data in the offer. 

(c) Evaluation of offers.  

(1) The Government will evaluate an offer requesting exception to the 

requirements of the Buy American Act, based on claimed 

unreasonable cost of domestic construction material, by adding to the 

offered price the appropriate percentage of the cost of such foreign 

construction material, as specified in paragraph (b)(3)(i) of the clause 

at FAR 52.225-9. 

(2) If evaluation results in a tie between an offeror that requested the 

substitution of foreign construction material based on unreasonable 
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cost and an offeror that did not request an exception, the Contracting 

Officer will award to the offeror that did not request an exception 

based on unreasonable cost. 

(d) Alternate offers.  

(1) When an offer includes foreign construction material not listed by the 

Government in this solicitation in paragraph (b)(2) of the clause at 

FAR 52.225-9, the offeror also may submit an alternate offer based on 

use of equivalent domestic construction material. 

(2) If an alternate offer is submitted, the offeror shall submit a separate 

Standard Form 1442 for the alternate offer, and a separate price 

comparison table prepared in accordance with paragraphs (c) and (d) 

of the clause at FAR 52.225-9 for the offer that is based on the use of 

any foreign construction material for which the Government has not 

yet determined an exception applies. 

(3) If the Government determines that a particular exception requested in 

accordance with paragraph (c) of the clause at FAR 52.225-9 does not 

apply, the Government will evaluate only those offers based on use of 

the equivalent domestic construction material, and the offeror shall be 

required to furnish such domestic construction material. An offer 

based on use of the foreign construction material for which an 

exception was requested— 

(i) Will be rejected as nonresponsive if this acquisition is 

conducted by sealed bidding; or 

(ii) May be accepted if revised during negotiations. 

(End of provision) 

 

FAR 52.233-2 SERVICE OF PROTEST (SEP 2006)  

 

(a) Protests, as defined in section 33.101  of the Federal Acquisition Regulation, that are 

filed directly with an agency, and copies of any protests that are filed with the 

Government Accountability Office (GAO), shall be served on the Contracting Officer 

(addressed as follows) by obtaining written and dated acknowledgment of receipt 

from: 

 

Robert Glanowski 

OP-ES, Room 2488 

Headquarters Building,  

Kennedy Space Center, Florida 32899  
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(b) The copy of any protest shall be received in the office designated above within one   

day of filing a protest with the GAO. 

 

(End of provision) 

 

              FAR 52.236-27  SITE VISIT (CONSTRUCTION) (FEB 1995) - ALTERNATE I 

(FEB 1995)  

 

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations 

and Conditions Affecting the Work, will be included in any contract awarded as a 

result of this solicitation. Accordingly, offerors or quoters are urged and expected to 

inspect the site where the work will be performed. 

 

(b) An organized site visit has been scheduled for:  July 31, 2014 at 10:00 a.m. 

 

(c) Participants will meet at: Pad B Operations Support Building (J7-0689) 

 

(d) Attendance is limited to three representatives from each prospective prime offeror. To 

attend the site visit, each representative must fill out and submit (in advance of the 

site visit) the following badge request form:  

  

KSC Form 28-889V2, KSC Visitor Badge Request (See Section L, Appendix 

2) 

 

(e) Submit the badge request form, via e-mail, to: Jessica.L.Smith@nasa.gov  

 

(f) Badge Request Form Due Date: 7/28/2014   
 

(g) Badge requests received after the due date will not be considered (Be advised that 

badge requests may be rejected for failure to fill in all the required information: 

names, titles, SSNs, citizenship, etc). BADGES WILL BE PROVIDED TO U.S. 

CITIZENS ONLY.  RESIDENT ALIENS AND FOREIGN NATIONALS WILL 

NOT BE BADGED FOR ACCESS TO KSC. 

 

(h) Site visit participants will be responsible for: 

 

  -  Providing their own transportation  

  

  -  Bringing two (2) forms of identification with them 

 

-  Picking up badges BEFORE THE SITE VISIT at the KSC Badging      

Office (take S.R. 405 east from U.S. 1, past the KSC Visitor Complex,  

mailto:Jessica.L.Smith@nasa.gov
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located on the right before KSC Gate 3).  KSC Badging Office hours are  

Monday through Friday, 6:00A.M. to 4:00P.M. It is recommended you 

arrive at least 90 minutes prior to the site visit to obtain badges. 

 

   - Reporting to the site visit 

 

-  Providing a hard hat, closed toed safety shoes and long pants  

 

(i) Visitors on KSC are allowed to possess and use photographic equipment and 

materials EXCEPT IN CONTROLLED AREAS. At the site visit meeting you will be 

notified as to the current status of the area. 

 

(j) The site visit is expected to last 2 hours.   

(End of provision) 

 

L.4  LISTING OF NASA FAR SUPPLEMENT (48 CFR CHAPTER 18) PROVISIONS 

INCORPORATED BY REFERENCE  

 

PROVISION NO.        TITLE 

 

NFS 1852.228-73 BID BOND (OCT 1998)  

 

NFS 1852.233-70 PROTESTS TO NASA (OCT 2002) 

 

L.5  LISTING OF NASA FAR SUPPLEMENT (48 CFR CHAPTER 18) PROVISIONS 

INCORPORATED IN FULL TEXT 

 

NFS 1852.215-81  PROPOSAL PAGE LIMITATIONS (FEB 1998)  
 

(a) The following page limitations are established for each portion of the proposal submitted 

in response to this solicitation. 

 

Proposal Section Page Limit 

  

Project Execution Plan  Limited to four (4) pages   

Technical Experience Summary Limited to two (2) pages per each project 

identified in the Technical Experience 

Summary 
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Past Performance Data From Prior Customers 

(Optional) 

Limited to three (3) pages of information for 

each project identified in the Technical 

Experience Summary 

Page 1 of Past Performance Questionnaires  Limited to page 1 of each Past Performance 

Questionnaire mailed to each customer 

Safety and Occupational Health Plan No page limit. (The Plan shall be divided into 

two sections:  Safety Past Performance 

Information and Safety and Health Plan) 

 

(b) A page is defined as one side of a sheet, 8 1/2" x 11", with at least one inch margins on all 

sides, using not smaller than 12 point type. Foldouts count as an equivalent number of 8 1/2" 

x 11" pages. The metric standard format most closely approximating the described standard 8 

1/2" x 11" size may also be used. 

 

(c) Title pages and tables of contents are excluded from the page counts specified in paragraph 

(a) of this provision. In addition, the Cost section of your proposal is not page limited. 

However, this section is to be strictly limited to cost and price information. Information that 

can be construed as belonging in one of the other sections of the proposal will be so 

construed and counted against that section's page limitation. 

 

(d) If final revisions are requested, separate page limitations will be specified in the 

Government's request for that submission. 

 

(e) Pages submitted in excess of the limitations specified in this provision will not be evaluated 

by the Government and will be returned to the offeror. 

 

NFS 1852.223-73 SAFETY AND HEALTH PLAN (NOV 2004) (Modified)  

 

The offeror shall submit a detailed safety and occupational health plan as part of its proposal. 

Failure to submit an acceptable plan shall make the offeror ineligible for the award of a contract.  

The plan shall describe in detail the policies, procedures, and techniques that will be used to 

ensure the safety and occupational health of contractor employees and to ensure safe working 

conditions throughout the performance of the contract.    

 

The plan shall describe in detail the policies, procedures, and techniques that will be used to 

ensure the safety and occupational health of the public, astronauts and pilots, the NASA 

workforce (including contractor employees working on NASA contracts).  The plan shall also 

address the protection of the environment, high-valued equipment, and property.   

 

 

The Safety and Occupational Health Plan shall be divided into two sections: Safety Past 

Performance and Safety and Health Plan. 
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a. Safety Past Performance Information  

 

 1. Contractor’s Corporate Safety Program objectives to include safety policy statement. 

 

2. A copy of the Contractor’s Annual Summary of Occupational Injuries and Illnesses 

(OSHA Form 300A) or equivalent for the previous three (3) years as described in Title 

29, Code of Federal Regulations, Subpart 1904.5. If the contractor is exempt by 

regulation from maintaining and publishing such logs, equivalent data in contractor's 

format is acceptable (such as loss runs from insurance carrier) which contains the data 

required.  Data shall be compiled and reported by calendar year. 

 

3. Documented evidence of Experience Modification Rate (EMR) for the previous three 

(3) years.  

 

4. Days Away, Restricted or Transferred Rate (DART) for the previous three (3) years 

under NAICS Code 238210 – Electrical Contractors and Other Wiring Installation 

Contractors. The data shall include incidence rates of days away from work, job 

transfer, or restriction cases, occupational injuries and illnesses, by quartile distribution 

and employment size group, private industry as most recently published by the Bureau 

of Labor Statistics.  

 

5.Total Case Incident Rate (TCIR) for the previous three (3) years under NAICS Code 

238210 – Electrical Contractors and Other Wiring Installation Contractors. The 

data shall include incidence rates of total recordable cases of occupational injuries and 

illnesses, by quartile distribution and employment size group, private industry as most 

recently published by the Bureau of Labor Statistics.  

 

6.  Results of any investigations of violations or pending Occupational Safety and Health 

Administration (OSHA) violations from the past three years.  

 

b. Safety and Health Plan 

 

1. A discussion on how the Contractor intends to comply with 29 CFR 1926 Safety & 

Health Regulations for Construction, NPR 8715.3 (NASA Safety Manual & 

Appendices), KNPR 8715.3 (KSC Safety Practices Procedural Requirements), and 

KNPR 8715.7 (KSC Construction Contractor Safety & Health Practices Procedural 

Requirements Rev A) with regard to all safety issues that will be encountered on this 

project.  [KNPR 8715.3, KNPR 8715.7, and KSC-UG-2814, Rev A-1 (KSC 

Construction Contractors Safety and Health Practices Users Guide) can be accessed 

at http://tdglobal.ksc.nasa.gov/ReferencedDocuments/.] 

 

NOTE:  KSC-UG-2814 contains a Safety and Occupational Health Plan template 

(Pages 56-100) that should be used for the Safety and Occupational Health Plan. 
2. Hazard Analysis: The contractor shall describe the process to be used to analyze 

worksite hazards or Job Hazard Analysis (JHA) prior to the start of work to ensure that 

http://tdglobal.ksc.nasa.gov/ReferencedDocuments/
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all hazards are abated. These analyses may address facilities, systems/subsystems, 

operations, processes, materials (including waste), and specific tasks or jobs. 

 

3. Emergency Procedures: Procedures for emergency actions to be taken to secure 

dangerous conditions, to protect personnel, and secure work areas in the event of 

accident or an act of nature. 

 

4. The plan shall describe the contractor's training program including identification of 

responsibility for training employees to assure understanding of safe work practices, 

hazard recognition, and appropriate responses including protective and/or emergency 

countermeasures. The Plan shall include a discussion on how the contractor will 

validate that training requirements have been conducted and satisfied (i.e., physical 

examination, testing, on-the-job performance, etc).  The Plan shall state all training   

materials and training records will be provided for NASA review on request. 

 

5. The plan shall similarly address subcontractor employee safety and occupational health 

for those subcontractors who will be performing work under the contract when one or 

more of the following conditions apply: (Note: Contractors may not delegate overall 

site safety responsibility or authority for any personnel working under the provisions 

of this section to any subcontractor.)  

 

(i) The work will be conducted completely or partly on premises owned or 

controlled by the government.  

 

                  (ii) The work includes construction, alteration, or repair of facilities in excess of 

the simplified acquisition threshold.  

 

                  (iii) The work, regardless of place of performance, involves hazards that could 

endanger the public, astronauts and pilots, the NASA workforce (including 

Contractor employees working on NASA contracts), or high value equipment 

or property, and the hazards are not adequately addressed by Occupational 

Safety and Health Administration (OSHA) or Department of Transportation 

(DOT) regulations (if applicable). 

 

                   (iv) When the assessed risk and consequences of a failure to properly manage and 

control the hazards warrants use of the clause. 

 

This plan, as approved by the Contracting Officer, will be incorporated into the contract. 

 

 

 

NFS 1852.236-74  MAGNITUDE OF REQUIREMENT (DEC 1988)  
 

The Government estimated price range of this project is between $500,000 and $1,000,000.  
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L.6  KSC 52.214-90 DELIVERY INSTRUCTIONS FOR BIDS/PROPOSALS  

    (AUG 2005)  

 

a. Delivery Address:  

 

All offers (bids or proposals) shall be delivered to the Central Industry Assistance 

Office (CIAO), 7110 N. Courtenay Parkway, Merritt Island, FL, 32953 on or 

before the date and time set for receipt of proposals or bids.  The CIAO is located 

on state Road 3, approximately 2 miles south of Gate 2 to KSC.  Access to KSC is 

not required. 

 

b. Hand-Delivered Offers: 

Offerors are responsible for assuring that hand-carried bids are either received by 

NASA Government employees at the CIAO or dropped in the CIAO mail box 

located outside of the building.   

 

c.  Late Delivery of Offers/Bids: 

 

Late offers/bids will be processed in accordance with FAR 214-7, “Late 

Submissions, Modifications and Withdrawals of Bids, “FAR 52.215-1, 

“Instructions to Offerors - Competitive Acquisition,” FAR 52.212-1, “Instructions 

to Offerors – Commercial Items,” or FAR 52.214-23, “Late  Submission, 

Modifications, and Withdrawals of Technical Proposals Under Two-Step Sealed 

Bidding,” included in this solicitation. 

 

(End of Provision) 

 

L.7 PROPOSAL IDENTIFICATION (MAY 2014)  

 

Sealed packages containing proposals shall be marked to show the offeror’s name and 

address and be addressed as follows:  

 

  Attn:  ROBERT GLANOWSKI 

   NASA CONTRACTING OFFICER, OP-ES   

   SOLICITATION NNK14518162R   

TITLE OF PROJECT: UPGRADE CAMERA INFRASTRUCTURE, 

LC39B 

 

UNSEALED PROPOSAL PACKAGES DELIVERED TO THE CIAO WILL NOT BE 

ACCEPTED.   

L.8 COMMUNICATIONS REGARDING THIS SOLICITATION (MAY 2014) 
 

(a)  Questions or comments regarding this solicitation must be submitted via 

email, cite the solicitation number, and be directed to the following 
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Government representative: 

  

  Name:      Robert Glanowski 

   Email:       robert.glanowski@nasa.gov  

   Address:   NASA John F. Kennedy Space Center, 

     Mail Stop: OP-ES 

                   Kennedy Space Center, Florida 32899 

 

(b) Questions should be submitted on the attached Question/Comment Form, in 

MS Word or equivalent (no PDF or read only) format or in the body of the e-

mail message (in the same format as listed on the Question/Comment Form, 

Appendix 1 to Section L of this solicitation). Questions shall be sent to the 

Contracting Officer identified above by 8/8/2014 to allow for analysis and 

dissemination of responses in advance of the proposal due date.  Questions 

received after this date will be considered but may be answered. Oral 

questions will not be accepted. 

 

(c) Questions or comments shall not be directed to the technical activity 

personnel.  

(End of provision) 

 

L.9 GENERAL PROPOSAL PREPARATION INSTRUCTIONS (MAY 2014)  

 

The solicitation, drawings, and specifications are available only through the Federal 

Business Opportunities website, (FedBizOpps) (http://www.fbo.gov). No hard copies, CD’s 

or other media will be provided by the Government. It is the responsibility of the potential 

offerors to download the documents posted on FedBizOpps.  

 

(a)    The Government intends to make award without holding discussions with offerors.  By 

submitting an offer in response to this solicitation, offerors are agreeing to comply with all 

terms and conditions contained in the solicitation.  Offerors are cautioned to carefully 

follow the instructions set forth herein. 

 

(b)    This solicitation DOES NOT invite offerors to submit alternate proposals.  The 

Contracting Officer may reject any offer containing exceptions.  Therefore, offerors are 

encouraged to include their best terms and conditions in the initial offer.  If, despite the 

warning given in this paragraph, the offeror elects to include exceptions, they must be 

specifically and clearly identified on a separate page.  In this solicitation, the words 

“offer” and “proposal” are used interchangeably.  (See definition of “offer” at FAR 2.101.)   

  

  (c)    A PROPERLY SUBMITTED OFFER SHALL CONSIST OF THE FOLLOWING:  

(1) One original and two copies of the SF 1442, Solicitation Offer and Award, with 

Blocks 14 through 20c completed and signed by an authorized representative of the 

offeror. The person signing the offer must initial each erasure or change appending 

the offer. 

mailto:robert.glanowski@nasa.gov
http://www.fbo.gov/
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(2) Three copies of page 1 of all amendments issued, signed by an authorized 

representative of the offeror. (This requirement only applies if amendment receipts 

are not acknowledged on the signed SF 1442 submitted).  

 

(3) Completion of Section K representations and certifications on-line at the System for 

Award Management (SAM) website as required by FAR Provision 52.204-8, Annual 

Representations and Certifications, incorporated in full text in Section K of this 

solicitation.  

 

(4) Two (2) copies of offeror’s Project Execution Plan in accordance with Article 

L.10(a)  

 
(5) Two (2) copies of offeror’s Technical Experience Summary in accordance with 

Article L.10(b).   
 

(6) Two (2) copies of Past Performance Data From Customers in accordance with Article 

L.10(c).  

 

(7) Two (2) copies of Page 1 of the Past Performance Questionnaires that the offeror 

provided to each past performance point of contact in accordance with Article 

L.10(c).  (The past performance questionnaire is provided as Appendix 3 to Section 

L. of this solicitation). 

 

(8)  Two (2) copies of offeror’s Safety and Occupational Health Plan in accordance with 

NFS 1852.223-73 and Article L.5.  

 

(9)  One (1) properly executed bid bond in accordance with NFS 1852.228-73. A copy of 

Standard Form 24, Bid Bond, may be downloaded at: 

 

 http://www.gsa.gov/Portal/gsa/ep/formslibrary.do?formType=SF 

 

(10)  Offers from Contractor Teaming Arrangements shall provide a copy of the 

Contractor Teaming Arrangement and specifically identify who the controlling 

entity will be for this contract. 

 

(11)   Joint Ventures shall provide a copy of the Joint Venture Agreement and specifically 

identify who the controlling entity will be for this contract. 

 

Incomplete proposals may be a basis for determination of unacceptability of the proposal and 

removal of the proposal from consideration. By submitting an offer in response to this 

solicitation, the offeror is agreeing to comply with all terms and conditions contained in the 

solicitation.  The terms and conditions of the solicitation, including any amendments, shall take 

precedence over the offeror’s proposal unless the proposal is incorporated into the contract by 

specific reference. 

http://www.gsa.gov/Portal/gsa/ep/formslibrary.do?formType=SF
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(End of provision) 

 

L. 10 NON-PRICE FACTORS (JUL 2014) 

 

The government will evaluate the non-price factors of Project Execution Plan, Technical 

Experience, Past Performance, and Safety and Occupational Health Plan. Each offeror shall 

provide the following Non-Price Factors documentation as part of its proposal:   

 

a.  PROJECT EXECUTION PLAN  
 
1.   Offerors shall provide a Project Execution Plan identifying their ability to meet the 

project’s strict period of performance. This project execution plan shall include two 

major sections as follows: 

 

 a) Section 1 shall include a high level summary schedule showing all critical 

milestones including, but not limited to 1) notice to proceed, 2) infrastructure upgrade 

work start and finish at each camera site and respective required completion dates, 3) 

installation of new power receptacle 4) construction complete.    

 

 b) Section 2 shall include discussion on the following: 

   

- Brief discussion on the offeror’s proposed methodology for providing quality 

workmanship. 

 

- Brief discussion of the offeror’s proposed plan to meet this contract’s 

schedule requirements including plans to meet the completion dates associated 

with specific sites. Subcontractors that would be involved in these activities 

should be identified. 

  

  2.  The Successful Offeror’s Project Execution Plan will be incorporated in the resultant     

contract.   

 
b. TECHNICAL EXPERIENCE  

1.   Offerors shall provide a Technical Experience Summary identifying three (3) 

contracts being performed or successfully completed within seven (7) years of the 

date of issuance of this solicitation 07/23/2014 (including Federal, State, local 

government, and private projects) similar in size, content, and complexity to the 

instant Government acquisition.  

 

2. Offerors proposing contractor teaming arrangements shall identify the scope of work 

that will be performed by the prime contractor and the scope of work that will be 

performed by the other team member(s). In addition to the three (3) contracts 

performed by the prime contractor, offerors shall identify in the Technical Experience 

Summary three (3) contracts being performed or successfully completed by the other 
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team member(s) within the past seven (7) years of the date of issuance of this 

solicitation 07/23/2014 (including federal, state, local Government and private jobs) 

similar in size, content, and complexity to this Government acquisition. 

 

 3. The Technical Experience Summary shall be limited to two pages of information for                    

each completed contract and include the following information for each referenced   

contract or project:  

  

Name of project and contract/order number 

 

North American Industry Classification System (NAICS) code project was 

performed under (if applicable) 

 

Type of contract/order (fixed-price or cost reimbursable)  

 

Dates of the contract performance period as initially awarded 

 

Dates of the actual completed performance period 

   

Place of contract performance 

 

Name and address of customer or Government Agency 

 

Name, telephone number and e-mail address of Contracting Officer or equivalent 

customer contact  

   

Dollar value of contract/order as initially awarded; break out major subcontract 

values 

 

Dollar value of contract/order at completion  

                                                                                                                               

A brief discussion on why the selected contract demonstrates technical experience 

needed to meet the technical performance requirements of this project as 

described in section M.1 of this solicitation. 

 

Discussions on problems encountered (if applicable) during contract performance 

to include, but not limited to, challenges to successfully completing the project on 

schedule;  safety violations/discrepancies;  Department of Labor 

violations/discrepancies; non-payment of employees, subcontractors, and/or 

suppliers; and terminations. Offerors shall also discuss the offeror’s corrective 

actions relative to identified problems. 

 

Discussions on contract changes resulting in large dollar value and/or schedule 

increases. 
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c. PAST PERFORMANCE 

 

1.  Offerors shall provide the Past Performance Questionnaire (Appendix 3 to Section L 

of this solicitation) to each past performance Contracting Officer or customer contact 

equivalent identified in its Technical Experience Summary.  Offerors shall request these 

customers to submit the completed questionnaires via e-mail to the address below prior to 

08/16/2014.  Past Performance Questionnaires will not be accepted directly from 

offerors. Questionnaires shall be returned directly from the offeror’s past performance 

source to the Contract Specialist listed below: 

   

  Name:      Robert Glanowski 

   Email:       robert.glanowski@nasa.gov  

   Address:   NASA John F. Kennedy Space Center, 

     Mail Stop: OP-ES 

                   Kennedy Space Center, Florida 32899 

 

2. Offerors  shall submit, with their proposals, copies of the first page of each past 

performance questionnaire that the offeror sends to each customer contact identified in its 

Technical Experience Summary.  NOTE: The offeror is required to complete the “THIS 

SECTION TO BE COMPLETED BY THE OFFEROR” area prior to sending the 

questionnaire to its customer. 

 

3. Offerors may provide statements, letters, reports or evaluations from prior customers 

indicating the level and quality of past performance on the contracts/projects listed in the 

Technical Experience Summary.  This supplemental information shall not exceed three 

(3) pages of information for each contract/project reference in your Technical Experience 

Summary.  This is an optional requirement.   

 

d. SAFETY AND OCCUPATIONAL HEALTH PLAN  

 

Offerors shall submit two copies of their Safety and Occupational Health Plan with their 

proposal.  The Plan shall consist of two parts:  Safety Past Performance Information and 

Safety and Health Plan. NFS 1852.223-73, Safety and Health Plan (NOV 2004), 

incorporated in full text in Section L.5 of this solicitation details what shall be included 

in the Safety and Occupational Health Plan. 

 

 

 

 

 

 

 

 

 

 

mailto:robert.glanowski@nasa.gov
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L. 11 APPENDICES TO SECTION L 

 

This Section L is supplemented with the following appendices: 

 

Appendix 1   Question & Comment Form  

 

Appendix 2  KSC Form 28-889V2, KSC Visitor Badge Request 

         

Appendix 3  Past Performance Questionnaire  
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Questions or comments regarding this solicitation must be submitted via email to the Contracting 

Officer identified below.   

   

  Name:      Robert Glanowski 

   Email:       robert.glanowski@nasa.gov  

   Address:   NASA John F. Kennedy Space Center, 

     Mail Stop: OP-ES 

                   Kennedy Space Center, Florida 32899 

 

Questions shall be submitted on this form in MS Word or equivalent (no PDF or read only formats).  

Questions also may be submitted in the body of an e-mail message following this form’s foremat. Late 

questions or comments will be considered by the Government but may not be answered. Responses to 

questions will be issued as amendments to the solicitation. The cutoff date and time for receipt of 

questions is 8/8/2014.   

 

Offerors are cautioned that technical activity personnel are not authorized to answer solicitation 

questions or comments and that any responses from them may not accurately represent the 

Government’s official position.  

 

PLEASE CITE THE REFERENCE NUMBER SUCH AS PAGE NUMBER OF THE RFP, SPEC, 

DWGS, ETC, IF APPLICABLE.  

 

1.  REFERENCE:  

________________________________________________________________________________ 

 

QUESTION:  

________________________________________________________________________________ 

________________________________________________________________________________ 

 

2.  REFERENCE:  

________________________________________________________________________________ 

 

QUESTION:  

________________________________________________________________________________ 

________________________________________________________________________________ 

 

Submitted by (name):_______________________________________________________________ 

Company:  ______________________________________________________________ 

E-mail Address: ______________________________________________________________

mailto:robert.glanowski@nasa.gov
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Fax No. 867-4854 Mail Code: KSC Badging Office Phone No. 867-7763 

Date of Request  ___________  

Date of Visit: Start Date_____________ End Date____________ 

Badge Type: White-Unescorted  X ____ Pink-Escorted:   _____ Media  _  

Area(s) to be Visited: Industrial Area 

Purpose of Visit: Site Visit     Job Site Contact:  Robert Glanowski / 321-867-7345 

Visitor Information  

Name (last, first, mi)  __________________________________________________________  

Country of Citizenship  _______________________________  Date of Birth  ___________  

Place of Birth (City, State)  ________________________________________________________  

SSN #  _____________  Naturalization #  _______________  Alien Reg #  __________  

Company Name ________________________________________________________________  

Company Address  _____________________ City  ___________  State  ___  Zip  _______  

Badqinq Official Information  

Badging Authority Name (printed)  _________________________________________________  

Badging Authority Company (printed)  _________________________ Org. ID  ________________  

Construction Contract No. (if applicable)  _____________________  Code No.  __________  

Telephone No.  ________________  Fax No.  _________________ Other No.  __________  

Badging Authority Signature  ____________________________________________________  

                  By my signature, I have confirmed with the requestor the validity of this visit. 
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Upgrade Camera Infrastructure, LC-39B 

 

NASA Kennedy Space Center’s solicitation requires offerors to provide this Past Performance Questionnaire to 

customers to complete and return to NASA.  Past performance raters are requested to submit the completed 

questionnaires to the contracting officer identified below via e-mail, to arrive not later than the proposal 

submission date.   

 

Completed questionnaires should be sent to: 

 

  Name:      Robert Glanowski 

   Email:       robert.glanowski@nasa.gov  

   Address:   NASA John F. Kennedy Space Center 

     Mail Stop: OP-ES 

                   Kennedy Space Center, Florida 32899 

 

Raters are requested to complete the questionnaire forms as written since altered or substituted 

questionnaires may not adequately address the information NASA will be evaluating.  

 

SECTION I.  THIS SECTION TO BE COMPLETED BY THE OFFEROR 

 

Name of Contractor Being Evaluated: ___________________________________________________ 

 

Name of Project and Contract/Order Number:  ____________________________________________ 

 

Period of Contract Performance (dates):  _________________________________________________ 

 

Place of Contract Performance:  ________________________________________________________ 

 

Contract Value at Award:  _____________________________________________________________   

 

Contract Value at Completion or Current Contract Amount: __________________________________ 

 

Contract Status (Prime or Subcontract?):  ________________________________________________ 

 

Point of Contact:  (Rater) Name/Address/Office Phone Number/E-Mail Address:  

______________________________________________________________________ __________  

__________________________________________________________________________________ 

 __________  ___________________________________________________________ 

 __________  ___________________________________________________________ 

 __________  ___________________________________________________________ 

 

 

 

 

mailto:robert.glanowski@nasa.gov
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THIS SECTION TO BE COMPLETED BY THE RATER 

 

(THIS QUESTIONNAIRE, WHEN COMPLETED, SHALL NOT BE DISCLOSED TO ANYONE 

OUTSIDE THE GOVERNMENT) 

 

Name of Contractor Being Evaluated: _____________________________________________ 

 

Name of Project and Contract/Order Number:  ______________________________________ 

 

Period of Contract Performance (dates):  __________________________________________ 

 

Place of Contract Performance:  _________________________________________________ 

 

Contract Value at Award:  ______________________________________________________ 

 

Contract Value at Completion or Current Contract Amount: ____________________________ 

 

Contractor’s Status (Prime or Subcontractor?):  _____________________________________ 

 

Percentage and Dollar Value of Work Performed by the Contractor: 

__________________________________________________________________________ 

 

Dates of Rater’s Involvement in Program/Contract:  _________________________________ 

 

Brief Description of Work Performed: 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

 

Point of Contact:  (Rater) Name/Address/Office Phone Number/E-Mail Address:  

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 
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RATING DEFINITIONS: 

 

On a scale of 1 to 5, with 1 being unsatisfactory and 5 being exceptional, please rate the contractor on 

the past performance areas included in this questionnaire.  A rating of N/A should be used if the 

question is not applicable or the answer is unknown. Space is provided for any additional comments 

raters may want to provide.  The definitions associated with the 1 to 5 ratings are provided below:   

 

 

1. UNSATISFACTORY:  Performance does (did) not meet most contractual requirements and 

recovery is not likely (did not occur).  The contractual performance contains (contained) 

serious problem(s) for which the contractor’s corrective actions appear ineffective (were 

ineffective). 

 

2. MARGINAL:  Performance does (did) not meet some contractual requirements.  The 

contractual performance reflects (reflected) serious problem(s) for which the contractor has not 

yet identified acceptable corrective actions (did not provide acceptable corrective actions).   

 

3. SATISFACTORY:  Performance meets (met) contractual requirements.  The contractual 

performance reflects (reflected) some minor problems. Corrective actions being taken by the 

contractor appear to be effective (Corrective actions taken were effective).  

 

4. VERY GOOD:  Performance meets (met) contractual requirements and exceeds (exceeded) 

some of the Government’s expectations.  The contractual performance reflects (reflected) some 

minor problems and corrective actions being taken by the contractor appear to be effective 

(Corrective actions taken were effective). 

 

5. EXCEPTIONAL:  Performance meets (met) contractual requirements and exceeds 

(exceeded) many of the Government’s expectations.  The contractual performance reflects 

(reflected) few minor problems and corrective actions taken by the contractor appear to be 

highly effective (corrective actions taken were effective). 

 

N/A:  Not applicable or rater has not observed performance in this area. 
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CONTRACTOR’S TECHNICAL PERFORMANCE QUESTIONS 

 
CONTRACT ADMINISTRATION 

 

1. The contractor’s ability to provide prompt payment of employees, subcontractors, and suppliers for services 

and supplies performed/delivered under the contract. 

 

1 2 3 4 5 NA 

 

2. The contractor’s compliance with Davis-Bacon Act and other labor requirements and resolution of reported 

violations/discrepancies.  

 

1 2 3 4 5 NA 

 

3. Has the contractor’s performance required the issuance of any cure notices, show cause letters, or 

terminations for cause/default?  (Please circle Yes or No) 

 

 Yes No     

 

4. Would you select this contractor again? (Please circle Yes or No) 

 

Yes No     

 

Contract Administration Comments:         

              

              

              

 

SAFETY PERFORMANCE 

 

5. Contractor’s ability to maintain an effective safety and health program with visible management control and 

involvement. 

 

1 2 3 4 5 NA 

 

6. Contractor’s ability to maintain a safety program ensuring subcontractors’ safety performance was consistent 

with the prime contractor’s safety program. 

 

1 2 3 4 5 NA 

 

 

7. Contractor’ ability to analyze worksite hazards prior to the start of work to ensure that all hazards were 

abated.   

 

1 2 3 4 5 NA 
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8. Contractor’s ability to understand and comply with safety requirements.  

 

1 2 3 4 5 NA 

 

9. Contractor’s ability to maintain a safety program that ensured the customer’s critical resources were 

adequately protected with emergency procedures for securing dangerous conditions and protecting personnel 

during contract performance. 

 

1 2 3 4 5 NA 

 

10. Contractor’s ability to resolve safety discrepancies in a timely and effective manner and the ability to report, 

investigate, and take corrective actions on safety accidents/incidents in a timely and effective manner 

 

1 2 3 4 5 NA 

 

Safety Comments:            

              

              

              

 

PERFORMANCE  

 

11. The effectiveness of the Contractor’s overall project management ability (including but not limited to 

project managers, quality control managers, trade integrators, safety managers, and superintendents); labor 

(skilled and unskilled workers); equipment; supplies; tools; and financial resources to successfully perform, 

provide contract deliverables and complete work in a quality, safe and timely manner. 

 

1 2 3 4 5 NA 

 

Comments:             

              

              

              

 

12. The Contractor’s ability to provide immediate and effective contractor management attention at the job site 

and partner with the owner to resolve technical and schedule issues. Contractor’s ability to provide and adhere 

to a detailed 2, 3, or 4-week look ahead schedule throughout project for increased team coordination. 

 

1 2 3 4 5 NA 

 

Comments:             
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13. The Contractor’s ability to provide professional, clean, high quality computer aided drafting (CAD) based 

shop drawings including but not limited to dimensioned coordination, fabrication, installation and as-builts 

drawings. 

 

1 2 3 4 5 NA 

 

Comments:             

              

              

              

 

14. The Contractor’s ability to provide fully marked-up product data cut sheets; highlighting the particular 

model # / part #s, sizes, options and other applicable data to allow for concise detailing of components to be 

installed. 

 

1 2 3 4 5 NA 

 

Comments:             

              

              

              

 

15. The contractor’s ability to coordinate, communicate, and team with the owner and other on-site personnel in 

shared work locations. 

 

1 2 3 4 5 NA 

 

Comments:             

              

              

              

 

16. The contractor’s ability to complete project within baseline period of performance. 

 

1 2 3 4 5 NA 

 

Comments:             
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17. The contractor’s ability to perform and manage modifications of low voltage distribution systems in close 

proximity to energized electrical systems. 

 

1 2 3 4 5 NA 

 

Comments:          ____________ 

           ____________ 

           ____________ 

           ____________ 

 

END 
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JULY 2014 

 

M.1 BASIS FOR CONTRACT AWARD  

   

a. EVALUATION FACTORS AND SELECTION OF THE SUCCESSFUL OFFEROR  

 

The Contracting Officer will utilize a Lowest Price Technically Acceptable (LPTA) source 

selection process to make an award decision.  Only one award will be made as a result of this 

solicitation. Award will be made to the offeror who is deemed responsible in accordance with 

the Federal Acquisition Regulation (FAR); and whose proposal, judged by an overall 

assessment of the evaluation criteria and other considerations specified in this solicitation, 

meets the technically acceptable standard for the non-price factors and provides the lowest 

evaluated price. 

 

In accordance with the Instructions to Offerors – Competitive Acquisition provision of this 

solicitation (FAR 52.215-1), the Government intends to evaluate proposals and award a 

contract without discussions with offerors (except clarifications as described in FAR 

15.306(a).)  Therefore, the offeror’s initial proposal should contain the offeror’s best terms.  

The Government reserves the right to conduct discussions if the Contracting Officer later 

determines them to be necessary.  

 

b. EVALUATION OF NON-PRICE FACTORS  

 

Offerors will be evaluated on the non-price factors of Project Execution Plan, Technical 

Experience, Past Performance, and Safety and Occupational Health Plan.   

 

(1)  FACTOR 1 – PROJECT EXECUTION PLAN  
 
The Project Execution Plan must demonstrate a sound approach for meeting the project 

schedule to include having the camera upgrades at Camera Site 1, Camera Site 6, LOX 

area, and LH area installed and ready for use not later than February 1, 2015.   

 

- Section one(1) will be evaluated to ensure:   

 

o The high level performance schedule includes all critical milestones and 

ensures all work is accomplished within the stated contract performance period. 

 

- Section two (2) will be evaluated to ensure:   

 

o The offeror’s proposed methodology for providing quality workmanship and 

meeting the contract’s required schedule including the completion dates 

associated with specific sites represents a sound approach 
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The Government will assess the Project Execution Plan to determine if sufficient pre-

planning has occurred and quick turnaround items have been identified. 

 

Failure to provide a sound Project Execution Plan ensuring successful completion of 

the project on schedule will result in an ‘UNACCEPTABLE” rating and elimination 

from further consideration for contract award. 

 

(2)  FACTOR 2 – TECHNICAL EXPERIENCE 

 

Offerors must provide evidence that they have the technical experience needed to meet the 

technical performance requirements of this project.  The Government will assess the 

technical experience of the offeror and other team member(s) on three projects identified in 

the offeror’s Technical Experience Summary.  Offerors must meet all of the following 

standards to receive an “Acceptable” rating on this factor. 

 

All projects listed in the Technical Experience Summary must have been successfully 

completed within seven years of the date of issuance of this solicitation (07/23/2014).  

 

At least three projects must have involved modification and upgrade of low voltage 

electrical distribution systems. The projects’  low voltage electrical distribution systems 

must have included the distribution transformer, panel boards, and underground electrical 

distribution and working voltage must have been between 120/208V 3-phase and 

277/480V 3-phase. 

 

Two of the projects listed in the Technical Experience Summary must have been 

individually valued at or over $500,000. 

 

Two of the projects listed in the Technical Experience Summary must have involved 

modification and upgrade of low voltage electrical distribution systems in operational areas 

such as space launch complexes, military installations, or civilian airports. (The projects’  

low voltage electrical distribution systems must have included the distribution transformer, 

panel boards, and underground electrical distribution and working voltage must have been 

between 120/208V 3-phase and 277/480V 3-phase.) 

 

Two of the projects listed in the Technical Experience Summary must have involved 

miscellaneous civil work such as concrete pads and minor structural work. 

 

Failure to meet all of the requirements under this factor will result in an “UNACCEPTABLE” 

rating and elimination from further consideration for contract award. 

 Failure to meet all of the requirements under this factor will result in an 

“UNACCEPTABLE” rating and elimination from further consideration for contract 

award. 
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(3)  FACTOR 3 – PAST PERFORMANCE 

 

  The Government will assess the past performance of the offeror on all of the projects 

identified in the offeror’s Technical Experience Summary. (This assessment of past 

performance information is separate from the contractor responsibility determination 

required under FAR Subpart 9.1.) 

 

  The completed past performance questionnaires submitted by the offerors’ Contracting 

Officers or customer contact equivalents identified in the Technical Experience Summary 

will be evaluated. The Government shall consider this information, as well as information 

obtained from other sources (to include interviews with previous customers), when 

evaluating each offeror’s past performance. The currency and relevance of the 

information, source of the information, context of the data, and general trends in the 

offerors’ past performance shall be considered.  The evaluation shall take into account 

past performance information regarding predecessor companies, key personnel who have 

relevant experience, and/or subcontractors who will perform major or critical aspects of 

the requirement when such information is relevant to this acquisition.  The Government 

will not disclose the names of persons/companies who provide performance information.   

If, during the course of the evaluation, the Government obtains adverse information to 

which the offeror has not previously had an opportunity to respond, the Government will 

afford the offeror an opportunity to clarify the adverse information.   

 

(a) Past Performance Evaluation Areas. The government will evaluate the offeror’s 

past performance in: 

  Past performance information is one indicator of an offeror’s ability to perform the 

contract successfully.  The Government will assess the past performance of the offeror on 

the three projects identified in the offeror’s Technical Experience Summary. (This 

assessment of past performance information is separate from the contractor responsibility 

determination required under FAR Subpart 9.1.) 

 

The Government will assess the past performance of the offeror on all of the projects 

listed in the Technical Experience Summary. The completed past performance 

questionnaires submitted by the offerors’ Contracting Officers or customer contact 

equivalents identified in the Technical Experience Summary will be evaluated. The 

Government shall consider this information, as well as information obtained from other 

sources (to include interviews with previous customers), when evaluating each offeror’s 

past performance. The currency and relevance of the information, source of the 

information, context of the data, and general trends in the offerors’ past performance shall 

be considered.  The evaluation shall take into account past performance information 

regarding predecessor companies, key personnel who have relevant experience, and/or 

subcontractors who will perform major or critical aspects of the requirement when such 

information is relevant to this acquisition.  The Government will not disclose the names of 

persons/companies who provide performance information.   If, during the course of the 
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evaluation, the Government obtains adverse information to which the offeror has not 

previously had an opportunity to respond, the Government will afford the offeror an 

opportunity to clarify the adverse information.   

 

(a) Past Performance Evaluation Areas. The government will evaluate the offeror’s 

past performance in: 

(i)  Providing prompt payment of employees, subcontractors, and suppliers for 

services and supplies performed/delivered under the contract. 

 

(ii) Complying with Davis-Bacon Act and other labor requirements and resolution 

of reported labor violations/discrepancies.  

 

(ii) Providing immediate and effective contractor management attention at the job 

site for resolution of contract problems. 

 

(iv) Overall project management ability (including but not limited to project 

managers, quality control managers, trade integrators, safety managers, and 

superintendents); labor (skilled and unskilled workers); equipment; supplies; 

tools; and financial resources to successfully perform, provide contract 

deliverables and complete work in a quality, safe and timely manner. 

 

(vi) Providing quality engineering shop drawings and accurate and complete as-

built documentation. 

 

(vii) Providing fully marked-up product data cut sheets; highlighting the particular 

model # / part #s, sizes, options and other applicable data for the products to be 

provided and installed. 

 

(viii) Providing coordination, communication, and teaming between owner and           

any other on-site contractors or personnel as applicable. 

 

(ix) Providing project completion within ten percent (10%) of the original contract 

cost and schedule (unless customer required changes that caused a cost or 

schedule deviation).   

 
(x)  Overall contractor’s ability to perform and manage modifications of low voltage 

distribution system in close proximity to energized electrical systems. 

 

(x) Maintaining an acceptable Safety Program:  

 

i. Maintaining acceptable Days Away Restricted or Transferred (DART), 

Total Case Incident Rate (TCIR), Experience Modification Rating (EMR) 

Rate, and OSHA 300 Logs for the previous (3) three years 
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ii. Maintaining a safety and health program with documented management 

control and involvement 

 

iii. Maintaining a safety program ensuring subcontractors’ safety performances 

was consistent with the prime contractor’s safety program 

 

iv. Ability to analyze worksite hazards prior to the start of work to ensure that 

all hazards were abated 

 

v. Maintaining a safety program with emergency procedures for securing 

dangerous conditions and protecting personnel during contract performance 

 

vi. Ability to understand and comply with safety requirements 

 

vii. Maintaining a safety program that ensured the customer’s critical resources 

were adequately protected 

 

viii. Ability to resolve safety discrepancies in a timely and effective manner 

 

ix. Ability to report, investigate, and take corrective actions on safety 

accidents/incidents in a timely and effective manner 

 

Providing prompt payment of employees, subcontractors, and suppliers for services 

and supplies performed/delivered under the contract.   

 

Complying with Davis-Bacon Act and other labor requirements and resolution of 

reported labor violations/discrepancies.  

 

(b) Past Performance Confidence Ratings: 

 

The Offeror’s relevant experience and past performance will be reviewed and an 

assessment made that reflects the Government’s judgment of the probability of 

each offeror successfully accomplishing the proposed effort based on that offeror’s 

demonstrated performance.  Past performance shall be evaluated for each offeror 

using the following levels of confidence ratings:   

 

Very High Level of Confidence  

The offeror’s relevant past performance is of exceptional merit and is very highly 

pertinent to this acquisition, indicates exemplary performance in a timely, efficient, 

and economical manner and very minor (if any) problems with no adverse effect on 

overall performance.  Based on the offeror’s performance record, there is a very high 

level of confidence that the offeror will successfully perform the required effort.  

(One or more significant strengths exist.  No significant weaknesses exist.) 
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High Level of Confidence  

The offeror’s relevant past performance is highly pertinent to this acquisition; 

demonstrating very effective performance that would be fully responsive to contract 

requirements.  Offeror’s past performance indicates that contract requirements were 

accomplished in a timely, efficient, and economical manner for the most part, with 

only minor problems that had little identifiable effect on overall performance.  Based 

on the offeror’s performance record, there is a high level of confidence that the 

offeror will successfully perform the required effort.  (One or more significant 

strengths exist.  Strengths outbalance any weakness.) 

 

Moderate Level of Confidence  

The offeror’s relevant past performance is pertinent to this acquisition, and it 

demonstrates effective performance.  Performance was fully responsive to contract 

requirements; there may have been reportable problems, but with little identifiable 

effect on overall performance.  Based on the offeror’s performance record, there is a 

moderate level of confidence that the offeror will successfully perform the required 

effort.  (There may be strengths or weaknesses, or both.) 

 

Low Level of Confidence   

The offeror’s relevant past performance is at least somewhat pertinent to this 

acquisition, and  it meets or slightly exceeds minimum acceptable standards.  Offeror 

achieved adequate results; there may have been reportable problems with 

identifiable, but not substantial, effects on overall performance.  Based on the 

offeror’s performance record, there is a low level of confidence that the offeror will 

successfully perform the required effort. Changes to the offeror’s existing processes 

may be necessary in order to achieve contract requirements.  (One or more 

weaknesses exist.  Weaknesses outbalance strengths.)  

 

Very Low Level of Confidence  

The offeror’s relevant past performance does not meet minimum acceptable 

standards in one or more areas; remedial action was required in one or more areas.  

Performance problems occurred in one or more areas which, adversely affected 

overall performance. Based on the offeror’s performance record, there is a very low 

level of confidence that the offeror will successfully perform the required effort.  

(One or more deficiencies or significant weaknesses exist.) 

 

Neutral   

In the case of an offeror without a record of relevant past performance or for whom 

information on past performance is not available, the offeror may not be evaluated 

favorably or unfavorably on past performance [see FAR 15.305(a) (2) (ii) and (iv)]. 

 

To receive an “Acceptable” rating for past performance, the offeror must receive an 

overall Past Performance Confidence Rating of Very High or High.   
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(4) FACTOR 4 – SAFETY AND OCCUPATIONAL HEALTH PLAN 

 

The offeror’s Safety and Occupational Health Plan will be reviewed to determine:  

 

(a)  The offeror’s understanding of and ability to comply with 29 CFR 1926 Safety &   

Health Regulations for Construction, NPR 8715.3 (NASA Safety Manual & 

Appendices), KNPR 8715.3 (KSC Safety Practices Procedural Requirements), 8715.7  

(KSC Construction Contractor Safety & Health Practices Procedural Requirements) 

 

(b) The offeror’s ability to ensure the safety and occupational health of the project   

contractor employees (to include subcontractors) and to ensure safe working 

conditions throughout the performance of the contract.    

 

(c) The offeror’s ability to ensure the safety and occupational health of the public,  

astronauts and pilots, the NASA workforce (including Contractor employees working 

on NASA contracts) and the protection of the environment, high-valued equipment, 

and property. 

 

To receive an “Acceptable” rating, the Safety and Occupational Health Plan must 

represent a reasonable initial effort to address the essential requirements of NFS 

1852.223-73, Safety and Health Plan, demonstrates the offeror understands NASA’s 

safety requirements, and contains no major deficiencies or omissions which, if 

corrected, would not require a major rewrite of the Plan.  

 

(d) EVALUATION OF PRICE PROPOSALS 

 

The proposed prices will be evaluated by comparison against the Government estimate and 

prices submitted by other offerors.   

 

(e) EVALUATION PROCESS 

 

The following describes the general methodology that will be used for proposal evaluation: 

(1) Offerors will be checked against the List of Parties Excluded From Federal Procurement 

and Non-procurement Programs.  Offerors who appear on the List will be eliminated 

without further consideration.  Proposals will also be checked for minor informalities or 

irregularities.  The Contracting Officer will follow guidance at FAR 15.306 for resolving 

minor informalities or irregularities.   

 

(2) The Contracting Officer will conduct a price analysis on each offeror’s submitted price.   

(3) The technical (non-price) volume of the offeror with the lowest evaluated reasonable price 

will be given to the technical evaluators for review.  If the technical (non-price) proposal is 

determined to be technically “Acceptable”, award shall be made to that offeror, subject to a 
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positive responsibility determination in accordance with FAR Part 9. In order for a 

technical proposal to be determined technically “Acceptable”, all of the non-price factors 

in the technical proposal must be individually and collectively evaluated as “Acceptable”.  

 

(4) If the technical proposal is determined to be technically “Unacceptable” the technical (non-

price) volume of the offeror with the next lowest evaluated reasonable price will be given 

to the technical evaluators for review.  If the technical (non-price) proposal of the offeror 

with the next lowest evaluated reasonable price is determined to be technically 

“Acceptable” award shall be made to that offeror subject to a positive responsibility 

determination in accordance with FAR Part 9.  

 

(5) If the technical proposal is determined to be technically “Unacceptable” the process 

described will be conducted again, as many times as necessary, until such time as the 

Government identifies a technically “Acceptable” proposal.   

 

M.2 SOURCE SELECTION DECISION  

 

Selection for contract award will be made based on a Lowest Price Technically Acceptable (LPTA) 

source selection process.  The proposal that provides the lowest fair and reasonable price and is 

otherwise technically acceptable in all non-price factors will be selected for award.  The selection will 

be made subject to an affirmative determination of contractor responsibility in accordance with FAR 

Subpart 9.1.    
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JULY 2014 

 

PROJECT DELIVERABLES 

                                             

Incidental deliverables (manuals, reports, plans, and other written documentation) to be provided 

under this contract are identified in this Attachment J-A.  Nothing contained in this Attachment J-A 

shall relieve the Contractor from furnishing data called for by, or under the authority of, other 

provisions of this contract which are not identified and described in this Attachment J-A.  The costs 

for data to be furnished in response to Attachment J-A is included in the firm-fixed price of this 

contract. 

 

J-A-1 SUBMITTAL SCHEDULES (MAR 2014)    

 

(a)  At the Pre-work Conference, the Contractor shall provide, for approval by the Contracting 

Officer, the following schedules of submittals: 

 

(1)  A schedule of all shop drawings and technical submittals required by the 

specifications and drawings.  The schedule will indicate the specification or 

drawing reference requiring the submittal; the material, item or process for which 

the submittal is required; the "SD" number and identifying title of the submittal; the 

Contractor's anticipated submission date and the approval need date. 

 

(2)  A separate schedule of all other submittals required under the contract but not listed 

in the specifications or drawings.  The schedule will indicate the contract 

requirement reference; the type or title of the submittal; the Contractor's anticipated 

submission date and the approval need date (if approval is required). 

 

          (b)   All submittals called for by the contract documents will be listed on one of the 

above schedules.  If a submittal is called for but does not pertain to the contract 

work, the Contractor will include it in the applicable schedule and annotate it 

"N/A" with a brief explanation.  Approval of the schedules by the Contracting 

Officer does not relieve the Contractor of supplying submittals required by the 

contract documents but which have been omitted from the schedules or marked 

"N/A". 

 

           (c) Copies of both schedules will be re-submitted monthly annotated by the Contractor 

with actual submission and approval dates.  When all items on a schedule have 

been finally approved, no further re-submittal of the schedule is required. 

 

J-A-2 SHOP DRAWINGS (MAR 2014) 
 

Pursuant to FAR clause 52.236-21 entitled "Specifications and Drawings for Construction"; 

the Contractor shall submit Shop Drawings as detailed below. For purposes of this clause, the 

term “Shop Drawings” shall be construed to include all “Submittal Descriptions” (Type SD-

01, SD-02, SD-03, etc., as required by project technical specifications) that are necessary to 
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fully describe contractor supplied materials and installation methods and demonstrate their  

compliance with the technical and performance requirements of the contract.  Submittal 

Descriptions include drawings, design data, catalog cuts, descriptive literature, illustrations, 

schedules, performance and test data, and similar materials to be furnished by the contractor. 

The preparation and distribution requirements described herein apply to all such SD submittals 

except as noted in technical specifications or otherwise directed by the Contracting Officer. 

 

      (a)  For Shop Drawing submittals provide complete sets to KSC functional organizations 

and to the Architect/Engineer as shown on the “Submittal Tracking and Review 

Flowchart.” Names, mail codes and addresses will be provided at the Pre-work 

Conference. 

      (b)  The Shop Drawing submittals shall be transmitted to the Contracting Officer and the 

A/E on the same day.  Delivery to the A/E and other KSC functional organizations shall 

be by the equivalent of “next day” delivery service with delivery receipts or other proof 

of delivery that show traceability to the delivery destination and receipt of the delivery.  

The timestamp recorded by the Contracting Officer upon receipt from the Contractor 

shall be the record date.  Delivery receipts and other proof of delivery shall be 

submitted to the Contracting officer or delegated organization as shown on the 

“Submittal Tracking and Review Flowchart” provided below: 

 



 NASA/KSC SOLICITATION NNK14518162R 

ATTACHMENT J-A - PROJECT DELIVERABLES 

 

85 

 

 

 



 NASA/KSC SOLICITATION NNK14518162R 

ATTACHMENT J-A - PROJECT DELIVERABLES 

 

86 

 

      (d)  Three (3) sets shop drawings will be returned to the Contractor.  These sets will be 

returned to the Contractor within 21 calendar days of the record date with appropriate 

review and approval notations as described below.  

                 On or before completion date of the contract, the Contractor shall submit to the 

Contracting Officer two complete sets of shop drawings, which incorporate all 

comments, annotations, conditions of approval and corrections.  Both drawing sets are 

to be made from the same original 

 

              (e) The shop drawings shall be complete and detailed and shall contain all information 

required for checking without reference to material contained in other shop drawing 

transmittals.  Partial submittals will not be accepted unless specifically approved by the 

Contracting Officer.  Any partial submittals shall be so indicated and any outstanding 

submittal required to complete the package shall be identified. 

 

(f)  Shop drawings shall be submitted in a logical sequence that is duly coordinated with 

long lead-time procurements and with fabrication and construction schedules.  Each set 

of shop drawings shall be accompanied by a completed KSC shop drawing submittal 

form listing the specification or drawing reference requiring the shop drawing; the 

material, item or process for which the shop drawing is required and the "SD" number 

and identifying title of the shop drawing.  The Shop Drawing form will be supplied by 

the Government. 

    

(g)  Shop drawings for certain systems (e.g. fire detection/suppression) must be submitted 

as soon as 30 days following contractor’s Notice to Proceed, and associated as built 

drawings, software, programs and test procedures must be submitted up to 30 days 

prior to acceptance testing.  See Shop Drawing and submittal references in project 

technical specifications for affected submittals and their respective deadlines. 

 

(h)  "Drawings" as opposed to "Shop Drawings" shall mean actual drawings, diagrams, 

layouts and schematics.  "Drawings" fall under the more general term "Shop Drawings" 

which include other required materials. 

 

(1)  Drawings shall be uniform in size, nominally 24 by 36 inches, with a maximum 

size of 28 by 40 inches. All drawings shall have dark lines on a white background. 

 

(2) Drawings shall be numbered in logical sequence.  The Contractor may use his own 

numbering system.  Each drawing shall bear the number of the submittal (e.g. First 

Submittal, Second Submittal, etc.) in a uniform location adjacent to the title block.  

The NASA contract number shall appear in the margin, immediately below the title 

block, for each drawing. 

 

(3)  A blank space, no smaller than 4 by 5 inches shall be reserved on the right hand 

half of each sheet for the Government disposition stamp. 

(i)  Review and approval notation will be as follows: 
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(1)  Shop drawings marked "approved" authorize the Contractor to proceed with work 

covered by such drawings. 

 

(2)  Shop drawings marked "approved as noted" authorize the Contractor to proceed 

with the work covered provided he takes no exception to the corrections.  The 

notes shall be incorporated on the shop drawings prior to submission of the final 

shop drawings. 

 

(3)  Shop drawings marked "returned for correction" require the Contractor to make the 

necessary corrections and revisions on the drawings and re-submit them for 

approval in the same routine as before, prior to proceedings with any of the work 

depicted on the drawings. 

 

(4)  Shop drawings marked "not approved" or "disapproved" indicate noncompliance 

with the contract requirements and the shop drawings shall be re-submitted with 

appropriate changes.  No item of work requiring a shop drawing shall be 

accomplished until the drawings are approved or approved as noted. 

 

(5)   The Contractor shall make any corrections required by the Contracting Officer.  If 

the Contractor considers any correction or notation indicated on the returned shop 

drawings to constitute a change to the contract drawings or specifications; notice 

as required under the clause entitled "Changes" shall be given to the Contracting 

Officer.   

 

(6)  The Government’s engineering review of Contractor’s shop drawing submittal(s) is 

for general conformance with the design concept of the project and the 

information given in the contract documents.  As such, approval of the shop 

drawings by the Contracting Officer shall not be construed as a complete check, 

but will indicate only that the general method of construction and detailing is 

satisfactory.  The Contractor is solely responsible for the dimensions and design of 

adequate connection details; confirming and correlating all quantities and 

dimensions; selecting fabrication processes and techniques of construction; 

coordinating the work with that of other trades and performing the work in a safe 

and satisfactory manner, and certifying that proposed products meet all technical 

specifications and all contractual provisions, especially those relating to the ‘Buy 

American Act’.  Corrections or comments made as part of the Government review 

do not relieve the Contractor from compliance with the requirements of the 

contract documents. Likewise, any approval of a Shop Drawing Submittal 

containing an unidentified deviation from the technical requirements of the 

applicable contract drawings, maps and specifications, shall not relieve the 

contractor from compliance with the technical requirements.  

 

(j)  If changes are necessary to approved shop drawings whether as a result of a contract 

change or for any other reasons, the Contractor shall make such revisions and resubmit the 
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shop drawings in accordance with the procedures in paragraphs a. through c. above.  No 

item of work requiring a shop drawings change shall be accomplished until the changed 

shop drawings are approved. 

 

(k)  Progress payments will not be made on materials and equipment that have been delivered   

to the job site but not approved on shop drawings.  

 

J-A-3 RECORD DRAWINGS (MAR 2014)  
    

(a)  After completion of all construction and before final payment is made, the Contractor shall 

submit one complete set of full size blue line contract drawings with fully dimensioned 

changes shown in red pencil to the Contracting Officer. 

 

(b)  The Contractor shall verify all dimensions and Geographical Information System (GIS) 

data shown on the contract drawings.  Civil discipline systems, such as site dimensions and 

elevations, underground utilities, manholes, access points, paving, etc. and systems 

requiring state certifications, such as stormwater systems, shall require verification by a 

registered land surveyor.  As-built dimensions and GIS data shall be at the same level of 

detail as the contract drawings. 

 

(c)  All dimensional changes shall be reflected as corrected dimensions by striking through the 

dimension value with a single line and circling this change.  A leader shall point from the 

actual, as-built dimension to the circled change.  All utility routing and interface changes 

shall be reflected on the drawings to scale and defined with sufficient dimensions to be 

able to locate.   Indicating by reference alone, for example to a change order number, will 

not be acceptable. 

 

(d)  These record drawings shall be maintained by the Contractor at the work site and shall be 

updated based on job progress to reflect all changes and deviations and actual routing of 

all field-routed utilities and services.  All lines, letters, and details shall be sharp, clear, 

and fully legible.  All additions to the drawings shall be precisely drawn to scale of the 

original drawing and their locations shall be dimensioned. 

 

(e)  Final Systems Drawings for Wiring/Devices/Control Systems: 

(1)  Final system drawings for wiring and control systems shall be prepared and 

submitted as described below, and in accordance with additional requirements as 

described in technical specifications. 

 

(2)  Record drawings shall be made available for Government review on a monthly 

basis at the job site.  This monthly review of record drawings will be part of the 

monthly monetary progress review. 

 

(3)  Drawings for installation of wiring, devices and/or controls that require field 

routing must be red- lined, reproduced, verified for accuracy, and submitted for 

approval per the requirements set forth under the section entitled Shop Drawings 
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herein a minimum of two weeks before requesting a final walkdown of the 

following systems.  These drawings shall be labeled “FINAL SHOP DRAWINGS”.  

In addition to hardcopy reproductions, the final drawings submittals shall include 

electronic files in Intergraph or Microstation format or in a Computer Aided Design 

(CAD) format compatible with Intergraph or Microstation. 

 

(4)  Final Systems Drawings are required for:  

 

(i)   HVAC  

       

(ii)  Paging/Area Warning        

 

(iii) Premise Wiring 

 

(iv) Electrical control schematics and connection diagrams 

 

(v)   Elevators 

 

(vi)  Fire detection/suppression systems 

 

(vii)  Any other system involving wiring and controls, with the exception of 

facility lighting 

 

(f)  Sewer System Certification:   

 

For all work involving sewer system installations or modifications, the Contractor shall 

provide to the Contracting Officer three (3) sets of drawings in the form of an As-Built 

Survey signed and sealed by a State of Florida Registered Land Surveyor for the sewer 

system.  The as-built survey shall show all locations and invert elevations of the sewer 

system to verify that its placement is per contract drawings. The submittal shall be 

complete and sufficient for the Engineer’s of Record certification to the Florida 

Department of Environmental Protection.  The as-built survey level of detail shall be the 

same as shown in the contract drawings.  If significant differences exist between the 

contract requirements and as-built conditions as evidenced by the survey, the differences 

shall be corrected and a new as-built survey made and submitted as before.  Drawings shall 

be provided prior to the final inspection.   

 

(g) Record drawings shall be made available for Government review on a monthly basis at the 

job site.  This monthly review of record drawings will be part of the monthly monetary 

progress review. 

 

J-A-4 MISCELLANEOUS DOCUMENTATION  (MAR 2014) 
 

     (a)  Documentation submitted under this clause shall not be submitted as shop drawings.   

 



 NASA/KSC SOLICITATION NNK14518162R 

ATTACHMENT J-A - PROJECT DELIVERABLES 

 

90 

 

(b)  The Contractor shall submit an original and one copy of all correspondence, delivery 

tickets, soil compaction reports, contractor daily reports, concrete test reports, and 

welding certifications or other worker qualification certifications, to the Contracting 

Officer.   

  

(c)   The Contractor shall submit an original and four copies of all other documentation (except 

shop drawings) pertaining to this contract, including asbestos abatement plans, to the 

Contracting Officer.  

 

(d)   In the event of a conflict within this contract, the provisions of this requirement shall take 

precedence over any other contractual requirement pertaining to the number of copies to 

be submitted except for shop drawings which shall be submitted in accordance with 

Article J-A-2, Shop Drawings, set forth under this Attachment J-A.  

 

J-A-5 PROGRESS SCHEDULES (MAR 2014)  
 

Pursuant to FAR 52.236-15, entitled "Schedules for Construction Contracts," the 

Contractor shall: 

 

(a) Prepare the Progress Schedule using standard commercially available scheduling software 

or comparable format such as a bar chart approved by the Contracting Officer. 

 

(b) Submit the Progress Schedule, for approval by the Contracting Officer, at the Pre-Work 

Conference in four (4) copies.  Include a copy of the electronic file if Progress Schedule is 

prepared using scheduling software.  The approved initial progress schedule will be the 

baseline schedule for the project. 

 

(c) Include no less than the following information on the Progress Schedule: 

 

(1) Major headings for primary project scope broken out in accordance with the 

Divisions and/or Sections of the project specifications. 

 

(2) Line item break-downs under each major heading sufficient to track the progress of 

the work. 

 

(3) A line item showing contract finalization tasks which includes Punch List, Clean-

up and Demobilization, and Final Construction Drawings. 

 

(4) Appropriate level of detail under each line item or activity (compatible with the 

schedule of values) sufficient to track the cost and schedule performance, including 

scheduled vs. actual percentage complete for any given day within the contract 

performance period.  (Progress schedules prepared using scheduling software shall 

include resource loaded activities [labor, material, and other resources), major 

deliveries, project milestones, etc.].  Bar Charts shall include, as a minimum, a 

materials bar and a separate labor bar for each line item.)  Each element shall 



 NASA/KSC SOLICITATION NNK14518162R 

ATTACHMENT J-A - PROJECT DELIVERABLES 

 

91 

 

include the estimated cost and percentage weight of total contract cost.  The labor 

element shall also show the number of workers expected to be working on any 

given date within the Contract Performance Period. 

 

For projects involving the installation or modification of Fire Alarm systems, 

include at a minimum the following line items on the schedule of values: 

 

a. Fire Alarm Rough-In Material 

 

b. Fire Alarm Rough-In Labor 

 

c. Fire Alarm Trim Material 

 

d. Fire Alarm Trim Labor 

 

e. Fire Alarm Preliminary Testing 

 

f. Fire Alarm Final Testing 

 

For projects involving the installation or modification of Building Controls (i.e. 

HVAC, Lighting, etc…) systems, include at a minimum the following line items on 

the schedule of values: 

 

a.   Controls Rough-In Material 

 

b.   Controls Rough-In Labor 

 

c. Controls Trim Material 

 

d. Controls Trim Labor 

 

                                                e.   Controls Testing   

 

(5) Separate line items for Mobilization and Shop Drawing submittal and approval 

(these items are to show no associated costs). 

 

(6) The progress schedule or bar chart shall indicate the file date and status date (data 

date). 

 

(d) Update the progress schedule every 30 calendar days throughout the contract performance 

period.  All work that has not been completed in accordance with the previously approved 

schedule shall be rescheduled to reflect actual or planned progress based on the current 

status date.  Submit four copies (and electronic file as applicable) to the Contracting 

Officer for approval.  Progress schedule updates shall be submitted concurrently with 

progress payment requests. 
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(e) Scheduling software shall be compatible with the latest version of Primavera Project 

Manager (such as Primavera P6, Microsoft Project or approved equal). 

(f) The progress schedule shall contain clearly defined and labeled relationships of the 

conventional type (i.e. Finish-to-Start (FS), Start-to-Start (SS) or Finish-to-Finish (FF)). 

Negative lags will not be permitted nor will positive lags inserted for the purpose of 

sequestering float. The schedule shall contain only two open ends, one predecessor open end 

prior to NTP or Project Start and one successor open end following Project Complete. Activity 

date constraints shall be kept to a minimum, limited primarily to project and/or contractual 

milestones. Contract downtime shall be shown in the schedule as "downtime activities" or shall 

be specifically defined in project calendars. Downtime shall not be incorporated into activity 

durations. 

(g) Narrative description of construction operations: The initial network submittal shall be 

accompanied by a narrative description of critical construction operations and major items of 

construction equipment to be used in the construction. The narrative shall explain the derivation 

of the durations of critical activities and shall show planned hours per shift, shifts per trade, and 

work days per week. It shall also identify major items of construction equipment by types, 

capacities and numbers and shall indicate the critical activities on which they will be used. In 

addition, the narrative shall identify all holidays and any other non-work days which will 

occur during the course of construction and provide an explanation concerning the 

incorporation of contract downtime. All schedule updates shall also be accompanied by a 

detailed narrative identifying critical activities completed, upcoming month's activity, 

additions and/or deletions from the network, changes to logic, change order time impact 

proposals incorporated, government and contractor impacts to interim and project milestones 

and corrective actions taken. 

 

J-A-6 SCHEDULING (MAR 2014)   
 

The Contractor will be required to provide detailed scheduling information regarding planned 

operations to the Contracting Officer’s designated representative for input to the LC 39B area 

72 hour/11-day operations schedule (a total of 14 days).  This schedule input must be provided 

on a daily basis prior to 1:00 P.M.  The schedule must show the Contractor's planned 

operations in detail for the next 3 days in hourly increments and in shift increments for the 

following 11 days.    

 

All Contractor operations requiring support from KSC, such as outages or fire and safety 

standby, for hazardous operations, shall be identified.   

 

J-A-7 NFS 1852.223-73      SAFETY AND HEALTH PLAN (NOV 2004) (MODIFIED)  

 

The contractor, upon request by the Contracting Officer, shall submit a detailed site specific 

safety and occupational health plan in accordance with NPR 8715.3, NASA General Safety 

Program Requirements, Appendices and KNPR 8715.7 KSC Construction Contractor Safety and 
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Health Practices Procedural Requirements.  KSC-UG-2814, KSC Construction Contractor’s 

Safety and Health Practices Users Guide, has a template the contractor should follow when 

preparing the site specific safety and occupational health plan. Notice to Proceed with on-site 

work will be withheld pending approval of the site specific safety and health plan.   
 

The plan shall include detailed policies, procedures, and techniques that will be used to ensure 

the safety and occupational health of Contractor employees and to ensure safe working 

conditions throughout the performance of the contract. 

 

  The plan shall address the policies, procedures, and techniques that will be used to ensure the 

safety and occupational health of the public, astronauts and pilots, the NASA workforce, safety 

and occupational health of the public, astronauts and pilots, the NASA workforce (including 

Contractor employees working on NASA contracts) and high-valued equipment and property.   

 

The plan shall take into account all work to be performed on the awarded contract   This plan 

shall address how the Contractor intends to comply with 29 CFR 1926 Safety and Health 

Regulations for Construction, applicable sections 29 CFR 1910 Safety and Health Regulations 

for General Industry, applicable national consensus standards, NASA and KSC Safety and 

Health Regulations and requirements with regard to all safety and health issues that will be 

encountered on this project.   

               

 The plan shall similarly address subcontractor employee safety and occupational health for those 

subcontractors who will be performing work under the contract when one or more of the 

following condition apply:  (Note: Contractors may not delegate overall site safety responsibility 

or authority for any personnel working under the provisions of this section to any subcontractor).   

 

(1)  The work will be conducted completely or partly on premises owned or controlled by 

the government. 

 

 (2)  The work includes construction, alteration, or repair of facilities in excess of the 

simplified acquisition threshold. 

 

 (3)  The work, regardless of place of performance, involves hazards that could endanger 

the public, astronauts and pilots, the NASA workforce (including Contractor employees 

working on NASA contracts), or high value equipment or property, and the hazards are 

not adequately addressed by Occupational Safety and Health Administration (OSHA) or 

Department of Transportation (DOT) regulations (if applicable). 

  

 (4) When the assessed risk and consequences of a failure to properly manage and control 

the hazards warrants use of the clause. 

 

The contractor shall submit a copy of their Log of Occupational Injuries and Illnesses that 

includes an annual summary of occupational injuries and illnesses (or equivalent) as described in 

Title 29, Code of Federal Regulations, Subpart 1904.5.  If the Contractor is exempt by regulation 
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from maintaining and publishing such logs, equivalent data in contractor's format is acceptable 

(such as loss runs from insurance carrier) which contains the data required. Data shall be 

compiled and reported by calendar year and the most recent summary shall be provided at the 

same time as the site specific safety and health plan. 

 

The contractor shall also submit documentation containing the company’s Experience 

Modification Rate (EMR), Days Away, Restricted or Transferred rate (DART), and Total Case 

Incident Rate for injury and illnesses (TCIR) for the past 3 years.  

 

This site specific safety and health plan, as approved by the Contracting Officer, will be 

incorporated into the contract. 

 

(End of clause) 

 

J-A-8 TOXIC METALS SAFETY AND HEALTH PLAN (MAR 2014)  
 

The use of paints containing heavy metals and polychlorinated biphenyls PCB) has been 

commonplace at the Kennedy Space Center.  The Contractor shall assume that all existing 

painted surfaces encountered in the performance of work contain heavy metals and PCB when 

developing the Toxic Metals Safety and Health Plan and performing work.  The Contractor 

may, at his discretion, test any painted surfaces, in accordance with appropriate regulatory 

standards, to determine the absence of heavy metals and PCB in the paint. 

 

In addition to and separate from the Safety and Health Plan required under this 

solicitation/contract, the Contractor shall submit a detailed Toxic Metals Safety and Health 

Plan.  The Toxic Metals Safety and Health Plan shall disclose how the Contractor intends to 

protect NASA and contractor employees as well as the environment from toxic metals during 

the ongoing activities of this contract.  The contractor shall submit a minimum of five (5) 

copies of the Toxic Metals Safety and Health Plan for review and approval by the Contracting 

Officer.  The Contracting Officer will forward one copy each to TA-B1 for review. 

 

The Toxic Metals Safety and Health Plan shall provide a description of the Contractor’s 

approach to contain and control dusts, fumes and other airborne or waterborne emissions from 

the work site for the protection of other personnel at the work location and the environment.  

This part of the plan shall also discuss monitoring activities during the work in progress to 

assure the effectiveness of the Contractor’s emission control measures. 

 

The Toxic Metals Safety and Health Plan shall also provide written policies, plans, and 

procedures detailing how the contractor intends to comply with the Occupational Safety and 

Health Administration (OSHA) Construction Industry Standards (29 CFR 1926) and applicable 

General Industry Standards (29 CFR 1910).  As a minimum, the Toxic Metals Safety and 

Health Plan shall address how compliance with the following regulations will be achieved: 

 

19 CFR, Part 1926, Safety and Health Regulations for Construction, 

 Subpart D, Occupational Safety & Health Environmental Controls 

http://www.google.com/url?sa=t&source=web&cd=7&ved=0CFkQFjAG&url=http%3A%2F%2Fwww.epa.gov%2Fepawaste%2Fhazard%2Ftsd%2Fpcbs%2Findex.htm&ei=nYHiTbatFubr0QHk6uG6Bw&usg=AFQjCNG7EsUOQMfpjd3iSma1-YgX4b5Dvg
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1926.55, Gases, Vapors, Fumes, Mists, and Dusts 

 

 1926.59, Hazard Communication 

 

 1926.62, Lead 

 

 1926.1127, Cadmium, Subpart E, Personal Protective and Life Saving Equipment 

 

 1926.103, Respiratory Protection 

 

1926.353, Ventilation and Protection in welding cutting, and heating 

 

1926.154, Welding, cutting, and heating in way of preservative coatings. 

 

 KHB 1840.1 (Latest Edition), KSC Industrial Hygiene Handbook, as applicable 

 

 KHB 1820.4 (Latest Edition), KSC Respiratory Protection Program, as applicable 

 

The regulations require strict contractor adherence but are not limited to items such as 

employee training, respiratory protection, protective clothing and equipment, employee medical 

surveillance, hygiene facilities, warning signs, record keeping, air monitoring, and 

housekeeping. 

 

J-A-9 LIFTING PLAN AND RIGGING PLAN (MAR 2014)  
  

A detailed Lifting and Rigging Plan shall be submitted by the Contractor 14 days prior to lifting 

operations. Lifting operations include work performed within LC-39B area that requires the use 

of cranes or lifting equipment to include chokers, slings, and shackles used to move material, 

personnel, and equipment to/from heights in excess of 25 feet.  One lifting and rigging plan 

may be submitted for multiple lifts using the same equipment by utilizing the most stringent 

applicable conditions.  Four (4) copies of a detailed Lifting and Rigging Plan shall be submitted 

for approval to the Contracting Office using the attached form.  The lifting plan shall address: 

 

1. The specific crane(s) lifting and rigging equipment that will be on site 

 

2. The maximum swing radius to be used and the degrees in relation to the crane, such 

as 360 degrees over the counterweight, etc. 

 

3. A sketch of where the crane will be located in relation to where the loads will be 

situated 

 

4. The estimated maximum load weights 

 

5. The type and weight of rigging to be used and how it will be configured 
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6. A copy of the crane capacity chart to be used 

 

7. A copy of all crane deductions 

 

8. Maximum crane boom to be used 

 

9. Counterweight configurations 

 

10. Certifications of the crane, operator, and rigging 

 

11. Certifications of rigging personnel 

 

12. General narrative description of lift operations, plan of approach, and safety 

measures to be implemented during the lifting operations 
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 KENNEDY SPACE CENTER PROJECT SPECIFIC REQUIREMENTS APPLICABLE TO ALL 

WORK PERFORMED UNDER THIS CONTRACT 

 

The Kennedy Space Center project specific requirements supporting Contract Section I are identified in 

this Attachment J-B.  Nothing contained in this Attachment J-B shall relieve the Contractor from 

complying with other requirements of this contract, which are not identified and described in this 

Attachment J-B.  All costs associated with the requirements of this Attachment J-B are included in the 

firm-fixed price of this contract. 

 

JULY 2014 

 

KSC PROJECT SPECIFIC REQUIREMENTS 

 

J-B-1 UTILITY OUTAGE, ENERGIZED ELECTRICAL WORK, ELECTRICAL 

HAZARD ANALYSIS, AND EXCAVATION PERMITS (MAR 2014)  

 

(a)  Utility Outage Requests and Electrical Work Permits 

 

(1)  Utility Outage Requests:  All outages required during the prosecution of work which 

affects utility systems, such as electrical, water, fire detection and protection systems and 

air handling systems will require permits.  Work shall be scheduled to hold outages to a 

minimum.  Request for utility outage permits shall be made in writing to the Contracting 

Officer at least fourteen (14) working days in advance of the time required.  The request 

shall state the system involved, area involved, approximate time of outage, and the nature 

of the work involved.  The fact that the Contractor requests an outage for a specific time 

period does not necessarily mean that the outage will take place.  Due to the nature of the 

operations at Kennedy Space Center, the Contractor probably will not know until the day 

before the requested date if the outage will take place as scheduled.  All outages will take 

place outside regular working hours.  The Contractor will not be entitled to additional 

payment for working irregular hours due to outages. 

 

(2) Electrical Work Permits:  Prior to beginning work on an electrical system under an 

approved outage, the Contractor shall obtain an executed Work Permit (form number KSC-

26-400NS) from the Institutional Services Contractor, and then execute complex 

lockout/tag-out procedures for all Work Permit related work as follows: 

 

a. The Contractor’s employee in charge of the required lockout/tag-out shall be present at 

the time the Government switches high-, medium-, or low-voltage circuits under 

Government access control which are to be locked and tagged out by the Contractor.   

The Contractor shall coordinate with the Contracting Officer’s Representative (COR) 

for the required switching period time and date.  Due to KSC operational 

considerations the switching period time and date may be at any time, and outside of 

normal working hours or work days. 
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b. Once Government switching is complete the Contractor’s employee in charge of the 

lockout/tag-out shall sign the Work Permit and immediately install the required OSHA 

compliant lockout / tag-out on the required switching device(s).  Once installed the 

Contractor’s employee in charge of the lockout/tag-out shall individually note the 

locations of the locks and tags on the Work Permit form.   

 

c. A lockout/tag-out lock box shall be used for all such lockout / tag-outs.  The key(s) 

from the lock(s) installed by the Contractor’s employee in charge of the lockout/tag-out 

shall be placed in the box and the employee in charge shall place an additional personal 

lock on the lock box to secure the keys inside.  Lock box shall be kept at the work site 

and all other Contractor employees shall attach their personal lockout/tag-out on this 

box at any time they are working on the applicable equipment.   

 

d. At the start of the first standard work period following the lockout/tag-out of a 

Government switched circuit for which a Work Permit is issued, the Contractor’s 

employee in charge of the lockout/tag-out shall complete the required lockout/tag-out 

(lock box) procedures.  Immediately upon completing the lockout/tag-out the 

Contractor shall verify no voltage is present on all circuit conductors using suitable 

testing equipment, safe work practices, and all required personal protective equipment.  

All other circuit safeguards such as grounding shall occur immediately after the voltage 

test and each safeguard shall be individually recorded on the Work Permit. 

 

(b)  Energized Electrical Work and Hazard Analysis 

       

(1)   Live parts to which an employee might be exposed shall be put into an electrically safe 

work condition before an employee works on or near them, unless the employer can 

demonstrate that de-energizing introduces additional or increased hazards or is infeasible 

due to equipment design or operational limitations.  If live parts are not placed in an 

electrically safe work condition (i.e., due to increased or additional hazards or 

infeasibility), work to be performed shall be considered energized electrical work.  Safety 

plans, job hazard analysis, and work practices for work on or in proximity to energized 

parts shall be in accordance with KNPR 8715.7, KSC Construction Contractor Safety and 

Health Practices Procedural Requirements. 

 

(2) Electrical Hazard Analysis: 

 

Arc-flash and shock prevention personal protective equipment (PPE) is required for all 

energized electrical, work  and where energized or exposed live parts may not be present, 

but a potential hazard exists including: manhole or cable vault/tray insulated cable 

inspections, circuit breaker or switch operation, and de-energized voltage checks to 

electrically safe equipment. 

 

The Contractor shall provide a qualified electrical safety professional to perform an arc-

flash and shock hazard analysis in accordance with NFPA 70E for all such electrical work.  

The analysis shall be submitted with the Contractor’s Site Specific Safety Plan (SSSP) and 
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referenced in any applicable Job Hazard Analysis (JHA).  The safety professional shall 

perform and review a power system analysis using computer software specifically 

designed for the purpose to determine short circuit levels and arc flash hazard incident 

energy at all locations to be worked on by the Contractor.  Table 130.7(C)(9) in NFPA 70E 

may be used  in lieu of calculations when all applicable general notes for the table apply.  

The Government will provide source short circuit levels and clearing times for 

Government operated electrical source equipment as well as any applicable design 

information.  The analysis shall include a table summarizing the results of the analysis with 

the following information for each location or piece of equipment: 

 

i. Protective Device Name 

 

ii. Protective Device Clearing Time 

 

iii. Maximum Voltage 

 

iv. Calculated Bolted Three Phase Fault Level 

 

v. Calculated Bolted Ground Fault Level 

 

vi. Calculated Minimum Arcing Fault Level 

 

vii. Arc-Distance if applicable for the calculation 

 

viii.      Employee Working Distance 

 

ix.      Calculated Arc-Flash Boundary 

 

x. Calculated Maximum Arc-Flash Incident Energy 

 

xi. Arc-Flash PPE Category 

 

xii.      Shock Prevention PPE Insulating Class 

 

xiii.      Limited Approach Boundary 

 

xiv. Restricted Approach Boundary 

 

xv. Prohibited Approach Boundary 

 

(3) Electrical Manhole / Vault Confined Space Requirements:  Reference KNPR 8715.7, KSC 

Construction Contractor Safety and Health Practices Procedural Requirements.  During the 

site specific safety plan submittal phase, the Contractor shall complete a hazard evaluation 

of confined space(s) ensuring all hazards associated with the space or that may be 

introduced to the space have been identified and mitigated.  The Contractor's designated 
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safety professional shall coordinate with the Contracting Officer’s Representative (COR) 

to complete a confined space hazard assessment (KSC Form 28-750NS) in accordance 

with KNPR 1840.19 for each confined space, and to schedule a job-site inspection meeting 

with KSC Environmental Health and Safety personnel.  Within 35 calendar days after this 

meeting the COR will provide a confined space hazard assessment to the Contractor.  This 

assessment must be complete prior to any manhole entry and will be used in generating the 

confined space entry permit(s) required for the project. 

 

                   The contractor shall provide supplementary lighting for all manhole work. 

 

(c)  Excavation Permits: 

 

The Contractor shall request and obtain excavation permit(s) prior to performing any excavation.  

KSC Form 26-312V3 NS, Utility Locate/Excavation Permit Request, shall be prepared by the 

Contractor and submitted to the Government for approval at least 15 working days prior to the 

planned excavation date.  The Contractor shall comply with the requirements of the Institutional 

Base Support Contractor’s "Utility Locate / Excavation Permit Procedure” ENG-I-MP07 (latest 

revision), in the preparation, submission and use of the permit(s). 

            

J-B-2 FIRE PROTECTION AND REQUIRED PERMITS (MAR 2014) 
 

The KSC Fire Department will provide fire suppression, inspection and rescue services to the 

Contractor as necessary.  The Contractor shall: 

 

(a)   Provide approved fire extinguishers of appropriate type for hazards involved. 

 

(b)   Report all fires to the Fire Service at 867-7911 or 867-1911. 

 

(c)   Comply with all requirements of KHB 1710.2C Section 504 (Heat Producing Devices) 

and NSS 1740.11 “NASA Safety Standard for Fire Protection” Section 702 and 

Chapter 8 for work performed at the Kennedy Space Center.  

 

(d)   Provide a fire watch in accordance with Federal OSHA Safety and Health Standards 

29 CFR 1926.352/1910.252 when required by the welding and burning permitting 

official.  

 

(e)  Prevent false fire alarms by providing 24-hour advance notice to the Contracting 

Officer's Representative (COR) when construction activities in areas protected by fire 

alarm and/or detection systems may produce airborne particulates (smoke or dust) 

caused by construction activities such as painting, stripping, cutting drywall or 

concrete, sandblasting, and/or removing raised floor panels.   

 

(f)   Request permits for all welding and burning operations.  Requests for these permits 

shall be made in writing to the Government at least seven (7) working days in advance 

of the time required. 
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(g)   Report in the Contractor’s Safety and Health Plan in accordance with NFS 1852.223-

73 how it intends to comply with the above requirements.   

 

J-B-3 PERMANENTLY INSTALLED SAFETY SYSTEMS (MAR 2014) 
 

(a)  The Contractor shall protect and in no way interrupt the service of any installed safety systems 

or personnel safety devices. 

 

(b)  In the event that the Contractor requires entrance into systems serving safety devices,  

      the Contractor shall obtain prior approval from the Contracting Officer.  In the event the 

Contractor determines that it is necessary to temporarily remove or render inoperable any 

personnel safety devices in order to accomplish contract requirements, the Contractor shall 

provide alternate means of protection prior to removing or rendering inoperable any 

permanently installed safety devices or equipment and shall obtain prior approval of the 

Contracting Officer.   

 

             J-B-4  BREATHING AIR COMPATIBILITY (MAR 2014) 

 

(a)  The contractor shall take precautions to assure that connectors used in contractor-supplied 

breathing air systems are incompatible with connectors present on either KSC gas systems or 

on contractor supplied systems that are used to supply non-respirable gases. KSC-STD-

Z0008, ‘Standard for Design of Ground Life Support Systems and Equipment’, establishes 

requirements for connectors to be used in KSC facility breathing air and non-respirable gas 

systems.  Facility breathing air systems located at KSC/CCAFS are to use a Hansen 3/8 inch 

quick disconnect as a breathing air distribution interface.  KSC facility non-respirable gas 

systems are to use ¼ inch quick disconnects for gas distribution interfaces.  Although most 

facility systems were designed in accordance with this standard, there are nonconforming 

locations at KSC/CCAFS. 

 

(b)  The Contractor may use KSC facility breathing air systems, if available at the work location.  

The contractor shall perform a pre-work site inspection to identify coupling types in use at the 

work location before mobilizing or using any breathing air equipment. The contractor shall 

also submit a written certification to show the contractor’s breathing air system has been 

recently inspected and meets Grade D breathing air standards.  Alternately, the contractor may 

arrange for on-site testing of contractor-supplied breathing air by the Government at least five 

days prior to start of work. In addition, the contractor shall also provide a work site evaluation 

for the NASA Safety Office to review before using any breathing air system.  The breathing 

air test and the safety inspection can be coordinated through the Contracting Officer, and will 

be at no cost to the contractor. 

 

(c)  The contractor shall tag or label connector ends of all lines and flexible hoses of contractor-

provided breathing air or non-respirable gas distribution systems.  The tags or labels will 

clearly identify the contents of the lines or hoses. 

 

(d)  The contractor shall provide a description of the steps taken to comply with the requirements 
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of this clause in their safety plan submittal.   

 

J-B-5 TRAFFIC RESTRICTIONS (MAR 2014) 
 

(a)  The Contractor will not move oversized loads and/or slow moving vehicles on established 

roads within the Kennedy Space Center from 6:30 A.M. to 8:30 A.M. and 3:30 P.M. to 5:30 

P.M. on week days.  Other than the above restricted hours, the Contractor may move oversize 

and/or slow moving vehicles to the work site provided all requirements of the Florida State 

Highway Department have been met. 

 

(b)  Movement of any Contractor vehicle in excess of maximum width, height and length specified 

by Florida Statues Chapter 316 shall be accompanied by the Contractor's designated Convoy 

Commander.  The Contractor's Convoy Commander shall be totally responsible for the 

oversized vehicular movement to include making a physical inspection for possible 

obstructions along the intended route and obtaining all required special permits.   

 

 J-B-6 STORAGE AND PROTECTION OF MATERIAL TO BE RE-USED (MAR 2014) 

 

All items of material to be removed and re-installed by the Contractor shall be protected during 

removal and stored in a manner such that the material will not be damaged during removal or 

storage.  Any material designated for re-use, which is not suitable due to the Contractor's damage, 

will be replaced by the Contractor at no additional cost to the Government.   

 

J-B-7 MAINTENANCE OF GOVERNMENT EQUIPMENT (MAR 2014) 

 

(a)  Government systems and equipment in the Contractor's work area may require servicing, 

maintenance, or modification by Government support contractors during the contract 

performance period.  This maintenance activity may include work on systems, including 

underground utilities, that connect with Contractor installed systems and equipment.  The 

Contractor shall allow the Government support contractors into his work area to perform the 

maintenance work. 

 

(b)  Existing systems and equipment require periodic maintenance that cannot be readily defined 

in terms of frequency and duration.  This maintenance will be coordinated with the Contractor 

through the Contracting Officer, and will be performed on a non-interference basis as much as 

possible.   The Contractor shall notify the Contracting Officer regarding any uncoordinated 

maintenance activity. 

 

(c)  The Contractor shall arrange and conduct a joint pre-operations briefing with Government 

support contractor personnel on each occasion that the support contractor requires access to the 

contractor’s work area.  The Contractor shall take the following steps as required to prevent 

collateral damage to, or interference with, Contractor installed systems and equipment. 

 

(1) Verify the scope and limits of the support contractor’s planned maintenance activity. 

 



NASA/KSC SOLICITATION NNK14518162R 

ATTACHMENT J-B – KSC PROJECT SPECIFIC REQUIREMENTS 
 

107 

 

(2)  Advise the support contractor regarding the scope of the Contractor’s work that may be 

affected by the maintenance activity, including specific locations and dimensions of 

planned or installed facilities, systems and equipment.  Notify the Contracting Officer 

immediately regarding any resulting conflicts or interferences. 

 

(3) Ensure that temporary barriers or protective measures are provided as needed   to protect 

Contractor installed work and preserve job-site safety. 

 

The Contractor shall notify the Contracting Officer immediately regarding any issues that 

cannot be resolved with the support contractor.   

 

J-B-8 AVIATION OBSTRUCTION LIGHTS (MAR 2014) 

 

The Contractor will provide at least two Aviation Red Obstruction Lights or two High Intensity 

White Obstruction Lights on all structures over 100 feet above ground level.   All construction 

cranes/booms shall be lighted regardless of height.  Lights must be constructed and installed in 

accordance with U.S. Department of Transportation, Federal Aviation Administration publication 

AC 70/7460-1F (as revised), Chapter 4, paragraph 15, subparagraph e.  Lights will be operated 

during all periods of reduced visibility, between sunset and sunrise, and as directed by the 

Contracting Officer.   

 

J-B-9              INTERFERENCES AND COORDINATION OF WORK (MAR 2014) 

 

(a) The Contractor shall coordinate construction layout, systems configuration and work 

scheduling to avoid interference’s between the various construction trades and their 

installations.  Interferences and obstructions resulting from lack of Contractor coordination 

shall be corrected by the Contractor as approved by the Contracting Officer.  All components, 

fittings and reworking necessary for such corrections shall be provided by the Contractor at no 

additional cost to the government.  Dimensions shown for existing work, and all dimensions 

required for work that is to connect to existing work, shall be verified by the Contractor by 

actual field measurement of the existing work.  Any work at variance with that specified or 

shown in the drawings shall not be performed by the Contractor until approved in writing by 

the Contracting Officer. 

 

(b) To the extent possible, the as-built dimensions of all new work shall be verified by actual 

field measurement prior to ordering or fabricating mechanical, electrical, or specialty 

equipment and materials to be installed.  If such field measurement is not possible, then the 

contract drawings and applicable shop drawings shall be checked by the contractor for 

dimensional accuracy prior to ordering or fabricating equipment and materials to ensure 

proper fit for field installation. 

 

(c) The Contractor shall be responsible for correction of all field fitup problems and interferences 

which could have been avoided by field measurement or drawing checks prior to equipment 

fabrication.   
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J-B-10 RESTORATION OF GRASSED AREAS DISTURBED BY CONSTRUCTION (MAR 

2014)  

  

The Contractor shall, prior to completion of the contract, grass all areas disturbed by construction 

activities by seeding and mulching or, when erosion may occur, by sodding, except where 

specifically directed otherwise in the drawings and specifications.   

 

J-B-11 TEMPORARY CONSTRUCTION TRAILERS (MAR 2014) 

 

(a)  The Government will provide a location for temporary office and/or storage facilities if needed 

for performance of on-site work under this contract.  Specific location(s) at or reasonably close 

to the work site will be identified at the pre-work conference.  The contractor is responsible for 

providing his own telephone service and for making his own connections to KSC utility 

services, if provided for under Article I.11, KSC On-Site Facilities and Services.  

 

(b)  All temporary facilities must be structurally sound, in roadworthy condition, and shall be 

installed and anchored in accordance with KSC-PLN-1904, Trailer/Equipment Tie Down Plan 

for the John F. Kennedy Space Center; or Rules of Department of Highway Safety and Motor 

Vehicles, Division of Motor Vehicles Chapter 15C-1, whichever is more stringent.  Copies of 

the standards will be made available to the contractor at the pre-work conference.  The 

contractor shall provide written certification of compliance for all temporary facilities to the 

Contracting Officer within three days of installation.  Any facilities that fail to meet these 

requirements shall be immediately removed from Government property. 

 

(c) All temporary facilities shall be removed from government property within two weeks 

following final acceptance of work performed under this contract.   

 

 J-B-12 CONFINED SPACE WORK REQUIREMENTS (MAR 2014) 
 

(a)  Special requirements, coordination, and precautions will apply to any contract work taking 

place in confined spaces.  Each contractor contracted to perform work in confined spaces is 

required to provide a written program for such work as part of its health and safety plan which 

is consistent with the requirements of 29 CFR 1910.146.  For work in telecommunications 

manholes, provisions of 29 CFR 1910.268(o) are also applicable.  The contractor shall 

coordinate any such work in confined spaces with the KSC Environmental Health Support 

Contractor, KSC Fire Services Support Contractor, and any other resident government or 

contractor organization whose employees may have access to the work location.  The 

provision of Environmental Health services by the government does not prohibit the contractor 

from providing their own atmospheric testing.  Government provided services include 

environmental health monitoring and consultation support for testing of atmospheres in 

confined spaces as well as fire rescue and emergency medical services.    

 

(b)  Entry into and work in confined spaces shall be in accordance with the requirements of KNPR 

1820.4, “KSC Respiratory Protection Program,” KNPR 1840.19, “KSC Industrial Hygiene 

Handbook,” and all other applicable clauses of this contract. 
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(c)  Confined spaces, which contain water, shall be pumped out by the contractor prior to 

scheduling a confined space entry check. 

 

(d)  In addition to the requirements set forth above, the Contractor shall notify and obtain  

      approval from the Power Coordinator, telephone 321-867-7300, and/or from 

      Communications Control, telephone 321-867-4141, respectively, prior to performing work in 

electrical and/or communications manholes. 

 

J-B-13 TESTING OF CONSTRUCTION MATERIALS (MAR 2014) 

 

Tests of construction materials indicated to be performed by the Contractor shall be accomplished 

by the Contractor utilizing the services of an acceptable independent testing laboratory. 

 

J-B-14 AFFIRMATIVE PROCUREMENT (MAR 2014) 

Affirmative Procurement (AP) is the purchase of environmentally friendly products and services 

(i.e. products made from recycled or recovered materials).  Federal agencies, their Contractors and 

subcontractors are required to maximize the purchase materials on the list of “EPA Designated 

Guideline Items” with the minimum recycled or recovered materials content whenever practicable 

according to RCRA 6002 and EO 13101.  The requirements of RCRA 6002 include the following:  

“The decision not to procure such items shall be based on a determination that such procurement 

items: 

  (A) are not reasonably available within a reasonable period of time 

(B) fail to meet the performance standards set forth in the applicable specifications or 

fail to meet the reasonable performance standards of the procuring agencies and/or 

                        (C) are only available at an unreasonable price.  

Any determination under subparagraph (B) shall be made on the basis of the guidelines of 

the National Institute of Standards and Technology in any case in which such material is 

covered by such guidelines.”  

The Contractor shall provide AP approved items as specified within the contract 

documents.   Submittals for AP items shall be provided for approval in accordance with 

Shop Drawing provisions.  If the Contractor proposes to substitute an item that does not 

conform with AP requirements, the applicable Shop Drawing shall be accompanied by 

KSC Form 8-69, Contractor Request to Use Nonconforming Parts or Material 

(Deviation/Waiver Request) identifying the reason for the proposed substitution.    

Non-conforming items without approved D/W’s will be rejected and the contractor shall be 

responsible for any costs and schedule impacts associated with replacing such non-conforming 

items at no additional cost to the Government. 
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At the conclusion of the project, the Contractor shall provide the Contracting Officer (CO) with a 

report itemizing all AP items used.   

 

Detailed information on the EPA AP specified/approved products and manufacturers providing 

these products is available at www.epa.gov/cpg/products.htm. 

 

J-B-15 SPILLS (MAR 2014) 

 

The Contractor shall make all reasonable and safe efforts to contain and control any spills or 

releases that may occur.  The Contractor shall immediately report (by phone) any occurrence of a 

pollution incident or spill, first to the Emergency 911 (321-867-7911 from a non 867/861 

exchange), then to the Contracting Officer (CO).  The Contractor shall document the incident or 

spill on KSC Form 21-555, "Pollution Incident Report," and submit it to the CO and NASA 

Environmental Assurance Branch (EAB), TA-B1B, within 24 hours of the incident. 

 

The Contractor shall provide spill response materials to contain and control spills including, but 

not limited to, containers, absorbent material, shovels, and personal protective equipment.  Spill 

response materials shall be available at all times in which materials/wastes are being handled or 

transported.  Spill response materials shall be compatible with the type of material being handled. 

 

The KSC Spill Cleanup Team will be responsible for the final cleanup and validation of a spill or 

release.   

 

The Contractor’s prompt action to minimize the impacted area and to timely report any occurrence 

will increase the Spill Cleanup Team’s ability to complete the spill cleanup and therefore reduce 

the Contractor’s liability for a larger cleanup. 

 

J-B-16 WEEKLY STATUS MEETINGS (MAR 2014) 
 

The Contractor shall attend a weekly progress/status meeting to be scheduled by the Contracting 

Officer for the purpose of determining progress status, delaying factors, material delivery schedules, 

and status of shop drawing submittals.  In addition, a representative of each first tier subcontractor 

may be required to be present for the conference. 

 

J-B-17 SUPERINTENDENT ASSIGNMENT  

 

Full time Superintendent:  Pursuant to clause 52.236-6, entitled "Superintendence by the 

Contractor," the contractor shall assign a superintendent, on the contractor’s payroll, who will be 

100 percent committed to superintending the work required by this contract. The superintendent 

shall not fill any other positions in performance of this contract or any other concurrent contract.  

One or more alternate superintendents, each with full authority to supervise the work, shall be 

designated in writing and approved by the Contracting Officer.  The superintendent or an alternate 

shall be physically present at each work site at all times during performance of the contract and 

until the work is completed and accepted.    

 

http://www.epa.gov/cpg/products.htm
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The individual(s) appointed as superintendent(s) shall complete the OSHA 10 hour Construction 

Course prior to starting any field work on the project.  The class shall be taught by an authorized 

provider of the course (e.g., United Safety Council, Florida Safety Council) and be attended in 

person.  The appointed superintendent(s) shall provide the course completion certificate to the 

government stating the required training and testing was satisfactorily completed and the date of 

completion. The course completion date shall not be greater than 5 years from the start of the 

contract.   

 

J-B-18 MATERIAL SAFETY DATA SHEETS (MSDS) SUBMITTAL/CHEMICAL 

         INVENTORY REPORTING AND MANAGEMENT (MAR 2014)   

              

  The Contractor shall provide a complete and accurate list, accompanied by the applicable Material 

Safety Data Sheets (MSDS), of all materials and chemicals listed on the Consolidated List of 

Chemicals Subject to the Emergency Planning and Community Right-To-Know Act (EPCRA) and 

Section 112(r) of the Clean Air Act that will be stored onsite and/or used in the execution of this 

contract, regardless of the quantity.  This information shall be provided to the Contracting Officer 

(CO) prior to the time of delivery of the materials and chemicals to the site.  This inventory is to be 

updated and resubmitted to the CO on a monthly basis.  All inventory reporting is to be completed 

on the Chemical Inventory for Construction Projects at Kennedy Space Center Form (8-313NS). 

Appropriate labels and MSDS shall be provided for all chemical shipments. 

 

J-B-19 WASTE CHARACTERIZATION (MAR 2014) 
 

KSC Form 26-551 "Process Waste Questionnaire" (PWQ) shall be prepared and processed for all 

waste streams generated during the execution of this project in accordance with article entitled 

“Hazardous Wastes”. 

 

 J-B-20 PERMIT REQUIREMENTS (MAR 2014) 

 

No on-site work will be allowed until the appropriate State and Federal issuing agencies issue all 

required permits.  The government is responsible for obtaining and providing all required permits 

except as specified below. Permits required may include, but are not limited to, air construction, 

dewatering, borrow pit, potable water, sanitary sewer, stormwater, National Pollutant Discharge 

Elimination System (NPDES) and wetlands.  The following permits are known to be required for 

this project: 

 ___KSC Excavation Permit___   

 

The Contractor is responsible for obtaining the following permits, if required, before beginning 

work on the subject systems:  

 

 FDEP/Brevard County Onsite Sewage Treatment and Disposal System 

Construction/Permit Abandonment  

 

 FDEP/Brevard County Well Construction/Abandonment Permit.   
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The Contractor shall comply with the terms and conditions of these permits.  The Contractor shall 

provide copies of these permits as well as copies of all documentation submitted as part of the 

application process to the NASA Environmental Assurance Branch (EAB), TA-B1B through the 

Contracting Officer (CO) as delineated in contract documents or as directed by the CO. 

 

The Contractor shall not begin construction before receiving all Federal, State, and local 

construction permits as indicated in this section.   Included in adherence thereto is compliance 

with all conditions of the permit as well as requirements given in the laws, ordinances, and 

regulations.  The Contractor shall be responsible for payment of any fines from government 

agencies resulting from the Contractor's failure to adhere to all identified permit conditions and 

agency regulations. These shall include, but are not limited to, material and construction standards, 

environmental protection, certifications, notifications, and monitoring requirements. 

 

Upon issuance of the Notice to Proceed, the CO shall make copies of all Government provided 

permits with conditions related thereto available to the Contractor.  The Contractor shall keep 

copies of the permits and related materials such as drawings. 

  

J-B-21 HAND EXCAVATION (MAR 2014) 

 

Due to numerous existing underground utilities, all excavation in the areas listed below will be 

dug carefully, using hand tools ONLY.  Excavation in areas within 5 feet of all existing utilities 

shall be by hand. See Drawing/Map 79K39797, titled “Upgrade Camera Infrastructure”, dated 

June 10, 2014, sheets 1 through 45, General Notes – Hand Excavation 

     

J-B-22 BIOLOGICAL SURVEYS (MAR 2014) 

 

The Contractor shall notify the Contracting Officer (CO) to request that NASA EAB perform a 

biological survey, fourteen (14) days prior to start of work.  The Contractor shall not begin land 

clearing or site disturbance activities, including exterior lighting and roof work, before receiving 

written approval from the CO stating that the biological survey is completed and all mitigation 

action (e.g. Threatened and Endangered (T&E) species relocation/protection, identification and 

protection of plant species of special concern) to be performed by the Government or Contractor 

has been completed. 

 

J-B-23 CONCRETE WASTEWATER (MAR 2014) 
 

 The following checked paragraphs are applicable to this acquisition:   

  

  CONCRETE WASHOUT 

 

The Contractor shall not allow wastewater from standard concrete construction 

activities (such as on-site material processing, concrete curing, foundation and 

concrete clean-up, water used in concrete trucks, forms, directional drilling, etc.) to 

enter waterways or to be discharged before being treated to remove pollutants. 

The Contractor shall dispose of the construction-related concrete wastewater and 
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concrete excess by collecting and placing it in a contractor constructed settling pond 

where suspended material can be settled out and/or the water can evaporate to 

separate solids from the water.  The location of the settling pond shall be 

coordinated with and approved by the Contracting Officer (CO).  The Contractor 

shall remove and dispose of the residue left in the pond and restore site to original 

condition.  Disposal of solidified concrete shall be performed in accordance with the 

solid waste article.  

 

J-B-24 FIELD OFFICE FOR GOVERNMENT INSPECTORS (MAR 2014) 

 

The Contractor shall provide, within 30 days after Notice to Proceed, an office trailer or suitably 

constructed field office for Government Inspection personnel.  The office shall be 600 s.f. 

minimum size, be uniformly illuminated to approximately 100 foot candles, and shall contain a 

heating and air conditioning system.  The Contractor shall install the necessary electrical 

connections from his temporary construction power source and shall furnish the required electrical 

power at his expense.  Janitorial services to clean the office and empty waste containers shall be 

provided as necessary to maintain sanitary conditions but in no case exceeding a seven (7) day 

interval.  The Contractor will not be required to furnish partitions, office furniture or telephone 

services.  A location for the office will be designated at the Pre-work conference.  The office shall 

remain the property of the Contractor and shall be removed by him including temporary electrical 

connections, upon final completion of work under this contract. 

   

Additional Information: If the contractor requests a location for a field office trailer, 120/208 

Volt power will be available in the vicinity of the office location. The contractor will be 

responsible for extending and connecting power to the field office trailer from the closest 

available connection point. 

 

J-B-25 TOXIC METALS (MAR 2014) 

 

Representative samples of painted surfaces within the project area have been identified to contain 

toxic metals.  The Contractor shall assess hazards and brief government of their proposed methods 

of removal and disposal of building materials identified as having toxic coatings and hazardous 

materials.  The Contractor’s hazard assessment shall be conducted by a competent health and safety 

professional.  The Contractor shall notify the Contracting Officer of hazard mitigation activities and 

abatement procedures 14 days prior to disruption to any suspected area. 

 

J-B-26 PCB MANAGEMENT (MAR 2014) 

 

Polychlorinated Biphenyls (PCB) wastes may include, but are not limited to, oil-filled transformers, 

Oil-contaminated transformer concrete pads, light ballasts, capacitors, electric motors, pumps and 

paint coatings.  PCB wastes shall be managed in accordance with 40 CFR 761.  PCB waste 

management and disposal shall be coordinated through the Contracting Officer (CO), a KSC Form 

26-551 "Process Waste Questionnaire" (PWQ) and Technical Response Package (TRP) shall be 

prepared and processed in accordance with article entitled “Hazardous Wastes”.   
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Government Assistance – KSC has established procedures for the handling, storage and disposal 

of PCB contaminated waste streams generated on the Center.  To aide with proper compliance of 

site-specific requirements, the Government will assign a NASA Environmental Point of Contact 

(EPOC) for each project.   The establishment of the NASA provided EPOC in no way relieves the 

contractor for compliance with requirements defined in 40 CFR 761.   

 

LIQUIDS CONTAMINATED WITH PCBs 

 

PCB containers storing liquid PCBs at concentrations of 50 parts per million (ppm) or greater shall 

be removed from the generator accumulation site within 24 hours from the date the PCB item was 

removed from service. This support shall be coordinated through the Contracting Officer for waste 

pickup scheduling before removal from service.  The Contractor shall contact the Contracting 

Officer for pick-up and removal of all PCB related waste.  The Contractor shall not remove any oil 

filled transformers from KSC.  Unless analysis results determine PCB content in oil less than 2 

ppm, the contractor shall coordinate any disposal of liquid PCBs through the Contracting officer.      

 

For Equipment containing PCB concentration in OIL >= 500 ppm 

 

LIQUIDS: Drained oil must be stored in a DOT approved container and marked with a 

PCB label (with the date the equipment was removed from service). Containerized liquid 

PCB waste must be moved to PCB storage facility immediately (within 24 hrs). 

Coordinate effort through EPOC - 5 day notice prior to removal from service is required.                                                                                  

 

CARCASS or CONTAINER:  Drained equipment must be marked with a PCB label (with 

the date the equipment was removed from service), stored on an impervious surface, 

covered from rain, and moved offsite within 30 calendar days. 

 

For Equipment containing PCB concentration in OIL >50 ppm but < 500 ppm 

 

LIQUIDS: Drained oil must be stored in an adequate container on an impervious surface, 

covered from rain, labeled, and moved offsite within 14 calendar days.     

 

CARCASS or CONTAINER:  Drained equipment must be stored on an impervious 

surface, covered from rain, labeled with PCB mark , dated and moved offsite as soon as 

practicable (not to 180 exceed days).  If carcass paint is analyzed for PCBs and results < 50 

ppm  -  No storage, marking, or dating requirement are required under TSCA regulations.  

Provide analysis results to RRMF along with KSC 7-49 form to recycle. 

 

PCB BULK PRODUCT WASTE (SOLIDs) 

 

PCB Bulk Product Waste is defined in 40 CFR 761.3 as waste derived from manufactured products 

containing PCBs in a non-liquid state at any concentration, where the concentration of PCBs at the 

time of designation for disposal is greater than or equal to (≥)50 ppm.  The contractor shall dispose 

of all coated waste with a PCB concentration over the 50 ppm limit in the Schwartz Road landfill 

(see Schwartz Road Landfill Article).  NASA requires all contractors generating metal-based waste 
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containing PCB contaminated coatings with PCBs ≤50 ppm to recycle this material (see Recycling 

and Salvaging Article).  If these materials cannot be recycled due to excessive cost in segregation 

or handling, the contractor shall dispose of this waste in the same manner as PCB Bulk Product 

Waste.   

 

All protective coatings that contain PCB shall be handled in accordance with the requirements of 

this section.  Where Material Safety Data Sheets for protective coatings are available and indicate 

the presence of PCBs, sampling is not required. Where the presence of PCBs is not determined 

before work begins, PCBs shall be assumed to be present. 

 

The following waste generator standards will be used for the accumulation and storage of PCB 

waste materials: 

 

a. PCB wastes listed below may be stored temporarily at a waste generator accumulation 

site for up to thirty (30) days from the date removed from service.  The container and 

labeling shall comply with the TRP.  The date the PCB item was removed from service 

shall be marked on the container label per the TRP.  

 

   (1) Non-leaking articles and equipment.  PCB articles are manufactured articles 

containing PCBs whose surfaces have been in direct contact with PCBs.  

These articles include capacitors, transformers, electric motors, and pumps. 

 

     (2)  Leaking articles and equipment placed in non-leaking PCB containers with 

sufficient materials to absorb any liquid PCBs remaining in the item.  PCB 

containers are any devices used to contain PCBs or PCB articles whose 

surfaces have been in direct contact with PCBs. 

 

     (3)  PCB containers storing non-liquid PCB wastes such as contaminated soil and 

debris. 

 

b.  PCB containers storing liquid PCBs at concentrations of 50 parts per million (ppm) or 

greater shall be removed from the generator accumulation site to the PCB Storage 

Building (K7-115) within 24 hours from the date the PCB item was removed from 

service.  Support shall be coordinated through designated KSC Waste Management 

personnel for waste pickup before removal from service date to allow for waste pickup 

scheduling and to avoid regulatory violations.  The Contractor shall contact KSC Waste 

Management for pick-up and removal of hazardous/PCB waste.  Documentation 

including the waste type, quantity, locations, and organization responsible for the waste 

shall be provided on KSC Form 28-809 “Waste Support Request” to KSC Waste 

Management when requesting waste disposal.  The Contractor shall fax the waste 

support request to KSC Waste Management at fax 867-9466. 

 

The Contractor shall not remove any oil filled transformers from KSC.  The Contractor shall only 

take drained transformers to the Reutilization, Recycling and Marketing Facility (RRMF) (M6-

1671) at Ransom Road.  Within the six (6) month period prior to delivery to RRMF, transformers 



NASA/KSC SOLICITATION NNK14518162R 

ATTACHMENT J-B – KSC PROJECT SPECIFIC REQUIREMENTS 
 

116 

 

shall have an oil analysis showing PCB content.  At the request of the Contractor, the CO will 

arrange for all sampling and testing to determine the proper handling and disposal of the 

transformers.  If the oil sample is greater than 500 ppm, the transformer shall be removed as a 

hazardous/PCB waste.   Within 48 hours of having the transformer ready for disposal, the 

Contractor shall contact the EPOC assigned to the project to coordinate with KSC Waste 

Management for pick-up and removal of hazardous/PCB waste.  Documentation including the 

waste type, quantity, locations, and organization responsible for the waste shall be provided on 

KSC Form 28-809 “Waste Support Request” to KSC Waste Management when requesting waste 

disposal.  The EPOC shall fax the waste support request to KSC Waste Management at fax 867-

9466.  At the request of the Contractor, the EPOC will arrange for all sampling and testing to 

determine the proper handling and disposal of the stained or painted concrete.  Lab analysis that is 

older than 6 months will not be considered valid analysis and re-sampling must be completed. 

 

J-B-27 HAZARDOUS WASTES (MAR 2014) 

 

Hazardous and controlled waste shall be managed in accordance with all applicable statutes, rules, 

orders, and regulations which may include but are not limited to 40 CFR Parts 260 - 268, 273, 279, 

761 and KNPR 8500.1 KSC Environmental Requirements.   All hazardous waste generated during 

the execution of this contract shall be disposed of by the Government.  Unless directed by the 

Contracting officer, in no case shall the Contractor or the Contractor’s representative transport 

hazardous waste from KSC.   

 

The Contractor shall be responsible for identifying processes and operations and the location and 

nature of all potentially hazardous and controlled waste and their containers, as defined in 40 CFR 

Parts 261, 273, 279, or 761.   KSC has established policies and procedures in place to assist the 

contractor for characterization, handling and storage of wastes generated on KSC.  Any request for 

assistance shall be in writing and submitted to the Contracting officer. 

 

Contractor personnel generating and managing the waste shall have hazardous waste training per 

40 CFR 265.16.  The Contracting Officer may at any time during the course of the contract 

performance period require the Contractor to provide individual training records for any employee 

involved in the performance of this contract, and the contents of the course or courses completed to 

satisfy the training requirements. Attendance at KSC Training Course QG-211 "Hazardous Waste 

Management" will satisfy the above training requirements.  

 

The Contractor shall prepare copies of Material Safety Data Sheets (MSDS) for each material 

utilized on the project and provide copies to the Contracting Officer (CO) thirty (30) days before 

the start of the waste generation process.  No substances shall be delivered to KSC without the 

appropriate Material Safety Data Sheets.  

 

GOVERNMENT ASSISTANCE  

 

KSC has established procedures for the handling, storage and disposal of hazardous waste.  

To aide with proper compliance of site-specific requirements, the Government will assign a 

NASA Environmental Point of Contact (EPOC) for each project.  The EPOC shall, upon 
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request, assist with waste hazard determination, packaging, labeling, and disposal 

requirements for waste generated on KSC.  The establishment of the NASA EPOC in no 

way relieves the contractor for compliance with requirements defined in 40 CFR Parts 261, 

273, 279, or 761.   

 

WASTE CONTAINERS  

 

The Government will provide DOT compliant storage containers and labels upon 

request.  The Contractor shall request the storage containers, by providing quantity and type 

needed, in writing to the Contracting Officer a minimum of one week before the required 

need date.  The containers will be available for pickup by the Contractor at a location 

designated by the Contracting Officer.  For projects that will be generating large quantities 

of waste (>500 gallon or 75 cu ft), a two week notice must be provided to the CO to ensure 

availability of waste containers.   The Contractor shall be responsible for transporting the 

containers from storage location to the project site. 

 

SATELLITE WASTE ACCUMULATION AREA (SAA)  

 

The Contractor shall establish an on-site Satellite Waste Accumulation Area within 50 feet 

(ft) of and within sight of any point where hazardous or controlled wastes may be 

generated.  If a Satellite Waste Accumulation Area must be more than 50 ft from the point 

of generation, or out of sight of the generator, the Contractor shall provide a written request 

to the CO fourteen (14) days before the start of the waste generating process.  The CO will 

send a notification to the NASA Environmental Assurance Branch (EAB), TA-B1B, for 

their review and concurrence.  The EAB will then request approval for a non-routine 

Satellite Waste Accumulation Area from Florida Department of Environmental Protection.  

The Contractor shall not place the Satellite Waste Accumulation Area in service before 

receiving written approval of the variance from the CO.  The Contractor shall store potential 

or identified hazardous and/or controlled wastes in the appropriate properly labeled 

containers inside the Satellite Waste Accumulation Area in accordance with KNPR 8500.1 

(as revised). 

 

UNKNOWN WASTES  
 

If during the course of the project unidentified waste is discovered by the contractor or 

subcontractors, the contractor shall immediately contact the Contracting Officer and handle 

the waste as hazardous. The contractor shall not attempt to move, open or test any unknown 

commodities.  

 

If a hazardous/nonhazardous waste determination cannot be made by process knowledge 

and no MSDS is available for the waste stream, the container of waste shall be marked with 

a Hazardous Waste Determination In Progress (HWDIP) label until chemical analysis is 

completed.  At the request of the Contractor, the CO and EPOC will provide any analytical 

support required by the TRP.  The EPOC will arrange for all sampling and testing of 
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potentially hazardous or controlled waste. 

 

If the material is hazardous, the analysis completion date serves as the accumulation start 

date (ASD).  Waste streams labeled with HWDIP labels are a potentially hazardous waste 

stream; therefore they must be managed as a hazardous waste.  In order to fulfill this 

requirement, the generator shall manage those containers in a Satellite Waste Accumulation 

Area or 90-day storage area.  HWDIP waste generated in amounts less than 55 gallons may 

be managed as a satellite container.  If HWDIP waste is generated in amounts greater than 

55 gallons, the additional volume must be moved within 72 hours to a 90-day storage site. 

 

UNIVERSAL WASTES (UW) 

 

For items meeting the definition of UW,  the Contractor shall handle, collect and manage in 

accordance with 40 CFR 273 and Chapters 62-730 and 62-737 FAC.  The EPA established 

Universal Waste regulations to ease the requirements for managing hazardous wastes that 

can be recycled.  Waste streams currently adopted by the State for management as UW are 

rechargeable batteries, mercury-containing lamps and devices, capacitors, and certain 

pesticides.   

 

The Contractor’s representative or “Handler” of UW shall be trained for the proper waste 

handling and emergency response procedures.  Attendance at the KSC training course QG-

299 “Universal Waste Rule” will satisfy the above.  The Contractor shall provide to the CO 

training records of any “handler” of UW upon request of the CO. 

 

J-B-28 RECYCLING  AND SALVAGING MATERIALS (MAR 2014) 

 

The Contractor shall divert all of the following Construction and Demolition (C&D) waste items 

from the list below from disposal at landfills and incinerators to facilitate their recycling or reuse.  

The Contractor shall require all subcontractors, vendors, and suppliers to participate in this effort.  

 

GOVERNMENT PROPERTY 

 

All items or materials designated below to be salvaged shall remain the property of the 

Government and will be cleaned of non-salvable debris, segregated, itemized, delivered, 

and off-loaded by the Contractor at the disposal area.  Scrap metal will be treated as 

salvage.  The Contractor shall maintain adequate property control records for all materials 

or equipment specified by the contract to be salvaged.  These records may be in accordance 

with the Contractor's system of property control if approved by the CO.  The Contractor 

shall be responsible for adequate storage and protection of salvaged materials and 

equipment pending delivery to the disposal area. All materials and real property items 

identified below shall remain property of the Government unless excluded by the 

contracting documents.  The contractor shall utilize on-site recycling and salvaging 

procedures for the following checked items:  
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 CONCRETE 

Concrete waste must be taken to the Diverted Aggregate Recycling and 

Collection Yard (DARCY) located at Schwartz Road Landfill.  Follow the 

guidelines in the KSC DARCY Management Plan, which will be provided to 

the Contractor at the Pre-Work Conference. 

 

 METALS: ALUMINUM, BRASS, COPPER, REBAR, STAINLESS 

STEEL, STEEL, OTHER FERROUS, OTHER NON-FERROUS, SCRAP 

METAL 

All metals coated with non-liquid PCB paints with levels below 50 parts per 

million shall be recycled by the contractor.  Any metals coated with non-

liquid PCB paints with levels above 50 ppm shall utilize the Schwartz Road 

Landfill after Government approval. 

 

REPORTING REQUIREMENT 

 

The Contractor shall record C&D waste materials on the “Construction & Demolition 

Projects Report“, KSC Form 7-648 NS (02/07) and submit the form on a monthly basis and 

keep log on site per direction of the Contracting Officer (CO).  

 

J-B-29 SOLID WASTE (MAR 2014) 

 

The Contractor shall be responsible for the proper management of all solid waste generated at the 

Kennedy Space Center from the execution of this contract.  The Contractor shall segregate and 

transport all solid waste to disposal locations designated in the Contract Documents. The 

Contractor shall police work areas daily for loose trash and debris.  The Contractor shall collect and 

properly dispose of wind-blown debris daily to prevent migration of debris/trash offsite. 

 

Trash items not requiring special handling, or which cannot be resold or recycled, shall be disposed 

of in receptacles slated for disposal in either the KSC Landfill or the Brevard County Landfill. The 

Kennedy Space Center has numerous policies and processes in place to properly categorize, handle, 

store and dispose of waste streams generated during the project.  It is the contractor’s responsibility 

to make every effort to reduce the impact of the project on the environment.  This includes utilizing 

all practical means to reduce the amount of waste that is landfilled or incinerated.  

 

J-B-30 DIVERTED SOLID WASTE (MAR 2014) 

 

The Contractor shall dispose of the following solid wastes at onsite KSC disposal facilities:  Soils, 

Trees / tree remains, Vegetative material, Non-pressure treated wood, Dimensional non-pressure 

treated lumber, Pallets (Unserviceable Wood), Blast Media (non-hazardous), and clean non-

coated concrete.  The contractor shall segregate clean, unpainted concrete from other 

Construction and Demolition Debris and deliver it to the Kennedy Space Center’s Diverted 

Aggregate Recycling and Collection Yard (DARCY).  The DARCY is located west of the 

Schwartz Road Landfill entrance.  The Government shall retain ownership of all material 

delivered to the DARCY.  EPOC shall provide DARCY operating plan upon request. 
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J-B-31 SCHWARTZ ROAD LANDFILL OPERATIONS (MAR 2014) 

 

The KSC Landfill is an unlined Class III landfill.   Any waste permitted by DEP regulations for 

disposal in a Class III landfill as defined in Rule 62-701.200(14), FAC can be accepted at the 

landfill (excluding friable asbestos).  For the purpose of meeting recycling, waste diversion and 

reuse goals, KSC has restricted certain solid waste from landfill disposal (See Article J-B-27, 

Recycling and Salvaging Materials). Landfilling of waste shall be the Contractor’s last option for 

disposal.   

 

The physical dimensions of the waste shall be within the handling capabilities of the landfill 

disposal equipment.  The physical dimensions for the landfill handling capabilities are 8 feet in 

length x 8 feet in width.  Only the following items listed will be accepted at the landfill: 

  

(1) Asphalt:  Asphalt removed from parking lots, driveways, and roadways. 

 

(2) Blast Media:  The blast media must be as free from debris as possible and 

determined nonhazardous for acceptance into the KSC Landfill.  The Spent 

Sandblast Media Disposal Form must accompany the blast media to the landfill and 

will be reviewed by the landfill operator.  Blasting media determined to be a 

hazardous waste must be managed as hazardous waste. 

 

(3) Carpeting 

 

(4) Construction and Demolition Debris:  Materials considered not water soluble and 

non-hazardous in nature, including but not limited to steel, brick, glass, concrete, 

asphalt, pipe, gypsum wallboard and non-pressure treated or unpainted lumber.  This 

also includes rocks, soils, tree remains and other vegetative matter, which normally 

result from land clearing or development.  Scrap metal from demolition projects 

should be managed according to guidance provided under article entitled “Recycling 

and Salvaging Materials”.  The landfill may not accept any painted materials that 

test above the lower Toxicity Characteristic Leaching Procedure (TCLP) detection 

limits for barium, cadmium, chromium, lead, and mercury.  If TCLP results are 

above the lower TCLP detection limits, the Contractor shall submit a PWQ for 

evaluation per article entitled “Hazardous Wastes.” 

 

(5) Fiberglass 

 

(6) Glass (except light bulbs or lamps). 

 

(7) Non-Friable Asbestos:  Non-friable asbestos, also referred to as Non-Regulated 

Asbestos Containing Materials (NRACM) is handled on a case-by-case basis.  KSC 

policy allows for the disposal of NRACM only.  In order to dispose of non-friable 

asbestos, the Contractor shall complete and submit the KSC/Schwartz Road Landfill 

Non-Friable Asbestos form (KSC 28-1084 NS), which can be obtained from the 

Contracting Officer (CO) or the CO’s designee.  The form shall be sent to NASA 
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EAB, TA-B1B. The following scheduling procedures shall be followed before 

NRACM wastes are accepted at the landfill: 

 

a.   The waste generator/hauler shall make arrangements with the landfill 

operator a minimum of 24 hours before disposal of NRACM waste and 

shall inform the operator of the quantity of the waste and the scheduled 

date the shipment will arrive at the landfill. 

 

b.    NRACM will be accepted at the landfill with prior arrangement with the   

scale house attendant (minimum of 24 hours notification) Tuesday and 

Thursday, excluding holidays, from 0700 hours to 1100 hours and from 

1300 hours to 1500 hours.   

 

(8) Pallets (Unserviceable Wood and Plastics):  Pallets that are not reusable or 

recyclable are accepted. 

 

(9) PCB Bulk Product Waste:  Refer to Clause “PCB Management.” 

 

(10) Wood:  Miscellaneous non-pressure treated wood items are accepted. 

 

(11) Yard Waste (Vegetation):  Vegetation from maintenance and land clearing activities 

is accepted. 

 

J-B-32 TURBIDITY & EROSION CONTROL (MAR 2014) 

  

The Contractor shall prevent the discharge of sediment into drainage ditches, canals, streams, rivers 

or lakes due to construction operations.  Precautions must be made to eliminate or reduce to the 

greatest extent possible any discharge of soil outside established project boundaries. Installation 

and maintenance of silt fences must be completed prior to initial land disturbance, and the screens 

must be maintained so they remain functional until such time that the newly exposed soils are 

stabilized with sod or natural vegetation. Approved erosion control devices shall be installed to 

prevent discharge of sediment into any dry or wet watercourse.  Erosion control shall consist of 

anchored hay bales, mulch and netting, filter cloth barriers or other erosion control methods 

specified within the contract documents and approved by the Contracting Officer.  Stockpiled fill 

material shall not be stored in a manner which allows runoff into any watercourse. 

 

J-B-33 NOISE AND DUST CONTAINMENT (MAR 2014) 
  

Special measures (water suppression) shall be taken by the Contractor to limit the  noise and dust 

migration during demolition and construction activities.   

 

J-B-34 OCCUPANCY DURING CONSTRUCTION (MAR 2014) 
 

Facilities adjacent to the work site will be fully occupied during the construction.   Care must be 

taken as to not disturb or interfere with existing Government operations or employees.  
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J-B-35  FIELD COORDINATION –  PAD 39B (MAR 2014) 
 

The contractor shall participate in a daily field coordination meeting and provide information 

regarding planned operations, locations, major material deliveries and other activities relevant for 

the overall performance of the work in joint occupancy conditions. Detailed information shall be 

provided for the following three days. Field work interference with other contractors working in 

the same areas will be resolved real time at the daily meeting to eliminate conflicts. The contractor 

shall also provide general activity information for the next two weeks for planning purposes. All 

contractor operations requiring support from KSC, such as outages or fire and safety standbys for 

contractor operations shall be identified. 

 

J-B-36 CONFINED SPACES – PAD 39B – ADDITIONAL  INFORMATION (MAR 2014) 

 

Completion of work under this contract may include work in confined spaces. Depending on the 

contractor's means and methods, special requirements, coordination, and precautions will apply to 

any contract work taking place in confined spaces. Prior to beginning work, the contractor shall 

complete a Confined Space Hazard Assessment (CSHA) in coordination with NASA. The 

contractor shall use the CSHA as the basis for preparation of Confined Space Entry 

Permit/Authorization (KSC Form 13-287) when required. Work in confined spaces requires the 

contractor to provide a written program for such work as part of its health and safety plan, which 

implements the requirements of 29CFR 1910.146. Optional -For work in telecommunications 

manholes, provisions of 29 CFR 1910.268 are also applicable. The contractor shall coordinate any 

such work in confined spaces with NASA Environmental Health, Fire Services, and any other 

resident government or contractor organization whose employees may have access to the work 

location. 

 

The contractor shall include in his bid the resources to provide for worker's safety and health to 

comply with Federal, state and local regulations as necessary and as affected by the choice of 

means and methods to execute the contracted work. The change from a non-permitted confined 

area to a permitted confined area, as affected by contractor operations, will not be considered by 

the Government to be a differing site condition. 

 

J-B-37  ELECTRONIC SUBMITTALS AND DOCUMENTATION (MAR 2014) 

 

This project will utilize an electronic submittal and documentation system for contract 

administration through KSC's SharePoint service. Contractor shall submit all shop drawings, 

request for information (RFIs), deviation waivers (D/Ws) and other contract documentation in 

Adobe PDF format utilizing this system. Adobe PDF format of major used documents (RFIs and 

shop drawing cover sheets) will be provided. Contractor shall be able to sign in digital form 

compatible with Adobe Acrobat and Microsoft Software. 

 

All transmittals typically requiring 11x17 inch paper or larger (fabrication, installation, 

coordination, control drawings, etc.) shall be submitted in 6 hard copies to the COR in addition to 

the electronic Adobe PDF submittal. Access to the system will require coordination with the COR 

or Alt-COR. it is recommended that two personnel be appointed as the administrators from the 
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Contractor's team as they will require a RSA SecurlD token which will be provided by the 

Government along with Cisco VPN software that is required to be installed and operated to log 

into the system. 

 

J-B-38  ACCESS CONTROL REQUIREMENTS (MAR 2014) 

 LC-39B is considered a Construction Controlled Area within KSC. The following procedure   

applies instead of the procedure described in Paragraph A.1.IV of KSC Clause 52.204-96 for 

LC-39B access: 

 

- The contractor shall request a personal orange safety badge at the badging station when 

receiving the White Temporary Badge. If previously badged, the employee shall request a personal 

orange safety badge from the badging station located in SR 405. 

 

- Entrance to LC-39B will be controlled by a Pad B overlay to the Contractor's White 

Temporary Badge. The contractor shall request from the Contracting Officer the number of Pad B 

overlays required for employees requiring daily access to the work area. As additional 

personnel need daily access, the contractor may request additional Pad B overlays. The 

contractor will also be issued five (5) additional Pad B overlays for checking out to 

contractor personnel not requiring daily access to the construction area. 

 

- Upon arrival to the Pad B gate, an access monitor will verify the possession of the Pad B 

overlay and the personal orange safety badge. The access monitor will exchange the 

personal orange safety badge for a Pad B control badge and authorize entry. Upon 

departure, the Pad B control badge shall be exchanged for the personal orange safety badge 

at the Pad B gate. 

 

- At the end of the contract the contractor shall return the Pad B overlays to the Contracting 

Officer. 

 

 

//////////END OF SOLICITATION////////// 


