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B.1 CONSTRUCTION SERVICES AND PRICES  

  

   Line Item   Description    Unit        Total 

 

0001 Task 1 - LES HVAC Upgrade  

Job 

 

$  TBD 

0002 Task 2 – O&C HVAC Upgrade Job $  TBD 

0003  

  

Additive 1 - Replace Electrical Switchboard, 

USB-826 and Associated Power Monitoring 

System and Add a Generator Docking 

Station 

 

Job 

 

$  TBD 

                  

                TOTAL $ TBD 

 

(End of Clause) 

 

B. 2     NFS 1852.216-78     FIRM FIXED PRICE (DEC 1988)  

 

The total firm fixed price of this contract is TBD.   

 

                                              (End of Clause) 

 

B.3 PROJECT DELIVERABLES (MAY 2014) 

 

Incidental deliverables (manuals, reports, plans, and other written documentation) to be provided 

under this contract are identified in Section J, Attachment J-A, Project Deliverables.  The costs 

associated with providing the data in Attachment J-A is included in the firm-fixed price of the 

awarded contract. Nothing contained in Attachment J-A shall relieve the Contractor from 

furnishing data called for by, or under the authority of, other provisions of this contract, which are 

not identified and described in Attachment J-A.   

 

(End of Clause) 
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C. 1 SCOPE OF WORK (MAY 2014) 

 

The Contractor shall furnish all management, supervision, labor, transportation, facilities, 

materials,  tools, disposal, coordination of subcontractors, documentation, and equipment (except 

any property including utilities as may be specified in the Schedule to be Government-Furnished) 

and perform all work for the Task(s) named below, and as defined in the Technical Documentation 

listed below entitled "Contract Drawings, Maps and Specifications," and in accordance with the 

terms and conditions of this Contract, and within the performance schedule set forth in FAR clause 

52.211-10 entitled "Commencement, Prosecution, and Completion of Work."  

 

Line Item   Description         

0001 Task 1 - LES HVAC Upgrade 

0002 Task 2 – O&C HVAC Upgrade 

0003   Additive 1 - Replace Electrical Switchboard, USB-826 and 

Associated Power Monitoring System and Add a Generator 

Docking Station 

 

(End of Clause) 

 

C. 2 CONTRACT DRAWINGS, MAPS, SPECIFICATIONS, AND/OR STATEMENTS OF 

WORK (MAY 2014) 

 

(a)  Five sets of full scale contract drawings, maps, specifications,  and/or statements of work 

(excluding applicable publications incorporated into the technical provisions by reference), 

plus one CD or DVD containing electronic, portable document format (PDF) versions, will be 

furnished at award to the Contractor without charge. The work shall conform to the following 

contract drawings, maps, specifications, and/or statements of work, attached hereto and made a 

part hereof. 

  

Specification 79K39957, titled “Launch Complex 39 Launch Equipment Shop, K6-1247 

HVAC Upgrade”, dated 5/29/2015, pages 1 through 883. 

 

Specification 81K07021, titled “Replace AHU-16, O&C”, dated 7/20/2015, pages 1 through 

37. 

 

Drawing 81K07021, titled “Operations and Checkout Building, M7-0355 Design-Replace 

AHU SF16”, dated 7/20/2015, pages 1 through 25. 

 

Drawing 79K39956, titled “Launch Complex 39 Launch Equipment Shop, K6-1247 

HVAC Upgrade”, dated 5/29/2015, pages 1 through 86. 

 

(b)  Addenda to Specifications, Drawings, Maps, and/or Statements of Work:  N/A 

 

(c)  "Or Equal" Items” 
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Throughout the Technical Specifications and on the drawings of this contract, where certain 

manufacturers’ trade names and model numbers are specified and followed by the term "or 

equal," the manufacturer's name and data as specified shall represent the minimum standard 

type, quality, and capacity acceptable for incorporation into the work covered by this contract.  

The products of other manufacturers will be considered as being acceptable, provided that such 

products fully meet or exceed all minimum structural or use and operational features of the 

particular manufacturers’ items as specified, and provided that the other manufacturers’ items 

is easily interchangeable and can be adequately incorporated within the allocated space in the 

building or structure.  In all cases, the acceptability of "or equal" items shall be at the 

Contracting Officer's discretion, based upon approval data submitted by the Contractor in 

accordance with the requirements under Shop Drawings herein. 

 

(d)  Omissions from the drawings or specifications, or the omission or misdescription of details of 

work which are manifestly necessary to carry out the intent of the drawings and 

specifications, or which are customarily performed, shall not relieve the Contractor from 

performing such omitted or misdescribed details of the work but they shall be performed as if 

fully and correctly set forth and described in the drawings and specifications. 

 

(e)   The Contractor shall check all drawings furnished him immediately upon their receipt and 

shall promptly notify the Contracting Officer of any discrepancies.  Figures marked on 

drawings shall in general be followed in preference to scale measurements.  Large scale 

drawings shall in general govern small scale drawings.  The Contractor shall compare all 

drawings and verify the figures before laying out the work and will be responsible for any 

errors which might have been avoided thereby.   

 

(End of Clause) 

 

C. 3 REQUEST FOR INFORMATION/CLARIFICATION (RFIC) (MAY 2014) 

 

The Contractor shall promptly report to the Contracting Officer all problems or conflicting 

technical information encountered during the contract performance so that the Government may 

provide solutions or appropriate direction.  Such problems shall be reported on KSC Form No. 8-

268, "Request for Information/Clarification," to be provided by the Government.  A copy of each 

RFIC will be provided to the Contracting Officer’s Representative (COR) concurrently with the 

transmittal to the Contracting Officer.  The Contractor shall log and control each Request for 

Information/Clarification (RFIC), including those generated by subcontractors.   

 

(End of Clause) 

 

C. 4 DEVIATIONS AND WAIVERS (MAY 2014)  

 

(a)  When the Contractor proposes to perform work which does not conform to the requirements of 

the applicable contract drawings and specifications, the Contractor shall submit to the 

Contracting Officer for approval, a written request for deviation or request for waiver on the 

nonconforming work. 
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(b)   All requests by the Contractor shall be submitted on KSC Form 8-69 (Contractor Request to 

Use Nonconforming Parts or Material) fully executed including an offer of consideration to 

the Government.  The request must be technically supported by justification, rationale, design 

considerations, calculations and other data which permits ready and conclusive evaluation by 

the Government as to acceptability or non-acceptability. 

 

(c)   Where a requested deviation or waiver on a particular aspect of the work has a relation to, or 

affects, other aspects of the work, those other aspects of the work shall be clearly identified 

and referenced.  And, if the requested deviation or waiver necessitates a deviation or waiver 

on other aspects, requests for all such deviations and waivers must be submitted concurrently. 

 

(d)  Any request not submitted in strict accordance with this provision will not be considered.   

 

(End of Clause) 
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NOT APPLICABLE TO THIS SOLICITATION/CONTRACT 
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E. 1 LISTING OF FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) CLAUSES 

INCORPORATED BY REFERENCE  

 

FAR 52.246-12    INSPECTION OF CONSTRUCTION (AUG 1996)  
 

E. 2 NASA FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 18) CLAUSES 

INCORPORATED BY REFERENCE  

 

NFS 1852.246-72    MATERIAL INSPECTION AND RECEIVING REPORT (AUG 2003)  
   

                          Fill in:  (a)  At the time of each delivery to the Government under this 

contract, the Contractor shall furnish a Material Inspection and 

Receiving Report (DD Form 250 series) prepared in three 

copies, an original and two copies.   

 

E. 3 BASIC INSPECTION SYSTEM (MAY 2014)   
 

Pursuant to FAR Clause 52.246-12, entitled "Inspection of Construction," the Contractor shall 

maintain and implement a basic inspection system as identified below: 

 

(a)  Definitions: 

 

"Inspection" means examining and testing supplies or services (including, when appropriate, 

raw materials, components, and intermediate assemblies) to determine whether they conform 

to contract requirements. 

 

"Testing" means that element of inspection that determines the properties or elements, 

including functional operation of supplies or their components, by the application of 

established scientific principles and procedures. 

 

"Independent Testing Laboratory" means an independent organization, accepted by the 

Contracting Officer, engaged to perform specific inspections or tests of the work, either at the 

site or elsewhere, and report the results of these inspections or tests. 

 

(b)  The inspection system shall be documented to ensure and provide objective evidence of 

quality control in the form of records of inspections and test results.  The system shall also 

ensure that nonconforming articles or materials are discovered, documented, and controlled 

through effective remedial and preventive actions. 

 

The Contractor may use, at his option, in whole or in part, his existing higher level inspection 

system or quality assurance program provided such system is revised and identified to the 

requirements below. 

 

(c) The Contractor shall provide a narrative description of an inspection system which provides for 

compliance with the quality requirements and technical criteria of the contract. 
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(1)  The description shall be submitted for review by the Contracting Officer not later than 7 

days after contract award.   

 

(2)  The description shall address each of the Basic Inspection System    Requirements 

identified in paragraph (d) below. This submittal shall address both the general inspection 

system that will be used during the performance of all work under the contract, including 

but not limited to those items identified under paragraphs d(1), d(2)(iv), d(2)(v), and 

d(2)(vi) below. 

 

(d)  Basic Inspection System Requirements: The Contractor shall describe how each of the 

following requirements is to be satisfied and what records will be maintained, both on-site and 

offsite. 

 

(1)   The Contractor shall identify the individual responsible for on-site contact and 

communication relative to implementation and operation of the inspection system. The 

name of this individual shall be provided, in writing, to the Contracting Officer’s 

Representative (COR).   

 

         (2)  Standard requirements: 

 

(i)   A purchasing control system which ensures that all purchasing documents, including 

those of subcontractors and suppliers, are traceable to the drawings, specifications, 

and approved submittal requirements. 

 

(ii)   A receiving inspection system with documented evidence of Contractor inspection 

traceable to the procurement documents. 

 

(iii)  A system of controls and records for handling, recording, identification and 

disposition of nonconforming articles and materials. 

 

(iv) A system of identification of inspections required by each specific section of the 

specifications and drawings and what records will be maintained. 

 

(v) Identification of tests to be performed, including test procedures, test records, and the 

independent testing organization(s) be utilized. 

 

(vi)  Additional requirements (if included in the drawings, specifications, or contract 

provisions): 

 

(A)  Certification or recertification of personnel and qualification of procedures. 

 

 (B)  Management and accountability of Government furnished equipment, 

components, or materials. 
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(C)  Calibration of inspection test gages, tools, measuring instruments, and 

independent laboratories to be utilized. 

 

(End of Clause) 

 

E. 4 SYSTEMS ACCEPTANCE AND TESTING (MAY 2014)  
 

Pursuant to FAR 52.246-12 "Inspection of Construction"; systems tests shall be performed as 

described below. 

 

(a)   SYSTEMS 

 

Systems tests shall be performed on fire protection, fire suppression, HVAC, compressed air 

and all other assemblies of components which must be tested as an inter-related whole to 

verify proper functioning. 

 

(b)   SYSTEM TEST PROCEDURES 

 

  A test procedure and a recording form which documents every step of the system test   shall 

be submitted for approval under the terms of the "Shop Drawings" clause of this contract.  

Test procedures must be approved prior to requesting a date for testing.  Each step in the test 

procedure shall be witnessed by the Contracting Officer's Representative who shall then date 

and sign the approved recording form for each step witnessed. 

 

 The procedure shall consist of step by step instructions for testing all specified system 

parameters, system components, and proper overall functioning of the system. 

 

(c)   SYSTEM TESTING AND ACCEPTANCE 

 

 The following tests shall be performed by the Contractor in strict accordance to the approved 

test procedure described above. 

 

(1)  Functional Test -- This shall be an "in house" test to verify proper installation and 

functioning of the system and its components.  This functional test shall be performed in 

the presence of Government inspectors and shall be repeated until the Contractor can 

perform one full test without device or system malfunction. 

 

(2)   System Acceptance Test -- After successful completion of the functional testing the 

system shall be tested formally with full documentation using the previously approved 

recording form.  The Contractor shall notify the Contracting Officer, in writing, forty 

eight (48) hours prior to system acceptance testing.  The appointed Contracting Officer 

Representative will witness, date and stamp each test in the procedure.  Acceptance of 

the system will be based upon the written approval of the Contracting Officer’s 

Representative. 
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Note:  For work involving fire detection and suppression systems, additional testing & 

acceptance requirements are described in project technical specifications 

  

The contractor shall use the following form for transfer of fire alarm / fire suppression 

systems from the government to the contractor: 
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KSC - TRANSFER OF RESPONSIBILITY 

FROM:  

ISC FIRE PROTECTIVE SYSTEMS – KSC, K6-1446A / KSC-326   Ph. 321-861-4681 / 4683  

 
TO: __________________COMPANY: ____________________ EFFECTIVE DATE: ________________ 

 
ADDRESS ___________________________________________ PHONE # __________________________ 

 

EMERGENCY CONTACT:  ____________________________ PHONE # __________________________ 

 
SYSTEM: __________________________________________________________________________________ 

 

WON #: ____________________________________________________________________________________ 

 
SYSTEM STATUS:   OPERATIONAL * PARTIALLY FUNCTIONAL  * OUT OF SERVICE  

(* Indicate Below) 

 
TRANSFER OF:   ENTIRE SYSTEM   *PARTIAL (Explain Below) 

 
REASON FOR TRANSFER: 

__________________________________________________________________________________ 

 

CONDITIONS OF TRANSFER: The assignee agrees to the responsibility of the following: 

Coordination of work on the transferred system described above with the COR.  Assignee is 

responsible for documenting existing system condition prior to transfer.  Assignee also agrees to 

implement safety plans and alternate workaround procedures that facilitate reporting of 

emergency/fire/security situations, when applicable. The assignee will assure that any and all 

modifications, installations and changes to the system are in compliance with the contract 

documents. The assignee assumes responsibility for returning the system/equipment in an 

operationally ready state and agrees to demonstrate through functional test, that the system has 

been installed in accordance with contract specifications and drawings.  

 
Name:  _______________________ Signature: _______________________ Dated: _______________________ 

          [Assignee] 

 

Name:  _______________________ Signature: _______________________ Dated: _______________________         

[ISC Fire Protective Systems Representative] 

 

Name:  _______________________ Signature: _______________________ Dated: _______________________ 

          [COR] 

 

 

NOTE:  A COPY OF THIS TRANSFER SHALL BE POSTED IN OR ATTACHED TO THE 

SYSTEM/EQUIPMENT BEING TRANSFERRED. 
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The contractor shall use the following form to communicate readiness for Preliminary Fire Alarm Testing: 

 
CONTRACTOR READINESS AFFIRMATION – For “Preliminary” Fire Alarm Testing 

NASA Contract Number: _______________________________ 

 
Instructions:  The Prime Contractor is responsible to ensure the fire alarm system is “ready” for formal preliminary 

testing.   Circle the proper response and write the date completed.  Any ‘No’ response would typically prevent 

submission of the form.   

 
CONTRACT #: ______________ LOCATION/FACILITY:__________________FACILITY #____________ 

 
(circle)                Date 

             

Yes No   N/A   ______ Conduit & wiring is complete.   Includes continuity/insulation resistance tests & 

wiring labeling.    

 

Yes No   N/A   ______  All fire alarm devices are installed.            

 

Yes No   N/A   ______ Auxiliary functions are connected and known to be operational.  Example: AHU 

shutdown          

 

Yes No   N/A   ______  Fire alarm panel program, specific to this job, is loaded and operational. 

 

Yes No   N/A   ______ All troubles, ground faults, etc. have been removed; system is effectively 

NORMAL. 

 

Yes No   N/A   ______ Fire alarm vendor/subcontractor conducted a “contractor checkout” of the fire 

alarm system, with completion on this date: ___________________ which 

included testing of a sample of inputs and outputs.   Example:   rang bells to verify 

operation in temporal-three pattern, tested 5% of all devices, verified AHU shutdown, 

verified FACP switched to battery upon loss of 120VAC,  etc. 

 
Yes No   N/A  ______  NFPA 72 Record of Completion form is started for the installation.   

 

Yes No   N/A  ______  System drawings are available for addition of “red-lines”    

         

Yes No   N/A  ______ Support needed for successful completion of the Preliminary Test has been 

identified in writing to the Contracting Officer.     Examples: support to test existing 

fire suppressions systems, elevator crew support, HVAC crew support, security system 

crew support to verify mag-locks are de-energized, etc. 
 

The undersigned attests that the subject fire alarm system is ready for PRELIMINARY TEST; 

 

Name:__________________________________   Signature:__________________________________________ 

             [Prime Contractor Representative] 

 
Form Completion Date: __________________ Proposed Preliminary Test Date(s):_____________________ 

 

Transmit this form per submittal schedule in the contract.   
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Nothing in this clause shall relieve the requirements of FAR 52.246-12, "Inspection of 

Construction."   

(End of Clause) 

 

E. 5 CONCRETE PLACEMENT INSPECTION AND PLAN (MAY 2014)   
 

(a) All forms, reinforcement and embedded items shall be placed and ready for inspection 24 

hours to 48 hours prior to any concrete placement.  After Government inspection of forms and 

embedded items and at least 24 hours before concrete placement the Contractor shall meet 

with the Contracting Officer's Representative and provide a written plan for concrete 

placement including the following information: 

 

(1)  Volume of concrete to be placed and calculations used in determining volume. 

 

(2)  Verification from concrete supplier of volume of concrete to be delivered and delivery 

date. 

 

(3) Labor breakdown for crew to be used on concrete placement and finishing. 

 

(4) Equipment to be used during placement and finishing. 

 

(b) The Contractor's plan for concrete placement must be approved by the Contracting Officer's 

Representative prior to placement of concrete.  The Government reserves the right to waive the 

above requirement for placement of less than 3 cubic yards.  The Contractor shall place no 

concrete without an approved concrete placement plan or a written waiver from the 

Contracting Officer. 

 

(End of Clause) 

 

E. 6 FINAL INSPECTION AND ACCEPTANCE (JUL 2014)  

 

Final inspection and acceptance of all work under this contract will be conducted by the 

Contracting Officer’s Representative (COR).  Upon satisfactory completion of the contract, the 

Contractor shall be paid the fixed-price value of the contract, less the amount of any progress 

payments made under FAR Clause 52.232.5, Payments Under Fixed-Price Construction Contracts. 

 

NOTE:  The contractor shall include a line item in the schedule of values and progress 

schedule for completion of punch-list items, site clean-up, de-mobilization and final 

construction (as-built) drawings.  The amount of this line item shall be equal to 10% of the 

contract value or $100,000, whichever is less.  The Government will not pay final invoices for 

this amount until all punch-list, site clean-up, and demobilization activities are complete; 

final construction drawings are delivered; and final acceptance is made on DD Form 250, 

Material Inspection and Receiving Report. 

 

(End of Clause)  
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F. 1 LISTING OF FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) CLAUSES 

INCORPORATED BY REFERENCE     

 

FAR 52.211-10   COMMENCEMENT, PROSECUTION, AND COMPLETION OF 

WORK (APR 1984)  
 

Fill ins: 

 

(a)   The Contractor shall be required to (a) commence work under this 

contract within 10 calendar days after the date the Contractor receives 

the notice to proceed.    

 

 (c)  complete the entire work ready for use not later than 496 calendar days 

after the date the contractor receives the notice to proceed for the Base 

Bid  

 

Contract  

Line Item 
Time Stated for Completion 

TASK 1  

(BASE BID) 

496 Calendar days after Notice to Proceed 

for the Base Bid is issued 

TASK 2  

(BASE BID) 

496 Calendar days after Notice to Proceed 

for the Base Bid is issued 

ADDITIVE 1 496 Calendar days after Notice to Proceed 

for the Base Bid is issued 

 

FAR 52.242-14     SUSPENSION OF WORK (AUG 1989)  

 

F. 2 KSC 52.211-92     WORK PERIOD (MAR 2002)  
 

Contractor's work day will be limited to first shift 7:00 A.M. to 3:30 P.M., on Monday through 

Friday only.  Any other work period will require special/ written approval from the Contracting 

Officer seven (7) days in advance of proposed change in work periods.   

 

(End of Clause)

 

F. 3 PLACE OF PERFORMANCE (MAY 2014)  

 

 This is a firm-fixed price construction contract for the LES and O&C HVAC Upgrades at the 

Kennedy Space Center, FL.   

 

(End of Clause) 

 

F. 4 DOWNTIME AND EXCAVATION HOLDS (AUG 2014)  

  

For the purposes of this contract, the Contractor shall allow in his bid for a maximum of 20 days 
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during which all construction activities will be prohibited.  In addition the Contractor shall allow 

for a maximum of 20 days during which all excavation and other subsurface activities will be 

prohibited but other construction activities will be allowed.  The Government will provide twenty-

four hour notice each time these restrictions are invoked.  (Requests to excavate on days 

designated as “no dig days” must be submitted on KSC Form 50-1, Excavation Category Waiver, 

7-10 days in advance of the designated “no dig days”.)   

 

(End of Clause) 
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G. 1 NASA FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 18) CLAUSES 

INCORPORATED BY REFERENCE 

 

NFS 1852.242-70 TECHNICAL DIRECTION (SEP 1993) 

  

NFS 1852.245-82 OCCUPANCY MANAGEMENT REQUIREMENTS (JAN 

2011)  

 

NFS 1852.245-83 REAL PROPERTY MANAGEMENT REQUIREMENTS 

(JAN 2011)  
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 H. 1 NASA FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 18) CLAUSES 

INCORPORATED BY REFERENCE    

 

NFS 1852.223-70 SAFETY AND HEALTH (APR 2002)  

 

NFS 1852.223-75 MAJOR BREACH OF SAFETY OR SECURITY (FEB 2002)  

 

NFS 1852.225-70 EXPORT LICENSES (FEB 2000) 

     

Fill-in:  NASA’s Kennedy Space Center 

 

         NFS 1852.242-72      OBSERVANCE OF LEGAL HOLIDAYS (AUG 1992)                      

                      

H.2      NFS 1852.243-72      EQUITABLE ADJUSTMENTS (APR 1998) 

(a) The provisions of all other clauses contained in this contract which provide for an equitable 

adjustment, including those clauses incorporated by reference with the exception of the 

"Suspension of Work" clause (FAR 52.242-14), are supplemented as follows:  

Upon written request, the Contractor shall submit a proposal for review by the Government. 

The proposal shall be submitted to the contracting officer within the time limit indicated in 

the request or any extension thereto subsequently granted. The proposal shall provide an 

itemized breakdown of all increases and decreases in the contract for the Contractor and each 

subcontractor in at least the following detail: material quantities and costs; direct labor hours 

and rates for each trade; the associated FICA, FUTA, SUTA, and Workmen's Compensation 

Insurance; and equipment hours and rates.  

(b) The overhead percentage cited below shall be considered to include all indirect costs 

including, but not limited to, field and office supervisors and assistants, incidental job 

burdens, small tools, and general overhead allocations. "Commission" is defined as profit on 

work performed by others. The following percentages for overhead, profit, and commission 

are negotiated for this contract according to the nature, extent, and complexity of the work 

involved and shall not be exceeded on any equitable adjustments.  These rates are negotiable, 

downward only, if the nature, extent, and complexity of the work involved on an equitable 

adjustment are not commensurate with the basic contract.  

 
Overhead 

(Percent) 

Profit 

(Percent) 
Commission 

To Contractor on work performed by 

other than its own forces  
----- ----- 10 percent 

To first tier subcontractor on work 

performed by its subcontractors  
----- -----  10 percent 

To Contractor and/or subcontractors on 

work performed with their own forces  
10 percent 10 percent ----- 

http://www.arnet.gov/far/current/html/52_241_244.html#1046680
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(c) Not more than four percentages for overhead, profit, and commission shall be allowed 

regardless of the number of subcontractor tiers.  

(d) The Contractor or subcontractor shall not be allowed overhead or commission on the 

overhead, profit, and/or commission received by its subcontractors.  

(e) Equitable adjustments for deleted work shall include credits, limited to the same percentages 

for overhead, profit, and commission in paragraph (b) of this clause.  

(f) On proposals covering both increases and decreases in the amount of the contract, the 

application of the overhead, profit, and commission shall be on the net change in direct costs 

for the Contractor or the subcontractor performing the work.  

(g) After receipt of the Contractor's proposal, the contracting officer shall act within a reasonable 

period, provided that when the necessity to proceed with a change does not permit time to 

properly check the proposal, or in the event of a failure to reach an agreement on a proposal, 

the contracting officer may order the Contractor to proceed on the basis of the price being 

determined at the earliest practicable date. In such a case, the price shall not be more than the 

increase or less than the decrease proposed.  

(End of Clause) 

H.3 KSC 52.223-121  REPORTING OF INCIDENTS INVOLVING WORKPLACE  

VIOLENCE (JUL 2008)  
 

The contractor shall conduct training on and develop procedures for recognizing, managing and 

responding to incidents and threats of workplace violence as defined in NASA Policy Directive 

(NPD) 1600.3.  Contractors shall also promptly report all incidents involving workplace 

violence to the Protective Services Office.  If the NASA Workplace Violence Prevention and 

Response (WVPR) Team Chair and Co-Chair determine it is appropriate for the contractor to 

participate in a WVPR Team meeting, the contractor shall comply with the WVPR Team request.  

The contractor is also responsible for reporting disposition of the incident reported to the NASA 

WVPR Team.  

 

This requirement shall flow down to the subcontractors, however the subcontractors shall report 

up through the prime contractor.  

 

(End of Clause) 

 

H.4 KSC 52.242-90  CONTROLS APPLICABLE TO CONTRACTORS’ ACTIVITIES 

(SEP 2012)  
 

The Contractor shall comply with the publications below, and subsequent revision thereof, that 

the Contracting Officer has indicated as being incorporated in this contract by reference.  These 

publications prescribe regulatory and procedural criteria which are applicable to this contract.  
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The contractor shall promptly take corrective action upon notice of noncompliance from the 

Contracting Officer or his/her authorized representative(s) with any provision of the publications 

listed below.  

 

The following compliance documents may be found at: 

http://tdglobal.ksc.nasa.gov/ReferencedDocuments/ 

 

Publication Title 

KNPR 

8715.2   

Comprehensive Emergency Management Plan 

KNPR 

1600.1  

KSC Security Procedural Requirements 

KNPR 

8500.1  

KSC Environmental  Requirements 

KNPR 

8715.3-1  

KSC Safety Procedural Requirements Volume 1, Safety Procedural 

Requirements for Civil Servants/NASA Contractors 

 

 

Check if 

Applicable 

Publication Title 

X KNPD 1810.1  KSC Occupational Medicine Program 

X KNPR 1860.1 KSC Ionizing Radiation Protection Program 

X KNPR 1860.2 KSC Nonionizing Radiation Protection 

Program 

X KNPR 1820.3  KSC Hearing Loss Prevention Program 

X KNPR 1820.4  KSC Respiratory Protection Program 

X KNPR 1840.19 KSC Industrial Hygiene Programs 

 45SWI40-201 45th Space Wing Instruction  40-201 

Radiation Protection Program  

 KNPD 1800.2 KSC Hazard Communication Program  

 KNPR 1870.1  KSC Sanitation Program  

X KNPR 2570.1 KSC Radio Frequency Spectrum 

Management Procedural Requirements  

 KNPR 4000.1  Supply and Equipment System Manual   

 KNPR 6000.1 Transportation Support System  

X KNPR 8715.7 KSC Construction Contractor Safety and 

Health Practices Procedural Requirements 

         X KNPR 8830.1  Facilities and Real Property Management 

Procedural Requirements  

 

(End of Clause) 

 

http://tdglobal.ksc.nasa.gov/ReferencedDocuments/
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H.5 KSC 52.242-93  CONTRACTOR WORKFORCE REPORT – ONSITE 

CONTRACTORS AND SUBCONTRACTORS (OCT 2006)  

  

The Contractor shall submit, on a quarterly basis, a manpower report delineating information 

about its workforce.  The report shall include:  the contract number,  the contractor's total on-site 

workforce, total on-site union represented employees by bargaining unit, total on-site non-union 

represented employees, and total off-site workforce performing on the contract.  The Contractor 

shall provide this information no later than 10 days after the close of each reporting period 

which end March 31
st

, June 30
th

, September 30
th

 , and December 31
st

.  The report shall be 

submitted to the Contracting Officer with copies to Workforce Planning and Analysis Office, 

(Code BA-D) and Industrial Labor Relations Office (Code OP-AM). 

 

(End of Clause) 

 

H.6 SAFETY AND HEALTH (MAY 2014)  
 

Pursuant to NFS 1852.223-70, Safety and Health:  

 

(a)  Safety is the freedom from those conditions that can cause death, injury, occupational 

illness, damage to or loss of equipment or property, or damage to the environment.  NASA’s 

safety priority is to protect: the public, astronauts and pilots, the NASA workforce (including 

contractor employees working on NASA contracts), and high-value equipment and property.  

 

(b)  The Contractor shall take all reasonable safety and occupational health measures in 

performing this contract. The Contractor shall comply with all Federal, State, and local laws 

applicable to safety and occupational health and with the safety and occupational health 

standards, specifications, reporting requirements, and any other relevant requirements of 

this contract. 

 

(c)  Kennedy Space Center Voluntary Protection Program (VPP) 

 

Kennedy Space Center has implemented a comprehensive safety and health management 

system, and has demonstrated its commitment to providing and maintaining a safe workplace 

by successfully completing a rigorous evaluation process to achieve recognition by the 

Occupational Health and Safety Administration (OSHA) as a “Voluntary Protection Program 

(VPP) Star Worksite.”  The VPP program promotes effective worksite-based safety and 

health, encourages employers and employees to reduce the number of occupational safety 

and health hazards at their places of employment, establishes cooperative relationships 

between management, labor, and OSHA, and serves to augment limited OSHA resources. 

    

 (d)   Reporting Procedures for Close Calls and Mishaps (Also reference NFS 1852.223-70, 

Safety and Health)  

  

(1) The contractor shall submit a NASA Direct Construction Contractor Mishap Report 

Form (KDP-F-3645) to the Contracting Officer to document close calls or mishaps 
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and associated corrective actions.  In addition, the Contracting Officer will issue a 

“Notice of Violation” to document safety violations under this contract.  The 

Contractor shall use the form provided to communicate actions taken to correct or 

mitigate safety/health non-conformance at the job-site, as well as any corrective 

actions taken to prevent recurrence.  This report must be posted on the job site until all 

corrective actions have been completed. 

 

(2) In the event the non-compliance poses imminent danger, the Contracting Officer may 

invoke the stop-work order clause in this contract until such time as the immediate 

hazard has been mitigated.  If the Contractor fails or refuses to institute prompt 

corrective action, the Contracting Officer may invoke the stop-work order clause or 

any other remedy available to the Government in the event of such failure or refusal. 

 

(3) The Contractor (or subcontractor or supplier) shall insert the “Reporting Procedures 

for Close Calls and Mishaps” section of this clause, including this paragraph and any 

applicable Schedule provisions and clauses, with appropriate changes of designations 

of the parties, in all solicitations and subcontracts of every tier, when the work will 

be conducted completely or partly on premises owned or controlled by the 

Government. 

 

(End of Clause) 

 

H.7 SPECIAL ENCLAVE STATUS FOR KENNEDY SPACE CENTER (JUL 2014)  

 

The Kennedy Space Center (KSC) is part of a special enclave within Brevard County which 

includes the geographic area consisting of KSC, Cape Canaveral Air Force Station, and Patrick 

Air Force Base, as specified in the attached wage determination.  The Department of Labor 

(DOL) designated KSC as a part of this special enclave in the 1960’s during construction of the 

launch complex. The labor classifications and prevailing wages differ significantly from those 

contained in wage determinations for the surrounding areas; and, the process of determining the 

proper labor classifications for work to be performed may differ significantly from that in a non-

enclave environment.  Offerors should contact the DOL for instructions concerning selection of 

proper labor classifications for all KSC construction projects within this special enclave. The 

DOL local office phone numbers are (321) 242-1851/office and (321) 614-8823/mobile. 

 

The selection of the proper labor classifications from the solicitation’s wage determination for 

the pricing of bids/proposals is the responsibility of the offeror in consultation with the DOL. 

Post award the contractor should continue to be aware of any potential impact KSC’s special 

enclave status might have during contract performance (e.g. contract modifications). It is 

incumbent upon the offeror to make potential subcontractors aware of KSC’s special enclave 

status and to instruct them to contact DOL for instructions for choosing the proper labor 

classifications. The Agency will not make any official determination as to the proper labor 

classifications for work described in this solicitation. 
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The successful offeror shall be solely responsible for the employment of workers with the proper 

skills and payment of them in accordance with FAR 52.222-6, Construction Wage Rate 

Requirements, and the solicitation’s wage determination. The Agency will monitor contractor 

compliance in accordance with 29 CFR 5.5. Non-compliance will be reported to the DOL. DOL 

will determine compliance with the Act and decide on enforcement actions. Any disputes 

concerning labor standards requirements will be handled by the DOL in accordance with FAR 

52.222-14, Disputes Concerning Labor Standards.  

 

(End of Clause) 
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I. 1 FAR 52.252-2  CLAUSES INCORPORATED BY REFERENCE (FEB 1998)  

 

This contract incorporates one or more clauses by reference, with the same force and effect as 

if they were given in full text.   Upon request, the Contracting Officer will make their full text 

available.  Also, the full text of a clause may be accessed electronically at these addresses: 

 

http://prod.nais.nasa.gov/cgi-bin/nais/index.cgi 

http://ec.msfc.nasa.gov/hq/library/v-reg.htm 

 

    (End of Clause)  

 

I. 2 LISTING OF FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) 

CLAUSES INCORPORATED BY REFERENCE  

 

CLAUSE  TITLE 

  

FAR 52.202-1 DEFINITIONS (NOV 2013)  

FAR 52.203-3 GRATUITIES (APR 1984)  

FAR 52.203-5 COVENANT AGAINST CONTINGENT FEES (MAY 2014)  

 

FAR 52.203-6  RESTRICTIONS ON SUBCONTRACTOR SALES TO THE  

 GOVERNMENT (SEP 2006)  

FAR 52.203-7  ANTI-KICKBACK PROCEDURES (MAY 2014)  

 

FAR 52.203-8 CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS   

FOR ILLEGAL OR IMPROPER ACTIVITY (MAY 2014)  

 

FAR 52.203-10 PRICE OR FEE ADJUSTMENTS FOR ILLEGAL OR IMPROPER  

ACTIVITY (MAY 2014)  

FAR 52.203-12 LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN  

FEDERAL TRANSACTIONS (OCT 2010)  

FAR 52.203-17 CONTRACTOR EMPLOYEE WHISTLEBLOWER RIGHTS AND 

REQUIREMENT TO INFORM EMPLOYEES OF  

WHISTLEBLOWER RIGHTS (APR 2014)  

FAR 52.204-4 PRINTED OR COPIED DOUBLE-SIDED ON POSTCONSUMER  

FIBER CONTENT PAPER (MAY 2011)  

 

http://prod.nais.nasa.gov/cgi-bin/nais/index.cgi
http://ec.msfc.nasa.gov/hq/library/v-reg.htm
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FAR 52.204-9 

 

 

PERSONAL IDENTITY VERIFICATION OF CONTRACTOR  

PERSONNEL (JAN 2011)  

     FAR 52.204-10 REPORTING EXECUTIVE COMPENSATION AND FIRST-TIER 

SUBCONTRACT AWARDS (JUL 2013)  

 

FAR 52.204-13 SYSTEM FOR AWARD MANAGEMENT MAINTENANCE  

(JUL 2013) 

FAR 52.204-14 SERVICE CONTRACT REPORTING REQUIREMENTS  

(JAN 2014)  

 

FAR 52.204-18 COMMERCIAL AND GOVERNMENT ENTITY CODE  

MAINTENANCE (NOV 2014) 

FAR 52.209-6              PROTECTING THE GOVERNMENT'S INTEREST WHEN  

SUBCONTRACTING WITH CONTRACTORS DEBARRED, 

SUSPENDED, OR PROPOSED FOR DEBARMENT (AUG 2013)  

 

FAR 52.209-9 UPDATES OF PUBLICLY AVAILABLE INFORMATION  

REGARDING RESPONSIBILITY MATTERS (JUL 2013)  

FAR 52.209-10     PROHIBITION ON CONTRACTING WITH INVERTED  

DOMESTIC CORPORATIONS (DEC 2014)  

FAR 52.215-2   AUDIT AND RECORDS – NEGOTIATION (OCT 2010)  

FAR 52.215-8 ORDER OF PRECEDENCE – UNIFORM CONTRACT FORMAT  

(OCT 1997)   

FAR 52.215-10 PRICE REDUCTION FOR DEFECTIVE CERTIFIED COST OR  

PRICING DATA (AUG 2011)   

 

FAR 52.215-12 SUBCONTRACTOR CERTIFIED COST OR PRICING DATA   

(OCT 2010)  

FAR 52.215-21 REQUIREMENTS FOR CERTIFIED COST OR PRICING DATA  

AND DATA OTHER THAN CERTIFIED COST OR PRICING  

DATA – MODIFICATIONS  (OCT 2010) (ALTERNATE  III) 

(OCT 1997)  

 

Fill-In:  (c) Submit the cost portion of the proposal via the following  

electronic media: submit via e-mail in MS Excel format  
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FAR 52.215-21 REQUIREMENTS FOR CERTIFIED COST OR PRICING DATA 

AND DATA OTHER THAN CERTIFIED COST OR PRICING  

DATA – MODIFICATIONS (OCT 2010) (ALTERNATE  IV) 

(OCT 2010)  
 

Fill-In:  (b) Cost data (e.g., established catalog or market prices, vendor  

quotes, sales to governmental and non-governmental entities, etc) to the  

extent necessary for the Contracting Officer to determine a fair and  

reasonable price.  All cost/pricing data shall be submitted in MS Excel  

format.  Access to records necessary to permit an adequate evaluation of  

the proposed price shall be provided the Contracting Officer. 

FAR 52.219-4 NOTICE OF PRICE EVALUATION PREFERENCE FOR  

HUBZONE SMALL BUSINESS CONCERNS (OCT 2014)  

(ALTERNATE I) (JAN 2011) 

FAR 52.219-8   UTILIZATION OF SMALL BUSINESS CONCERNS (OCT 2014)  

 

FAR 52.219-28 POST-AWARD SMALL BUSINESS PROGRAM  

REREPRESENTATION (JUL  2013)   

FAR 52.222-1              NOTICE TO THE GOVERNMENT OF LABOR DISPUTES  

(FEB 1997) 

FAR 52.222-3 CONVICT LABOR (JUN 2003)  

FAR 52.222-4              CONTRACT WORK HOURS AND SAFETY STANDARDS ACT—
OVERTIME COMPENSATION (MAY 2014)  

FAR 52.222-6  CONSTRUCTION WAGE RATE REQUIREMENTS (MAY 2014)  
 

FAR 52.222-7              WITHHOLDING OF FUNDS (MAY 2014)  
 

FAR 52.222-8  PAYROLLS AND BASIC RECORDS (MAY 2014)  

FAR 52.222-9 APPRENTICES AND TRAINEES (JUL 2005)  
 

FAR 52.222-10 COMPLIANCE WITH COPELAND ACT REQUIREMENTS  
(FEB 1988)  

FAR 52.222-11 SUBCONTRACTS (LABOR STANDARDS) (MAY 2014)  
 

FAR 52.222-12 CONTRACT TERMINATION--DEBARMENT (MAY 2014)  
  

FAR 52.222-13 COMPLIANCE WITH CONSTRUCTION WAGE RATE  

REQUIREMENTS AND RELATED REGULATIONS (MAY 2014)  

FAR 52.222-14 DISPUTES CONCERNING LABOR STANDARDS (FEB 1988)  
 

FAR 52.222-15 CERTIFICATION OF ELIGIBILITY (MAY 2014)  
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FAR 52.222-21 PROHIBITION OF SEGREGATED FACILITIES (APR 2015) 

FAR 52.222-26 EQUAL OPPORTUNITY (APR 2015) 

FAR 52.222-27 

 

AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR 

CONSTRUCTION (APR 2015)  

 

FAR 52.222-35 EQUAL OPPORTUNITY FOR VETERANS (JUL 2014)  

      FAR 52.222-36 EQUAL OPPORTUNITY FOR WORKERS WITH DISABILITIES (JUL 

2014)  

FAR 52.222-37 EMPLOYMENT REPORTS ON VETERANS (JUL 2014)  

FAR 52.222-40 NOTIFICATION OF EMPLOYEE RIGHTS UNDER THE NATIONAL 

LABOR RELATIONS ACT (DEC 2010)  
 

FAR 52.222-50 COMBATING TRAFFICKING IN PERSONS (MAR 2015) 

FAR 52.222-54 EMPLOYMENT ELIGIBILITY VERIFICATION (AUG 2013)  

FAR 52.222-55 MINIMUM WAGES UNDER EXECUTIVE ORDER 13658)  

(DEC 2014)  

 

FAR 52.223-2 AFFIRMATIVE PROCUREMENT OF BIOBASED PRODUCTS  

UNDER SERVICE AND CONSTRUCTION CONTRACTS (SEP 2013) 

 

FAR 52.223-5 POLLUTION PREVENTION AND RIGHT-TO-KNOW  

INFORMATION (MAY 2011) 

 

FAR 52.223-6 DRUG-FREE WORKPLACE (MAY 2001)  

FAR 52.223-12 REFRIGERATION EQUIPMENT AND AIR CONDITIONERS  

(MAY 1995) 

  

FAR 52.223-15 ENERGY EFFICIENCY IN ENERGY-CONSUMING PRODUCTS  

(DEC 2007) 

FAR 52.223-17 AFFIRMATIVE PROCUREMENT OF EPA-DESIGNATED ITEMS  

       IN SERVICE AND CONSTRUCTION CONTRACTS (MAY 2008) 

 

FAR 52.223-18 ENCOURAGING CONTRACTOR POLICIES TO BAN TEXT 

MESSAGING WHILE DRIVING (AUG 2011) 

 

FAR 52.225-13 RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JUN 2008)                                                                                                        

FAR 52.227-1 AUTHORIZATION AND CONSENT (DEC 2007) 

FAR 52.227-2 NOTICE AND ASSISTANCE REGARDING PATENT AND  

COPYRIGHT INFRINGEMENT (DEC 2007) 
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FAR 52.227-4 PATENT INDEMNITY - CONSTRUCTION CONTRACTS (DEC 2007) 

FAR 52.228-2   ADDITIONAL BOND SECURITY (OCT 1997)  

 

FAR 52.228-5   INSURANCE - WORK ON A GOVERNMENT INSTALLATION  

(JAN 1997) 

  

FAR 52.228-11 

  

PLEDGES OF ASSETS (JAN 2012)  

 

FAR 52.228-12   PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS  

(MAY 2014)  

FAR 52.228-14   IRREVOCABLE LETTER OF CREDIT (NOV 2014)  
 

FAR 52.228-15  PERFORMANCE AND PAYMENT BONDS – CONSTRUCTION                                     

(OCT 2010) 

  

FAR 52.229-3   FEDERAL, STATE AND LOCAL TAXES (FEB 2013)  

FAR 52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS 

(MAY 2014) 

 

FAR 52.232-17  INTEREST (MAY 2014) 

 

FAR 52.232-23            ASSIGNMENT OF CLAIMS (MAY 2014)  

FAR 52.232-27   PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS  
(MAY 2014) 

  

Submit 

Invoices 

To: 

 

1 - Original NASA Shared Services Center (NSSC) 

Financial Management Division (FMD) – Accounts 

Payable 

Bldg 1111, C. Road 

Stennis Space Center, MS  39529 

FAX:  866-209-5415 

Email:  NSSC-AccountsPayable@nasa.gov 

1 - Copy NASA John F. Kennedy Space Center 

Procurement Office, Code OP-ES-B 

Kennedy Space Center, FL  32899 

                                                                                                                                               

 

 

 

 
 
 
 

mailto:NSSC-AccountsPayable@nasa.gov
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FAR 52.232-33 PAYMENT BY ELECTRONIC FUNDS TRANSFER – SYSTEM 
FOR AWARD MANAGEMENT (JUL 2013) 

 
Any questions related to payment via Electronic Funds Transfer (EFT) 

should be directed to:                                             

 

Designated Paying Office 

NASA Shared Services Center (NSSC) 

Financial Management Division (FMD) - Accounts Payable 

Bldg 1111, C. Road 

Stennis Space Center, MS 39529 

Email: NSSC-AccountsPayable@nasa.gov 

            Fax: 866-209-5415 

 

FAR 52.232-39 UNENFORCEABILITY OF UNAUTHORIZED OBLIGATIONS  

(JUN 2013) 

FAR 52.232-40 PROVIDING ACCELERATED PAYMENTS TO SMALL BUSINESS 

SUBCONTRACTORS (DEC 2013) 

 

FAR 52.233-1 DISPUTES (MAY 2014)  

      FAR 52.233-3 PROTEST AFTER AWARD (AUG 1996) 

FAR 52.233-4 APPLICABLE LAW FOR BREACH OF CONTRACT CLAIMS  

(OCT 2004) 

FAR 52.236-1 PERFORMANCE OF WORK BY THE CONTRACTOR  

(APR 1984)  
  

      [Fill-In: Fifteen Percent (15%)]  

 

FAR 52.236-2 

 

      DIFFERING SITE CONDITIONS (APR 1984) 

FAR 52.236-3 SITE INVESTIGATION AND CONDITIONS AFFECTING THE  

WORK (APR 1984) 

FAR 52.236-5 MATERIAL AND WORKMANSHIP (APR 1984) 

FAR 52.236-6 SUPERINTENDENCE BY THE CONTRACTOR (APR 1984) 

FAR 52.236-7 PERMITS AND RESPONSIBILITIES (NOV 1991) 

FAR 52.236-8 OTHER CONTRACTS (APR 1984) 

FAR 52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, 
EQUIPMENT, UTILITIES, AND IMPROVEMENTS (APR 1984) 

FAR 52.236-10 OPERATIONS AND STORAGE AREAS (APR 1984) 

FAR 52.236-11 USE AND POSSESSION PRIOR TO COMPLETION (APR 1984)  

FAR 52.236-12 CLEANING UP (APR 1984) 

mailto:NSSC-AccountsPayable@nasa.gov
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FAR 52.236-13 ACCIDENT PREVENTION (NOV 1991) 

 

FAR 52.236-14 AVAILABILITY AND USE OF UTILITY SERVICES (APR 1984)  

  

FAR 52.236-15 SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984) 

FAR 52.236-17 LAYOUT OF WORK (APR 1984) 

FAR 52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION  

(FEB 1997) ALTERNATE I (APR 1984)  

 

FAR 52.236-26 PRECONSTRUCTION CONFERENCE (FEB 1995) 

FAR 52.242-13 BANKRUPTCY (JUL 1995)  

FAR 52.243-4 CHANGES (JUN 2007)  

FAR 52.243-6 CHANGE ORDER ACCOUNTING (APR 1984) 

 

FAR 52.244-5 COMPETITION IN SUBCONTRACTING (DEC 1996)   

 

FAR 52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS (APR 2015) 

FAR 52.246-21 WARRANTY OF CONSTRUCTION (MAR 1994)(ALTERNATE I)  

(APR 1984)  
 

FAR 52.248-3 VALUE ENGINEERING – CONSTRUCTION (OCT 2010)  

FAR 52.249-2 TERMINATION FOR CONVENIENCE OF THE GOVERNMENT 

(FIXED-PRICE) (APR 2012) (ALTERNATE 1) (SEP 1996) 

   

FAR 52.249-10 DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984)  
 

FAR 52.253-1   COMPUTER GENERATED FORMS (JAN 1991) 
 

I. 3 NASA FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 18) CLAUSES 

INCORPORATED BY REFERENCE  

 

NFS 1852.204-76 SECURITY REQUIREMENTS FOR UNCLASSIFIED  

INFORMATION TECHNOLOGY RESOURCES (JAN 2011)  
 

NFS 1852.209-72 COMPOSITION OF THE CONTRACTOR (DEC 1988) 

 

NFS 1852.215-84 OMBUDSMAN (NOV 2011)                          
   

NFS 1852.219-74   USE OF RURAL AREA SMALL BUSINESSES (SEP 1990) 

 

NFS 1852.219-76 NASA 8 PERCENT GOAL (JUL 1997)  
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NFS 1852.219-77  NASA MENTOR-PROTÉGÉ PROGRAM (MAY 2009) 

 

NFS 1852.228-75    MINIMUM INSURANCE COVERAGE (OCT 1988) 

 

NFS 1852.236-73 HURRICANE PLAN (DEC 1988)  

 

NFS 1852.237-70 EMERGENCY EVACUATION PROCEDURES (DEC 

1988) 

 

NFS 1852.237-72 ACCESS TO SENSITIVE INFORMATION (JUN 2005)  
 

NFS 1852.237-73    RELEASE OF SENSITIVE INFORMATION (JUN 2005) 

 

NFS 1852.243-70   ENGINEERING CHANGE PROPOSALS (OCT 2001) 

 

NFS 1852.243-71 SHARED SAVINGS (MAR 1997)   
 

I.4        FAR 52.219-9       SMALL BUSINESS SUBCONTRACTING PLAN  

(JUL 2013) (ALT II) (OCT 2001) (DEVIATION)  

(a) This clause does not apply to small business concerns.  

(b) Definitions. As used in this clause— 

“Alaska Native Corporation (ANC)” means any Regional Corporation, Village Corporation, 

Urban Corporation, or Group Corporation organized under the laws of the State of Alaska in 

accordance with the Alaska Native Claims Settlement Act, as amended (43 U.S.C. 1601, et 

seq.) and which is considered a minority and economically disadvantaged concern under the 

criteria at 43 U.S.C. 1626(e)(1). This definition also includes ANC direct and indirect 

subsidiary corporations, joint ventures, and partnerships that meet the requirements of 43 

U.S.C. 1626 (e)(2). 

“Commercial item” means a product or service that satisfies the definition of commercial item 

in section 2.101 of the Federal Acquisition Regulation. 

“Commercial plan” means a subcontracting plan (including goals) that covers the offeror’s 

fiscal year and that applies to the entire production of commercial items sold by either the 

entire company or a portion thereof (e.g., division, plant, or product line). 

“Electronic Subcontracting Reporting System (eSRS)” means the Government wide, 

electronic, web-based system for small business subcontracting program reporting. The eSRS 

is located at http://www.esrs.gov. 

http://www.esrs.gov/
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“Indian tribe” means any Indian tribe, band, group, pueblo, or community, including native 

villages and native groups (including corporations organized by Kenai, Juneau, Sitka, and 

Kodiak) as defined in the Alaska Native Claims Settlement Act (43 U.S.C.A. 1601 et seq.), 

that is recognized by the Federal Government as eligible for services from the Bureau of 

Indian Affairs in accordance with 25 U.S.C. 1452(c). This definition also includes Indian-

owned economic enterprises that meet the requirements of 25 U.S.C. 1452(e). 

“Individual contract plan” means a subcontracting plan that covers the entire contract period 

(including option periods), applies to a specific contract, and has goals that are based on the 

offeror’s planned subcontracting in support of the specific contract except that indirect costs 

incurred for common or joint purposes may be allocated on a prorated basis to the contract. 

“Master plan” means a subcontracting plan that contains all the required elements of an 

individual contract plan, except goals, and may be incorporated into individual contract plans, 

provided the master plan has been approved. 

“Subcontract” means any agreement (other than one involving an employer-employee 

relationship) entered into by a Federal Government prime Contractor or subcontractor calling 

for supplies or services required for performance of the contract or subcontract. 

(c) Proposals submitted in response to this solicitation shall include a subcontracting plan that 

separately addresses subcontracting with small business, veteran-owned small business, 

service-disabled veteran-owned small business, HUBZone small business, small 

disadvantaged business, and women-owned small business concerns. If the offeror is 

submitting an individual contract plan, the plan must separately address subcontracting 

with small business, veteran-owned small business, service-disabled veteran-owned small 

business, HUBZone small business, small disadvantaged business, and women-owned 

small business concerns with a separate part for the basic contract and separate parts for 

each option (if any). The plan shall be included in and made a part of the resultant contract. 

The subcontracting plan shall be negotiated within the time specified by the Contracting 

Officer. Failure to submit and negotiate a subcontracting plan shall make the offeror 

ineligible for award of a contract. 

 (d) The offeror’s subcontracting plan shall include the following: 

(1) Goals, expressed in terms of percentages of total planned subcontracting dollars, for the 

use of small business, veteran-owned small business, service-disabled veteran-owned 

small business, HUBZone small business, small disadvantaged business, and women-

owned small business concerns as subcontractors. The offeror shall include all 

subcontracts that contribute to contract performance, and may include a proportionate 

share of products and services that are normally allocated as indirect costs. In 

accordance with 43 U.S.C. 1626: 

(i) Subcontracts awarded to an ANC or Indian tribe shall be counted towards the 
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subcontracting goals for small business and small disadvantages business (SDB) 

concerns, regardless of the size or Small Business Administration certification 

status of the ANC or Indian tribe. 

(ii) Where one or more subcontractors are in the subcontract tier between the prime 

contractor and the ANC or Indian tribe, the ANC or Indian tribe shall designate the 

appropriate contractor(s) to count the subcontract towards its small business and 

small disadvantaged business subcontracting goals. 

(A) In most cases, the appropriate Contractor is the Contractor that awarded the 

subcontract to the ANC or Indian tribe. 

(B) If the ANC or Indian tribe designates more than one Contractor to count the 

subcontract toward its goals, the ANC or Indian tribe shall designate only a 

portion of the total subcontract award to each Contractor. The sum of the 

amounts designated to various Contractors cannot exceed the total value of the 

subcontract. 

(C) The ANC or Indian tribe shall give a copy of the written designation to the 

Contracting Officer, the prime Contractor, and the subcontractors in between 

the prime Contractor and the ANC or Indian tribe within 30 days of the date of 

the subcontract award. 

(D) If the Contracting Officer does not receive a copy of the ANC’s or the Indian 

tribe’s written designation within 30 days of the subcontract award, the 

Contractor that awarded the subcontract to the ANC or Indian tribe will be 

considered the designated Contractor. 

(2) A statement of— 

(i) Total dollars planned to be subcontracted for an individual contract plan; or the 

offeror’s total projected sales, expressed in dollars, and the total value of projected 

subcontracts to support the sales for a commercial plan; 

(ii) Total dollars planned to be subcontracted to small business concerns (including 

ANC and Indian tribes); 

(iii) Total dollars planned to be subcontracted to veteran-owned small business 

concerns; 

(iv) Total dollars planned to be subcontracted to service-disabled veteran-owned small 

business; 

(v) Total dollars planned to be subcontracted to HUBZone small business concerns; 
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(vi) Total dollars planned to be subcontracted to small disadvantaged business concerns 

(including ANCs and Indian tribes); and 

(vii) Total dollars planned to be subcontracted to women-owned small business 

concerns. 

(3) A description of the principal types of supplies and services to be subcontracted, and an 

identification of the types planned for subcontracting to -- 

(i) Small business concerns, 

(ii) Veteran-owned small business concerns; 

(iii) Service-disabled veteran-owned small business concerns; 

(iv) HUBZone small business concerns; 

(v) Small disadvantaged business concerns, and 

(vi) Women-owned small business concerns 

(4) A description of the method used to develop the subcontracting goals in paragraph 

(d)(1) of this clause. 

(5) A description of the method used to identify potential sources for solicitation purposes 

(e.g., existing company source lists, the Central Contractor Registration database 

(CCR), veterans service organizations, the National Minority Purchasing Council 

Vendor Information Service, the Research and Information Division of the Minority 

Business Development Agency in the Department of Commerce, or small, HUBZone, 

small disadvantaged, and women-owned small business trade associations). A firm may 

rely on the information contained in CCR as an accurate representation of a concern’s 

size and ownership characteristics for the purposes of maintaining a small, veteran-

owned small, service-disabled veteran-owned small, HUBZone small, small 

disadvantaged, and women-owned small business source list. Use of CCR as its source 

list does not relieve a firm of its responsibilities (e.g., outreach, assistance, counseling, 

or publicizing subcontracting opportunities) in this clause. 

(6) A statement as to whether or not the offeror included indirect costs in establishing 

subcontracting goals, and a description of the method used to determine the 

proportionate share of indirect costs to be incurred with -- 

(i) Small business concerns (including ANC and Indian tribes); 

(ii) Veteran-owned small business concerns; 
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(iii) Service-disabled veteran-owned small business concerns; 

(iv) HUBZone small business concerns; 

(v) Small disadvantaged business concerns (including ANC and Indian tribes); and 

(vi) Women-owned small business concerns. 

(7) The name of the individual employed by the offeror who will administer the offeror’s 

subcontracting program, and a description of the duties of the individual. 

(8) A description of the efforts the offeror will make to assure that small business, veteran-

owned small business, service-disabled veteran-owned small business, HUBZone small 

business, small disadvantaged business, and women-owned small business concerns 

have an equitable opportunity to compete for subcontracts. 

(9) Assurances that the offeror will include the clause of this contract entitled “Utilization 

of Small Business Concerns” in all subcontracts that offer further subcontracting 

opportunities, and that the offeror will require all subcontractors (except small business 

concerns) that receive subcontracts in excess of $650,000 ($1.5 million for construction 

of any public facility with further subcontracting possibilities) to adopt a plan similar to 

the plan that complies with the requirements of this clause. 

(10) Assurances that the offeror will -- 

(i) Cooperate in any studies or surveys as may be required; 

(ii) Submit periodic reports so that the Government can determine the extent of 

compliance by the offeror with the subcontracting plan; 

(iii) Submit the Individual Subcontracting Report (ISR) and/or the Summary 

Subcontract Report (SSR), in accordance with the paragraph (l) of this clause 

using the Electronic Subcontracting Reporting System (eSRS) at 

http://www.esrs.gov . The reports shall provide information on subcontract awards 

to small business concerns (including ANCs and Indian tribes that are not small 

businesses), veteran-owned small business concerns, service-disabled veteran-

owned small business concerns, HUBZone small business concerns, small 

disadvantaged business concerns (including ANCs and Indian tribes that have not 

been certified by the Small Business Administration as small disadvantaged 

businesses), women-owned small business concerns, and Historically Black 

Colleges and Universities and Minority Institutions. Reporting shall be in 

accordance with this clause, or as provided in agency regulations; 

 

http://www.esrs.gov/
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(iv) Ensure that its subcontractors with subcontracting plans agree to submit the ISR 

and/or the SSR using eSRS; 

(v) Provide its prime contract number, its DUNS number, and the e-mail address of the 

offeror’s official responsible for acknowledging receipt of or rejecting the ISRs, to 

all first-tier subcontractors with subcontracting plans so they can enter this 

information into the eSRS when submitting their ISRs; and  

(vi) Require that each subcontractor with a subcontracting plan provide the prime 

contract number, its own DUNS number, and the e-mail address of the 

subcontractor’s official responsible for acknowledging receipt of or rejecting the 

ISRs, to its subcontractors with subcontracting plans. 

(11) A description of the types of records that will be maintained concerning procedures 

that have been adopted to comply with the requirements and goals in the plan, 

including establishing source lists; and a description of the offeror’s efforts to locate 

small business, veteran-owned small business, service-disabled veteran-owned small 

business, HUBZone small business, small disadvantaged business, and women-owned 

small business concerns and award subcontracts to them. The records shall include at 

least the following (on a plant-wide or company-wide basis, unless otherwise 

indicated): 

(i) Source lists (e.g., CCR), guides, and other data that identify small business, veteran-

owned small business, service-disabled veteran-owned small business, HUBZone 

small business, small disadvantaged business, and women-owned small business 

concerns. 

(ii) Organizations contacted in an attempt to locate sources that are small business, 

veteran-owned small business, service-disabled veteran-owned small business, 

HUBZone small business, small disadvantaged business, or women-owned small 

business concerns. 

(iii) Records on each subcontract solicitation resulting in an award of more than 

$150,000, indicating -- 

(A) Whether small business concerns were solicited and if not, why not; 

(B) Whether veteran-owned small business concerns were solicited and, if not, why 

not; 

(C) Whether service-disabled veteran-owned small business concerns were 

solicited and, if not, why not; 

(D) Whether HUBZone small business concerns were solicited and, if not, why not; 
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(E) Whether small disadvantaged business concerns were solicited and if not, why 

not; 

(F) Whether women-owned small business concerns were solicited and if not, why 

not; and 

(G) If applicable, the reason award was not made to a small business concern. 

(iv) Records of any outreach efforts to contact -- 

(A) Trade associations; 

(B) Business development organizations;  

(C) Conferences and trade fairs to locate small, HUBZone small, small 

disadvantaged, and women-owned small business sources; and 

(D) Veterans service organizations. 

(v) Records of internal guidance and encouragement provided to buyers through -- 

(A) Workshops, seminars, training, etc., and 

(B) Monitoring performance to evaluate compliance with the program’s 

requirements. 

(vi) On a contract-by-contract basis, records to support award data submitted by the 

offeror to the Government, including the name, address, and business size of each 

subcontractor. Contractors having commercial plans need not comply with this 

requirement. 

(e) In order to effectively implement this plan to the extent consistent with efficient contract 

performance, the Contractor shall perform the following functions: 

(1) Assist small business, veteran-owned small business, service-disabled veteran-owned 

small business, HUBZone small business, small disadvantaged business, and women-

owned small business concerns by arranging solicitations, time for the preparation of 

bids, quantities, specifications, and delivery schedules so as to facilitate the 

participation by such concerns. Where the Contractor’s lists of potential small business, 

veteran-owned small business, service-disabled veteran-owned small business, 

HUBZone small business, small disadvantaged business, and women-owned small 

business subcontractors are excessively long, reasonable effort shall be made to give all 

such small business concerns an opportunity to compete over a period of time. 
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(2) Provide adequate and timely consideration of the potentialities of small business, 

veteran-owned small business, service-disabled veteran-owned small business, 

HUBZone small business, small disadvantaged business, and women-owned small 

business concerns in all “make-or-buy” decisions. 

(3) Counsel and discuss subcontracting opportunities with representatives of small 

business, veteran-owned small business, service-disabled veteran-owned small 

business, HUBZone small business, small disadvantaged business, and women-owned 

small business firms. 

(4) Confirm that a subcontractor representing itself as a HUBZone small business concern 

is identified as a certified HUBZone small business concern by accessing the Central 

Contractor Registration (CCR) database or by contacting SBA. 

(5) Provide notice to subcontractors concerning penalties and remedies for 

misrepresentations of business status as small, veteran-owned small business, 

HUBZone small, small disadvantaged or women-owned small business for the purpose 

of obtaining a subcontract that is to be included as part or all of a goal contained in the 

Contractor’s subcontracting plan. 

(6) For all competitive subcontracts over the simplified acquisition threshold in which a 

small business concern received a small business preference, upon determination of the 

successful subcontract offeror, the Contractor must inform each unsuccessful small 

business subcontract offeror in writing of the name and location of the apparent 

successful offeror prior to award of the contract. 

(f) A master plan on a plant or division-wide basis that contains all the elements required by 

paragraph (d) of this clause, except goals, may be incorporated by reference as a part of the 

subcontracting plan required of the offeror by this clause; provided -- 

(1) The master plan has been approved; 

(2) The offeror ensures that the master plan is updated as necessary and provides copies of 

the approved master plan, including evidence of its approval, to the Contracting 

Officer; and 

(3) Goals and any deviations from the master plan deemed necessary by the Contracting 

Officer to satisfy the requirements of this contract are set forth in the individual 

subcontracting plan. 

(g) A commercial plan is the preferred type of subcontracting plan for contractors furnishing 

commercial items. The commercial plan shall relate to the offeror’s planned subcontracting 

generally, for both commercial and Government business, rather than solely to the 

Government contract. Once the Contractor’s commercial plan has been approved, the 
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Government will not require another subcontracting plan from the same Contractor while 

the plan remains in effect, as long as the product or service being provided by the 

Contractor continues to meet the definition of a commercial item. A contractor with a 

commercial plan shall comply with the reporting requirements stated in paragraph (d)(10) 

of this clause by submitting one SSR in eSRS for all contracts covered by its commercial 

plan. This report shall be acknowledged or rejected in eSRS by the Contracting Officer 

who approved the plan. This report shall be submitted within 30 days after the end of the 

Government’s fiscal year. 

(h) Prior compliance of the offeror with other such subcontracting plans under previous 

contracts will be considered by the Contracting Officer in determining the responsibility of 

the offeror for award of the contract. 

(i) A contract may have no more than one plan. When a modification meets the criteria in 

19.702 for a plan, or an option is exercised, the goals associated with the modification or 

option shall be added to those in the existing subcontract plan. 

(j) Subcontracting plans are not required from subcontractors when the prime contract contains 

the clause at 52.212-5, Contract Terms and Conditions Required to Implement Statutes or 

Executive Orders—Commercial Items, or when the subcontractor provides a commercial 

item subject to the clause at 52.244-6, Subcontracts for Commercial Items, under a prime 

contract. 

(k) The failure of the Contractor or subcontractor to comply in good faith with— 

(1) The clause of this contract entitled “Utilization Of Small Business Concerns;” or 

(2) An approved plan required by this clause, shall be a material breach of the contract. 

(l) The Contractor shall submit ISRs and SSRs using the web-based eSRS at 

http://www.esrs.gov. Purchases from a corporation, company, or subdivision that is an 

affiliate of the prime Contractor or subcontractor are not included in these reports. 

Subcontract award data reported by prime Contractors and subcontractors shall be limited 

to awards made to their immediate next-tier subcontractors. Credit cannot be taken for 

awards made to lower tier subcontractors unless the Contractor or subcontractor has been 

designated to receive a small business or small disadvantaged business credit from an ANC 

or Indian tribe. Only subcontracts involving performance in the United States or its 

outlying areas should be included in these reports with the exception of subcontracts under 

a contract awarded by the State Department or any other agency that has statutory or 

regulatory authority to require subcontracting plans for subcontracts performed outside the 

United States and its outlying areas. 

(1) ISR. This report is not required for commercial plans. The report is required for each 

contract containing an individual subcontract plan.  

http://www.esrs.gov/


 NASA/KSC SOLICITATION NNK15553622R 

SECTION I – CONTRACT CLAUSES 

 

42 

 

(i) The report shall be submitted semi-annually during contract performance for the 

periods ending March 31 and September 30. A report is also required for each 

contract within 30 days of contract completion. Reports are due 30 days after the 

close of each reporting period, unless otherwise directed by the Contracting Officer. 

Reports are required when due, regardless of whether there has been any 

subcontracting activity since the inception of the contract or the previous reporting 

period. 

(ii) When a subcontracting plan contains separate goals for the basic contract and each 

option, as prescribed by FAR 19.704(c), the dollar goal inserted on this report shall 

be the sum of the base period through the current option; for example, for a report 

submitted after the second option is exercised, the dollar goal would be the sum of 

the goals for the basic contract, the first option, and the second option. 

(iii) The authority to acknowledge receipt or reject the ISR resides— 

(A) In the case of the prime Contractor, with the Contracting Officer; and 

(B) In the case of a subcontract with a subcontracting plan, with the entity that 

awarded the subcontract. 

(2) SSR. 

(i) Reports submitted under individual contract plans— 

(A) This report encompasses all subcontracting under prime contracts and 

subcontracts with the awarding agency, regardless of the dollar value of the 

subcontracts. 

(B) The report may be submitted on a corporate, company or subdivision (e.g. plant 

or division operating as a separate profit center) basis, unless otherwise 

directed by the agency. 

(C) If a prime Contractor and/or subcontractor is performing work for more than 

one executive agency, a separate report shall be submitted to each executive 

agency covering only that agency's contracts, provided at least one of that 

agency's contracts is over $650,000 (over $1.5 million for construction of a 

public facility) and contains a subcontracting plan. For DoD, a consolidated 

report shall be submitted for all contracts awarded by military 

departments/agencies and/or subcontracts awarded by DoD prime Contractors. 

However, for construction and related maintenance and repair, a separate report 

shall be submitted for each DoD component. 

(D) Except for DoD, the report shall be submitted annually for the twelve month 



 NASA/KSC SOLICITATION NNK15553622R 

SECTION I – CONTRACT CLAUSES 

 

43 

 

period ending September 30. Reports are due 30 days after the close of each 

reporting period. For DoD, the report shall be submitted semi-annually for the 

six months ending March 31 and the twelve months ending September 30. 

(E) Subcontract awards that are related to work for more than one executive agency 

shall be appropriately allocated. 

(F) The authority to acknowledge or reject SSRs in eSRS, including SSRs 

submitted by subcontractors with subcontracting plans, resides with the 

Government agency awarding the prime contracts unless stated otherwise in the 

contract. 

(ii) Reports submitted under a commercial plan— 

(A) The report shall include all subcontract awards under the commercial plan in 

effect during the Government's fiscal year. 

(B) The report shall be submitted annually, within thirty days after the end of the 

Government's fiscal year. 

(C) If a Contractor has a commercial plan and is performing work for more than 

one executive agency, the Contractor shall specify the percentage of dollars 

attributable to each agency from which contracts for commercial items were 

received. 

(D) The authority to acknowledge or reject SSRs for commercial plans resides with 

the Contracting Officer who approved the commercial plan. 

(iii) All reports submitted at the close of each fiscal year (both individual and 

commercial plans) shall include a Year-End Supplementary Report for Small 

Disadvantaged Businesses. The report shall include subcontract awards, in whole 

dollars, to small disadvantaged business concerns by North American Industry 

Classification System (NAICS) Industry Subsector. If the data are not available 

when the year-end SSR is submitted, the prime Contractor and/or subcontractor 

shall submit the Year-End Supplementary Report for Small Disadvantaged 

Businesses within 90 days of submitting the year-end SSR. For a commercial plan, 

the Contractor may obtain from each of its subcontractors a predominant NAICS 

Industry Subsector and report all awards to that subcontractor under its 

predominant NAICS Industry Subsector. 

(End of Clause) 
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I.5 FAR 52.223-9  ESTIMATE OF PERCENTAGE OF RECOVERED  

MATERIAL CONTENT FOR EPA-DESIGNATED ITEMS 

(MAY 2008) ALTERNATE I (MAY 2008)  

 (a) Definitions. As used in this clause—  

“Postconsumer material” means a material or finished product that has served its intended use 

and has been discarded for disposal or recovery, having completed its life as a consumer item. 

Postconsumer material is a part of the broader category of “recovered material.”  

“Recovered material” means waste materials and by-products recovered or diverted from solid 

waste, but the term does not include those materials and by-products generated from, and 

commonly reused within, an original manufacturing process.  

(b) The Contractor shall execute the following certification required by the Resource 

Conservation and Recovery Act of 1976 (42 U.S.C. 6962(i)(2)(C)):  

       CERTIFICATION 

I, _______________ (name of certifier), am an officer or employee responsible for the 

performance of this contract and hereby certify that the percentage of recovered material 

content for EPA-designated items met the applicable contract specifications or other 

contractual requirements.  

__________________________________________________ 

[Signature of the Officer or Employee]  

__________________________________________________ 

[Typed Name of the Officer or Employee]  

__________________________________________________ 

[Title]  

__________________________________________________ 

[Name of Company, Firm, or Organization]  

__________________________________________________ 

[Date]       

(END OF CERTIFICATION) 

(c) The Contractor, on completion of this contract, shall—  

http://uscode.house.gov/uscode-cgi/fastweb.exe?getdoc+uscview+t41t42+250+1286++%2842%29%20%20AND%20%28%2842%29%20ADJ%20USC%29%3ACITE%20%20%20%20%20%20%20%20%20
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(1) Estimate the percentage of the total recovered material content for EPA-designated 

item(s) delivered and/or used in contract performance, including, if applicable, the 

percentage of post-consumer material content; and  

 

(2) Submit this estimate to the Contracting Officer.  

 

(End of Clause) 

 

I.6 FAR 52.225-9  BUY AMERICAN - CONSTRUCTION   

MATERIALS (MAY 2014)  

 

(a) Definitions. As used in this clause— 

 

“Commercially available off-the-shelf (COTS) item”—  

 

(1) Means any item of supply (including construction material) that is— 

 

(i) A commercial item (as defined in paragraph (1) of the definition at FAR 2.101); 

 

(ii) Sold in substantial quantities in the commercial marketplace; and 

 

(iii) Offered to the Government, under a contract or subcontract at any tier, without 

modification, in the same form in which it is sold in the commercial marketplace; 

and 

 

(2) Does not include bulk cargo, as defined in 46 U.S.C. 40102(4), such as agricultural 

products and petroleum products. 

 

“Component” means an article, material, or supply incorporated directly into a construction 

material. 

 

“Construction material” means an article, material, or supply brought to the construction site 

by the Contractor or a subcontractor for incorporation into the building or work. The term also 

includes an item brought to the site preassembled from articles, materials, or supplies. 

However, emergency life safety systems, such as emergency lighting, fire alarm, and audio 

evacuation systems, that are discrete systems incorporated into a public building or work and 

that are produced as complete systems, are evaluated as a single and distinct construction 

material regardless of when or how the individual parts or components of those systems are 

https://acquisition.gov/far/current/html/Subpart%202_1.html#wp1145508
http://uscode.house.gov/
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delivered to the construction site. Materials purchased directly by the Government are 

supplies, not construction material. 

 

“Cost of components” means— 

 

(3) For components purchased by the Contractor, the acquisition cost, including 

transportation costs to the place of incorporation into the construction material 

(whether or not such costs are paid to a domestic firm), and any applicable duty 

(whether or not a duty-free entry certificate is issued); or 

 

(4) For components manufactured by the Contractor, all costs associated with the 

manufacture of the component, including transportation costs as described in paragraph 

(1) of this definition, plus allocable overhead costs, but excluding profit. Cost of 

components does not include any costs associated with the manufacture of the 

construction material. 

 

“Domestic construction material” means— 

 

(1) An unmanufactured construction material mined or produced in the United States; 

 

(2) A construction material manufactured in the United States, if— 

 

(i) The cost of its components mined, produced, or manufactured in the United States 

exceeds 50 percent of the cost of all its components. Components of foreign origin 

of the same class or kind for which nonavailability determinations have been made 

are treated as domestic; or 

 

(ii) The construction material is a COTS item. 

 

“Foreign construction material” means a construction material other than a domestic 

construction material. 

 

“United States” means the 50 States, the District of Columbia, and outlying areas. 

 

(b) Domestic preference. 
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(1) This clause implements 41 U.S.C. chapter 83, Buy American, by providing a 

preference for domestic construction material. In accordance with 41 U.S.C. 1907, the 

component test of the Buy American statute is waived for construction material that is 

a COTS item. (See FAR 12.505(a)(2)). The Contractor shall use only domestic 

construction material in performing this contract, except as provided in paragraphs 

(b)(2) and (b)(3) of this clause. 

 

(2) This requirement does not apply to information technology that is a commercial item or 

to the construction materials or components listed by the Government as follows:  

_________NONE___________ 

 

(3) The Contracting Officer may add other foreign construction material to the list in 

paragraph (b)(2) of this clause if the Government determines that— 

 

(i) The cost of domestic construction material would be unreasonable. The cost of a 

particular domestic construction material subject to the requirements of the Buy 

American statute is unreasonable when the cost of such material exceeds the cost of 

foreign material by more than 6 percent; 

 

(ii) The application of the restriction of the Buy American statute to a particular 

construction material would be impracticable or inconsistent with the public 

interest; or 

 

(iii) The construction material is not mined, produced, or manufactured in the United 

States in sufficient and reasonably available commercial quantities of a 

satisfactory quality. 

 

(c) Request for determination of inapplicability of the Buy American statute. 

 

(1)(i) Any Contractor request to use foreign construction material in accordance with 

paragraph (b)(3) of this clause shall include adequate information for Government 

evaluation of the request, including— 

 

(A) A description of the foreign and domestic construction materials; 

 

(B) Unit of measure; 

 

http://uscode.house.gov/
http://uscode.house.gov/
https://acquisition.gov/far/current/html/Subpart%2012_5.html#wp1077123
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(C) Quantity; 

 

(D) Price; 

 

(E) Time of delivery or availability; 

 

(F) Location of the construction project; 

 

(G) Name and address of the proposed supplier; and 

 

(H) A detailed justification of the reason for use of foreign construction materials 

cited in accordance with paragraph (b)(3) of this clause. 

 

(ii) A request based on unreasonable cost shall include a reasonable survey of the 

market and a completed price comparison table in the format in paragraph (d) of 

this clause. 

 

(iii) The price of construction material shall include all delivery costs to the 

construction site and any applicable duty (whether or not a duty-free certificate 

may be issued). 

 

(iv) Any Contractor request for a determination submitted after contract award shall 

explain why the Contractor could not reasonably foresee the need for such 

determination and could not have requested the determination before contract 

award. If the Contractor does not submit a satisfactory explanation, the 

Contracting Officer need not make a determination. 

 

(2) If the Government determines after contract award that an exception to the Buy 

American statute applies and the Contracting Officer and the Contractor negotiate 

adequate consideration, the Contracting Officer will modify the contract to allow use of 

the foreign construction material. However, when the basis for the exception is the 

unreasonable price of a domestic construction material, adequate consideration is not 

less than the differential established in paragraph (b)(3)(i) of this clause. 

 

(3) Unless the Government determines that an exception to the Buy American statute 

applies, use of foreign construction material is noncompliant with the Buy American 

statute. 
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(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on 

unreasonable cost, the Contractor shall include the following information and any 

applicable supporting data based on the survey of suppliers: 

  

FOREIGN AND DOMESTIC CONSTRUCTION MATERIALS PRICE COMPARISON 

 

 Construction Material Description Unit of Measure Quantity Price (Dollars)*  

 Item 1:     

 Foreign construction material _______ _______ _______  

 Domestic construction material _______ _______ _______  

 Item 2: _______ _______ _______  

 Foreign construction material _______ _______ _______  

 Domestic construction material     

[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; 

if oral, attach summary.] 

 

[Include other applicable supporting information.] 

 

[* Include all delivery costs to the construction site and any applicable duty (whether or not a duty-

free entry certificate is issued).] 

  

(End of Clause) 

 

I.79     FAR 52.236-4 PHYSICAL DATA (APR 1984)  
 

Data and information furnished or referred to below is for the Contractor’s information. The 

Government shall not be responsible for any interpretation of or conclusion drawn from the 

data or information by the Contractor.  

 

(a)  The indications of physical conditions on the drawings and in the specifications are the 

result of site investigations by benchmarks for vertical control, elevations, and dimensions 

from existing features.  The Contractor shall be responsible for any surveys, augers, 

borings, core borings, test pits, probings, or other investigations necessary or incidental to 

performance of the work.    
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(b) Weather conditions:  The climate of the Cape Canaveral-Kennedy Space Center, Florida 

area is subtropical with short, mild winters and hot, humid summers.  Summer extends 

from the middle of May to the middle of October with the highest mean temperatures in 

July and August and the extreme highest temperatures in June.  Area thunderstorms 

occurring during the summer months can be violent with cloud to ground lightning, heavy 

rain and strong gusty winds.  The hurricane season begins in June and ends in December 

with the highest frequency in August, September, and October.  Winter temperatures range 

from the probability of an 80 degree high during each month to at least one occasion (per 

winter) of below freezing conditions.  Mean average maximum-minimum temperatures 

and mean average rainfall is 78.6 degrees – 64.0 degrees and 48.53 inches for Cape 

Canaveral and 79.4 degrees – 65.4 degrees and 53.21 inches for Kennedy Space Center.  

Detailed climatological data may be obtained from the Patrick Air Force Base Weather 

Services, 321-853-8485, Patrick Air Force Base, Florida.  

 

(c)   Transportation facilities: 

 

(1)  ROAD:  The Cape Canaveral-Kennedy Space Center area is accessible via Florida 

State Highways 3, 401, 405, 520, and 528 and U.S. Highways 1 and A1A.  Perimeter 

gates to Kennedy Space Center and Cape Canaveral Air Force Station are located at 

Highway 401 (Gate 1), South Highway 3 (Gate 2), Highway 405 (Gate 3), and North 

Highway 3 (Gate 4).  All gates are normally operational during first shift hours.  Off 

shift hours may vary, and additional schedule or access limitations will be in place 

during critical launch processing operations.  

 

(2)  RAIL:  Government trackage connects with the Florida East Coast Railway Company 

(FEC) at Jay-Jay, Florida, approximately 3 miles north of Titusville, Florida.  Shipping 

destination should be shown as “Titusville, Florida for Kennedy Space Center, 

Florida.” NASA locomotives move cars between Jay-Jay and various locations on 

Kennedy Space Center.  Side and end ramps are available in the KSC Industrial Area.   

 

(3)  WATER (OCEAN):  United States Air Force and Navy and commercial dock facilities 

are available at Port Canaveral, Florida. 

 

(4)  WATER (OTHER):  The Kennedy Space Center Vehicle Assembly Building (VAB) 

Marine Terminal and Cape Canaveral Air Force Station barge facilities are accessible 

via the inland waterway through the Banana River. 
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(5)  AIR (COMMERCIAL):  Facilities serving the area are located at Melbourne 

(approximately 42 miles) and Orlando (approximately 55 miles) Florida.  Pickup and 

delivery of air shipments is available.   

 

Detailed information on availability and limitation of facilities, shipping and billing may be 

obtained from the Supply, Equipment, Transportation and Center Support Branch, Code TA-

E1, John F. Kennedy Space Center, NASA, Kennedy Space Center, Florida 32899. 

 

(End of Clause) 

 

I.8 FAR 52.252-4  ALTERATIONS IN CONTRACT (APR 1984) 

 

Portions of this contract are altered as follows: 

The Kennedy Space Center requirements supporting Contract Section I are listed in Section J, 

Attachment J-B, KSC Project Specific Requirements. 

(End of Clause) 

I.9 FAR 52.252-6  AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984)  

 

(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 

CFR Chapter 1) clause with an authorized deviation is indicated by the addition of 

“(DEVIATION)” after the date of the clause. 

 

(b) The use in this solicitation or contract of any NASA Supplement to the Federal 

Acquisition Regulation (48 CFR Chapter 18) clause with an authorized deviation 

is indicated by the addition of “(DEVIATION)” after the name of the regulation. 

     (End of Clause) 

  

I. 10   NFS 1852.203-71 REQUIREMENT TO INFORM EMPLOYEES OF          

WHISTLEBLOWER RIGHTS (AUG 2014)             

 

(a) The Contractor shall inform its employees in writing, in the predominant native language 

of the workforce, of contractor employee whistleblower rights and protections under 10 

U.S.C. 2409, as described in subpart 1803.09 of the NASA FAR Supplement. 

 

(b) The Contractor shall include the substance of this clause, including this paragraph (b), in 

all subcontracts. 

 

(End of Clause) 
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I. 11   NFS 1852.225-71 RESTRICTION ON FUNDING ACTIVITIES WITH CHINA                                                  

(FEB 2012) 

 

(a) Definition - “China” or “Chinese-owned company” means the People’s Republic of China, 

any company owned by the People’s Republic of China or any company incorporated under 

the laws of the People’s Republic of China. 

   

 (b) Public Laws 112-10, Section 1340(a) and 112-55, Section 539, restrict NASA from 

contracting to participate, collaborate, coordinate bilaterally in any way with China or a 

Chinese-owned company using funds appropriated on or after April 25, 2011.  Contracts 

for commercial and non-developmental items are exempted from the prohibition because 

they constitute purchase of goods or services that would not involve participation, 

collaboration, or coordination between the parties. 

  

  (c) This contract may use restricted funding that was appropriated on or after April 25, 

2011.  The contractor shall not contract with China or Chinese-owned companies for any 

effort related to this contract except for acquisition of commercial and non-developmental 

items. If the contractor anticipates making an award to China or Chinese-owned 

companies, the contractor must contact the contracting officer to determine if funding on 

this contract can be used for that purpose. 

   

 (d) Subcontracts - The contractor shall include the substance of this clause in all subcontracts 

made hereunder. 

(End of Clause) 

I. 12   KSC 52.204-96 SECURITY CONTROLS FOR KSC AND CCAFS                            

(APR 2010)  

A.  Identification of Employees  

1. Badging   

 

i. Kennedy Space Center (KSC) badging is mandatory for all Contractor personnel who 

require access to KSC and National Aeronautics and Space Administration (NASA) 

facilities located on Cape Canaveral Air Force Station (CCAFS).  Badging Requirements 

are in accordance with KNPR 1600.1, KSC Security Procedural Requirements, located at 

this public website: http://tdglobal.ksc.nasa.gov/ReferencedDocuments/.  Badges must be 

obtained before personnel may access the work site and the contractor is responsible for 

submitting complete, accurate, and timely security investigation and badge request 

information.  The government is not liable for any project delays resulting from the 

contractor’s failure to provide required information or the contractor’s inability to 

achieve favorable investigative results.   

 

http://tdglobal.ksc.nasa.gov/ReferencedDocuments/
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ii. Prior to performance, the contractor shall submit the following information to the 

Contracting Officer, who will certify and pass the information to the KSC Badging 

Office.  

 

a. Contract number and location of work site(s); 

 

b. Contract commencement and completion dates;  

 

c. Status as prime or subcontractor; and, 

 

d. Name of the contractor designated security/badging official.  

 

e. A KSC Form 28-1222V2, (KSC Visitor Badge Request) and/or KSC Form 28-889 

(KSC Visitor Badge/Multiple) for all employees requiring access to KSC or 

CCAFS. 

 

Note: This is the minimum paperwork required for issuance of identification badges.  

  

iii. Security forms for employee investigations under this clause (Paragraph 2) shall be 

submitted by the contractor as soon as possible but in no case more than thirty days 

from initial badging.  

 

iv. During performance of this contract, issued badges shall be worn by contractor 

employees and prominently displayed above the waist at all times while on KSC or 

CCAFS property, unless an exception is granted for safety considerations.  Upon 

termination of an employee, or completion/termination of the contract, the contractor 

shall immediately return such employee’s identification and area permit badge(s) to the 

KSC Badging Office.  NASA identification badges are the property of NASA and the 

Government reserves the right to invalidate/confiscate such badges at any time. 

 

v. Contractor security/badging officials shall ensure that badges are authorized for official 

purposes only and in accordance with the requirements of this clause and referenced 

directives.  Abuse or misuse of badging authority may result in a loss of this authority. 

Employees that fail to comply with NASA regulations may be denied access to KSC. 

 

2. Investigations   

 

i.   All persons requiring ongoing access to Federal facilities, to include KSC and CCAFS, 

are required to complete security forms and submit to a Government investigation. 

Exceptions may be made for short term visitors (15 days or less).  Persons needing 

access for a period greater than 180 days will require an investigation as described in 

paragraph 2ii below.   Contractors should note that the 180 day period is for an 

individual’s aggregate access across all contracts.  If you believe your employee will 

require ongoing access (current contract and follow on projects) to KSC and/or require 



 NASA/KSC SOLICITATION NNK15553622R 

SECTION I – CONTRACT CLAUSES 

 

54 

 

unescorted access to facilities under the KSC Area Permit System, you should submit 

the employee for the investigation described in paragraph A2ii below at the time of 

initial badging.   

 

ii.  All persons requiring ongoing access to NASA installations are required to have a 

favorably completed National Agency Check with Written Inquiries (NACI).   The 

following forms must be submitted to the Contracting Officer’s Technical 

Representative (COTR), or the COTR’s designee: 

 

a. FD Form 258, Fingerprint Card (Electronic submission at KSC Badging Office) 

 

b. Standard Form 85, Questionnaire for Non-Sensitive Positions;  

 

c. Optional Form 306, Declaration for Federal Position Employment; and, 

 

d. Three (3) copies of KSC Form 20-87, Request for Investigation (Signed by COTR 

or COTR’s designee)   

 

B. Badging Restrictions/Categories 

 

Access to Areas Requiring a KSC Area Permit.  Access to certain areas on KSC and CCAFS 

requires the contractor to have a KSC Area Permit and contractors may be granted “escorted” 

or “unescorted” access to these areas in accordance with KNPR 1600.1.  Unescorted access 

requires a favorable determination in accordance with the investigative requirements detailed 

in paragraph A2ii above as well as the completion of mandated safety training.    

   

i. The NASA Protective Services Office, or its designee, PSSO, will determine whether the 

person is eligible for unescorted access within 14 business days after the receipt of the 

properly completed forms. 

 

ii. One or more on-site training classes will be required for admittance to the controlled 

access areas.  The total training will not exceed four hours.  Contractors may schedule any 

required training for their employees by contacting the COTR or designee.  The contractor 

shall maintain a record of employees receiving the training. 

 
(End of Clause) 

 

I. 13 KSC ON-SITE FACILITIES AND SERVICES (APR 2005)  
 

(a)  UTILITIES   

 

   Pursuant to FAR clause 52.236-14, entitled "Availability and Use of Utility Services," the 

following utilities are available at no cost to the Contractor in reasonable amounts.  Any 

utility not listed below, required for performance of the contract work, shall be provided 
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by the Contractor. 

 

   Potable Water 

 

   120/240 volt electrical service 

 

(b)  FACILITIES 

 

   Restroom facilities are available within or near the work area.  If use of these facilities by 

the Contractor's employees results in excessive construction grime and debris, the 

Contractor will, at the direction of the Contracting Officer, clean the facilities at no cost to 

the Government. 

 

(End of Clause) 

 

I. 14  PERSONAL IDENTITY VERIFICATION CARD ISSUANCE PROCEDURES  

(JAN 2006) 

 

The following procedures implement the Federal Information Processing Standards 

Publication (FIPS PUB) Number 201, Personal Identity Verification (PIV) of Federal 

Employees and Contractors (Reference FAR Clause 52.204-9, Personal Identity Verification of 

Contractor Personnel).  

 

FIPS 201 Appendix A graphically displays the following procedure for the issuance of a PIV 

credential. 
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Figure A-1, FIPS 201, Appendix A 

 

The following steps describe the procedures for the NASA Personal Identity Verification Card 

Issuance (PCI) of a PIV credential: 

 

Step 1:   

 

The Contractor’s Corporate Security Officer (CSO), Program Manager (PM), or Facility 

Security Officer (FSO) submits a formal letter that provides a list of contract employees 

(applicant) names requesting access to the NASA Contracting Officer’s Technical 

Representative (COTR).  In the case of a foreign national applicant, approval through the 

NASA Foreign National Management System (NFNMS) must be obtained for the visit or 

assignment before any processing for a PIV credential can take place.  Further, if the foreign 

national is not under a contract where a COTR has been officially designated, the foreign 

national will provide the information directly to their visit/assignment host, and the host 

sponsor will fulfill the duties of the COTR mentioned herein.  In each case, the letter shall 

provide notification of the contract or foreign national employee’s (hereafter the “applicant”) 

full name (first, middle and last), social security number (SSN) or NASA Foreign National 

Management System Visitor Number if the foreign national does not have a SSN, and date of 

birth.  If the contract employee has a current satisfactorily completed National Agency Check 

with Inquiries (NACI) or an equivalent or higher degree of background investigation, the letter 

shall indicate the type of investigation, the agency completing the investigation, and date the 

investigation was completed.  Also, the letter must specify the risk/sensitivity level associated 

with the position in which each applicant will be working (NPR 1600.1, §4.5 is germane) 

Further, the letter shall also acknowledge that contract employees may be denied access to 
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NASA information or information systems based on an unsatisfactory background 

investigation/adjudication.   

 

After reviewing the letter for completeness and concurring with the risk/sensitivity levels, the 

COTR/host must forward the letter to the Center Chief of Security (CCS).  The CCS shall 

review the OPM databases (e.g., DCII, PIP, et al.), and take appropriate steps to validate the 

applicant’s investigation status.  Requirements for a NACI or other investigation shall be 

initiated only if necessary. 

 

Applicants who do not currently possess the required level of background investigation shall 

be directed to the e-QIP web site to complete the necessary background investigation forms 

online.  The CCS shall provide to the COTR/host information and instructions on how to 

access the e-QIP for each contract or foreign national employee requiring access 

 

Step 2: 

 

Upon acceptance of the letter/background information, the applicant will be advised that in 

order to complete the investigative process, he or she must appear in-person before the 

authorized PIV registrar and submit two forms of identity source documents in original form.  

The identity source documents must come from the list of acceptable documents included in 

Form I-9, Employment Eligibility Verification, one which must be a Federali or State issued 

picture identification.  Fingerprints will be taken at this time.  The applicant must appear no 

later than the entry on duty date.   

 

When the applicant appears, the registrar will electronically scan the submitted documents; 

any document that appears invalid will be rejected by the registrar. The registrar will capture 

electronically both a facial image and fingerprints of the applicant. The information submitted 

by the applicant will be used to create or update the applicant identity record in the Identity 

Management System (IDMS).   

 

Step 3: 

 

Upon the applicant’s completion of the investigative document, the CCS reviews the 

information, and resolves discrepancies with the applicant as necessary.  When the applicant 

has appeared in person and completed fingerprints, the package is electronically submitted to 

initiate the NACI.  The CCS includes a request for feedback on the NAC portion of the NACI 

at the time the request is submitted. 

Step 4: 

 

Prior to authorizing physical access of a contractor employee to a federally-controlled facility 

or access to a Federal information system, the CCS will a National Crime Information Center 

                                                 
i A non-PIV government identification badge, including the NASA Photo Identification Badge, MAY NOT BE 

USED for the original issuance of a PIV vetted credential 
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(NCIC) with an Interstate Identification Index check is/has been performed.  In the case of a 

foreign national, a national check of the Bureau of Immigration and Customs Enforcement 

(BICE) database will be performed for each applicant. If this process yields negative 

information, the CCS will immediately notify the COTR/host of the determination regarding 

access made by the CCS. 

 

Step 5: 

 

Upon receipt of the completed NAC, the CCS will update IDMS from the NAC portion of the 

NACI and indicate the result of the suitability determination.  If an unsatisfactory suitability 

determination is rendered, the COTR will advise the contractor that the employee is being 

denied physical access to all federally-controlled facilities and Federal information systems.  

 

Based on a favorable NAC and NCIC/III or BICE check, the CCS will authorize the issuance 

of a PIV federal credential in the Physical Access Control System (PACS) database.  The 

CCS, based on information provided by the COTR/host, will determine what physical access 

the applicant should be granted once the PIV issues the credential. 

 

Step 6: 

 

Using the information provided by the applicant during his or her in-person appearance, the 

PIV card production facility creates and instantiates the approved PIV card for the applicant 

with an activation date commensurate with the applicant’s start date. 

 

Step 7: 

 

The applicant proceeds to the credential issuance facility to begin processing for receipt of 

his/her federal credential. The applicant provides to the credential issuing operator proof of 

identity with documentation that meets the requirements of FIPS 201 (DHS Employment 

Eligibility Verification (Form I-9) documents.  These documents must be the same documents 

submitted for registration. The credential issuing operator will verify that the facial image, and 

optionally reference finger print, matches the enrollment data used to produce the card. Upon 

verification of identity, the operator will locate the employee’s record in the PACS database, 

and modify the record to indicate the PIV card has been issued. The applicant will select a PIN 

for use with his or her new PIV card.  Although root data is inaccessible to the operator, 

certain fields (hair color, eye color, et al.) may be modified to more accurately record the 

employee’s information. The applicant proceeds to a kiosk or other workstation to complete 

activation of the PIV card using the initial PIN entered at card issuance. 
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ALTERNATIVE FOR APPLICANTS WHO DO NOT HAVE A COMPLETED AND 

ADJUDICATED NAC AT THE TIME OF ENTRANCE ON DUTY 

 

Steps 1 through 4 shall be accomplished for all applicants in accordance with the process 

described above.  If the applicant is unable to appear in person until the time of entry on duty, 

or does not, for any other reason, have a completed and adjudicated NAC portion of the NACI 

at the time of entrance on duty, the following interim procedures shall apply. 

 

1. If the documents required to submit the NACI have not been completed prior to EOD, the 

applicant will be instructed to complete all remaining requirements for submission of the 

investigation request.  This includes presentation of I-9 documents and completion of 

fingerprints, if not already accomplished.  If the applicant fails to complete these activities 

as prescribed in NPR 1600.1 (Chapters 3 & 4), it may be considered as failure to meet the 

conditions required for physical access to a federally-controlled facility or access to a 

Federal information system, and result in denial of such access. 

 

2. Based on favorable results of the NCIC, the applicant shall be issued a temporary NASA 

identification card for a period not-to-exceed six months.  If at the end of the six month 

period the NAC results have not been returned, the agency will at that time make a 

determination if an additional extension will be granted for the temporary identification 

card. 

 

3. Upon return of the completed NAC, the process will continue from Step 5. 

 
End of Clause     
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J. 1 LIST OF ATTACHMENTS  

 

A. The following documents are attached hereto and made a part of this contract:  

 

Attachment Title     Date # of Pages 

A Project Deliverables  6/2015 18 

B KSC Project Specific Requirements 6/2015 30 

C Department of Labor Wage Determination 

Number FL150001   

 

5/8/2015 8 

D Certification Of Progress Payments Under 

Fixed-Price Construction Contracts Based On A 

Percentage Or Stage Of Completion 

11/2014 6 

E Technical Specifications 79K39957 See C.2(a) See C.2(a) 

F Drawings  79K39956 See C.2(a) See C.2(a) 

G KSC Visitor Badge Request (KSC Form 28-889 

NS) 

8/2013 1 

        H Safety and Occupational Health Plan  TBD TBD 

         I  Site Specific Safety and Occupational Health 

Plan  

TBD TBD 

        J Small Business Subcontracting Plan  TBD TBD 

       K Brand Name Determination (JOFOC)  8/11/2015 1 

 

B. Per FAR 15.204-1(b) and FAR Clause 52.204-19, Incorporation by Reference of  

Representations and Certifications,  the contractor’s certifications and representations, 

including those completed electronically via SAM, are incorporated by reference into the 

contract.
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K.1 FAR 52.204-8           ANNUAL REPRESENTATIONS AND CERTIFICATIONS  

                                  (DEC 2014) 

(a) (1) The North American Industry Classification System (NAICS) code for this 

acquisition is 238220 - Plumbing, Heating, and Air-Conditioning Contractors. 

 

(2) The small business size standard is $15M. 

 

(3) The small business size standard for a concern which submits an offer in its own 

name, other than on a construction or service contract, but which proposes to 

furnish a product which it did not itself manufacture, is 500 employees. 

 

(b) (1) If the provision at 52.204-7, System for Award Management, is included in this 

solicitation, paragraph (d) of this provision applies. 

 

(2) If the provision at 52.204-7 is not included in this solicitation, and the offeror is 

currently registered in the System for Award Management (SAM), and has 

completed the Representations and Certifications section of SAM electronically, 

the offeror may choose to use paragraph (d) of this provision instead of 

completing the corresponding individual representations and certifications in the 

solicitation. The offeror shall indicate which option applies by checking one of 

the following boxes: 

 

[ ] (i)  Paragraph (d) applies. 

 

[ ] (ii) Paragraph (d) does not apply and the offeror has completed the individual 

representations and certifications in the solicitation. 

 

(c)  (1) The following representations or certifications in SAM are applicable to this 

solicitation as indicated: 

 

(i) 52.203-2, Certificate of Independent Price Determination. This provision applies 

to solicitations when a firm-fixed-price contract or fixed-price contract with 

economic price adjustment is contemplated, unless— 

 

(A) The acquisition is to be made under the simplified acquisition procedures 

in Part 13; 

 

https://acquisition.gov/far/current/html/52_200_206.html#wp1137850
https://acquisition.gov/far/current/html/52_200_206.html#wp1137850
https://acquisition.gov/far/current/html/52_200_206.html#wp1137583
https://acquisition.gov/far/current/html/FARTOCP13.html#wp271421
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(B) The solicitation is a request for technical proposals under two-step sealed 

bidding procedures; or 

 

(C) The solicitation is for utility services for which rates are set by law or 

regulation. 

 

(ii) 52.203-11, Certification and Disclosure Regarding Payments to Influence 

Certain Federal Transactions. This provision applies to solicitations expected 

to exceed $150,000. 

 

(iii) 52.204-3, Taxpayer Identification. This provision applies to solicitations that 

do not include the provision at 52.204-7, System for Award Management. 

 

(iv) 52.204-5, Women-Owned Business (Other Than Small Business). This 

provision applies to solicitations that— 

 

(A) Are not set aside for small business concerns;  

 

(B) Exceed the simplified acquisition threshold; and 

 

(C) Are for contracts that will be performed in the United States or its outlying 

areas. 

 

(v) 52.209-2, Prohibition on Contracting with Inverted Domestic Corporations—

Representation.  

 

(vi) 52.209-5, Certification Regarding Responsibility Matters. This provision 

applies to solicitations where the contract value is expected to exceed the 

simplified acquisition threshold. 

 

(vii) 52.214-14, Place of Performance—Sealed Bidding. This provision applies to 

invitations for bids except those in which the place of performance is specified 

by the Government. 

 

(viii) 52.215-6, Place of Performance. This provision applies to solicitations 

unless the place of performance is specified by the Government. 

 

https://acquisition.gov/far/current/html/52_200_206.html#wp1137684
https://acquisition.gov/far/current/html/52_200_206.html#wp1137777
https://acquisition.gov/far/current/html/52_200_206.html#wp1137850
https://acquisition.gov/far/current/html/52_200_206.html#wp1149919
https://acquisition.gov/far/current/html/52_207_211.html#wp1144766
https://acquisition.gov/far/current/html/52_207_211.html#wp1144909
https://acquisition.gov/far/current/html/52_214.html#wp1129381
https://acquisition.gov/far/current/html/52_215.html#wp1144523


NASA/KSC SOLICITATION NNK15553622R  

SECTION K – REPRESENTATIONS, CERTIFICATIONS, AND OTHER STATEMENTS 

OF OFFERORS OR RESPONDENTS 

 

63 

 

(ix) 52.219-1, Small Business Program Representations (Basic & Alternate I). 

This provision applies to solicitations when the contract will be performed in 

the United States or its outlying areas.  

 

(A) The basic provision applies when the solicitations are issued by other than 

DoD, NASA, and the Coast Guard. 

 

(B) The provision with its Alternate I applies to solicitations issued by DoD, 

NASA, or the Coast Guard. 

 

(x) 52.219-2, Equal Low Bids. This provision applies to solicitations when 

contracting by sealed bidding and the contract will be performed in the United 

States or its outlying areas. 

 

(xi) 52.222-22, Previous Contracts and Compliance Reports. This provision 

applies to solicitations that include the clause at 52.222-26, Equal 

Opportunity. 

 

(xii) 52.222-25, Affirmative Action Compliance. This provision applies to 

solicitations, other than those for construction, when the solicitation includes 

the clause at 52.222-26, Equal Opportunity.  

 

(xiii) 52.222-38, Compliance with Veterans’ Employment Reporting 

Requirements. This provision applies to solicitations when it is anticipated 

the contract award will exceed the simplified acquisition threshold and the 

contract is not for acquisition of commercial items. 

 

(xiv) 52.223-1, Biobased Product Certification. This provision applies to 

solicitations that require the delivery or specify the use of USDA–

designated items; or include the clause at 52.223-2, Affirmative 

Procurement of Biobased Products Under Service and Construction 

Contracts. 

 

(xv) 52.223-4, Recovered Material Certification. This provision applies to 

solicitations that are for, or specify the use of, EPA–designated items. 

 

(xvi) 52.225-2, Buy American Certificate. This provision applies to solicitations 

containing the clause at 52.225-1.  

https://acquisition.gov/far/current/html/52_217_221.html#wp1135900
https://acquisition.gov/far/current/html/52_217_221.html#wp1135943
https://acquisition.gov/far/current/html/52_222.html#wp1147663
https://acquisition.gov/far/current/html/52_222.html#wp1147711
https://acquisition.gov/far/current/html/52_222.html#wp1147704
https://acquisition.gov/far/current/html/52_222.html#wp1147711
https://acquisition.gov/far/current/html/52_222.html#wp1148142
https://acquisition.gov/far/current/html/52_223_226.html#wp1168785
https://acquisition.gov/far/current/html/52_223_226.html#wp1168786
https://acquisition.gov/far/current/html/52_223_226.html#wp1168826
https://acquisition.gov/far/current/html/52_223_226.html#wp1169013
https://acquisition.gov/far/current/html/52_223_226.html#wp1192900
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(xvii) 52.225-4, Buy American—Free Trade Agreements—Israeli Trade Act 

Certificate. (Basic, Alternates I, II, and III.) This provision applies to 

solicitations containing the clause at 52.225-3. 

 

(A) If the acquisition value is less than $25,000, the basic provision applies.  

 

(B) If the acquisition value is $25,000 or more but is less than $50,000, the 

provision with its Alternate I applies.  

 

(C) If the acquisition value is $50,000 or more but is less than $79,507, the 

provision with its Alternate II applies. 

 

(D) If the acquisition value is $79,507 or more but is less than $100,000, the 

provision with its Alternate III applies. 

 

(xviii) 52.225-6, Trade Agreements Certificate. This provision applies to 

solicitations containing the clause at 52.225-5. 

 

(xix) 52.225-20, Prohibition on Conducting Restricted Business Operations in 

Sudan—Certification. This provision applies to all solicitations. 

 

(xx) 52.225-25, Prohibition on Contracting with Entities Engaging in Certain 

Activities or Transactions Relating to Iran-Representation and Certifications. 

This provision applies to all solicitations. 

 

(xxi) 52.226-2, Historically Black College or University and Minority Institution 

Representation. This provision applies to solicitations for research, studies, 

supplies, or services of the type normally acquired from higher educational 

institutions. 

 

(2) The following certifications are applicable as indicated by the Contracting 

Officer:  

 

__ (i) 52.204-17, Ownership or Control of Offeror.  

 

__ (ii) 52.222-18, Certification Regarding Knowledge of Child Labor for Listed 

End Products.  

https://acquisition.gov/far/current/html/52_223_226.html#wp1169071
https://acquisition.gov/far/current/html/52_223_226.html#wp1169038
https://acquisition.gov/far/current/html/52_223_226.html#wp1169193
https://acquisition.gov/far/current/html/52_223_226.html#wp1169151
https://acquisition.gov/far/current/html/52_223_226.html#wp1181379
https://acquisition.gov/far/current/html/52_223_226.html#wp1188714
https://acquisition.gov/far/current/html/52_223_226.html#wp1169667
https://acquisition.gov/far/current/html/52_200_206.html#wp1152369
https://acquisition.gov/far/current/html/52_222.html#wp1160855
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__ (iii) 52.222-48, Exemption from Application of the Service Contract Labor 

Standards to Contracts for Maintenance, Calibration, or Repair of Certain 

Equipment- Certification. 

 

__ (iv) 52.222-52, Exemption from Application of the Service Contract Labor 

Standards to Contracts for Certain Services-Certification.   

 

_X_ (v) 52.223-9, with its Alternate I, Estimate of Percentage of Recovered 

Material Content for EPA–Designated Products (Alternate I only).  

 

__ (vi) 52.227-6, Royalty Information.  

 

__ (A) Basic. 

 

__(B) Alternate I. 

 

__ (vii) 52.227-15, Representation of Limited Rights Data and Restricted 

Computer Software.  

 

(d) The offeror has completed the annual representations and certifications electronically 

via the SAM website accessed through https://www.acquisition.gov. After reviewing 

the SAM database information, the offeror verifies by submission of the offer that the 

representations and certifications currently posted electronically that apply to this 

solicitation as indicated in paragraph (c) of this provision have been entered or 

updated within the last 12 months, are current, accurate, complete, and applicable to 

this solicitation (including the business size standard applicable to the NAICS code 

referenced for this solicitation), as of the date of this offer and are incorporated in this 

offer by reference (see FAR 4.1201); except for the changes identified below [offeror 

to insert changes, identifying change by clause number, title, date]. These amended 

representation(s) and/or certification(s) are also incorporated in this offer and are 

current, accurate, and complete as of the date of this offer. 

 

FAR CLAUSE #               TITLE              DATE         CHANGE 

______________     _________      _____      _______ 

 

Any changes provided by the offeror are applicable to this solicitation only, and do not 

result in an update to the representations and certifications posted on SAM. 

https://acquisition.gov/far/current/html/52_222.html#wp1152427
https://acquisition.gov/far/current/html/52_222.html#wp1162560
https://acquisition.gov/far/current/html/52_223_226.html#wp1168892
https://acquisition.gov/far/current/html/52_227.html#wp1139116
https://acquisition.gov/far/current/html/52_227.html#wp1145584
https://www.acquisition.gov/
https://acquisition.gov/far/current/html/Subpart%204_12.html#wp1073667
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(End of Provision) 

K.2      FAR 52.204-19 INCORPORATION BY REFERENCE OF 

REPRESENTATIONS AND CERTIFICATIONS               

(DEC 2014) 

The Contractor’s representations and certifications, including those completed 

electronically via the System for Award Management (SAM), are incorporated by 

reference into the contract. 

(End of Clause) 

K.3      FAR 52.209-5 CERTIFICATION REGARDING RESPONSIBILITY 

MATTERS (APR 2010)   

(a) (1) The Offeror certifies, to the best of its knowledge and belief, that— 

 

(i) The Offeror and/or any of its Principals— 

 

(A) Are  are not  presently debarred, suspended, proposed for debarment, 

or declared ineligible for the award of contracts by any Federal agency; 

 

(B) Have  have not , within a three-year period preceding this offer, been 

convicted of or had a civil judgment rendered against them for: 

commission of fraud or a criminal offense in connection with obtaining, 

attempting to obtain, or performing a public (Federal, State, or local) 

contract or subcontract; violation of Federal or State antitrust statutes 

relating to the submission of offers; or commission of embezzlement, 

theft, forgery, bribery, falsification or destruction of records, making false 

statements, tax evasion, violating Federal criminal tax laws, or receiving 

stolen property (if offeror checks “have”, the offeror shall also see 52.209-

7, if included in this solicitation); 

 

(C) Are  are not  presently indicted for, or otherwise criminally or civilly 

charged by a governmental entity with, commission of any of the offenses 

enumerated in paragraph (a)(1)(i)(B) of this provision; 

 

(D) Have  have not , within a three-year period preceding this offer, been 

notified of any delinquent Federal taxes in an amount that exceeds $3,000 

for which the liability remains unsatisfied. 

(1) Federal taxes are considered delinquent if both of the following criteria 

apply: 

 

(i) The tax liability is finally determined. The liability is finally 

determined if it has been assessed. A liability is not finally 

determined if there is a pending administrative or judicial challenge. 

https://acquisition.gov/far/current/html/52_207_211.html#wp1144964
https://acquisition.gov/far/current/html/52_207_211.html#wp1144964
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In the case of a judicial challenge to the liability, the liability is not 

finally determined until all judicial appeal rights have been 

exhausted. 

 

(ii) The taxpayer is delinquent in making payment. A taxpayer is 

delinquent if the taxpayer has failed to pay the tax liability when 

full payment was due and required. A taxpayer is not delinquent in 

cases where enforced collection action is precluded. 

 

(2) Examples. 

 

(i) The taxpayer has received a statutory notice of deficiency, under 

I.R.C. § 6212, which entitles the taxpayer to seek Tax Court review 

of a proposed tax deficiency. This is not a delinquent tax because it 

is not a final tax liability. Should the taxpayer seek Tax Court 

review, this will not be a final tax liability until the taxpayer has 

exercised all judicial appeal rights. 

 

(ii) The IRS has filed a notice of Federal tax lien with respect to an 

assessed tax liability, and the taxpayer has been issued a notice 

under I.R.C. § 6320 entitling the taxpayer to request a hearing with 

the IRS Office of Appeals contesting the lien filing, and to further 

appeal to the Tax Court if the IRS determines to sustain the lien 

filing. In the course of the hearing, the taxpayer is entitled to 

contest the underlying tax liability because the taxpayer has had no 

prior opportunity to contest the liability. This is not a delinquent 

tax because it is not a final tax liability. Should the taxpayer seek 

tax court review, this will not be a final tax liability until the 

taxpayer has exercised all judicial appeal rights. 

 

(iii) The taxpayer has entered into an installment agreement pursuant 

to I.R.C. § 6159. The taxpayer is making timely payments and is 

in full compliance with the agreement terms. The taxpayer is not 

delinquent because the taxpayer is not currently required to make 

full payment. 

 

(iv) The taxpayer has filed for bankruptcy protection. The taxpayer is 

not delinquent because enforced collection action is stayed under 

11 U.S.C. 362 (the Bankruptcy Code). 

 

(ii) The Offeror has  has not , within a three-year period preceding this offer, had one 

or more contracts terminated for default by any Federal agency. 

 

(2) “Principal,” for the purposes of this certification, means an officer, director, 

owner, partner, or a person having primary management or supervisory 
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responsibilities within a business entity (e.g., general manager; plant manager; 

head of a division or business segment; and similar positions). 

This Certification Concerns a Matter Within the Jurisdiction of an Agency of 

the United States and the Making of a False, Fictitious, or Fraudulent 

Certification May Render the Maker Subject to Prosecution Under 

Section 1001, Title 18, United States Code. 

(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at 

any time prior to contract award, the Offeror learns that its certification was erroneous 

when submitted or has become erroneous by reason of changed circumstances. 

 

(c) A certification that any of the items in paragraph (a) of this provision exists will not 

necessarily result in withholding of an award under this solicitation. However, the 

certification will be considered in connection with a determination of the Offeror’s 

responsibility. Failure of the Offeror to furnish a certification or provide such 

additional information as requested by the Contracting Officer may render the Offeror 

nonresponsible. 

 

(d) Nothing contained in the foregoing shall be construed to require establishment of a 

system of records in order to render, in good faith, the certification required by 

paragraph (a) of this provision. The knowledge and information of an Offeror is not 

required to exceed that which is normally possessed by a prudent person in the 

ordinary course of business dealings. 

 

(e) The certification in paragraph (a) of this provision is a material representation of fact 

upon which reliance was placed when making award. If it is later determined that the 

Offeror knowingly rendered an erroneous certification, in addition to other remedies 

available to the Government, the Contracting Officer may terminate the contract 

resulting from this solicitation for default. 

(End of Provision) 

K.4      FAR 52.209-7 INFORMATION REGARDING RESPONSIBILITY         

MATTERS (JUL 2013)   

(a) Definitions. As used in this provision—  

“Administrative proceeding” means a non-judicial process that is adjudicatory in nature 

in order to make a determination of fault or liability (e.g., Securities and Exchange 

Commission Administrative Proceedings, Civilian Board of Contract Appeals 

Proceedings, and Armed Services Board of Contract Appeals Proceedings). This includes 

administrative proceedings at the Federal and State level but only in connection with 

performance of a Federal contract or grant. It does not include agency actions such as 

contract audits, site visits, corrective plans, or inspection of deliverables.  
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“Federal contracts and grants with total value greater than $10,000,000” means—  

(1) The total value of all current, active contracts and grants, including all priced 

options; and  

 

(2) The total value of all current, active orders including all priced options under 

indefinite-delivery, indefinite-quantity, 8(a), or requirements contracts (including 

task and delivery and multiple-award Schedules).  

“Principal” means an officer, director, owner, partner, or a person having primary 

management or supervisory responsibilities within a business entity (e.g., general 

manager; plant manager; head of a division or business segment; and similar positions).  

(b) The offeror [ ] has [ ] does not have current active Federal contracts and grants with 

total value greater than $10,000,000.  

(c) If the offeror checked “has” in paragraph (b) of this provision, the offeror represents, 

by submission of this offer, that the information it has entered in the Federal Awardee 

Performance and Integrity Information System (FAPIIS) is current, accurate, and 

complete as of the date of submission of this offer with regard to the following 

information:  

(1) Whether the offeror, and/or any of its principals, has or has not, within the last 

five years, in connection with the award to or performance by the offeror of a 

Federal contract or grant, been the subject of a proceeding, at the Federal or State 

level that resulted in any of the following dispositions:  

 

(i) In a criminal proceeding, a conviction.  

 

(ii) In a civil proceeding, a finding of fault and liability that results in the payment 

of a monetary fine, penalty, reimbursement, restitution, or damages of $5,000 

or more.  

 

(iii) In an administrative proceeding, a finding of fault and liability that results 

in—  

 

(A) The payment of a monetary fine or penalty of $5,000 or more; or  

 

(B) The payment of a reimbursement, restitution, or damages in excess of 

$100,000.  
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(iv) In a criminal, civil, or administrative proceeding, a disposition of the matter 

by consent or compromise with an acknowledgment of fault by the 

Contractor if the proceeding could have led to any of the outcomes specified 

in paragraphs (c)(1)(i), (c)(1)(ii), or (c)(1)(iii) of this provision.  

 

(2) If the offeror has been involved in the last five years in any of the occurrences 

listed in (c) (1) of this provision, whether the offeror has provided the requested 

information with regard to each occurrence.  

(d) The offeror shall post the information in paragraphs (c) (1) (i) through (c) (1) (iv) of 

this provision in FAPIIS as required through maintaining an active registration in the 

System for Award Management database via https://www.acquisition.gov (see 

52.204-7).  

(End of Provision)  

K.5     NFS 1852.209-75 REPRESENTATION BY CORPORATIONS REGARDING 

AN UNPAID DELINQUENT TAX LIABILITY OR A 

FELONY CONVICTION UNDER ANY FEDERAL LAW 

(DEVIATION) (APR 2015)  

(a)    In accordance with sections 543 and 544 of The Consolidated and Further 

Continuing Appropriation Act of 2012 (Pub. L. 112-55), sections 540 and 541 of the 

Consolidated and Further Continuing Appropriations Act of 2013 (Pub. L. 113-6), 

sections 536 and 537 of the Consolidated Appropriations Act of 2014 (Pub. L. 113-

76), and sections 744 and 745 of the Consolidated and Further 

Continuing Appropriations Act, 2015, (Pub. L. 113-235), none of the funds made 

available by that Act may be used to enter into a contract with any corporation that – 
  

(1)   Has any unpaid Federal tax liability that has been assessed, for which all judicial 

and administrative remedies have been exhausted or have lapsed, and that is not 

being paid in a timely manner pursuant to an agreement with the authority 

responsible for collecting the tax liability, where the awarding agency is aware of 

the unpaid tax liability, unless a Federal agency has considered suspension or 

debarment of the corporation and has made a determination that this further action 

is not necessary to protect the interests of the Government; or 
  
(2)   Was convicted of a felony criminal violation under any Federal law within the 

preceding 24 months, where the awarding agency is aware of the conviction, 

unless a Federal agency has considered suspension or debarment of the 

corporation and has made a determination that this further action is not necessary 

to protect the interests of the Government. 
  

(b)   The offeror represents that – 

https://www.acquisition.gov/
https://acquisition.gov/far/current/html/52_200_206.html#wp1137850
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(1)   It is [ ] is not [ ] a corporation that has had any unpaid Federal tax liability that 

has been assessed, for which all judicial and administrative remedies have been 

exhausted or have lapsed, and that is not being paid in a timely manner pursuant 

to an agreement with the authority responsible for collecting the tax liability; and 
  
(2)   It is [ ] is not [ ] a corporation that was convicted of a felony criminal violation 

under a Federal law within the preceding 24 months. 
  

(End of Provision) 

 

K.6     NFS 1852.209-76 REPRESENTATION BY ENTITIES ON RESTRICTIONS 

OF WHISTLEBLOWING (DEVIATION) (APR 2015)  

(a) In accordance with sections 743 of the Consolidated and Further Continuing 

Appropriations Act, 2015, Pub. L. 113-235, none of the funds appropriated or otherwise 

made available by this Act or any other Act may be available for obligation on a 

contract with an entity that — 

(1) Requires employees or contractors of such entity seeking to report waste, fraud, or 

abuse to sign internal confidentiality agreements or statements prohibiting or 

otherwise restricting such employees or contractors from lawfully reporting such 

waste, fraud, or abuse to a designated investigative or law enforcement 

representative of a Federal department or agency authorized to receive such 

information. 
  

(2) The limitation above shall not contravene requirements applicable to Standard 

Form 312, Form 4414, or any other form issued by a Federal department or 

agency governing nondisclosure of classified information. 
  
(b) The offeror represents that — 
  

It does [ ] does not [ ] require its contractors or its employees to sign internal 

confidentiality agreements or statements prohibiting or otherwise restricting such 

employees or contractors from lawfully reporting such waste, fraud, or abuse to a 

designated investigative or law enforcement representative of a Federal department or 

agency authorized to receive such information. 
  

(End of Provision) 
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K.7     NFS 1852.225-72 RESTRICTION ON FUNDING ACTIVITY WITH CHINA – 

REPRESENTATION (FEB 2012) 

 (a) Definition - “China” or “Chinese-owned” means the People’s Republic of China, any 

company owned by the People’s Republic of China or any company incorporated under 

the laws of the People’s Republic of China. 

   

 (b) Public Laws 112-10, Section 1340(a) and 112-55, Section 536, restrict NASA from 

contracting to participate, collaborate, or coordinate bilaterally in any way with 

China or a Chinese-owned company with funds appropriated on or after April 25, 

2011.  Contracts for commercial and non-developmental items are excepted from the 

prohibition as they constitute purchase of goods or services that would not involve 

participation, collaboration, or coordination between the parties. 

    

(c) Representation. By submission of its offer, the offeror represents that the offeror is not 

China or a Chinese-owned company. 

 

(End of Provision)
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L. 1     FAR 52.252-1 SOLICITATION PROVISIONS INCORPORATED BY 

REFERENCE (FEB 1998) 

 

This solicitation incorporates one or more solicitation provisions by reference, with the 

same force and effect as if they were given in full text.   Upon request, the Contracting 

Officer will make their full text available.  The offeror is cautioned that the listed 

provisions may include blocks that must be completed by the offeror and submitted with 

its quotation or offer.  In lieu of submitting the full text of those provisions, the offeror 

may identify the provision by paragraph identifier and provide the appropriate 

information with its quotation or offer.  Also, the full text of a solicitation provision may 

be accessed electronically at these addresses: 

 

http://prod.nais.nasa.gov/cgi-bin/nais/index.cgi 

http://ec.msfc.nasa.gov/hq/library/v-reg.htm. 

 

(End of Provision) 

 

L.2 LISTING OF FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) 

PROVISIONS INCORPORATED BY REFERENCE 

 

PROVISION             TITLE 

 

FAR 52.204-7  SYSTEM FOR AWARD MANAGEMENT (JUL 2013) 

 

FAR 52.215-1             INSTRUCTIONS TO OFFERORS - COMPETITIVE 

ACQUISITION (JAN 2004)  

 
            

FAR 52.222-23 NOTICE OF REQUIREMENT FOR AFFIRMATIVE 

ACTION TO ENSURE EQUAL EMPLOYMENT 

OPPORTUNITY FOR CONSTRUCTION (FEB 1999)  
 

 Fill-In:  (b) Minority participation goal:  10.7% 

                                               Female participation goal:  6.9% 

 

Fill-In:  (e) Kennedy Space Center and Cape Canaveral Air Force    

Station,   Brevard County, Florida 

 

FAR 52.228-1  BID GUARANTEE (SEP 1996)  
 

                 Fill-In:  (c) The amount of the bid guarantee shall be 20% of the 

bid price or $3M, whichever is less. 

 

FAR 52.236-28 PREPARATION OF PROPOSALS – CONSTRUCTION (OCT 

1997) 
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L.3      LISTING OF FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) 

PROVISIONS INCORPORATED IN FULL TEXT 

 

FAR 52.211-1 AVAILABILITY OF SPECIFICATIONS LISTED IN THE 

GSA INDEX OF FEDERAL SPECIFICATIONS, 

STANDARDS AND COMMERCIAL ITEMS 

DESCRIPTIONS, FPMR Part 101-29 (AUG 1998)  

(a) The GSA Index of Federal Specifications, Standards and Commercial Item 

Descriptions, FPMR Part 101-29, and copies of specifications, standards, and 

commercial item descriptions cited in this solicitation may be obtained for a fee by 

submitting a request to—  

GSA Federal Supply Service 

Specifications Section, Suite 8100 

470 East L’Enfant Plaza, SW 

Washington, DC 20407  

Telephone (202) 619-8925 

Facsimile (202) 619-8978.  

(b) If the General Services Administration, Department of Agriculture, or Department of 

Veterans Affairs issued this solicitation, a single copy of specifications, standards, 

and commercial item descriptions cited in this solicitation may be obtained free of 

charge by submitting a request to the addressee in paragraph (a) of this provision. 

Additional copies will be issued for a fee.  

(End of Provision) 

 

FAR 52.211-3  AVAILABILITY OF SPECIFICATIONS NOT LISTED IN 

THE GSA INDEX OF FEDERAL SPECIFICATIONS, 

STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS 

(JUN 1988)  

 

The specifications cited in this solicitation may be obtained from:  

 

(a) KSC specifications and standards may be obtained at: 

 

https://standards.nasa.gov/documents/ksc  

 

(b) NASA specifications are available at https://standards.nasa.gov/.  This website 

requires Public Access registration (Logon Required). 

 

(c) The Acquisition Streamlining and Standardization Information System (ASSIST) is a 

web based system for military and federal specifications and standards.  Managed by 

the DoD Single Stock Point (DoDSSP), Philadelphia, ASSIST-Online provides public 

https://standards.nasa.gov/documents/ksc
https://standards.nasa.gov/
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access to standardization documents over the Internet.                                          

These documents are available at http://assist.daps.dla.mil; or by submitting a request 

to the-  

 

 Department of Defense Single Stock Point (DoDSSP) 

 Building 4, Section D 

  700 Robbins Avenue 

  Philadelphia, PA 19111-5094  

  Telephone (215) 697-2179 

  Facsimile (215) 697-1462 

 

(d) Other Government Standards, Specifications, and other Technical Documents 

incorporated by reference in this solicitation may be obtained from the Contracting 

Officer or, if applicable, https://www.fbo.gov.   

 

The request should identify the solicitation number and the specification requested by 

date, title, and number, as cited in the solicitation.  

 

(e) Voluntary standards, such as industrial, manufacturing, independent laboratory, 

society, and institutional associations (non-Government organizations) codes, 

standards, specifications, and technical documents incorporated by reference in this 

solicitation must be obtained, at the bidder's expense, from the organization that 

develops, establishes and/or publishes those documents. 

 

(End of Provision) 

 

FAR 52.216-1 TYPE OF CONTRACT (APR 1984)  

 

The Government contemplates award of a Firm Fixed Price contract resulting from this 

solicitation. 

 

(End of Provision) 

 

FAR 52.222-5 CONSTRUCTION WAGE RATE REQUIREMENTS - 

SECONDARY SITE OF THE WORK (MAY 2014)  

(a)  (1) The offeror shall notify the Government if the offeror intends to perform work at 

any secondary site of the work, as defined in paragraph (a)(1)(ii) of the FAR 

clause at 52.222-6, Construction Wage Rate Requirements, of this solicitation. 

(2) If the offeror is unsure if a planned work site satisfies the criteria for a secondary 

site of the work, the offeror shall request a determination from the Contracting 

Officer. 

https://www.fbo.gov/
https://acquisition.gov/far/current/html/52_222.html#wp1147505
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(b)  (1) If the wage determination provided by the Government for work at the primary 

site of the work is not applicable to the secondary site of the work, the offeror 

shall request a wage determination from the Contracting Officer. 

(2) The due date for receipt of offers will not be extended as a result of an offeror’s 

request for a wage determination for a secondary site of the work. 

(End of Provision) 

FAR 52.225-10 NOTICE OF BUY AMERICAN REQUIREMENT – 

CONSTRUCTION MATERIALS (MAY 2014)  

 

(a) Definitions. “Commercially available off-the-shelf (COTS) item,” “construction 

material,” “domestic construction material,” and “foreign construction material,” as 

used in this provision, are defined in the clause of this solicitation entitled “Buy 

American—Construction Materials” (Federal Acquisition Regulation (FAR) clause 

52.225-9). 

 

(b) Requests for determinations of inapplicability. An offeror requesting a determination 

regarding the inapplicability of the Buy American statute should submit the request to 

the Contracting Officer in time to allow a determination before submission of offers. 

The offeror shall include the information and applicable supporting data required by 

paragraphs (c) and (d) of the clause at FAR 52.225-9 in the request. If an offeror has 

not requested a determination regarding the inapplicability of the Buy American 

statute before submitting its offer, or has not received a response to a previous 

request, the offeror shall include the information and supporting data in the offer. 

 

(c) Evaluation of offers. 

 

(1) The Government will evaluate an offer requesting exception to the requirements 

of the  Buy American statute, based on claimed unreasonable cost of domestic 

construction material, by adding to the offered price the appropriate percentage of 

the cost of such foreign construction material, as specified in paragraph (b)(3)(i) 

of the clause at FAR 52.225-9. 

 

(2) If evaluation results in a tie between an offeror that requested the substitution of 

foreign construction material based on unreasonable cost and an offeror that did 

not request an exception, the Contracting Officer will award to the offeror that did 

not request an exception based on unreasonable cost. 

 

https://acquisition.gov/far/current/html/52_223_226.html#wp1169273
https://acquisition.gov/far/current/html/52_223_226.html#wp1169273
https://acquisition.gov/far/current/html/52_223_226.html#wp1169273
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(d) Alternate offers. 

 

(1) When an offer includes foreign construction material not listed by the 

Government in this solicitation in paragraph (b)(2) of the clause at FAR 52.225-9, 

the offeror also may submit an alternate offer based on use of equivalent domestic 

construction material. 

 

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard 

Form 1442 for the alternate offer, and a separate price comparison table prepared 

in accordance with paragraphs (c) and (d) of the clause at FAR 52.225-9 for the 

offer that is based on the use of any foreign construction material for which the 

Government has not yet determined an exception applies. 

 

(3) If the Government determines that a particular exception requested in accordance 

with paragraph (c) of the clause at FAR 52.225-9 does not apply, the Government 

will evaluate only those offers based on use of the equivalent domestic 

construction material, and the offeror shall be required to furnish such domestic 

construction material. An offer based on use of the foreign construction material 

for which an exception was requested— 

 

(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed 

bidding; or 

 

(ii) May be accepted if revised during negotiations. 

(End of Provision) 

FAR 52.233-2 SERVICE OF PROTEST (SEP 2006)  

 

(a) Protests, as defined in section 33.101  of the Federal Acquisition Regulation, that are 

filed directly with an agency, and copies of any protests that are filed with the 

Government Accountability Office (GAO), shall be served on the Contracting Officer 

(addressed as follows) by obtaining written and dated acknowledgment of receipt 

from: 

 

Gary M. Felker Jr. 

OP-ES-B, Room 1503F 

Headquarters Building,  

Kennedy Space Center, Florida 32899  

 

(b) The copy of any protest shall be received in the office designated above within one   

day of filing a protest with the GAO. 

https://acquisition.gov/far/current/html/52_223_226.html#wp1169273
https://acquisition.gov/far/current/html/FormsStandard62.html#wp1177057
https://acquisition.gov/far/current/html/FormsStandard62.html#wp1177057
https://acquisition.gov/far/current/html/52_223_226.html#wp1169273
https://acquisition.gov/far/current/html/52_223_226.html#wp1169273
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(End of Provision) 

 

FAR 52.236-27          SITE VISIT (CONSTRUCTION) (FEB 1995) - ALTERNATE I 

(FEB 1995)  

 

(a)  The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations 

and Conditions Affecting the Work, will be included in any contract awarded as a 

result of this solicitation. Accordingly, offerors or quoters are urged and expected to 

inspect the site where the work will be performed. 

 

(b) An organized site visit has been scheduled for:  August 27, 2015 at 9:00am. 

 

(c)   Participants will meet at: 

KSC Badging Office (take S.R. 405 east  from U.S. Highway 1, past the 

KSC Visitor Complex, located on the right side of the road before KSC 

Gate 3)  

 

(d) Attendance is limited to three representatives from each prospective prime offeror. To 

attend the site visit, each representative must fill out and submit (in advance of the site 

visit) the following badge request form:   

  

KSC Form 28-889 NS, KSC Visitor Badge Request (See Attachment J-G) 

 

(e) Submit the badge request form(s), via e-mail, to: KSC-CoF-Badging@mail.nasa.gov.  

Do not FAX the badge request to the Pass and ID Office fax number on the KSC 

Form.  

 

(f) Badge Request Form(s) Due Date: August 27, 2015  

 

(g) Badge requests received after the due date will not be considered (Be advised that 

badge requests may be rejected for failure to fill in all the required information: names, 

titles, SSNs, citizenship, etc).  BADGES WILL BE PROVIDED TO U.S. 

CITIZENS ONLY.  RESIDENT ALIENS AND FOREIGN NATIONALS WILL 

NOT BE BADGED FOR ACCESS TO KSC. 

 

(h) Site visit participants will be responsible for: 

 

 -  Providing their own transportation  

  

-  Bringing two (2) forms of identification with them (A list of acceptable forms 

of identification is provided as an appendix to Section L of this solicitation.) 

 

-  Picking up badges BEFORE THE SITE VISIT at the KSC Badging      

mailto:KSC-CoF-Badging@mail.nasa.gov
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Office (take S.R. 405 east from U.S. 1, past the KSC Visitor Complex,  

located on the right before KSC Gate 3).  KSC Badging Office hours are  

Monday through Friday, 6:00A.M. to 4:00P.M. It is recommended you 

arrive at least 90 minutes prior to the site visit to obtain badges. 

 

- Reporting to the site visit 

 

-  Providing a hard hat, closed toed safety shoes and long pants  

 

(i) Visitors on KSC are allowed to possess and use photographic equipment and materials 

EXCEPT IN CONTROLLED AREAS. At the site visit meeting you will be notified as 

to the current status of the area. 

 

(j) The site visit is expected to last 3 hours.  

 

(End of Provision) 

 

FAR 52.252-3             ALTERATIONS IN SOLICITATION (APR 1984)   

 

Portions of this solicitation are altered with the following supplemental appendices: 

 

Appendix 1   Question & Comment Form  

 

Appendix 2   Past Performance Questionnaire  

  

Appendix 3 Small Business Subcontracting Goals  

 

Appendix 4  Acceptable Identity Guide 

 

L.4  LISTING OF NASA FAR SUPPLEMENT (48 CFR CHAPTER 18) PROVISIONS 

INCORPORATED BY REFERENCE  

 

PROVISION NO.      TITLE 

 

NFS 1852.228-73 BID BOND (OCT 1998)  

 

NFS 1852.233-70 PROTESTS TO NASA (OCT 2002) 

 

NFS 1852.236-71 ADDITIVE OR DEDUCTIVE ITEMS (MAR 1989)  

 

L.5  LISTING OF NASA FAR SUPPLEMENT (48 CFR CHAPTER 18) PROVISIONS 

INCORPORATED IN FULL TEXT 

 

NFS 1852.215-81  PROPOSAL PAGE LIMITATIONS (FEB 1998)  
 

(a) The following page limitations are established for each portion of the proposal 
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submitted in response to this solicitation. 

 

Proposal Section                          Page Limit 

Technical Experience Summary Limited to two (2) pages per each 

project identified in the Technical 

Experience Summary 

Past Performance Data From Prior 

Customers (Optional) 

Limited to three (3) pages of 

information for each project identified 

in the Technical Experience Summary 

Page 1 of Past Performance 

Questionnaires  

Limited to page 1 of each Past 

Performance Questionnaire mailed to 

each customer 

Safety and Occupational Health Plan No page limit. (The Plan shall be 

divided into two sections:  Safety Past 

Performance Information and Safety and 

Health Plan) 

Small Business Subcontracting Plan  No page limit (Applicable to Large 

Businesses Only)  

Small Business Subcontracting Goals 

Table (See Section L Appendix 3)  

No page limit. (APPLICABLE TO 

LARGE BUSINESSES ONLY)  
(Large businesses may include its Small 

Business Subcontracting Goals Table in 

its Small Business Subcontracting Plan)  

 

(b) A page is defined as one side of a sheet, 8 1/2" x 11", with at least one inch margins 

on all sides, using not smaller than 12 point type. Foldouts count as an equivalent 

number of 8 1/2" x 11" pages. The metric standard format most closely 

approximating the described standard 8 1/2" x 11" size may also be used. 

 

(c) Title pages and tables of contents are excluded from the page counts specified in 

paragraph (a) of this provision. In addition, the Cost section of your proposal is not 

page limited. However, this section is to be strictly limited to cost and price 

information. Information that can be construed as belonging in one of the other 

sections of the proposal will be so construed and counted against that section's page 

limitation. 

 

(d) If final revisions are requested, separate page limitations will be specified in the 

Government's request for that submission. 

 

(e) Pages submitted in excess of the limitations specified in this provision will not be 

evaluated by the Government and will be returned to the offeror. 

 

(End of Provision) 
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NFS 1852.223-73 SAFETY AND HEALTH PLAN (NOV 2004) (Modified)   

 

The offeror shall submit a detailed safety and occupational health plan as part of its 

proposal. Failure to submit an acceptable plan shall make the offeror ineligible for the 

award of a contract.  The plan shall describe in detail the policies, procedures, and 

techniques that will be used to ensure the safety and occupational health of contractor 

employees and to ensure safe working conditions throughout the performance of the 

contract.    

 

The plan shall describe in detail the policies, procedures, and techniques that will be used 

to ensure the safety and occupational health of the public, astronauts and pilots, the NASA 

workforce (including contractor employees working on NASA contracts).  The plan shall 

also address the protection of the environment, high-valued equipment, and property.   

 

The Safety and Occupational Health Plan shall be divided into two sections: Safety Past 

Performance and Safety and Health Plan. 

 

(a)  Safety Past Performance Information  

 

(1) Contractor’s Corporate Safety Program objectives to include safety policy 

statement. 

 

(2) A copy of the Contractor’s Annual Summary of Occupational Injuries and 

Illnesses (OSHA Form 300A) or equivalent for the previous three (3) years as 

described in Title 29, Code of Federal Regulations, Subpart 1904.5. If the 

contractor is exempt by regulation from maintaining and publishing such logs, 

equivalent data in contractor's format is acceptable (such as loss runs from 

insurance carrier) which contains the data required.  Data shall be compiled and 

reported by calendar year. 

 

(3) Documented evidence of Experience Modification Rate (EMR) for the previous 

three (3) years.  

 

(4) Days Away, Restricted or Transferred Rate (DART) for the previous three (3) 

years.  The data shall include incidence rates of days away from work, job transfer, 

or restriction cases, occupational injuries and illnesses, by quartile distribution and 

employment size group, private industry as most recently published by the Bureau 

of Labor Statistics.  

 

(5) Total Case Incident Rate (TCIR) for the previous three (3) years.  The data shall 

include incidence rates of total recordable cases of occupational injuries and 

illnesses, by quartile distribution and employment size group, private industry as 

most recently published by the Bureau of Labor Statistics.  

 

(6) Results of any investigations of violations or pending Occupational Safety and 

Health Administration (OSHA) violations from the past three years.  
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(b) Safety and Health Plan 

 

(1) A discussion on how the Contractor intends to comply with 29 CFR 1926 Safety 

& Health Regulations for Construction, NPR 8715.3 (NASA Safety Manual & 

Appendices), KNPR 8715.3 (KSC Safety Practices Procedural Requirements), and 

KNPR 8715.7 (KSC Construction Contractor Safety & Health Practices 

Procedural Requirements Rev A) with regard to all safety issues that will be 

encountered on this project.  [KNPR 8715.3, KNPR 8715.7, and KSC-UG-2814, 

Rev A-1 (KSC Construction Contractors Safety and Health Practices Users Guide) 

can be accessed at http://tdglobal.ksc.nasa.gov/ReferencedDocuments/.] 

 

NOTE:  KSC-UG-2814 contains a Safety and Occupational Health Plan template 

(Pages 56-100) that should be used for the Safety and Occupational Health Plan. 
 

(2) Hazard Analysis: The contractor shall describe the process to be used to analyze 

worksite hazards or Job Hazard Analysis (JHA) prior to the start of work to ensure 

that all hazards are abated. These analyses may address facilities, 

systems/subsystems, operations, processes, materials (including waste), and 

specific tasks or jobs. 

 

(3) Emergency Procedures: Procedures for emergency actions to be taken to secure 

dangerous conditions, to protect personnel, and secure work areas in the event of 

accident or an act of nature. 

 

(4) The plan shall describe the contractor's training program including identification 

of responsibility for training employees to assure understanding of safe work 

practices, hazard recognition, and appropriate responses including protective 

and/or emergency countermeasures. The Plan shall include a discussion on how the 

contractor will validate that training requirements have been conducted and 

satisfied (i.e., physical examination, testing, on-the-job performance, etc).  The 

Plan shall state all training   materials and training records will be provided for 

NASA review on request. 

 

(5) The plan shall similarly address subcontractor employee safety and occupational 

health for those subcontractors who will be performing work under the contract 

when one or more of the following conditions apply: (Note: Contractors may not 

delegate overall site safety responsibility or authority for any personnel working 

under the provisions of this section to any subcontractor.)  

 

(i) The work will be conducted completely or partly on premises owned or 

controlled by the government.  

 

                  (ii) The work includes construction, alteration, or repair of facilities in excess of the 

simplified acquisition threshold.  

 

                  (iii) The work, regardless of place of performance, involves hazards that could  

  endanger the public, astronauts and pilots, the NASA workforce (including 

http://tdglobal.ksc.nasa.gov/ReferencedDocuments/
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Contractor employees working on NASA contracts), or high value equipment 

or property, and the hazards are not adequately addressed by Occupational 

Safety and Health Administration (OSHA) or Department of Transportation 

(DOT) regulations (if applicable). 

 

                   (iv) When the assessed risk and consequences of a failure to properly manage and 

control the hazards warrants use of the clause. 

 

This plan, as approved by the Contracting Officer, will be incorporated into the contract. 

 

(End of Provision) 

 

NFS 1852.236-74  MAGNITUDE OF REQUIREMENT (DEC 1988)  
 

The Government estimated price range of this project is between $1M and $5M. 

 

(End of Provision) 

 

L.6  KSC 52.214-90 DELIVERY INSTRUCTIONS FOR BIDS/PROPOSALS  

    (AUG 2005)  

 

a. Delivery Address:  

 

All offers (bids or proposals) shall be delivered to the Central Industry Assistance Office 

(CIAO), 7110 N. Courtenay Parkway, Merritt Island, FL, 32953 on or before the date and 

time set for receipt of proposals or bids.  The CIAO is located on state Road 3, 

approximately 2 miles south of Gate 2 to KSC.  Access to KSC is not required. 

 

b. Hand-Delivered Offers: 

Offerors are responsible for assuring that hand-carried bids are either received by NASA 

Government employees at the CIAO or dropped in the CIAO mail box located outside of 

the building.   

 

c.   Late Delivery of Offers/Bids: 

 

Late offers/bids will be processed in accordance with FAR 52.214-7, “Late Submissions, 

Modifications and Withdrawals of Bids, “FAR 52.215-1, “Instructions to Offerors - 

Competitive Acquisition,” FAR 52.212-1, “Instructions to Offerors – Commercial Items,” 

or FAR 52.214-23, “Late  Submission, Modifications, and Withdrawals of Technical 

Proposals Under Two-Step Sealed Bidding,” included in this solicitation. 

 

             (End of Provision) 

 

 

 

L.7 PROPOSAL IDENTIFICATION (MAY 2014)  
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Sealed packages containing proposals shall be marked to show the offeror’s name and 

address and be addressed as follows:  

 

  Attn:  GARY M FELKER JR. 

   NASA CONTRACT SPECIALIST, OP-ES-B   

   SOLICITATION NNK15553622R 

   TITLE OF PROJECT: LES & O&C HVAC Upgrades 

 

UNSEALED PROPOSAL PACKAGES DELIVERED TO THE CIAO WILL  

NOT BE ACCEPTED.   

(End of Provision) 

 

L.8 COMMUNICATIONS REGARDING THIS SOLICITATION (MAY 2014)  
 

(a)  Questions or comments regarding this solicitation must be submitted via email, cite 

the solicitation number, and be directed to the following Government representative: 

  

  Name:      Gary M. Felker Jr. 

   Email:       gary.m.felker@nasa.gov 

   Address:   NASA John F. Kennedy Space Center, 

     Mail Stop: OP-ES-B 

                   Kennedy Space Center, Florida 32899 

 

(b) Questions should be submitted on the attached Question/Comment Form, in MS Word 

or equivalent (no PDF or read only) format or in the body of the e-mail message (in 

the same format as listed on the Question/Comment Form, Appendix 1 to Section L of 

this solicitation). Questions shall be sent to the Contracting Officer identified above 

by 9/3/2015 to allow for analysis and dissemination of responses in advance of the 

proposal due date.  Questions received after this date will be considered but may not 

be answered. Oral questions will not be accepted. 

 

(c) Questions or comments shall not be directed to the technical activity personnel.  

 

(End of Provision) 

 

L.9 GENERAL PROPOSAL PREPARATION INSTRUCTIONS (OCT 2014)   

 

The solicitation, drawings, and specifications are available only through the Federal 

Business Opportunities website, (FedBizOpps) (http://www.fbo.gov). No hard 

copies, CD’s or other media will be provided by the Government. It is the 

responsibility of the potential offerors to download the documents posted on 

FedBizOpps.  

 

(a) The Government intends to make award without holding discussions with offerors.  

By submitting an offer in response to this solicitation, offerors are agreeing to comply 

with all terms and conditions contained in the solicitation.  Offerors are cautioned to 

http://www.fbo.gov/
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carefully follow the instructions set forth herein. 

 

(b)  This solicitation DOES NOT invite offerors to submit alternate proposals.  The 

Contracting Officer may reject any offer containing exceptions.  Therefore, offerors 

are encouraged to include their best terms and conditions in the initial offer.  If, 

despite the warning given in this paragraph, the offeror elects to include exceptions, 

they must be specifically and clearly identified on a separate page.  In this 

solicitation, the words “offer” and “proposal” are used interchangeably.  (See 

definition of “offer” at FAR 2.101.)   

  

(c)    A PROPERLY SUBMITTED OFFER SHALL CONSIST OF THE FOLLOWING:  

 

(1) One original and two copies of the SF 1442, Solicitation Offer and Award, with 

Blocks 14 through 20c completed and signed by an authorized representative of 

the offeror. The person signing the offer must initial each erasure or change 

appending the offer. 

 

(2) Three copies of page 1 of all amendments issued, signed by an authorized 

representative of the offeror. (This requirement only applies if amendment 

receipts are not acknowledged on the signed SF 1442 submitted).  

 

(3) Completion of Section K representations and certifications on-line at the System 

for Award Management (SAM) website as required by FAR Provision 52.204-8, 

Annual Representations and Certifications, incorporated in full text in Section K 

of this solicitation.  

 

(4) One completed and signed NFS 1852.209-75, REPRESENTATION BY 

CORPORATIONS REGARDING AN UNPAID DELINQUENT TAX 

LIABILITY OR A FELONY CONVICTION UNDER ANY FEDERAL 

LAW (See Section K Item K.5) 

 

(5) One completed and signed NFS 1852.209-76,  REPRESENTATION BY 

ENTITIES ON RESTRICTIONS OF WHISTLEBLOWING  (See Section  

K Item K.6) 

 

(6) Two (2) copies of offeror’s Technical Experience Summary in accordance with 

Article L.10  

 

(7) Two (2) copies of Past Performance Data from Customers in accordance with 

Article L.10. (Optional requirement)  

 

(8) Two (2) copies of Page 1 of the Past Performance Questionnaires that the offeror 

provided to each past performance point of contact in accordance with Article 

L.10. (The past performance questionnaire is provided as Appendix 2 to Section 

L.10 of this solicitation) 
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(9) Two (2) copies of offeror’s Safety and Occupational Health Plan in accordance 

with NFS 1852.223-73 and Article L.10.  

 

(10) One (1) properly executed bid bond in accordance with NFS 1852.228-73.  A 

copy of Standard Form 24, Bid Bond, may be downloaded at: 

 

   http://www.gsa.gov/Portal/gsa/ep/formslibrary.do?formType=SF 

 

(11) Two (2) copies of the offeror’s Small Business Subcontracting Plan (Applicable 

to large businesses only)  
 

(12)  Two (2) copies of the offeror’s Small Business Subcontracting Goals Table (See 

Section L Appendix 3) (Applicable to large businesses only)  

 

(13)  Joint Ventures shall provide a copy of the Joint Venture Agreement and 

specifically identify who the controlling entity will be for this contract. 

 

Incomplete proposals may be a basis for determination of unacceptability of the proposal 

and removal of the proposal from consideration.   

 

By submitting an offer in response to this solicitation, the offeror is agreeing to comply 

with all terms and conditions contained in the solicitation.  The terms and conditions of 

the solicitation, including any amendments, shall take precedence over the offeror’s 

proposal unless the proposal is incorporated into the contract by specific reference. 

 

(End of Provision) 

 

L. 10 NON-PRICE FACTORS (APR 2015)   

 

The government will evaluate the non-price factors of Technical Experience, Past 

Performance, Safety and Occupational Health Plan, and Small Business Utilization. Each 

offeror shall provide the following Non-Price Factors documentation as part of its 

proposal:   

 

(a) TECHNICAL EXPERIENCE  

(1) Offerors shall provide a Technical Experience Summary identifying three (3) 

contracts being performed or successfully completed within five (5) years of the 

date of issuance of this solicitation NNK15553622R (including federal, state, 

local government, and private projects) similar in size, content, and complexity to 

this Government acquisition. For submittal purposes, a task order on an Indefinite 

Delivery/Indefinite Quantity (IDIQ) contract or a task order on a Basic Ordering 

Agreement (BOA) is considered a “contract or project”. IDIQ contracts and 

BOA’s are not considered a “contract or project”. 

 

(2) Offerors proposing contractor teaming arrangement with a major subcontractor(s) 

shall identify the scope of work that will be performed by the prime contractor 

http://www.gsa.gov/Portal/gsa/ep/formslibrary.do?formType=SF
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and the scope of work that will be performed by the major subcontractor(s).  In 

addition to the three (3) contracts performed by the prime contractor, in paragraph 

1 above, offerors shall identify in the Technical Experience Summary three (3) 

contracts being performed or successfully completed by the major 

subcontractor(s) within the past five (5) years of the date of issuance of this 

solicitation NNK15553622R (including federal, state, local Government and 

private jobs) similar in size, content, and complexity to the applicable work under 

this Government acquisition.  (A major subcontractor is defined as a 

subcontractor performing 30% or more of the contract work.)  

 (3) The Technical Experience Summary shall be limited to two pages of information 

for each completed contract and include the following information for each 

referenced contract or project:  

  

Name of project and contract/order number 

 

Dates of the contract performance period as initially awarded 

 

Dates of the actual completed performance period 

 

Place of contract performance 

 

Name and address of customer or Government Agency 

 

Name, telephone number and e-mail address of Contracting Officer or equivalent 

customer contact  

   

Dollar value of contract/order as initially awarded; break out major subcontract 

values 

 

Dollar value of contract/order at completion  

                                                                                                                               

A brief discussion on why the selected contract demonstrates technical experience 

needed to meet the technical performance requirements of this project as 

described in section M.1 of this solicitation. 

 

Discussions on problems encountered (if applicable) during contract performance 

to include, but not limited to, challenges to successfully completing the project on 

schedule;  safety violations/discrepancies;  Department of Labor 

violations/discrepancies; non-payment of employees, subcontractors, and/or 

suppliers; and terminations. Offerors shall also discuss the offeror’s corrective 

actions relative to identified problems. 

 

Discussions on contract changes resulting in large dollar value and/or schedule 

increases. 
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A discussion on contract requirements concerning subcontracting plan goals for 

small disadvantaged business concerns. (Applicable only to offerors who are large 

businesses)  

 

(c) PAST PERFORMANCE 

 

(1)  Offerors shall provide the Past Performance Questionnaire (Appendix 2 to 

Section L of this solicitation) to each past performance Contracting Officer or 

customer contact equivalent identified in its Technical Experience Summary.  

Offerors shall request these customers to submit the completed questionnaires via 

e-mail to the address below prior to 9/10/2015.  Past Performance 

Questionnaires will not be accepted directly from offerors. Questionnaires shall 

be returned directly from the offeror’s past performance source to the Contract 

Specialist listed below: 

   

  Name:      Gary M Felker Jr.  

   Email:       gary.m.felker@nasa.gov   

   Address:   NASA John F. Kennedy Space Center, 

     Mail Stop: OP-ES 

                   Kennedy Space Center, Florida 32899 

 

(2) Offerors shall submit, with their proposals, copies of the first page of each past 

performance questionnaire that the offeror sends to each customer contact 

identified in its Technical Experience Summary.  NOTE: The offeror is required to 

complete the “THIS SECTION TO BE COMPLETED BY THE OFFEROR” area 

prior to sending the questionnaire to its customer. 

 

(3) Offerors may provide statements, letters, reports or evaluations from prior 

customers indicating the level and quality of past performance on the 

contracts/projects listed in the Technical Experience Summary.  This supplemental 

information shall not exceed three (3) pages of information for each 

contract/project reference in your Technical Experience Summary.  This is an 

optional requirement.   

 

(d) SAFETY AND OCCUPATIONAL HEALTH PLAN  

 

  Offerors shall submit two copies of their Safety and Occupational Health Plan with 

their proposal.  The Plan shall consist of two parts:  Safety Past Performance 

Information and Safety and Health Plan. NFS 1852.223-73, Safety and Health Plan 

(NOV 2004), incorporated in full text in Section L.5 of this solicitation details what 

shall be included in the Safety and Occupational Health Plan. 

 

(e) SMALL BUSINESS UTILIZATION  
 

NASA is committed to providing women-owned small business concerns, 

economically disadvantaged women-owned small business concerns, small 

disadvantaged business concerns, veteran-owned small business concerns, service-
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disabled small business concerns, HUBZone small business concerns, and historically 

black colleges and universities/minority institutions, maximum practicable 

opportunities to participate in Agency acquisitions at the prime contract level.  The 

participation of NASA prime contractors in providing subcontracting opportunities to 

such entities is also an essential part of the Agency’s commitment.   

 

(1) Small Business Subcontracting Plan (Applicable to Large Business Concerns 

Only) 

 

This solicitation contains FAR clause 52.219-9 (JUL 2013)(ALT II) (OCT 2001) 

(DEVIATION), “Small Business Subcontracting Plan with Alternate II” which 

requires all offerors, except small businesses, to submit a Small Business 

Subcontracting Plan, including the associated subcontracting percentage goals and 

subcontracting dollars, with their proposal.  The requirements in the Plan must 

flow down to first tier large business subcontracts expected to exceed $1,500,000.  

(Although first tier large business subcontractors are encouraged to meet or 

exceed the stated goals, it is recognized that the subcontracting opportunities 

available to these subcontractors may differ from those suggested in the 

solicitation based upon the nature of their respective requirements.) 

The acceptable Small Business Subcontracting Plan shall be incorporated in 

Section J as an attachment to the resulting contract.   

(2) Small Business Subcontracting Goals (Applicable to Large Businesses Only)  

All large businesses shall complete and submit, with their proposal, Appendix 3, 

SMALL BUSINESS SUBCONTRACTING GOALS, which provides a 

breakdown of the offeror’s proposed goals, by small business category, expressed 

in terms of both a percentage of TOTAL CONTRACT VALUE and a percentage 

of TOTAL PLANNED SUBCONTRACTS. Offerors shall modify the appendix to 

show the proposed subcontracting goals for the basic contract requirement (Tasks 

1 and 2) and additive.  

The Contracting Officer’s assessment of appropriate subcontracting goals for this 

acquisition, expressed as a percentage of TOTAL CONTRACT VALUE (Tasks 1 

and 2 and the additive combined), are as follows:  

Small Businesses  3.0% 

Women Owned Small Business Concerns (WOSB)  .70% 

Small Disadvantaged Business Concerns (SDB)  .34% 

Veteran Owned Small Business Concerns (VOSB) .98% 

Service-Disabled Veteran-Owned Small Business 

Concerns (SDVOSB) 

 .82% 

HUBZone Small Business Concerns (HBZ) .16% 

Historically Black Colleges and Universities 

(HBCU)/Minority Institutions(MI) 

 0.0% 
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The numbers above reflect the Contracting Officer’s assessment of the 

appropriate subcontracting goals to be achieved at the completion of contract 

performance.  Offerors must perform an independent assessment of the small 

business subcontracting opportunities.  Offerors are encouraged to propose goals 

that are equivalent to or greater than those recommended by the Contracting 

Officer.  Offerors shall discuss the rationale for any goal proposed that is less than 

the Contracting Officer’s recommended goal in any category. In addition, the 

Offeror shall describe the efforts made to establish a goal for that category and 

what ongoing efforts, if any, the Offeror plans during performance to increase 

participation in that category.  If it is anticipated that the proposed small business 

goals will not be met by the submission of the first Individual Subcontracting 

Report (ISR) for this effort as required by 52.219-9 Small Business 

Subcontracting Plan, the Offeror should discuss their approach to include a 

timeline for meeting these goals and the rationale for it. 

 

(End of Provision) 
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Questions or comments regarding this solicitation must be submitted via email to the Contracting 

Officer identified below.   

   

  Name:      Gary M. Felker Jr. 

   Email:       gary.m.felker@nasa.gov  

   Address:   NASA John F. Kennedy Space Center, 

     Mail Stop: OP-ES 

                   Kennedy Space Center, Florida 32899 

 

Questions shall be submitted on this form in MS Word or equivalent (no PDF or read only 

formats).  Questions also may be submitted in the body of an e-mail message following this 

form’s format. Late questions or comments will be considered by the Government but may not 

be answered. Responses to questions will be issued as amendments to the solicitation. The cutoff 

date and time for receipt of questions is 9/03/2015.   

 

Offerors are cautioned that technical activity personnel are not authorized to answer solicitation 

questions or comments and that any responses from them may not accurately represent the 

Government’s official position.  

 

PLEASE PROVIDE A SOLICITATION REFERENCE SUCH AS SOLICITATION PAGE 

NUMBER, SPECIFICATION SECTION, DRAWING SHEET, ETC, IF APPLICABLE.  

 

1.  REFERENCE:  

______________________________________________________________________________ 

 

QUESTION:  

______________________________________________________________________________ 

______________________________________________________________________________ 

 

2.  REFERENCE:  

______________________________________________________________________________ 

 

QUESTION:  

______________________________________________________________________________ 

______________________________________________________________________________ 

 

Submitted by (name): ____________________________________________________________ 

Company: _____________________________________________________________________ 

E-mail Address:_________________________________________________________________ 
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LES & O&C HVAC Upgrades, PCN: 99016 

 

NASA Kennedy Space Center’s solicitation requires offerors to provide this Past Performance 

Questionnaire to customers to complete and return to NASA.  Past performance raters are requested to 

submit the completed questionnaires to the contracting officer identified below via e-mail, to arrive not 

later than the proposal submission date.   

 

Completed questionnaires should be sent to: 

 

  Name:      Gary M. Felker, Jr 

   Email:       gary.m.felker@nasa.gov 

   Address:   NASA John F. Kennedy Space Center 

     Mail Stop: OP-ES-B 

                   Kennedy Space Center, Florida 32899 

 

Raters are requested to complete the questionnaire forms as written since altered or substituted 

questionnaires may not adequately address the information NASA will be evaluating.  

 

SECTION I.  THIS SECTION TO BE COMPLETED BY THE OFFEROR 

 

Name of Contractor Being Evaluated: _______________________________________ 

 

Name of Project and Contract/Order Number:  _______________________________ 

 

Period of Contract Performance (dates):  ___________________________________ 

 

Place of Contract Performance:  __________________________________________ 

 

Contract Value at Award:  ______________________________________________   

 

Contract Value at Completion or Current Contract Amount: ______________________ 

 

Contract Status (Prime or Subcontract?):  ___________________________________ 

 

Point of Contact:  (Rater) Name/Address/Office Phone Number/E-Mail Address:  

______________________________________________________________________________

______________________________________________________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

 

  

mailto:gary.m.felker@nasa.gov
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THIS SECTION TO BE COMPLETED BY THE RATER 

 

(THIS QUESTIONNAIRE, WHEN COMPLETED, SHALL NOT BE DISCLOSED TO 

ANYONE OUTSIDE THE GOVERNMENT) 

 

Name of Contractor Being Evaluated: _____________________________________________ 

 

Name of Project and Contract/Order Number:  ______________________________________ 

 

Period of Contract Performance (dates):  __________________________________________ 

 

Place of Contract Performance:  _________________________________________________ 

 

Contract Value at Award:  ______________________________________________________ 

 

Contract Value at Completion or Current Contract Amount: ____________________________ 

 

Contractor’s Status (Prime or Subcontractor?):  _____________________________________ 

 

Percentage and Dollar Value of Work Performed by the Contractor: 

__________________________________________________________________________ 

 

Dates of Rater’s Involvement in Program/Contract:  _________________________________ 

 

Brief Description of Work Performed: 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

 

Point of Contact:  (Rater) Name/Address/Office Phone Number/E-Mail Address:  

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 
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RATING DEFINITIONS: 

 

On a scale of 1 to 5, with 1 being unsatisfactory and 5 being exceptional, please rate the 

contractor on the past performance areas included in this questionnaire.  A rating of N/A should 

be used if the question is not applicable or the answer is unknown. Space is provided for any 

additional comments raters may want to provide.  The definitions associated with the 1 to 5 

ratings are provided below:   

 

 

1. UNSATISFACTORY:  Performance does (did) not meet most contractual requirements and 

recovery is not likely (did not occur).  The contractual performance contains (contained) serious 

problem(s) for which the contractor’s corrective actions appear ineffective (were ineffective). 

 

2. MARGINAL:  Performance does (did) not meet some contractual requirements.  The 

contractual performance reflects (reflected) serious problem(s) for which the contractor has not 

yet identified acceptable corrective actions (did not provide acceptable corrective actions).   

 

3. SATISFACTORY:  Performance meets (met) contractual requirements.  The contractual 

performance reflects (reflected) some minor problems. Corrective actions being taken by the 

contractor appear to be effective (Corrective actions taken were effective).  

 

4. VERY GOOD:  Performance meets (met) contractual requirements and exceeds (exceeded) 

some of the Government’s expectations.  The contractual performance reflects (reflected) some 

minor problems and corrective actions being taken by the contractor appear to be effective 

(Corrective actions taken were effective). 

 

5. EXCEPTIONAL:  Performance meets (met) contractual requirements and exceeds (exceeded) 

many of the Government’s expectations.  The contractual performance reflects (reflected) few 

minor problems and corrective actions taken by the contractor appear to be highly effective 

(corrective actions taken were effective). 

 

N/A:  Not applicable or rater has not observed performance in this area. 
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CONTRACTOR’S TECHNICAL PERFORMANCE QUESTIONS 

 

1. The effectiveness of the Contractor’s overall project management ability (including but not 

limited to project managers, quality control managers, trade integrators, safety managers, and 

superintendents); labor (skilled and unskilled workers); equipment; supplies; tools; and 

financial resources to successfully perform, provide contract deliverables and complete work 

in a safe and timely manner. 

 

1 2 3 4 5 NA 

 

Comments:             

              

              

              

 

2. The Contractor’s ability to provide immediate and effective contractor management attention 

at the job site and partner with the owner to resolve technical and schedule issues.  

 

1 2 3 4 5 NA 

 

Comments:             

              

              

              

 

3. The Contractor’s ability to provide quality engineering shop drawings and accurate and 

complete as-built documentation. 

 

1 2 3 4 5 NA 

 

Comments:             

              

              

              

 

4. The Contractor’s ability to provide project completion within ten percent (10%) of original 

contract cost and schedule.  Please provide comments on any changes greater than 10% that 

were not customer driven. 

  

1 2 3 4 5 NA 

 

Comments:             
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5. The contractor’s ability to successfully perform industrial HVAC installation and    

automation.  

1 2 3 4 5 NA 

 

Comments:             

              

              

              

6. The contractor’s ability to successfully abate and safely work around asbestos.  

1 2 3 4 5 NA 

 

Comments:             

              

              

              

 

CONTRACTOR’S SAFETY PERFORMANCE QUESTIONS 

 

7. The Contractor’s ability to maintain a safety and health program with visible management 

control and involvement. 

 

1 2 3 4 5 NA 

 

Comments:             

              

              

              

 

8. The Contractor’s ability to maintain a safety program ensuring subcontractors’ safety 

performance was consistent with the prime contractor’s safety program. 

 

1 2 3 4 5 NA 

 

Comments:             
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9. The Contractor’s ability to analyze worksite hazards prior to the start of work to ensure that all 

hazards were abated.   

 

1 2 3 4 5 NA 

 

Comments:             

              

              

              

 

10. The Contractor’s ability to understand and comply with safety requirements.  

 

1 2 3 4 5 NA 

 

Comments:            

              

              

              

 

11. The Contractor’s ability to maintain a safety program that ensured the customer’s critical 

resources were adequately protected with emergency procedures for securing dangerous 

conditions and protecting personnel during contract performance. 

 

1 2 3 4 5 NA 

 

Comments:            

              

              

              

 

12. The Contractor’s ability to resolve safety discrepancies in a timely and effective manner and 

the ability to report, investigate, and take corrective actions on safety accidents/incidents in a 

timely and effective manner 

 

1 2 3 4 5 NA 

 

Comments:            
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CONTRACTOR’S CONTRACT ADMINISTRATION PERFORMANCE QUESTIONS 

 

13. The contractor’s ability to provide prompt payment of employees, subcontractors, and 

suppliers for services and supplies performed/delivered under the contract. 

 

1 2 3 4 5 NA 

 

Comments:            

              

              

              

 

 

14. The contractor’s compliance with Davis-Bacon Act and other labor requirements and 

resolution of reported violations/discrepancies.  

 

1 2 3 4 5 NA 

 

Comments:            

              

              

              

 

15. The contractor’s compliance with contract subcontracting plan goals for small disadvantaged 

business (SDB) concerns. (Applicable only to Large Businesses.)  

 

1 2 3 4 5 NA 

 

Comments:            

              

              

              

 

 

16. Has the contractor’s performance required the issuance of any cure notices, show cause 

letters, or terminations for cause/default?  (Please circle Yes or No) 

 

 Yes No     

 

Comments:            
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CONTRACTOR’S OVERALL CONTRACT PERFORMANCE 

 

17. Would you select this contractor again? (Please circle Yes or No) 

 

Yes No     

 

Comments:            

              

              

              

 

THIS COMPLETED QUESTIONNAIRE WILL NOT BE DISCLOSED TO ANYONE 

OUTSIDE THE GOVERNMENT.  THANK YOU FOR TAKING THE TIME TO 

COMPLETE THIS QUESTIONNAIRE.  
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This appendix shall be completed by all Large Business Offerors and submitted as part of 

the proposal. (Large Businesses may include this Appendix in their Small Business 

Subcontracting Plans.)   

 

  Column A Column B Column C 

Business Category Goal as 

Percent of 

Contract 

Value 

Dollar Value 

to be 

subcontracted 

per Category 

Goal as Percent of 

Subcontracting 

Value 

Small Business Concerns       

Large Business Concerns                  

Total Dollars to be Subcontracted                
    

Subcategories of Small Business Concerns (Note: The small business subcategories may not 

necessarily add up to the percentage and dollar amount in the “Small Business Concerns” category 

since some small businesses do not fall into any of the subcategories, while others will fall into more 

than one subcategory.) 

Women Owned Small Business 

Concerns  

   

Small Disadvantaged Business 

Concerns 

   

Veteran Owned Small Business 

Concerns  

   

Service-Disabled Veteran-Owned 

Small Business Concerns  

   

HUBZone Small Business 

Concerns 

   

Historically Black Colleges and 

Universities/Minority Institutions 

   

     Notes to Offerors: 

     It is recommended that Offerors first complete Column B by entering the dollar amount the  

Offeror proposes to subcontract to each business category and subcategory. 

    To complete Column A, divide the dollar amount in Column B by the total offered price of the 

proposal (that is, total contract value).   

To complete column C, divide the corresponding amount in Column B by the amount in the 

“Total Dollars to be Subcontracted” cell in Column B. [Note: The “Total Dollars to be 

Subcontracted” amount in Column C will always be that category divided by itself (100 percent 

if any dollars are subcontracted).] 
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EXAMPLE OF A PROPERLY COMPLETED SMALL BUSINESS SUBCONTRACTING 

GOALS APPENDIX 

 

Example of Subcontracting Goals, expressed in both contract value and subcontract value, for a 

contract proposed at $100M with estimated subcontracts of $50M: 

 

  Column A Column B Column C 

Business Category Goal as 

Percent of 

Contract 

Value 

Dollar Value 

to be 

subcontracted 

per Category 

Goal as 

Percent of 

Subcontracting 

Value 

Small Business Concerns 25 percent $25,000,000     50 percent 

Large Business Concerns        n/a $25,000,000        50 percent 

Total Dollars to be Subcontracted        n/a $50,000,000      100 percent 
    

The following small business subcategories do not necessarily add up to the percentage and dollar 

amount in the “Small Business Concerns” category above, since some small businesses do not fall 

into any of the subcategories below, while others will fall into more than one subcategory below. 

Subcategories of Small Business Concerns 

Women Owned Small Business 

Concerns  

9 percent $9,000,000 18 percent 

Small Disadvantaged Business 

Concerns 

5.5 percent $5,500,000 11 percent 

Veteran Owned Small Business 

Concerns  

2.5 percent $2,500,000 5 percent 

Service-Disabled Veteran-Owned 

Small Business Concerns  

1.5 percent $1,500,000 3 percent 

HUBZone Small Business Concerns 1.5 percent $1,500,000 3 percent 

Historically Black Colleges and 

Universities/Minority Institutions 

1.5 percent $1,500,000 3 percent 

To complete Column A, divide the dollar amount in Column B by the total offered price of the 

proposal (that is, total contract value).  In the example above, Column A for Veteran Owned Business 

Concerns = $2,500,000 divided by $100,000,000, or 2.5 percent. 

To complete column C, divide the corresponding amount in Column B by the amount in the “Total 

Dollars to be Subcontracted” cell in Column B.  In the example above, Column C for Women-Owned 

Small Businesses = $9,000,000 divided by $50,000,000, or 18 percent.    

Note: the “Total Dollars to be Subcontracted” amount in Column C will always be that category 

divided by itself (100percent if any dollars are subcontracted).
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The below listing details the Office of Management and Budget’s (OMB) 
approved documentation required to obtain a NASA Federal Credential / 
Photo Identification Badge.   
 
Two (2) identity sources are required.  One must be a valid Federal or 
State government issued picture  identification. The other identity source 
must be one of the following documents: 

 

List of Acceptable Documents to Accompany a Federal or State Photo 
Identification 

 

1. U.S. Passport (unexpired) 

2. Permanent Resident Card or Alien Registration Receipt card (Form I-551) 

3. An Unexpired Foreign Passport with a Temporary I-551 Stamp 

4. An Unexpired Employment Authorization Document that contains a Photograph (Form I-766) 

5. An Unexpired Foreign Passport with an Unexpired Arrival-Departure Record, (Form I-94 or I-
94A), bearing the same name as the passport and containing an endorsement of the 
alien’s nonimmigrant status, if that status authorizes the alien to work for the employer 

6. Unexpired Driver’s License** or ID Card issued by a state or outlying possession of the United States 
provided it contains a photograph or information such as name, date of birth, gender, height, eye 
color and address 

7. Unexpired ID card issued by United States federal, state or local government agencies or 
entities, provided it contains a photograph, or information such as name, date of birth, gender, height, 
eye color and address 
 

8. U.S. School ID card with a photograph 

9. U.S. Voter’s Registration Card 

10. U.S. Military Dependent’s ID Card 

11. U.S. Military card or draft record 

12. U.S. Coast Guard Merchant Mariner Card 

13. Native American Tribal Document 

14. Unexpired Driver’s License Issued by a Canadian government authority 

15. U.S. Citizen ID Card (Form I-197) 

16. ID Card for use of Resident Citizens of the United States (Form I-179) 

17. Unexpired Passport from the Federated States of Micronesia (FSM) or the Republic of the Marshall 
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Islands (RMI) with Form I-94 or I-94A indicating nonimmigrant admission under the Compact of 
Free Association Between the U.S. and the FSM or RMI 
 

18. U.S. Social Security Card issued by the Social Security Administration (other than a card stating it 
is not valid for employment) 

19. Certification of Birth or Birth Abroad issued by the Department of State (Form FS-545 or Form DS-
1350) 

20. Original or Certified copy of birth certificate issued by a state, county, municipal authority or 
outlying possessions of the United States bearing an official seal 

21. Unexpired employment authorization document issued by DHS 

U.S. CITIZENS UNDER 18 YEARS OF AGE MAY PROVIDE: 

22. School Record or report card 

23. Clinic, Doctor, or Hospital Record 

24. Day-care of Nursery School Record 

** The NASA Office of Protective Services (OPS) is implementing enforcement of the REAL ID Act agency wide 
effective July 21, 2014.  This Act was passed by Congress and implemented for the Federal government by the 
Department of Homeland Security (DHS).  The basic premise for the Real ID Act is to require individual states 
to enhance the security of their driver’s license and identity card issuance processes.  There are still 11 non-
compliant states and 1 territory which are: Alaska, American Samoa, Arizona, Kentucky, Louisiana, 
Maine, Massachusetts, Minnesota, Montana, New York, Oklahoma, and Washington.  As a caveat, 
Minnesota, New York, and Washington offer an Enhanced Driver’s License (EDL), which will be 
acceptable.  EDLs are identifiable by the American Flag on the face of the card.   
 
As a result of this requirement, effective July 21, 2014 the KSC Badging Office will no longer accept 
driver’s licenses or identity cards from the states listed above.  If you possess a license from one of the 
above listed states, please ensure that you have an alternate form of identification with a photograph such as a 
passport, military ID, or federal employee badge.  Visitors without acceptable identification will require an escort 
at all times while on Center.  
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M.1 BASIS FOR CONTRACT AWARD (MAY 2014)  

   

(a) EVALUATION FACTORS AND SELECTION OF THE SUCCESSFUL OFFEROR  

 

The Contracting Officer will utilize a Lowest Price Technically Acceptable (LPTA) source 

selection process to make an award decision.  Only one award will be made as a result of 

this solicitation. Award will be made to the offeror who is deemed responsible in 

accordance with the Federal Acquisition Regulation (FAR); and whose proposal, judged by 

an overall assessment of the evaluation criteria and other considerations specified in this 

solicitation, meets the technically acceptable standard for the non-price factors and 

provides the lowest evaluated price. 

 

In accordance with the Instructions to Offerors – Competitive Acquisition provision of this 

solicitation (FAR 52.215-1), the Government intends to evaluate proposals and award a 

contract without discussions with offerors (except clarifications as described in FAR 

15.306(a).)  Therefore, the offeror’s initial proposal should contain the offeror’s best terms.  

The Government reserves the right to conduct discussions if the Contracting Officer later 

determines them to be necessary.  

 

(b) EVALUATION OF NON-PRICE FACTORS  

 

Offerors will be evaluated on the non-price factors of Technical Experience, Past 

Performance, Safety and Occupational Health Plan, and Small Business Utilization.   

 

(1) FACTOR 1 – TECHNICAL EXPERIENCE 

 

Offerors must provide evidence that they have the technical experience needed to meet 

the technical performance requirements of this project.  The Government will assess 

the technical experience of the offeror on contracts/projects identified in the offeror’s 

Technical Experience Summary. (For evaluation purposes, a task order on an IDIQ 

contract or BOA is considered a “contract or project”.  IDIQ contracts and BOAs are 

not considered a “contract or project.”) Offerors must meet all of the following 

standards to receive an “Acceptable” rating on this factor:  

 

Offerors must provide evidence that they have the technical experience needed to meet 

the technical performance requirements of this project.  The Government will assess 

the technical experience of the offeror on projects identified in the offeror’s Technical 

Experience Summary.  Offerors must meet all of the following standards to receive an 

“Acceptable” rating on this factor:  

 

(i) All projects listed in the Technical Experience Summary must have been 

successfully completed within five (5) years of the date of issuance of this 

solicitation NNK15553622R or must be in progress with at least 50% of the 

construction work completed. 
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(ii)  All projects listed in the Technical Experience Summary must have been 

individually valued at or over $500,000.00. 

 

(iii)  All projects listed in the Technical Experience Summary must have involved 

experience in complex industrial HVAC installation including automation systems, 

air handling unit system controls, and proper calibration, testing, and balancing of 

chilled water industrial HVAC systems.   

 

(iv)  At least one project listed in the Technical Experience Summary must demonstrate 

experience with construction of commercial or industrial buildings and related 

structures. (i.e. green field construction of new facilities or additions to existing 

facilities).  

                        Failure to meet all of the requirements under this factor will result in an 

“UNACCEPTABLE” rating and elimination from further consideration for 

contract award. 

 

(2) FACTOR 2 – PAST PERFORMANCE 

 

  The Government will assess the past performance of the offeror on all of the 

contracts/projects identified in the offeror’s Technical Experience Summary. (This 

assessment of past performance information is separate from the contractor 

responsibility determination required under FAR Subpart 9.1.) 

 

  The completed past performance questionnaires submitted by the offerors’ 

Contracting Officers or customer contact equivalents identified in the Technical 

Experience Summary will be evaluated. The Government shall consider this 

information, as well as information obtained from other sources (to include interviews 

with previous customers), when evaluating each offeror’s past performance. The 

currency and relevance of the information, source of the information, context of the 

data, and general trends in the offerors’ past performance shall be considered.  The 

evaluation shall take into account past performance information regarding predecessor 

companies, key personnel who have relevant experience, and/or subcontractors who 

will perform major or critical aspects of the requirement when such information is 

relevant to this acquisition.  The Government will not disclose the names of 

persons/companies who provide performance information.   If, during the course of 

the evaluation, the Government obtains adverse information to which the offeror has 

not previously had an opportunity to respond, the Government will afford the offeror 

an opportunity to clarify the adverse information.   

 

(i) Past Performance Evaluation Areas. The government will evaluate the offeror’s 

past performance in: 
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(A) Providing effective project management, labor, equipment, supplies, tools, and 

financial resources to successfully perform, provide contract deliverables and 

complete work in a safe and timely manner. 

 

(B)  Providing immediate and effective contractor management attention at the job 

site for resolution of contract problems. 

 

(C)  Providing quality engineering shop drawings and accurate and complete as-

built documentation. 

 

(D)  Providing project completion within ten percent (10%) of original contract cost 

and schedule (unless customer required changes caused the cost or schedule 

deviation).   

 

(E)  The contractor’s ability to successfully perform industrial HVAC installation 

and automation. 

 

(F) The contractor’s ability to safely work around and abate asbestos. 

 

(G)  Maintaining an acceptable Safety Program:  

 

1. Maintaining acceptable Days Away Restricted or Transferred (DART), Total 

Case Incident Rate (TCIR), OSHA 300 Log and Experience Modification 

Rating (EMR) rates for the previous three years.  

 

2. Maintaining a safety and health program with visible management control 

and involvement 

 

3. Maintaining a safety program ensuring subcontractors’ safety performances 

was consistent with the prime contractor’s safety program 

 

4. Ability to analyze worksite hazards prior to the start of work to ensure that 

all hazards were abated 

 

5. Maintaining a safety program with emergency procedures for securing 

dangerous conditions and protecting personnel during contract performance 

 

6. Ability to understand and comply with safety requirements 

 

7. Maintaining a safety program that ensured the customer’s critical resources 

were adequately protected 

 

8. Ability to resolve safety discrepancies in a timely and effective manner 
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9. Ability to report, investigate, and take corrective actions on safety 

accidents/incidents in a timely and effective manner 

 

(H) Providing prompt payment of employees, subcontractors, and suppliers for 

services and supplies performed/delivered under the contract.  

 

(I)  Complying with Davis-Bacon Act and other labor requirements and resolution 

of reported labor violations/discrepancies.  

 

(J)  Complying with contract subcontracting plan goals for small disadvantaged 

business concerns. (Applicable only to offerors who are large businesses).   

 

(ii) Past Performance Confidence Ratings: 

 

 The Offeror’s relevant experience and past performance will be reviewed and an 

assessment made that reflects the Government’s judgment of the probability of each 

offeror successfully accomplishing the proposed effort based on that offeror’s 

demonstrated performance.  Past performance shall be evaluated for each offeror 

using the following levels of confidence ratings:   

 

Very High Level of Confidence  

 

The offeror’s relevant past performance is of exceptional merit and is very highly 

pertinent to this acquisition, indicates exemplary performance in a timely, efficient, 

and economical manner and very minor (if any) problems with no adverse effect on 

overall performance.  Based on the offeror’s performance record, there is a very high 

level of confidence that the offeror will successfully perform the required effort.   

 

High Level of Confidence  

 

The offeror’s relevant past performance is highly pertinent to this acquisition; 

demonstrating very effective performance that would be fully responsive to contract 

requirements.  Offeror’s past performance indicates that contract requirements were 

accomplished in a timely, efficient, and economical manner for the most part, with 

only minor problems that had little identifiable effect on overall performance.  Based 

on the offeror’s performance record, there is a high level of confidence that the 

offeror will successfully perform the required effort.   

 

Moderate Level of Confidence  

 

The offeror’s relevant past performance is pertinent to this acquisition, and it 

demonstrates effective performance.  Performance was fully responsive to contract 

requirements; there may have been reportable problems, but with little identifiable 

effect on overall performance.  Based on the offeror’s performance record, there is a 
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moderate level of confidence that the offeror will successfully perform the required 

effort.   

 

Low Level of Confidence   

 

The offeror’s relevant past performance is at least somewhat pertinent to this 

acquisition, and it meets or slightly exceeds minimum acceptable standards.  Offeror 

achieved adequate results; there may have been reportable problems with 

identifiable, but not substantial, effects on overall performance.  Based on the 

offeror’s performance record, there is a low level of confidence that the offeror will 

successfully perform the required effort.  Changes to the offeror’s existing processes 

may be necessary in order to achieve contract requirements.   

 

Very Low Level of Confidence  

 

The offeror’s relevant past performance does not meet minimum acceptable 

standards in one or more areas; remedial action was required in one or more areas.  

Performance problems occurred in one or more areas which, adversely affected 

overall performance.  Based on the offeror’s performance record, there is a very low 

level of confidence that the offeror will successfully perform the required effort.   

 

Neutral   

 

In the case of an offeror without a record of relevant past performance or for whom 

information on past performance is not available, the offeror may not be evaluated 

favorably or unfavorably on past performance [see FAR 15.305(a) (2) (ii) and (iv)]. 

 

To receive an “Acceptable” rating for past performance, the offeror must receive an 

overall Past Performance Confidence Rating of Very High, High, or Moderate.   

 

(3) FACTOR 3 – SAFETY AND OCCUPATIONAL HEALTH PLAN 

 

The offeror’s Safety and Occupational Health Plan will be reviewed to determine:  

 

(i)  The offeror’s understanding of and ability to comply with 29 CFR 1926 Safety &   

Health Regulations for Construction, NPR 8715.3 (NASA Safety Manual & 

Appendices), KNPR 8715.3 (KSC Safety Practices Procedural Requirements), 

8715.7  (KSC Construction Contractor Safety & Health Practices Procedural 

Requirements) 

 

(ii) The offeror’s ability to ensure the safety and occupational health of the project   

contractor employees (to include subcontractors) and to ensure safe working 

conditions throughout the performance of the contract.    
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(iii) The offeror’s ability to ensure the safety and occupational health of the public,  

astronauts and pilots, the NASA workforce (including Contractor employees 

working on NASA contracts) and the protection of the environment, high-valued 

equipment, and property. 

 

To receive an “Acceptable” rating, the Safety and Occupational Health Plan must 

represent a reasonable initial effort to address the essential requirements of NFS 

1852.223-73, Safety and Health Plan, demonstrates the offeror understands 

NASA’s safety requirements, and contains no major deficiencies or omissions 

which, if corrected, would require a major rewrite of the Plan.  

 

(4) FACTOR 4 - SMALL BUSINESS UTILIZATION  

 (i) Large businesses are required to submit Small Business Subcontracting Plans and 

Section L, Appendix 3, Small Business Subcontracting Plan Goals. The offeror's 

Small Business Subcontracting Plan will be evaluated in terms of meeting the 

requirements of FAR 19.704, Subcontracting Plan Requirements. The Small 

Business Subcontracting Goals will be evaluated in terms of the offeror’s proposed 

subcontracting goals (overall subcontracting goals and individual subcontracting 

goals by small business category) in comparison to the Contracting Officer’s 

assessment of the appropriate subcontracting goals for this procurement. The 

evaluation of the Small Business Subcontracting Goals will be on the basis of total 

contract value. (NOTE: A proposal will not be rejected solely because the 

submitted Small Business Subcontracting Goals do not meet the NASA 

recommended goals.  NASA will consider the amount of work being retained for 

performance by the prime contractor in-house when determining whether Small 

Business Subcontracting Goals are acceptable.) 

 (ii) Large Business Offerors must meet all of the following standards to receive an 

“Acceptable” rating on this factor:  

(A) The large businesses’ Small Business Subcontracting Plan addresses all of the 

eleven (11) requirements of FAR Clause 52.219-9, Small Business 

Subcontracting Plan, paragraphs (d)(1) thru (11).  

 

(B) The rationale provided for any proposed subcontracting goal that is less than 

the Contracting Officer’s recommended goal includes an independent 

assessment of the small business opportunities and demonstrates a reasonable 

attempt was made to meet the Contracting Officer’s recommended 

subcontracting goal.   
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(c)   EVALUATION OF PRICE PROPOSALS 

 

The proposed prices will be evaluated by comparison against the Government estimate 

and prices submitted by other offerors.   

 

(d) EVALUATION PROCESS 

 

The following describes the general methodology that will be used for proposal evaluation: 

 

(1) Offerors will be checked against the List of Parties Excluded From Federal 

Procurement and Non-procurement Programs.  Offerors who appear on the List will be 

eliminated without further consideration.  Proposals will also be checked for minor 

informalities or irregularities.  The Contracting Officer will follow guidance at FAR 

15.306 for resolving minor informalities or irregularities.   

 

(2) The Contracting Officer will conduct a price analysis on each offeror’s submitted price.  

The ten (10) percent HUBZone price evaluation preference provided in FAR 52.219-4, 

Notice of Price Evaluation Preference for HUBZone Small Business Concerns, will be 

applied, if applicable.  

 

(3) The technical (non-price) volume of the offeror with the lowest evaluated reasonable 

price will be given to the technical evaluators for review.  If the technical (non-price) 

proposal is determined to be technically “Acceptable”, award shall be made to that 

offeror, subject to a positive responsibility determination in accordance with FAR Part 

9. In order for a technical proposal to be determined technically “Acceptable”, all of 

the non-price factors in the technical proposal must be individually evaluated as 

“Acceptable”.  

 

(4) If the technical proposal is determined to be technically “Unacceptable” the technical 

(non-price) volume of the offeror with the next lowest evaluated reasonable price will 

be given to the technical evaluators for review. If the technical (non-price) proposal of 

the offeror with the next lowest evaluated reasonable price is determined to be 

technically “Acceptable” award shall be made to that offeror subject to a positive 

responsibility determination in accordance with FAR Part 9.  

 

(5) If the technical proposal is determined to be technically “Unacceptable” the process 

described will be conducted again, as many times as necessary, until such time as the 

Government identifies a technically “Acceptable” proposal.   

 

(End of Provision) 
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M.2 SOURCE SELECTION DECISION (MAY 2014)  

 

Selection for contract award will be made based on a Lowest Price Technically Acceptable 

(LPTA) source selection process.  The proposal that provides the lowest fair and reasonable 

price and is otherwise technically acceptable in all non-price factors will be selected for award.  

The selection will be made subject to an affirmative determination of contractor responsibility 

in accordance with FAR Subpart 9.1.    

 

(End of Provision) 
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                                     PROJECT DELIVERABLES 

                                             

Incidental deliverables (manuals, reports, plans, and other written documentation) to be provided 

under this contract are identified in this Attachment J-A.  Nothing contained in this Attachment J-A 

shall relieve the Contractor from furnishing data called for by, or under the authority of, other 

provisions of this contract which are not identified and described in this Attachment J-A.  The costs 

for data to be furnished in response to Attachment J-A is included in the firm-fixed price of this 

contract. 

 

J-A-1 SUBMITTAL SCHEDULES (MAR 2014)  

 

(a) Within 15 days of Notice to Proceed, the Contractor shall provide, for approval by the 

Contracting Officer, the following schedules of submittals 

 

(1)  A schedule of all shop drawings and technical submittals required by the specifications 

and drawings.  The schedule will indicate the specification or drawing reference 

requiring the submittal; the material, item or process for which the submittal is 

required; the "SD" number and identifying title of the submittal; the Contractor's 

anticipated submission date and the approval need date. 

 

(2)  A separate schedule of all other submittals required under the contract but not listed in 

the specifications or drawings.  The schedule will indicate the contract requirement 

reference; the type or title of the submittal; the Contractor's anticipated submission date 

and the approval need date (if approval is required). 

 

          (b)   All submittals called for by the contract documents will be listed on one of the above 

schedules.  If a submittal is called for but does not pertain to the contract work, the 

Contractor will include it in the applicable schedule and annotate it "N/A" with a brief 

explanation.  Approval of the schedules by the Contracting Officer does not relieve the 

Contractor of supplying submittals required by the contract documents but which have 

been omitted from the schedules or marked "N/A". 

 

           (c)  Copies of both schedules will be re-submitted monthly annotated by the Contractor with 

actual submission and approval dates.  When all items on a schedule have been finally 

approved, no further re-submittal of the schedule is required. 

 

(End of Project Deliverable Requirement) 

 

J-A-2  SHOP DRAWINGS (MAR 2014)  
 

Pursuant to FAR clause 52.236-21 entitled "Specifications and Drawings for Construction"; 

the Contractor shall submit Shop Drawings as detailed below. For purposes of this clause, the 

term “Shop Drawings” shall be construed to include all “Submittal Descriptions” (Type SD-

01, SD-02, SD-03, etc., as required by project technical specifications) that are necessary to 

fully describe contractor supplied materials and installation methods and demonstrate their 
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compliance with the technical and performance requirements of the contract.  Submittal 

Descriptions include drawings, design data, catalog cuts, descriptive literature, illustrations, 

schedules, performance and test data, and similar materials to be furnished by the contractor. 

The preparation and distribution requirements described herein apply to all such SD submittals 

except as noted in technical specifications or otherwise directed by the Contracting Officer. 

 

(a)  For Shop Drawing submittals provide complete sets to KSC functional organizations and 

to the Architect/Engineer as shown on the “Submittal Tracking and Review Flowchart.” 

Names, mail codes and addresses will be provided at the Pre-work Conference. 

(b)  The Shop Drawing submittals shall be transmitted to the Contracting Officer and the A/E 

on the same day.  Delivery to the A/E and other KSC functional organizations shall be by 

the equivalent of “next day” delivery service with delivery receipts or other proof of 

delivery that show traceability to the delivery destination and receipt of the delivery.  The 

timestamp recorded by the Contracting Officer upon receipt from the Contractor shall be 

the record date.  Delivery receipts and other proof of delivery shall be submitted to the 

Contracting officer or delegated organization as shown on the “Submittal Tracking and 

Review Flowchart” provided below: 
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(c)  Three (3) sets shop drawings will be returned to the Contractor.  These sets will be 

returned to the Contractor within 21 calendar days of the record date with appropriate 

review and approval notations as described below.  

                  On or before completion date of the contract, the Contractor shall submit to the 

Contracting Officer two complete sets of shop drawings, which incorporate all comments, 

annotations, conditions of approval and corrections.  Both drawing sets are to be made 

from the same original 

 

 (d) The shop drawings shall be complete and detailed and shall contain all information 

required for checking without reference to material contained in other shop drawing 

transmittals.  Partial submittals will not be accepted unless specifically approved by the 

Contracting Officer.  Any partial submittals shall be so indicated and any outstanding 

submittal required to complete the package shall be identified. 

 

(e)  Shop drawings shall be submitted in a logical sequence that is duly coordinated with long 

lead-time procurements and with fabrication and construction schedules.  Each set of shop 

drawings shall be accompanied by a completed KSC shop drawing submittal form listing 

the specification or drawing reference requiring the shop drawing; the material, item or 

process for which the shop drawing is required and the "SD" number and identifying title 

of the shop drawing.  The Shop Drawing form will be supplied by the Government. 
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(f)  Shop drawings for certain systems (e.g. fire detection/suppression) must be submitted as 

soon as 30 days following contractor’s Notice to Proceed, and associated as built drawings, 

software, programs and test procedures must be submitted up to 30 days prior to 

acceptance testing.  See Shop Drawing and submittal references in project technical 

specifications for affected submittals and their respective deadlines. 

 

(g)  "Drawings" as opposed to "Shop Drawings" shall mean actual drawings, diagrams, layouts 

and schematics.  "Drawings" fall under the more general term "Shop Drawings" which 

include other required materials. 

 

(1) Drawings shall be uniform in size, nominally 24 by 36 inches, with a maximum size of 

28 by 40 inches. All drawings shall have dark lines on a white background. 

 

(2) Drawings shall be numbered in logical sequence.  The Contractor may use his own 

numbering system.  Each drawing shall bear the number of the submittal (e.g. First 

Submittal, Second Submittal, etc.) in a uniform location adjacent to the title block.  The 

NASA contract number shall appear in the margin, immediately below the title block, 

for each drawing. 

 

(3)  A blank space, no smaller than 4 by 5 inches shall be reserved on the right hand half of 

each sheet for the Government disposition stamp. 

 

(h)  Review and approval notation will be as follows: 

 

(1)  Shop drawings marked "approved" authorize the Contractor to proceed with work 

covered by such drawings. 

 

(2)  Shop drawings marked "approved as noted" authorize the Contractor to proceed with 

the work covered provided he takes no exception to the corrections.  The notes shall be 

incorporated on the shop drawings prior to submission of the final shop drawings. 

 

(3)  Shop drawings marked "returned for correction" require the Contractor to make the 

necessary corrections and revisions on the drawings and re-submit them for approval 

in the same routine as before, prior to proceedings with any of the work depicted on 

the drawings. 

 

(4)  Shop drawings marked "not approved" or "disapproved" indicate noncompliance with 

the contract requirements and the shop drawings shall be re-submitted with 

appropriate changes.  No item of work requiring a shop drawing shall be 

accomplished until the drawings are approved or approved as noted. 

 

(5)   The Contractor shall make any corrections required by the Contracting Officer.  If the 

Contractor considers any correction or notation indicated on the returned shop 

drawings to constitute a change to the contract drawings or specifications; notice as 

required under the clause entitled "Changes" shall be given to the Contracting Officer.   
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(6)  The Government’s engineering review of Contractor’s shop drawing submittal(s) is for 

general conformance with the design concept of the project and the information given 

in the contract documents.  As such, approval of the shop drawings by the Contracting 

Officer shall not be construed as a complete check, but will indicate only that the 

general method of construction and detailing is satisfactory.  The Contractor is solely 

responsible for the dimensions and design of adequate connection details; confirming 

and correlating all quantities and dimensions; selecting fabrication processes and 

techniques of construction; coordinating the work with that of other trades and 

performing the work in a safe and satisfactory manner, and certifying that proposed 

products meet all technical specifications and all contractual provisions, especially 

those relating to the ‘Buy American Act’.  Corrections or comments made as part of the 

Government review do not relieve the Contractor from compliance with the 

requirements of the contract documents. Likewise, any approval of a Shop Drawing 

Submittal containing an unidentified deviation from the technical requirements of the 

applicable contract drawings, maps and specifications, shall not relieve the contractor 

from compliance with the technical requirements.  

 

(i)  If changes are necessary to approved shop drawings whether as a result of a contract 

change or for any other reasons, the Contractor shall make such revisions and resubmit the 

shop drawings in accordance with the procedures in paragraphs a. through c. above.  No 

item of work requiring a shop drawings change shall be accomplished until the changed 

shop drawings are approved. 

 

(j)  Progress payments will not be made on materials and equipment that have been delivered   

to the job site but not approved on shop drawings.  

 

(End of Project Deliverable Requirement) 

 

J-A-3 RECORD DRAWINGS (MAR 2014)  
    

(a)  After completion of all construction and before final payment is made, the Contractor shall 

submit one complete set of full size blue line contract drawings with fully dimensioned 

changes shown in red pencil to the Contracting Officer. 

 

(b)  The Contractor shall verify all dimensions and Geographical Information System (GIS) 

data shown on the contract drawings.  Civil discipline systems, such as site dimensions and 

elevations, underground utilities, manholes, access points, paving, etc. and systems 

requiring state certifications, such as stormwater systems, shall require verification by a 

registered land surveyor.  As-built dimensions and GIS data shall be at the same level of 

detail as the contract drawings. 

 

(c)  All dimensional changes shall be reflected as corrected dimensions by striking through the 

dimension value with a single line and circling this change.  A leader shall point from the 

actual, as-built dimension to the circled change.  All utility routing and interface changes 

shall be reflected on the drawings to scale and defined with sufficient dimensions to be 
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able to locate.   Indicating by reference alone, for example to a change order number, will 

not be acceptable. 

 

(d)  These record drawings shall be maintained by the Contractor at the work site and shall be 

updated based on job progress to reflect all changes and deviations and actual routing of 

all field-routed utilities and services.  All lines, letters, and details shall be sharp, clear, 

and fully legible.  All additions to the drawings shall be precisely drawn to scale of the 

original drawing and their locations shall be dimensioned. 

 

(e)  Final Systems Drawings for Wiring/Devices/Control Systems: 

 

(1)  Final system drawings for wiring and control systems shall be prepared and submitted 

as described below, and in accordance with additional requirements as described in 

technical specifications. 

 

(2)  Record drawings shall be made available for Government review on a monthly basis at 

the job site.  This monthly review of record drawings will be part of the monthly 

monetary progress review. 

 

(3)  Drawings for installation of wiring, devices and/or controls that require field routing 

must be red- lined, reproduced, verified for accuracy, and submitted for approval per 

the requirements set forth under the section entitled Shop Drawings herein a minimum 

of two weeks before requesting a final walkdown of the following systems.  These 

drawings shall be labeled “FINAL SHOP DRAWINGS”.  In addition to hardcopy 

reproductions, the final drawings submittals shall include electronic files in Intergraph 

or Microstation format or in a Computer Aided Design (CAD) format compatible with 

Intergraph or Microstation. 

 

(4)  Final Systems Drawings are required for:  

 

(i)   HVAC  

       

(ii)  Paging/Area Warning        

 

(iii) Premise Wiring 

 

(iv) Electrical control schematics and connection diagrams 

 

(v)   Elevators 

 

(vi)  Fire detection/suppression systems 

 

(vii)  Any other system involving wiring and controls, with the exception of facility 

lighting 
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(f)  Sewer System Certification:   

 

For all work involving sewer system installations or modifications, the Contractor shall 

provide to the Contracting Officer three (3) sets of drawings in the form of an As-Built 

Survey signed and sealed by a State of Florida Registered Land Surveyor for the sewer 

system.  The as-built survey shall show all locations and invert elevations of the sewer 

system to verify that its placement is per contract drawings. The submittal shall be 

complete and sufficient for the Engineer’s of Record certification to the Florida 

Department of Environmental Protection.  The as-built survey level of detail shall be the 

same as shown in the contract drawings.  If significant differences exist between the 

contract requirements and as-built conditions as evidenced by the survey, the differences 

shall be corrected and a new as-built survey made and submitted as before.  Drawings shall 

be provided prior to the final inspection.   

 

(g) Record drawings shall be made available for Government review on a monthly basis at the 

job site.  This monthly review of record drawings will be part of the monthly monetary 

progress review. 

 

(End of Project Deliverable Requirement) 

 

J-A-4 MISCELLANEOUS DOCUMENTATION (MAR 2014)  
 

(a)  Documentation submitted under this clause shall not be submitted as shop drawings.   

 

(b)  The Contractor shall submit an original and one copy of all correspondence, delivery 

tickets, soil compaction reports, contractor daily reports, concrete test reports, and 

welding certifications or other worker qualification certifications, to the Contracting 

Officer.   

  

(c)   The Contractor shall submit an original and four copies of all other documentation (except 

shop drawings) pertaining to this contract, including asbestos abatement plans, to the 

Contracting Officer.  

 

(d)   In the event of a conflict within this contract, the provisions of this requirement shall take 

precedence over any other contractual requirement pertaining to the number of copies to 

be submitted except for shop drawings which shall be submitted in accordance with 

Article J-A-2, Shop Drawings, set forth under this Attachment J-A.  

 

(End of Project Deliverable Requirement) 

 

J-A-5 PROGRESS SCHEDULES (OCT 2014)  
 

Pursuant to FAR 52.236-15, entitled "Schedules for Construction Contracts," the Contractor 

shall: 
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(a) If, in the opinion of the Contracting Officer, the Contractor falls behind the approved 

baseline schedule, the Contractor shall take such steps as may be necessary to improve his 

progress, including those measures as directed by the Contracting Officer, without 

additional cost to the Government.   The Contracting Officer may require the Contractor to 

start overtime operations and/or increase the number of shifts, or days of work. The 

Contractor will be required to submit for approval a recovery schedule or schedules as 

necessary to demonstrate the manner in which the agreed rate of progress will be regained, 

all without additional cost to the Government. 

 

(b) Prepare the Progress Schedule using standard commercially available scheduling software 

approved by the Contracting Officer. 

 

(c)  Submit the Progress Schedule and Statement of Values (see paragraph g below), for 

approval by the Contracting Officer, at the Pre-Work Conference in four (4) copies.  

Include a copy of the electronic file using scheduling software.  The approved initial 

Progress Schedule will be the baseline schedule for the project. 

 

(d) Include no less than the following information on the Progress Schedule: 

 

(1)  Major headings for primary project scope broken out in accordance with the Divisions 

and/or Sections of the project specifications. 

 

(2)  Line item break-downs under each major heading sufficient to track the progress of the 

work. 

 

(3) A line item showing contract finalization tasks which includes Punch List, Clean-up 

and Demobilization, and Final Construction Drawings. 

 

(4) Appropriate level of detail under each line item or activity (compatible with the 

schedule of values) sufficient to track the cost and schedule performance, including 

scheduled vs. actual percentage complete for any given day within the contract 

performance period.  (Progress schedules prepared using scheduling software shall 

include resource loaded activities [labor, material, and other resources), major 

deliveries, project milestones, etc.].  The Progress Schedule shall include, as a 

minimum, a materials bar and a separate labor bar for each line item.)  Each element 

shall include the estimated cost and percentage weight of total contract cost.  The 

labor element shall also show the number of workers expected to be working on any 

given date within the contract performance period. 

 

For projects involving the installation or modification of Fire Alarm systems, include 

at a minimum the following line items on the Statement of Values: 

 

(i) Fire Alarm Rough-In Material 

 

(ii) Fire Alarm Rough-In Labor 
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(iii) Fire Alarm Trim Material 

 

(iv) Fire Alarm Trim Labor 

 

(v) Fire Alarm Preliminary Testing 

 

(vi) Fire Alarm Final Testing 

 
For projects involving the installation or modification of Building Controls (i.e. 

HVAC, lighting, etc) systems, include at a minimum the following line items on the 

schedule of values: 

 

(i) Controls Rough-In Material 

 

(ii) Controls Rough-In Labor 

 

(iii) Controls Trim Material 

 

(iv) Controls Trim Labor 

 

(v) Controls Testing 

 

(5) Separate line items for Mobilization and Shop Drawing submittal and approval (these 

items are to show no associated costs). 

 

(6) The Progress Schedule shall indicate the file date and status date (data date). 

 

(e) Update the Progress Schedule every 30 calendar days throughout the contract performance 

period.  All work that has not been completed in accordance with the previously approved 

schedule shall be rescheduled to reflect actual or planned progress based on the current 

status date.  Submit four copies (and electronic file) to the Contracting Officer for 

approval.  Progress Schedule updates shall be submitted concurrently with progress 

payment requests. 

 

Additional notes: 

 

(f) The Progress Schedule shall contain clearly defined and labeled relationships of the 

conventional type (i.e. Finish-to-Start (FS), Start-to-Start (SS) or Finish-to-Finish (FF)).  

Negative lags will not be permitted nor will positive lags inserted for the purpose of 

sequestering float.  The Schedule shall contain only two open ends, one predecessor open 

end prior to NTP or Project Start and one successor open end following Project Complete.  

Activity date constraints shall be kept to a minimum, limited primarily to project and/or 

contractual milestones.  Contract downtime shall be shown in the schedule as “downtime 

activities” or shall be specifically defined in project calendars.  Downtime shall not be 
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incorporated into activity durations. 

 

(g) Statement of Values (SOV):  To determine progress, one must submit a detailed 

continuation sheet of the contractor pay request (Contract Attachment J-D) (Statement of 

Values) in the native format, preferably compatible with Microsoft Excel.  Detailed 

continuation sheet shall provide categories for: 

 
(1) Item Number 

 

(2) Description of the Work 

 

(3) Scheduled Value 

 

(4) Work Completed – Previous 

 

(5) Work Completed - This Period 

 

(6) Materials Presently Stored 

 

(7) Total Completed and Stored To Date 

 

(8) Total Percent Complete 

 

(9) Balance To Finish  

 

(10) Retainage (if applicable) 

 

(End of Project Deliverable Requirement) 

 

J-A-6 SCHEDULING (MAR 2014)  

 

(a) The Contractor will be required to provide detailed scheduling information regarding 

planned operations to the Contracting Officer’s designated representative for input to the 

LC-39  area 72 hour/11-day operations schedule (a total of 14 days).  This schedule input 

must be provided on a daily basis prior to 1:00 P.M.  The schedule must show the 

Contractor's planned operations in detail for the next 3 days in hourly increments and in 

shift increments for the following 11 days.    

 

(b) All Contractor operations requiring support from KSC, such as outages or fire and safety 

standby, for hazardous operations, shall be identified.   

 

(End of Project Deliverable Requirement) 
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J-A-7 NFS 1852.223-73      SAFETY AND HEALTH PLAN (NOV 2004) (MODIFIED)  

 

(a) The contractor, upon request by the Contracting Officer, shall submit a detailed site specific 

safety and occupational health plan in accordance with NPR 8715.3, NASA General Safety 

Program Requirements, Appendices and KNPR 8715.7 KSC Construction Contractor Safety 

and Health Practices Procedural Requirements.  KSC-UG-2814, KSC Construction 

Contractor’s Safety and Health Practices Users Guide, has a template the contractor should 

follow when preparing the site specific safety and occupational health plan. Notice to 

Proceed with on-site work will be withheld pending approval of the site specific safety 

and health plan.   
 

(b) The plan shall include detailed policies, procedures, and techniques that will be used to 

ensure the safety and occupational health of Contractor employees and to ensure safe 

working conditions throughout the performance of the contract. 

 

(c) The plan shall address the policies, procedures, and techniques that will be used to ensure the 

safety and occupational health of the public, astronauts and pilots, the NASA workforce, 

safety and occupational health of the public, astronauts and pilots, the NASA workforce 

(including Contractor employees working on NASA contracts) and high-valued equipment 

and property.   

 

(d) The plan shall take into account all work to be performed on the awarded contract   This plan 

shall address how the Contractor intends to comply with 29 CFR 1926 Safety and Health 

Regulations for Construction, applicable sections 29 CFR 1910 Safety and Health 

Regulations for General Industry, applicable national consensus standards, NASA and KSC 

Safety and Health Regulations and requirements with regard to all safety and health issues 

that will be encountered on this project.   

               

(e) The plan shall similarly address subcontractor employee safety and occupational health for 

those subcontractors who will be performing work under the contract when one or more of 

the following condition apply:  (Note: Contractors may not delegate overall site safety 

responsibility or authority for any personnel working under the provisions of this section to 

any subcontractor).   

 

(1)  The work will be conducted completely or partly on premises owned or controlled by the 

government. 

 

(2)  The work includes construction, alteration, or repair of facilities in excess of the    

simplified acquisition threshold. 

 

(3)  The work, regardless of place of performance, involves hazards that could endanger the 

public, astronauts and pilots, the NASA workforce (including Contractor employees 

working on NASA contracts), or high value equipment or property, and the hazards are 

not adequately addressed by Occupational Safety and Health Administration (OSHA) or 
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Department of Transportation (DOT) regulations (if applicable). 

  

(4)  When the assessed risk and consequences of a failure to properly manage and control the 

hazards warrants use of the clause. 

 

(f) The contractor shall submit a copy of their Log of Occupational Injuries and Illnesses that 

includes an annual summary of occupational injuries and illnesses (or equivalent) as 

described in Title 29, Code of Federal Regulations, Subpart 1904.5.  If the Contractor is 

exempt by regulation from maintaining and publishing such logs, equivalent data in 

contractor's format is acceptable (such as loss runs from insurance carrier) which contains 

the data required. Data shall be compiled and reported by calendar year and the most recent 

summary shall be provided at the same time as the site specific safety and health plan. 

 

(g) The contractor shall also submit documentation containing the company’s Experience 

Modification Rate (EMR), Days Away, Restricted or Transferred rate (DART), and Total 

Case Incident Rate for injury and illnesses (TCIR) for the past 3 years.  

 

(h) This site specific safety and health plan, as approved by the Contracting Officer, will be 

incorporated into the contract. 

 

(End of Project Deliverable Requirement) 

 

J-A-8 TOXIC METALS SAFETY AND HEALTH PLAN (MAR 2014)  
 

(a) The use of paints containing heavy metals and polychlorinated biphenyls PCB) has been 

commonplace at the Kennedy Space Center.  The Contractor shall assume that all existing 

painted surfaces encountered in the performance of work contain heavy metals and PCB 

when developing the Toxic Metals Safety and Health Plan and performing work.  The 

Contractor may, at his discretion, test any painted surfaces, in accordance with appropriate 

regulatory standards, to determine the absence of heavy metals and PCB in the paint. 

 

(b) In addition to and separate from the Safety and Health Plan required under this 

solicitation/contract, the Contractor shall submit a detailed Toxic Metals Safety and Health 

Plan.  The Toxic Metals Safety and Health Plan shall disclose how the Contractor intends to 

protect NASA and contractor employees as well as the environment from toxic metals 

during the ongoing activities of this contract.  The contractor shall submit a minimum of 

five (5) copies of the Toxic Metals Safety and Health Plan for review and approval by the 

Contracting Officer.  The Contracting Officer will forward one copy each to TA-B1 for 

review. 

 

(c) The Toxic Metals Safety and Health Plan shall provide a description of the Contractor’s 

approach to contain and control dusts, fumes and other airborne or waterborne emissions 

from the work site for the protection of other personnel at the work location and the 

environment.  This part of the plan shall also discuss monitoring activities during the work 

in progress to assure the effectiveness of the Contractor’s emission control measures. 

http://www.google.com/url?sa=t&source=web&cd=7&ved=0CFkQFjAG&url=http%3A%2F%2Fwww.epa.gov%2Fepawaste%2Fhazard%2Ftsd%2Fpcbs%2Findex.htm&ei=nYHiTbatFubr0QHk6uG6Bw&usg=AFQjCNG7EsUOQMfpjd3iSma1-YgX4b5Dvg
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(d) The Toxic Metals Safety and Health Plan shall also provide written policies, plans, and 

procedures detailing how the contractor intends to comply with the Occupational Safety and 

Health Administration (OSHA) Construction Industry Standards (29 CFR 1926) and 

applicable General Industry Standards (29 CFR 1910).  As a minimum, the Toxic Metals 

Safety and Health Plan shall address how compliance with the following regulations will be 

achieved: 

 

(1) 19 CFR, Part 1926, Safety and Health Regulations for Construction, 

 Subpart D, Occupational Safety & Health Environmental Controls 

  

(2) 1926.55, Gases, Vapors, Fumes, Mists, and Dusts 

 

(3) 1926.59, Hazard Communication 

 

(4) 1926.62, Lead 

 

(5) 1926.1127, Cadmium, Subpart E, Personal Protective and Life Saving Equipment 

 

(6) 1926.103, Respiratory Protection 

 

(7) 1926.353, Ventilation and Protection in welding cutting, and heating 

 

(8) 1926.154, Welding, cutting, and heating in way of preservative coatings 

 

(9) KHB 1840.1 (Latest Edition), KSC Industrial Hygiene Handbook, as applicable 

 

(10) KHB 1820.4 (Latest Edition), KSC Respiratory Protection Program, as applicable 

 

The regulations require strict contractor adherence but are not limited to items such as 

employee training, respiratory protection, protective clothing and equipment, employee medical 

surveillance, hygiene facilities, warning signs, record keeping, air monitoring, and 

housekeeping. 

 

(End of Project Deliverable Requirement) 

 

J-A-9 LIFTING PLAN AND RIGGING PLAN (MAR 2014)  
  

A detailed Lifting and Rigging Plan shall be submitted by the Contractor 14 days prior to lifting 

operations.  Lifting operations include work performed within the LES and O&C Buildings that 

require the use of cranes or lifting equipment to include chokers, slings, and shackles used to 

move material, personnel, and equipment to/from heights in excess of 25 feet.  One lifting and 

rigging plan may be submitted for multiple lifts using the same equipment by utilizing the most 

stringent applicable conditions.  Four (4) copies of a detailed Lifting and Rigging Plan shall be 

submitted for approval to the Contracting Office using the attached form.  The lifting plan shall 
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address: 

 

(a)  The specific crane(s) lifting and rigging equipment that will be on site 

 

(b)  The maximum swing radius to be used and the degrees in relation to the crane, such as 

360 degrees over the counterweight, etc. 

 

(c)  A sketch of where the crane will be located in relation to where the loads will be 

situated 

 

(d)  The estimated maximum load weights 

 

(e)  The type and weight of rigging to be used and how it will be configured 

 

(f)  A copy of the crane capacity chart to be used 

 

(g)  A copy of all crane deductions 

 

(h)  Maximum crane boom to be used 

 

(i)  Counterweight configurations 

 

(j)  Certifications of the crane, operator, and rigging 

 

(k)  Certifications of rigging personnel 

 

(l)  General narrative description of lift operations, plan of approach, and safety measures to 

be implemented during the lifting operations 
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 KENNEDY SPACE CENTER PROJECT SPECIFIC REQUIREMENTS APPLICABLE TO ALL 

WORK PERFORMED UNDER THIS CONTRACT 

 

The Kennedy Space Center project specific requirements supporting Contract Section I are identified in 

this Attachment J-B.  Nothing contained in this Attachment J-B shall relieve the Contractor from 

complying with other requirements of this contract, which are not identified and described in this 

Attachment J-B.  All costs associated with the requirements of this Attachment J-B are included in the 

firm-fixed price of this contract. 

 

J-B-1 UTILITY OUTAGE, ENERGIZED ELECTRICAL WORK, ELECTRICAL 

HAZARD ANALYSIS, AND EXCAVATION PERMITS (MAR 2014)  

 

(a)  Utility Outage Requests and Electrical Work Permits 

 

(1)  Utility Outage Requests:  All outages required during the prosecution of work which 

affects utility systems, such as electrical, water, fire detection and protection systems and 

air handling systems will require permits.  Work shall be scheduled to hold outages to a 

minimum.  Request for utility outage permits shall be made in writing to the Contracting 

Officer at least fourteen (14) working days in advance of the time required.  The request 

shall state the system involved, area involved, approximate time of outage, and the nature 

of the work involved.  The fact that the Contractor requests an outage for a specific time 

period does not necessarily mean that the outage will take place.  Due to the nature of the 

operations at Kennedy Space Center, the Contractor probably will not know until the day 

before the requested date if the outage will take place as scheduled.  All outages will take 

place outside regular working hours.  The Contractor will not be entitled to additional 

payment for working irregular hours due to outages. 

 

(2) Electrical Work Permits:  Prior to beginning work on an electrical system under an 

approved outage, the Contractor shall obtain an executed Work Permit (form number KSC-

26-400NS) from the Institutional Services Contractor, and then execute complex 

lockout/tag-out procedures for all Work Permit related work as follows: 

 

(i) The Contractor’s employee in charge of the required lockout/tag-out shall be present at 

the time the Government switches high-, medium-, or low-voltage circuits under 

Government access control which are to be locked and tagged out by the Contractor.   

The Contractor shall coordinate with the Contracting Officer’s Representative (COR) 

for the required switching period time and date.  Due to KSC operational 

considerations the switching period time and date may be at any time, and outside of 

normal working hours or work days. 

 

(ii) Once Government switching is complete the Contractor’s employee in charge of the 

lockout/tag-out shall sign the Work Permit and immediately install the required OSHA 

compliant lockout / tag-out on the required switching device(s).  Once installed the 

Contractor’s employee in charge of the lockout/tag-out shall individually note the 

locations of the locks and tags on the Work Permit form.   
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(iii) A lockout/tag-out lock box shall be used for all such lockout / tag-outs.  The key(s) 

from the lock(s) installed by the Contractor’s employee in charge of the lockout/tag-

out shall be placed in the box and the employee in charge shall place an additional 

personal lock on the lock box to secure the keys inside.  Lock box shall be kept at the 

work site and all other Contractor employees shall attach their personal lockout/tag-

out on this box at any time they are working on the applicable equipment.   

 

(iv)  At the start of the first standard work period following the lockout/tag-out of a 

Government switched circuit for which a Work Permit is issued, the Contractor’s 

employee in charge of the lockout/tag-out shall complete the required lockout/tag-out 

(lock box) procedures.  Immediately upon completing the lockout/tag-out the 

Contractor shall verify no voltage is present on all circuit conductors using suitable 

testing equipment, safe work practices, and all required personal protective 

equipment.  All other circuit safeguards such as grounding shall occur immediately 

after the voltage test and each safeguard shall be individually recorded on the Work 

Permit. 

 

(b)  Energized Electrical Work and Hazard Analysis 

       

(1)   Live parts to which an employee might be exposed shall be put into an electrically safe 

work condition before an employee works on or near them, unless the employer can 

demonstrate that de-energizing introduces additional or increased hazards or is infeasible 

due to equipment design or operational limitations.  If live parts are not placed in an 

electrically safe work condition (i.e., due to increased or additional hazards or 

infeasibility), work to be performed shall be considered energized electrical work.  Safety 

plans, job hazard analysis, and work practices for work on or in proximity to energized 

parts shall be in accordance with KNPR 8715.7, KSC Construction Contractor Safety and 

Health Practices Procedural Requirements. 

 

(2) Electrical Hazard Analysis: 

 

Arc-flash and shock prevention personal protective equipment (PPE) is required for all 

energized electrical, work  and where energized or exposed live parts may not be present, 

but a potential hazard exists including: manhole or cable vault/tray insulated cable 

inspections, circuit breaker or switch operation, and de-energized voltage checks to 

electrically safe equipment. 

 

The Contractor shall provide a qualified electrical safety professional to perform an arc-

flash and shock hazard analysis in accordance with NFPA 70E for all such electrical work.  

The analysis shall be submitted with the Contractor’s Site Specific Safety Plan (SSSP) and 

referenced in any applicable Job Hazard Analysis (JHA).  The safety professional shall 

perform and review a power system analysis using computer software specifically 

designed for the purpose to determine short circuit levels and arc flash hazard incident 

energy at all locations to be worked on by the Contractor.  Table 130.7(C) (9) in NFPA 70E 
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may be used in lieu of calculations when all applicable general notes for the table apply.  

The Government will provide source short circuit levels and clearing times for 

Government operated electrical source equipment as well as any applicable design 

information.  The analysis shall include a table summarizing the results of the analysis with 

the following information for each location or piece of equipment: 

 

 (i) Protective Device Name 

 

 (ii) Protective Device Clearing Time 

 

 (iii) Maximum Voltage 

 

 (iv) Calculated Bolted Three Phase Fault Level 

 

 (v) Calculated Bolted Ground Fault Level 

 

 (vi) Calculated Minimum Arcing Fault Level 

 

 (vii)Arc-Distance if applicable for the calculation 

 

 (viii) Employee Working Distance 

 

 (ix) Calculated Arc-Flash Boundary 

 

 (x) Calculated Maximum Arc-Flash Incident Energy 

 

 (xi) Arc-Flash PPE Category 

 

 (xii) Shock Prevention PPE Insulating Class 

 

 (xiii) Limited Approach Boundary 

 

(xiv) Restricted Approach Boundary 

 

(xv) Prohibited Approach Boundary 

 

(3) Electrical Manhole / Vault Confined Space Requirements:  Reference KNPR 8715.7, KSC 

Construction Contractor Safety and Health Practices Procedural Requirements.  During the 

site specific safety plan submittal phase, the Contractor shall complete a hazard evaluation 

of confined space(s) ensuring all hazards associated with the space or that may be 

introduced to the space have been identified and mitigated.  The Contractor's designated 

safety professional shall coordinate with the Contracting Officer’s Representative (COR) 

to complete a confined space hazard assessment (KSC Form 28-750NS) in accordance 

with KNPR 1840.19 for each confined space, and to schedule a job-site inspection meeting 

with KSC Environmental Health and Safety personnel.  Within 35 calendar days after this 
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meeting the COR will provide a confined space hazard assessment to the Contractor.  This 

assessment must be complete prior to any manhole entry and will be used in generating the 

confined space entry permit(s) required for the project. 

 

                   The contractor shall provide supplementary lighting for all manhole work. 

 

(c)  Excavation Permits: 

 

The Contractor shall request and obtain excavation permit(s) prior to performing any excavation.  

KSC Form 26-312V3 NS, Utility Locate/Excavation Permit Request, shall be prepared by the 

Contractor and submitted to the Government for approval at least 15 working days prior to the 

planned excavation date.  The Contractor shall comply with the requirements of the Institutional 

Base Support Contractor’s "Utility Locate / Excavation Permit Procedure” ENG-I-MP07 (latest 

revision), in the preparation, submission and use of the permit(s). 

 

(End of Project Specific Requirement) 

 

J-B-2 FIRE PROTECTION AND REQUIRED PERMITS (MAR 2014)  
 

The KSC Fire Department will provide fire suppression, inspection and rescue services to the 

Contractor as necessary.  The Contractor shall: 

 

(a) Provide approved fire extinguishers of appropriate type for hazards involved. 

 

(b) Report all fires to the Fire Service at 867-7911 or 867-1911. 

 

(c) Comply with all requirements of KHB 1710.2C Section 504 (Heat Producing Devices) and 

NSS 1740.11 “NASA Safety Standard for Fire Protection” Section 702 and Chapter 8 for 

work performed at the Kennedy Space Center.  

 

(d) Provide a fire watch in accordance with Federal OSHA Safety and Health Standards 29 

CFR 1926.352/1910.252 when required by the welding and burning permitting official.  

 

(e) Prevent false fire alarms by providing 24-hour advance notice to the Contracting Officer's 

Representative (COR) when construction activities in areas protected by fire alarm and/or 

detection systems may produce airborne particulates (smoke or dust) caused by 

construction activities such as painting, stripping, cutting drywall or concrete, 

sandblasting, and/or removing raised floor panels.   

 

(f) Request permits for all welding and burning operations.  Requests for these permits shall be 

made in writing to the Government at least seven (7) working days in advance of the time 

required. 
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(g) Report in the Contractor’s Safety and Health Plan in accordance with NFS 1852.223-73 

how it intends to comply with the above requirements.   

 

(End of Project Specific Requirement) 

 

J-B-3 PERMANENTLY INSTALLED SAFETY SYSTEMS (MAR 2014)  
 

(a)  The Contractor shall protect and in no way interrupt the service of any installed safety systems 

or personnel safety devices. 

 

(b)  In the event that the Contractor requires entrance into systems serving safety devices,  

      the Contractor shall obtain prior approval from the Contracting Officer.  In the event the 

Contractor determines that it is necessary to temporarily remove or render inoperable any 

personnel safety devices in order to accomplish contract requirements, the Contractor shall 

provide alternate means of protection prior to removing or rendering inoperable any 

permanently installed safety devices or equipment and shall obtain prior approval of the 

Contracting Officer.   

 

(End of Project Specific Requirement) 

 

            J-B-4  BREATHING AIR COMPATIBILITY (MAR 2014)  

 

(a)  The contractor shall take precautions to assure that connectors used in contractor-supplied 

breathing air systems are incompatible with connectors present on either KSC gas systems or 

on contractor supplied systems that are used to supply non-respirable gases. KSC-STD-

Z0008, ‘Standard for Design of Ground Life Support Systems and Equipment’, establishes 

requirements for connectors to be used in KSC facility breathing air and non-respirable gas 

systems.  Facility breathing air systems located at KSC/CCAFS are to use a Hansen 3/8 inch 

quick disconnect as a breathing air distribution interface.  KSC facility non-respirable gas 

systems are to use ¼ inch quick disconnects for gas distribution interfaces.  Although most 

facility systems were designed in accordance with this standard, there are nonconforming 

locations at KSC/CCAFS. 

 

(b)  The Contractor may use KSC facility breathing air systems, if available at the work location.  

The contractor shall perform a pre-work site inspection to identify coupling types in use at the 

work location before mobilizing or using any breathing air equipment. The contractor shall 

also submit a written certification to show the contractor’s breathing air system has been 

recently inspected and meets Grade D breathing air standards.  Alternately, the contractor may 

arrange for on-site testing of contractor-supplied breathing air by the Government at least five 

days prior to start of work. In addition, the contractor shall also provide a work site evaluation 

for the NASA Safety Office to review before using any breathing air system.  The breathing 

air test and the safety inspection can be coordinated through the Contracting Officer, and will 

be at no cost to the contractor. 
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(c)  The contractor shall tag or label connector ends of all lines and flexible hoses of contractor-

provided breathing air or non-respirable gas distribution systems.  The tags or labels will 

clearly identify the contents of the lines or hoses. 

 

(d)  The contractor shall provide a description of the steps taken to comply with the requirements 

of this clause in their safety plan submittal.   

 

(End of Project Specific Requirement) 

 

J-B-5 TRAFFIC RESTRICTIONS (MAR 2014) 
 

(a)  The Contractor will not move oversized loads and/or slow moving vehicles on established 

roads within the Kennedy Space Center from 6:30 A.M. to 8:30 A.M. and 3:30 P.M. to 5:30 

P.M. on week days.  Other than the above restricted hours, the Contractor may move oversize 

and/or slow moving vehicles to the work site provided all requirements of the Florida State 

Highway Department have been met. 

 

(b)  Movement of any Contractor vehicle in excess of maximum width, height and length specified 

by Florida Statues Chapter 316 shall be accompanied by the Contractor's designated Convoy 

Commander.  The Contractor's Convoy Commander shall be totally responsible for the 

oversized vehicular movement to include making a physical inspection for possible 

obstructions along the intended route and obtaining all required special permits.   

 

(End of Project Specific Requirement) 

 

J-B-6 STORAGE AND PROTECTION OF MATERIAL TO BE RE-USED (MAR 2014)  

 

All items of material to be removed and re-installed by the Contractor shall be protected during 

removal and stored in a manner such that the material will not be damaged during removal or 

storage.  Any material designated for re-use, which is not suitable due to the Contractor's damage, 

will be replaced by the Contractor at no additional cost to the Government.   

 

(End of Project Specific Requirement) 

 

J-B-7 MAINTENANCE OF GOVERNMENT EQUIPMENT (MAR 2014)  

 

(a)  Government systems and equipment in the Contractor's work area may require servicing, 

maintenance, or modification by Government support contractors during the contract 

performance period.  This maintenance activity may include work on systems, including 

underground utilities, that connect with Contractor installed systems and equipment.  The 

Contractor shall allow the Government support contractors into his work area to perform the 

maintenance work. 

 

(b)  Existing systems and equipment require periodic maintenance that cannot be readily defined 

in terms of frequency and duration.  This maintenance will be coordinated with the Contractor 
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through the Contracting Officer, and will be performed on a non-interference basis as much as 

possible.   The Contractor shall notify the Contracting Officer regarding any uncoordinated 

maintenance activity. 

 

(c)  The Contractor shall arrange and conduct a joint pre-operations briefing with Government 

support contractor personnel on each occasion that the support contractor requires access to the 

contractor’s work area.  The Contractor shall take the following steps as required to prevent 

collateral damage to, or interference with, Contractor installed systems and equipment. 

 

(1) Verify the scope and limits of the support contractor’s planned maintenance activity. 

 

(2)  Advise the support contractor regarding the scope of the Contractor’s work that may be 

affected by the maintenance activity, including specific locations and dimensions of 

planned or installed facilities, systems and equipment.  Notify the Contracting Officer 

immediately regarding any resulting conflicts or interferences. 

 

(3) Ensure that temporary barriers or protective measures are provided as needed   to protect 

Contractor installed work and preserve job-site safety. 

 

The Contractor shall notify the Contracting Officer immediately regarding any issues that 

cannot be resolved with the support contractor.   

 

(End of Project Specific Requirement) 

 

J-B-8 AVIATION OBSTRUCTION LIGHTS (MAR 2014)  

 

The Contractor will provide at least two Aviation Red Obstruction Lights or two High Intensity 

White Obstruction Lights on all structures over 100 feet above ground level.   All construction 

cranes/booms shall be lighted regardless of height.  Lights must be constructed and installed in 

accordance with U.S. Department of Transportation, Federal Aviation Administration publication 

AC 70/7460-1F (as revised), Chapter 4, paragraph 15, subparagraph e.  Lights will be operated 

during all periods of reduced visibility, between sunset and sunrise, and as directed by the 

Contracting Officer.   

 

(End of Project Specific Requirement) 

 

J-B-9              INTERFERENCES AND COORDINATION OF WORK (MAR 2014)  
 

(a) The Contractor shall coordinate construction layout, systems configuration and work 

scheduling to avoid interference’s between the various construction trades and their 

installations.  Interferences and obstructions resulting from lack of Contractor coordination 

shall be corrected by the Contractor as approved by the Contracting Officer.  All components, 

fittings and reworking necessary for such corrections shall be provided by the Contractor at no 

additional cost to the government.  Dimensions shown for existing work, and all dimensions 

required for work that is to connect to existing work, shall be verified by the Contractor by 
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actual field measurement of the existing work.  Any work at variance with that specified or 

shown in the drawings shall not be performed by the Contractor until approved in writing by 

the Contracting Officer. 

 

(b) To the extent possible, the as-built dimensions of all new work shall be verified by actual field 

measurement prior to ordering or fabricating mechanical, electrical, or specialty equipment 

and materials to be installed.  If such field measurement is not possible, then the contract 

drawings and applicable shop drawings shall be checked by the contractor for dimensional 

accuracy prior to ordering or fabricating equipment and materials to ensure proper fit for field 

installation. 

 

(c) The Contractor shall be responsible for correction of all field fitup problems and interferences 

which could have been avoided by field measurement or drawing checks prior to equipment 

fabrication.   

 

(End of Project Specific Requirement) 

 

J-B-10 RESTORATION OF GRASSED AREAS DISTURBED BY CONSTRUCTION (MAR 

2014)  

  

The Contractor shall, prior to completion of the contract, grass all areas disturbed by construction 

activities by seeding and mulching or, when erosion may occur, by sodding, except where 

specifically directed otherwise in the drawings and specifications.   

 

(End of Project Specific Requirement) 

 

J-B-11 TEMPORARY CONSTRUCTION TRAILERS (MAR 2014)  

 

(a)  The Government will provide a location for temporary office and/or storage facilities if needed 

for performance of on-site work under this contract.  Specific location(s) at or reasonably close 

to the work site will be identified at the pre-work conference.  The contractor is responsible for 

providing his own telephone service and for making his own connections to KSC utility 

services, if provided for under Article I.15, KSC On-Site Facilities and Services.  

 

(b)  All temporary facilities must be structurally sound, in roadworthy condition, and shall be 

installed and anchored in accordance with KSC-PLN-1904, Trailer/Equipment Tie Down Plan 

for the John F. Kennedy Space Center; or Rules of Department of Highway Safety and Motor 

Vehicles, Division of Motor Vehicles Chapter 15C-1, whichever is more stringent.  Copies of 

the standards will be made available to the contractor at the pre-work conference.  The 

contractor shall provide written certification of compliance for all temporary facilities to the 

Contracting Officer within three days of installation.  Any facilities that fail to meet these 

requirements shall be immediately removed from Government property. 
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(c) All temporary facilities shall be removed from government property within two weeks 

following final acceptance of work performed under this contract.   

 

(End of Project Specific Requirement) 

  

J-B-12 CONFINED SPACE WORK REQUIREMENTS (MAR 2014)  
 

(a)  Special requirements, coordination, and precautions will apply to any contract work taking 

place in confined spaces.  Each contractor contracted to perform work in confined spaces is 

required to provide a written program for such work as part of its health and safety plan which 

is consistent with the requirements of 29 CFR 1910.146.  For work in telecommunications 

manholes, provisions of 29 CFR 1910.268(o) are also applicable.  The contractor shall 

coordinate any such work in confined spaces with the KSC Environmental Health Support 

Contractor, KSC Fire Services Support Contractor, and any other resident government or 

contractor organization whose employees may have access to the work location.  The 

provision of Environmental Health services by the government does not prohibit the contractor 

from providing their own atmospheric testing.  Government provided services include 

environmental health monitoring and consultation support for testing of atmospheres in 

confined spaces as well as fire rescue and emergency medical services.    

 

(b)  Entry into and work in confined spaces shall be in accordance with the requirements of KNPR 

1820.4, “KSC Respiratory Protection Program,” KNPR 1840.19, “KSC Industrial Hygiene 

Handbook,” and all other applicable clauses of this contract. 

 

(c)  Confined spaces, which contain water, shall be pumped out by the contractor prior to 

scheduling a confined space entry check. 

 

(d)  In addition to the requirements set forth above, the Contractor shall notify and obtain      

approval from the Power Coordinator, telephone 321-867-7300, and/or from 

      Communications Control, telephone 321-867-4141, respectively, prior to performing work in 

electrical and/or communications manholes. 

 

(End of Project Specific Requirement) 

 

J-B-13 TESTING OF CONSTRUCTION MATERIALS (MAR 2014)  

 

Tests of construction materials indicated to be performed by the Contractor shall be accomplished 

by the Contractor utilizing the services of an acceptable independent testing laboratory. 

 

(End of Project Specific Requirement) 

 

J-B-14 AFFIRMATIVE PROCUREMENT (MAR 2014)  

(a) Affirmative Procurement (AP) is the purchase of environmentally friendly products and 

services (i.e. products made from recycled or recovered materials).  Federal agencies, their 
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Contractors and subcontractors are required to maximize the purchase materials on the list of 

“EPA Designated Guideline Items” with the minimum recycled or recovered materials content 

whenever practicable according to RCRA 6002 and EO 13101.  The requirements of RCRA 

6002 include the following language:  

“The decision not to procure such items shall be based on a determination that such 

procurement items: 

 (A)  are not reasonably available within a reasonable period of time 

 (B)  fail to meet the performance standards set forth in the applicable specifications 

or fail to meet the reasonable performance standards of the procuring agencies 

and/or 

 (C)  are only available at an unreasonable price 

Any determination under subparagraph (B) shall be made on the basis of the guidelines 

of the National Institute of Standards and Technology in any case in which such 

material is covered by such guidelines.”  

(b) The Contractor shall provide AP approved items as specified within the contract documents.   

Submittals for AP items shall be provided for approval in accordance with Shop Drawing 

provisions.  If the Contractor proposes to substitute an item that does not conform with AP 

requirements, the applicable Shop Drawing shall be accompanied by KSC Form 8-69, 

Contractor Request to Use Nonconforming Parts or Material (Deviation/Waiver Request) 

identifying the reason for the proposed substitution.    

 

(c) Non-conforming items without approved D/W’s will be rejected and the contractor shall be 

responsible for any costs and schedule impacts associated with replacing such non-conforming 

items at no additional cost to the Government. 

 

(d) At the conclusion of the project, the Contractor shall provide the Contracting Officer (CO) 

with a report itemizing all AP items used.   

 

(e) Detailed information on the EPA AP specified/approved products and manufacturers 

providing these products is available at www.epa.gov/cpg/products.htm. 

 

(End of Project Specific Requirement) 

 

J-B-15 SPILLS (MAR 2014)  

 

(a) The Contractor shall make all reasonable and safe efforts to contain and control any spills or 

releases that may occur.  The Contractor shall immediately report (by phone) any occurrence 

of a pollution incident or spill, first to the Emergency 911 (321-867-7911 from a non 867/861 

exchange), then to the Contracting Officer (CO).  The Contractor shall document the incident 

http://www.epa.gov/cpg/products.htm
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or spill on KSC Form 21-555, "Pollution Incident Report," and submit it to the CO and NASA 

Environmental Assurance Branch (EAB), TA-B1B, within 24 hours of the incident. 

 

(b) The Contractor shall provide spill response materials to contain and control spills including, 

but not limited to, containers, absorbent material, shovels, and personal protective equipment.  

Spill response materials shall be available at all times in which materials/wastes are being 

handled or transported.  Spill response materials shall be compatible with the type of material 

being handled. 

 

(c) The KSC Spill Cleanup Team will be responsible for the final cleanup and validation of a spill 

or release.   

 

(d) The Contractor’s prompt action to minimize the impacted area and to timely report any 

occurrence will increase the Spill Cleanup Team’s ability to complete the spill cleanup and 

therefore reduce the Contractor’s liability for a larger cleanup. 

 

(End of Project Specific Requirement) 

 

J-B-16 WEEKLY STATUS MEETING (MAR 2014)  
 

The Contractor shall attend a weekly progress/status meeting to be scheduled by the Contracting 

Officer for the purpose of determining progress status, delaying factors, material delivery schedules, 

and status of shop drawing submittals.  In addition, a representative of each first tier subcontractor 

may be required to be present for the conference. 

 

(End of Project Specific Requirement) 

 

J-B-17 SUPERINTENDENT ASSIGNMENT (OCT 2014)  

 

Working Superintendent:  Pursuant to FAR clause 52.236-6, entitled "Superintendence by the 

Contractor," the Contractor shall assign a superintendent, on the Contractor’s payroll, whose 

primary responsibility will be to superintend the work and who has the authority to act for the 

Contractor. One or more alternate superintendents, each with full authority to supervise the work, 

shall be designated in writing and approved by the Contracting Officer.  The superintendent or an 

alternate shall be physically present at each work site at all times during performance of the contract 

and until the work is completed and accepted.  

 

The individual(s) appointed as superintendent(s) shall complete the OSHA 10 hour Construction 

Course prior to starting any field work on the project.  The class shall be taught by an authorized 

provider of the course (e.g., United Safety Council, Florida Safety Council) and be attended in 

person.  The appointed superintendent(s) shall provide the course completion certificate to the 

government stating the required training and testing was satisfactorily completed and the date of  
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completion. The course completion date shall not be greater than 5 years from the start of the 

contract.   

(End of Project Specific Requirement) 

 

J-B-18 MATERIAL SAFETY DATA SHEETS (MSDS) SUBMITTAL/CHEMICAL 

         INVENTORY REPORTING AND MANAGEMENT (MAR 2014)  

                 

  The Contractor shall provide a complete and accurate list, accompanied by the applicable Material 

Safety Data Sheets (MSDS), of all materials and chemicals listed on the Consolidated List of 

Chemicals Subject to the Emergency Planning and Community Right-To-Know Act (EPCRA) and 

Section 112(r) of the Clean Air Act that will be stored onsite and/or used in the execution of this 

contract, regardless of the quantity.  This information shall be provided to the Contracting Officer 

(CO) prior to the time of delivery of the materials and chemicals to the site.  This inventory is to be 

updated and resubmitted to the CO on a monthly basis.  All inventory reporting is to be completed 

on the Chemical Inventory for Construction Projects at Kennedy Space Center Form (8-313NS). 

Appropriate labels and MSDS shall be provided for all chemical shipments. 

 

(End of Project Specific Requirement) 

 

J-B-19 WASTE CHARACTERIZATION (MAR 2014)  
 

KSC Form 26-551 "Process Waste Questionnaire" (PWQ) shall be prepared and processed for all 

waste streams generated during the execution of this project in accordance with article entitled 

“Hazardous Wastes”. 

 

(End of Project Specific Requirement) 

 

J-B-20 ABRASIVE BLASTING AND PAINTING (MAR 2014)  

   

To the maximum extent possible, abrasive blasting and painting shall be performed before materials 

are delivered to KSC.  A National Association of Corrosion Engineers (NACE) inspection report 

shall be provided to the Contracting Officer (CO) one (1) week prior to delivery of hardware 

painted offsite.  Where field operations at KSC/CCAFS are required by contract documentation, the 

Contractor shall perform the operations in accordance with the following: 

 

ABRASIVE BLASTING  
 

Operations for paint/coating removal or other corrosion control activities involving the use of 

abrasive blasting to prepare surfaces shall not be allowed to contaminate soil or surface waters.  To 

ensure this, the Contractor shall do the following:   

 

(a) Provide tarpaulin drop cloths, windscreens, and other means necessary to enclose abrasive 

blasting operations to confine and collect dust, abrasive, agent, paint chips, and other debris. 
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(b) Collect, sample and dispose of in accordance with “disposal” paragraph all material removed 

and/or generated, including coating materials and blast media.  

 

(c) Protect storage areas for blast media and blast debris from the natural elements to prevent 

contamination. 

 

EXTERIOR PAINTING  
 

When painting exterior surfaces, the Contractor shall implement measures in the paint application 

process to minimize the amount of overspray that is created on a project.  Drop cloths or similar 

containment shall be used to prevent paint from coating ground surfaces. 

 

The Contractor shall implement measures to contain any overspray that may be generated as a 

result of a painting operation.  The Contractor shall also implement measures to prevent rainfall and 

runoff from contacting items such as painting supplies, paint equipment, empty paint cans, etc., 

which may have paint residue in or on them. 

 

The contractor shall take precautions to protect all Government hardware from contamination or 

damage during sandblasting and painting operations.  The Contracting Officer or representative 

shall approve the method of protection.  The contractor shall be responsible for any and all claims 

arising from painting or overspray or overblasting.  In addition, the contractor shall be responsible 

for any repairs to damaged property, and for the collection, removal and disposal of the 

oversprayed or overblasted materials.  The Government will make no additional payments for 

overspraying or overblasting by the Contractor. 

 

USE OF WATER – WATER BLASTING 

 

The process of preparing certain surfaces, mainly the exteriors of buildings and structures, before 

the application of surface coatings may incorporate the use of water.  These preparation activities 

include, but are not limited to removing dirt, mold, and mildew before painting (general surface 

cleaning); using pressurized water to remove coatings (water blasting); and using blast media to 

remove paint/coatings along with water as a dust inhibitor (wet blasting). 

 

Operations using water shall be performed with either plain potable water or potable water with 

biodegradable, phosphate-free detergents and/or low concentration (< 5%) sodium hypochlorite 

(bleach), calcium hypochlorite, or hydrogen peroxide. 

 

All material removed and/or generated, including coating materials, water, and blast media, shall be 

collected for proper disposal.  All material removed during water blasting operations will be 

collected, sampled, and disposed of in accordance with the “disposal” paragraph below.  Liquids 

may be separated from the solid debris by screening the material collected with a 40-micron (or 

finer) filter mesh.   
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COATINGS CONTAINING HAZARDOUS CONSTITUANTS  

 

The Contractor shall handle and disposed of all waste containing any hazardous materials in 

accordance with article entitled “Hazardous Wastes.”   

 

 DISPOSAL 

 

The Contractor shall dispose of all waste containing nonhazardous materials in accordance with 

article entitled “Landfill Operations/Solid Waste Removal.” 

 

INSPECTION 

 

All abrasive blasting and painting shall be inspected by a Contractor provided NACE inspector to 

verify compliance with the contract documentation.  The inspector’s reports shall be provided to 

the Contracting Officer at the end of each week in which the blasting and/or painting has been 

performed at KSC.  The report shall include information that clearly defines the extent (starting and 

end points) of work performed during each week.  

 

(End of Project Specific Requirement) 

 

J-B-21 AIR MONITORING DURING CONSTRUCTION (MAR 2014)  

  

The Contractor shall not allow any person to store, pump, handle, process, load, unload or use in 

any process or installation volatile organic compounds (VOC) or organic solvents (OS) without 

applying known and existing vapor emission control devices or systems deemed necessary and 

ordered by the FDEP.  To comply, procedures to minimize pollutant emissions shall include the 

following: 

 

(a) Tightly cover or close all VOC containers when they are not in use. 

 

(b) Tightly cover, where possible, all open troughs, basins, baths, tanks, etc. when    they are 

not in use. 

 

(c) Maintain all piping, valves, fittings, etc. in good operating condition. 

 

(d) Prevent excessive air turbulence across exposed VOCs. 

 

(e) Immediately confine and clean up VOC spills and make sure volatile emitting wastes are 

placed in closed containers for reuse, recycling, or proper disposal in accordance with 

articles entitled “Hazardous Wastes” and “Spills.” 

 

(End of Project Specific Requirement) 
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J-B-22 BIOLOGICAL SURVEYS (MAR 2014)  

 

The Contractor shall notify the Contracting Officer (CO) to request that NASA EAB perform a 

biological survey, fourteen (14) days prior to start of work.  The Contractor shall not begin land 

clearing or site disturbance activities, including exterior lighting and roof work, before receiving 

written approval from the CO stating that the biological survey is completed and all mitigation 

action (e.g. Threatened and Endangered (T&E) species relocation/protection, identification and 

protection of plant species of special concern) to be performed by the Government or Contractor 

has been completed. 

 

(End of Project Specific Requirement) 

 

J-B-23 CONCRETE WASTEWATER (MAR 2014)  
 

 The following checked paragraphs are applicable to this acquisition:   

  

  CONCRETE WASHOUT 

 

The Contractor shall not allow wastewater from standard concrete construction 

activities (such as on-site material processing, concrete curing, foundation and 

concrete clean-up, water used in concrete trucks, forms, directional drilling, etc.) to 

enter waterways or to be discharged before being treated to remove pollutants. 

        

The Contractor shall dispose of the construction-related concrete wastewater and 

concrete excess by collecting and placing it in a contractor constructed settling pond 

where suspended material can be settled out and/or the water can evaporate to 

separate solids from the water.  The location of the settling pond shall be 

coordinated with and approved by the Contracting Officer (CO).  The Contractor 

shall remove and dispose of the residue left in the pond and restore site to original 

condition.  Disposal of solidified concrete shall be performed in accordance with the 

solid waste article.  

 

  LIGHTWEIGHT CONCRETE 

 

Reference contract article entitled “Hazardous Wastes”.  The use of light-weight 

concrete materials has been confirmed to have the potential to be hazardous due to 

pH but may also exhibit other hazardous characteristics depending upon processes 

and products used. The contractor shall not allow wastewater from light-weight 

concrete construction activities (such as on-site material processing; concrete curing; 

concrete clean-up; and water used in concrete trucks, forms, etc.) to enter waterways 

or to be discharged on the ground before being analyzed for hazardous waste 

characteristics.  A representative sample shall be collected from the first "flush" of 

light-weight concrete wash water waste at the time of generation, and will be 

analyzed by the government for hazardous waste characteristics.  Pending 

completion of this analysis, all such waste water shall be containerized, labeled, and 



NASA/KSC SOLICITATION NNK15553622R 

ATTACHMENT J-B – KSC PROJECT SPECIFIC REQUIREMENTS 
 

145 

 

handled in accordance with the “Unknown Wastes” in “Hazardous Waste” article.  

 

If the waste wash water from light-weight concrete usage is determined to be 

hazardous, it shall be handled, stored, labeled, and managed as hazardous waste in 

accordance with RCRA regulatory requirements and applicable contract provisions. 

 

If the analysis shows the wash water is not hazardous, this wash water waste and 

any additional wash water waste generated at the same job using the same product 

and process may be handled as described under “Concrete Washout” paragraph 

above. 

 

(End of Project Specific Requirement) 

 

J-B-24 TOXIC METALS (MAR 2014)  

 

Representative samples of painted surfaces within the project area have been identified to contain 

toxic metals.  The Contractor shall assess hazards and brief government of their proposed methods 

of removal and disposal of building materials identified as having toxic coatings and hazardous 

materials.  The Contractor’s hazard assessment shall be conducted by a competent health and safety 

professional.  The Contractor shall notify the Contracting Officer of hazard mitigation activities and 

abatement procedures 14 days prior to disruption to any suspected area. 

 

(End of Project Specific Requirement) 

 

J-B-25 PCB MANAGEMENT (MAR 2014)  

 

Polychlorinated Biphenyls (PCB) wastes may include, but are not limited to, oil-filled transformers, 

Oil-contaminated transformer concrete pads, light ballasts, capacitors, electric motors, pumps and 

paint coatings.  PCB wastes shall be managed in accordance with 40 CFR 761.  PCB waste 

management and disposal shall be coordinated through the Contracting Officer (CO), a KSC Form 

26-551 "Process Waste Questionnaire" (PWQ) and Technical Response Package (TRP) shall be 

prepared and processed in accordance with article entitled “Hazardous Wastes”.   

          

Government Assistance – KSC has established procedures for the handling, storage and disposal 

of PCB contaminated waste streams generated on the Center.  To aide with proper compliance of 

site-specific requirements, the Government will assign a NASA Environmental Point of Contact 

(EPOC) for each project.   The establishment of the NASA provided EPOC in no way relieves the 

contractor for compliance with requirements defined in 40 CFR 761.   

 

LIQUIDS CONTAMINATED WITH PCBs 

 

PCB containers storing liquid PCBs at concentrations of 50 parts per million (ppm) or greater shall 

be removed from the generator accumulation site within 24 hours from the date the PCB item was 

removed from service. This support shall be coordinated through the Contracting Officer for waste 

pickup scheduling before removal from service.  The Contractor shall contact the Contracting 
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Officer for pick-up and removal of all PCB related waste.  The Contractor shall not remove any oil 

filled transformers from KSC.  Unless analysis results determine PCB content in oil less than 2 

ppm, the contractor shall coordinate any disposal of liquid PCBs through the Contracting officer.      

 

(a) For Equipment containing PCB concentration in OIL >= 500 ppm 
 

LIQUIDS: Drained oil must be stored in a DOT approved container and marked with a 

PCB label (with the date the equipment was removed from service). Containerized liquid 

PCB waste must be moved to PCB storage facility immediately (within 24 hrs). 

Coordinate effort through EPOC - 5 day notice prior to removal from service is required.                                                                                  

 

CARCASS or CONTAINER:  Drained equipment must be marked with a PCB label (with 

the date the equipment was removed from service), stored on an impervious surface, 

covered from rain, and moved offsite within 30 calendar days. 

 

(b) For Equipment containing PCB concentration in OIL >50 ppm but < 500 ppm 
 

LIQUIDS: Drained oil must be stored in an adequate container on an impervious surface, 

covered from rain, labeled, and moved offsite within 14 calendar days.     

 

CARCASS or CONTAINER:  Drained equipment must be stored on an impervious 

surface, covered from rain, labeled with PCB mark , dated and moved offsite as soon as 

practicable (not to 180 exceed days).  If carcass paint is analyzed for PCBs and results < 50 

ppm  -  No storage, marking, or dating requirement are required under TSCA regulations.  

Provide analysis results to RRMF along with KSC 7-49 form to recycle. 

 

PCB BULK PRODUCT WASTE (SOLIDs) 

 

PCB Bulk Product Waste is defined in 40 CFR 761.3 as waste derived from manufactured products 

containing PCBs in a non-liquid state at any concentration, where the concentration of PCBs at the 

time of designation for disposal is greater than or equal to (≥)50 ppm.  The contractor shall dispose 

of all coated waste with a PCB concentration over the 50 ppm limit in the Schwartz Road landfill 

(see Schwartz Road Landfill Article).  NASA requires all contractors generating metal-based waste 

containing PCB contaminated coatings with PCBs ≤50 ppm to recycle this material (see Recycling 

and Salvaging Article).  If these materials cannot be recycled due to excessive cost in segregation 

or handling, the contractor shall dispose of this waste in the same manner as PCB Bulk Product 

Waste.   

 

All protective coatings that contain PCB shall be handled in accordance with the requirements of 

this section.  Where Material Safety Data Sheets for protective coatings are available and indicate 

the presence of PCBs, sampling is not required. Where the presence of PCBs is not determined 

before work begins, PCBs shall be assumed to be present. 

 

The following waste generator standards will be used for the accumulation and storage of PCB 

waste materials: 
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(a) PCB wastes listed below may be stored temporarily at a waste generator accumulation site for 

up to thirty (30) days from the date removed from service.  The container and labeling shall 

comply with the TRP.  The date the PCB item was removed from service shall be marked on 

the container label per the TRP.  

 

(1) Non-leaking articles and equipment.  PCB articles are manufactured articles 

containing PCBs whose surfaces have been in direct contact with PCBs.  These 

articles include capacitors, transformers, electric motors, and pumps. 

 

(2)  Leaking articles and equipment placed in non-leaking PCB containers with 

sufficient materials to absorb any liquid PCBs remaining in the item.  PCB 

containers are any devices used to contain PCBs or PCB articles whose surfaces 

have been in direct contact with PCBs. 

 

(3)  PCB containers storing non-liquid PCB wastes such as contaminated soil and 

debris. 

 

(b) PCB containers storing liquid PCBs at concentrations of 50 parts per million (ppm) or 

greater shall be removed from the generator accumulation site to the PCB Storage Building 

(K7-115) within 24 hours from the date the PCB item was removed from service.  Support 

shall be coordinated through designated KSC Waste Management personnel for waste 

pickup before removal from service date to allow for waste pickup scheduling and to avoid 

regulatory violations.  The Contractor shall contact KSC Waste Management for pick-up 

and removal of hazardous/PCB waste.  Documentation including the waste type, quantity, 

locations, and organization responsible for the waste shall be provided on KSC Form 28-

809 “Waste Support Request” to KSC Waste Management when requesting waste disposal.  

The Contractor shall fax the waste support request to KSC Waste Management at fax 867-

9466. 

 

The Contractor shall not remove any oil filled transformers from KSC.  The Contractor shall only 

take drained transformers to the Reutilization, Recycling and Marketing Facility (RRMF) (M6-

1671) at Ransom Road.  Within the six (6) month period prior to delivery to RRMF, transformers 

shall have an oil analysis showing PCB content.  At the request of the Contractor, the CO will 

arrange for all sampling and testing to determine the proper handling and disposal of the 

transformers.  If the oil sample is greater than 500 ppm, the transformer shall be removed as a 

hazardous/PCB waste.   Within 48 hours of having the transformer ready for disposal, the 

Contractor shall contact the EPOC assigned to the project to coordinate with KSC Waste 

Management for pick-up and removal of hazardous/PCB waste.  Documentation including the 

waste type, quantity, locations, and organization responsible for the waste shall be provided on 

KSC Form 28-809 “Waste Support Request” to KSC Waste Management when requesting waste 

disposal.  The EPOC shall fax the waste support request to KSC Waste Management at fax 867-

9466.  At the request of the Contractor, the EPOC will arrange for all sampling and testing to  
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determine the proper handling and disposal of the stained or painted concrete.  Lab analysis that is 

older than 6 months will not be considered valid analysis and re-sampling must be completed. 

 

(End of Project Specific Requirement) 

 

J-B-26 HAZARDOUS WASTES (MAR 2014)  

 

(a) Hazardous and controlled waste shall be managed in accordance with all applicable statutes, 

rules, orders, and regulations which may include but are not limited to 40 CFR Parts 260 - 268, 

273, 279, 761 and KNPR 8500.1 KSC Environmental Requirements.   All hazardous waste 

generated during the execution of this contract shall be disposed of by the Government.  Unless 

directed by the Contracting officer, in no case shall the Contractor or the Contractor’s 

representative transport hazardous waste from KSC.   

 

(b) The Contractor shall be responsible for identifying processes and operations and the location 

and nature of all potentially hazardous and controlled waste and their containers, as defined in 

40 CFR Parts 261, 273, 279, or 761.   KSC has established policies and procedures in place to 

assist the contractor for characterization, handling and storage of wastes generated on KSC.  

Any request for assistance shall be in writing and submitted to the Contracting officer. 

 

(c) Contractor personnel generating and managing the waste shall have hazardous waste training 

per 40 CFR 265.16.  The Contracting Officer may at any time during the course of the contract 

performance period require the Contractor to provide individual training records for any 

employee involved in the performance of this contract, and the contents of the course or courses 

completed to satisfy the training requirements. Attendance at KSC Training Course QG-211 

"Hazardous Waste Management" will satisfy the above training requirements.  

 

(d) The Contractor shall prepare copies of Material Safety Data Sheets (MSDS) for each material 

utilized on the project and provide copies to the Contracting Officer (CO) thirty (30) days 

before the start of the waste generation process.  No substances shall be delivered to KSC 

without the appropriate Material Safety Data Sheets.  

 

GOVERNMENT ASSISTANCE  

 

KSC has established procedures for the handling, storage and disposal of hazardous waste.  

To aide with proper compliance of site-specific requirements, the Government will assign a 

NASA Environmental Point of Contact (EPOC) for each project.  The EPOC shall, upon 

request, assist with waste hazard determination, packaging, labeling, and disposal 

requirements for waste generated on KSC.  The establishment of the NASA EPOC in no 

way relieves the contractor for compliance with requirements defined in 40 CFR Parts 261, 

273, 279, or 761.   
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WASTE CONTAINERS  

 

The Government will provide DOT compliant storage containers and labels upon 

request.  The Contractor shall request the storage containers, by providing quantity and type 

needed, in writing to the Contracting Officer a minimum of one week before the required 

need date.  The containers will be available for pickup by the Contractor at a location 

designated by the Contracting Officer.  For projects that will be generating large quantities 

of waste (>500 gallon or 75 cu feet), a two week notice must be provided to the CO to 

ensure availability of waste containers.   The Contractor shall be responsible for 

transporting the containers from storage location to the project site. 

 

SATELLITE WASTE ACCUMULATION AREA (SAA)  

 

The Contractor shall establish an on-site Satellite Waste Accumulation Area within 50 feet 

(ft) of and within sight of any point where hazardous or controlled wastes may be 

generated.  If a Satellite Waste Accumulation Area must be more than 50 ft from the point 

of generation, or out of sight of the generator, the Contractor shall provide a written request 

to the CO fourteen (14) days before the start of the waste generating process.  The CO will 

send a notification to the NASA Environmental Assurance Branch (EAB), TA-B1B, for 

their review and concurrence.  The EAB will then request approval for a non-routine 

Satellite Waste Accumulation Area from Florida Department of Environmental Protection.  

The Contractor shall not place the Satellite Waste Accumulation Area in service before 

receiving written approval of the variance from the CO.  The Contractor shall store potential 

or identified hazardous and/or controlled wastes in the appropriate properly labeled 

containers inside the Satellite Waste Accumulation Area in accordance with KNPR 8500.1 

(as revised). 

 

UNKNOWN WASTES  
 

If during the course of the project unidentified waste is discovered by the contractor or 

subcontractors, the contractor shall immediately contact the Contracting Officer and handle 

the waste as hazardous. The contractor shall not attempt to move, open or test any unknown 

commodities.  

 

If a hazardous/nonhazardous waste determination cannot be made by process knowledge 

and no MSDS is available for the waste stream, the container of waste shall be marked with 

a Hazardous Waste Determination In Progress (HWDIP) label until chemical analysis is 

completed.  At the request of the Contractor, the CO and EPOC will provide any analytical 

support required by the TRP.  The EPOC will arrange for all sampling and testing of 

potentially hazardous or controlled waste. 

 

If the material is hazardous, the analysis completion date serves as the accumulation start 

date (ASD).  Waste streams labeled with HWDIP labels are a potentially hazardous waste 

stream; therefore they must be managed as a hazardous waste.  In order to fulfill this 

requirement, the generator shall manage those containers in a Satellite Waste Accumulation 
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Area or 90-day storage area.  HWDIP waste generated in amounts less than 55 gallons may 

be managed as a satellite container.  If HWDIP waste is generated in amounts greater than 

55 gallons, the additional volume must be moved within 72 hours to a 90-day storage site. 

 

UNIVERSAL WASTES (UW) 

 

For items meeting the definition of UW, the Contractor shall handle, collect and manage in 

accordance with 40 CFR 273 and Chapters 62-730 and 62-737 FAC.  The EPA established 

Universal Waste regulations to ease the requirements for managing hazardous wastes that 

can be recycled.  Waste streams currently adopted by the State for management as UW are 

rechargeable batteries, mercury-containing lamps and devices, capacitors, and certain 

pesticides.   

 

The Contractor’s representative or “Handler” of UW shall be trained for the proper waste 

handling and emergency response procedures.  Attendance at the KSC training course QG-

299 “Universal Waste Rule” will satisfy the above.  The Contractor shall provide to the CO 

training records of any “handler” of UW upon request of the CO. 

 

(End of Project Specific Requirement) 

 

J-B-27 RECYCLING AND SALVAGING MATERIALS (MAR 2014) 
 

The Contractor shall divert all of the following Construction and Demolition (C&D) waste items 

from the list below from disposal at landfills and incinerators to facilitate their recycling or reuse.  

The Contractor shall require all subcontractors, vendors, and suppliers to participate in this effort.  

 

GOVERNMENT PROPERTY 

 

All items or materials designated below to be salvaged shall remain the property of the 

Government and will be cleaned of non-salvable debris, segregated, itemized, delivered, 

and off-loaded by the Contractor at the disposal area.  Scrap metal will be treated as 

salvage.  The Contractor shall maintain adequate property control records for all materials 

or equipment specified by the contract to be salvaged.  These records may be in accordance 

with the Contractor's system of property control if approved by the CO.  The Contractor 

shall be responsible for adequate storage and protection of salvaged materials and 

equipment pending delivery to the disposal area. All materials and real property items 

identified below shall remain property of the Government unless excluded by the 

contracting documents.  The contractor shall utilize on-site recycling and salvaging 

procedures for the following checked items:  

 

 CONCRETE 

 

Concrete waste must be taken to the Diverted Aggregate Recycling and 

Collection Yard (DARCY) located at Schwartz Road Landfill.  Follow the 

guidelines in the KSC DARCY Management Plan, which will be provided to 
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the Contractor at the Pre-Work Conference. 

 

 ASPHALT, LAND CLEARING DEBRIS, DIMENSIONAL LUMBER 

(NON-PRESSURE TREATED), WOODEN PALLETS, BLAST MEDIA 

(NON-CONTAMINATED) 

 

Asphalt, Non-contaminated blast media, Non-pressure treated and unpainted 

wood, lumber, plywood, green waste and land clearing debris from C&D 

operations must be taken to the Schwartz Road Landfill.  Instructions on 

where to stockpile these items in the landfill will be given by personnel 

located inside the scale house at the entrance to the landfill. 

 

 CARDBOARD, ALUMINUM CANS, PLASTIC BEVERAGE BOTTLES, 

GLASS (NON-INDUSTRIAL), WHITE PAPER / MIXED PAPER 

 

These items require coordination with NASA recycling manager.  NASA has 

recycling containers placed throughout KSC.  The contractor shall collect, 

segregate and transport these materials to the closest receptacle.  NASA may 

provide containers to contractor site for projects generating large volumes of 

materials in this category.   

 

 ELECTRICAL, OFFICE, AND OTHER EQUIPMENT 

 

These items require inspection by RRMF/Environmental Management Branch 

recycling personnel to provide proper disposition of material.  Electrical 

equipment (transformers / switchgear / panels / disconnects…..) disposition 

will be made on a case by case basis based on level of contamination and 

value. 

 

 METALS: ALUMINUM, BRASS, COPPER, REBAR, STAINLESS 

STEEL, STEEL, OTHER FERROUS, OTHER NON-FERROUS, SCRAP 

METAL 

 

All metals coated with non-liquid PCB paints with levels below 50 parts per 

million shall be recycled by the contractor.  Any metals coated with non-

liquid PCB paints with levels above 50 ppm shall utilize the Schwartz Road 

Landfill after Government approval. 

 

CONTRACTOR PROPERTY 

 

All materials and real property items checked below shall become property of the contractor 

at the NTP.  The Contractor may, at his discretion, assume ownership of and recycle all 

other Construction and Demolition Debris that has not been identified for salvage in the 

Contract Documents, or has otherwise been designated as Government property.  All 

recyclable material obtained by the Contractor for recycling shall be removed from the 
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Kennedy Space Center and recycled; it shall not be stockpiled at the Kennedy Space Center.  

The Contractor shall assume ownership of these recyclable materials once they are 

transported off of the Kennedy Space Center.   

 

 ELECTRICAL, OFFICE, AND OTHER EQUIPMENT 

 

These items require inspection by RRMF/Environmental Management Branch 

recycling personnel to provide proper disposition of material.  Electrical 

equipment (transformers / switchgear / panels / disconnects…..) disposition 

will be made on a case by case basis based on level of contamination and 

value. 

 

 METALS: ALUMINUM, BRASS, COPPER, REBAR, STAINLESS 

STEEL, STEEL, OTHER FERROUS, OTHER NON-FERROUS, SCRAP 

METAL 

 

All metals coated with non-liquid PCB paints with levels below 50 parts per 

million shall be recycled by the contractor.  Any metals coated with non-

liquid PCB paints with levels above 50 ppm shall utilize the Schwartz Road 

Landfill after Government approval.    

 

REPORTING REQUIREMENT 

 

The Contractor shall record C&D waste materials on the “Construction & Demolition 

Projects Report“, KSC Form 7-648 NS (02/07) and submit the form on a monthly basis and 

keep log on site per direction of the Contracting Officer (CO).  

 

(End of Project Specific Requirement) 

 

J-B-28 SOLID WASTE (MAR 2014)  

 

(a) The Contractor shall be responsible for the proper management of all solid waste generated at 

the Kennedy Space Center from the execution of this contract.  The Contractor shall segregate 

and transport all solid waste to disposal locations designated in the Contract Documents. The 

Contractor shall police work areas daily for loose trash and debris.  The Contractor shall collect 

and properly dispose of wind-blown debris daily to prevent migration of debris/trash offsite. 

 

(b) Trash items not requiring special handling, or which cannot be resold or recycled, shall be 

disposed of in receptacles slated for disposal in either the KSC Landfill or the Brevard County 

Landfill. The Kennedy Space Center has numerous policies and processes in place to properly 

categorize, handle, store and dispose of waste streams generated during the project.  It is the 

contractor’s responsibility to make every effort to reduce the impact of the project on the  

 

 



NASA/KSC SOLICITATION NNK15553622R 

ATTACHMENT J-B – KSC PROJECT SPECIFIC REQUIREMENTS 
 

153 

 

(c) environment.  This includes utilizing all practical means to reduce the amount of waste that is 

landfilled or incinerated.  

 

(End of Project Specific Requirement) 

 

J-B-29 DIVERTED SOLID WASTE (MAR 2014)  

 

The Contractor shall dispose of the following solid wastes at onsite KSC disposal facilities:  Soils, 

Trees / tree remains, Vegetative material, Non-pressure treated wood, Dimensional non-pressure 

treated lumber, Pallets (Unserviceable Wood), Blast Media (non-hazardous), and clean non-

coated concrete.  The contractor shall segregate clean, unpainted concrete from other 

Construction and Demolition Debris and deliver it to the Kennedy Space Center’s Diverted 

Aggregate Recycling and Collection Yard (DARCY).  The DARCY is located west of the 

Schwartz Road Landfill entrance.  The Government shall retain ownership of all material 

delivered to the DARCY.  EPOC shall provide DARCY operating plan upon request. 

 

(End of Project Specific Requirement) 

 

J-B-30 SCHWARTZ ROAD LANDFILL OPERATIONS (MAR 2014)  

 

(a) The KSC Landfill is an unlined Class III landfill.   Any waste permitted by DEP regulations for 

disposal in a Class III landfill as defined in Rule 62-701.200(14), FAC can be accepted at the 

landfill (excluding friable asbestos).  For the purpose of meeting recycling, waste diversion 

and reuse goals, KSC has restricted certain solid waste from landfill disposal (See Article J-B-

27, Recycling and Salvaging Materials) Landfilling of waste shall be the Contractor’s last 

option for disposal.   

 

(b) The physical dimensions of the waste shall be within the handling capabilities of the landfill 

disposal equipment.  The physical dimensions for the landfill handling capabilities are 8 feet in 

length x 8 feet in width.  Only the following items listed will be accepted at the landfill: 

  

(1) Asphalt:  Asphalt removed from parking lots, driveways, and roadways. 

 

(2) Blast Media:  The blast media must be as free from debris as possible and determined 

nonhazardous for acceptance into the KSC Landfill.  The Spent Sandblast Media 

Disposal Form must accompany the blast media to the landfill and will be reviewed by 

the landfill operator.  Blasting media determined to be a hazardous waste must be 

managed as hazardous waste. 

 

(3) Carpeting 

 

(4) Construction and Demolition Debris:  Materials considered not water soluble and non-

hazardous in nature, including but not limited to steel, brick, glass, concrete, asphalt, 

pipe, gypsum wallboard and non-pressure treated or unpainted lumber.  This also 

includes rocks, soils, tree remains and other vegetative matter, which normally result 
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from land clearing or development.  Scrap metal from demolition projects should be 

managed according to guidance provided under article entitled “Recycling and 

Salvaging Materials”.  The landfill may not accept any painted materials that test above 

the lower Toxicity Characteristic Leaching Procedure (TCLP) detection limits for 

barium, cadmium, chromium, lead, and mercury.  If TCLP results are above the lower 

TCLP detection limits, the Contractor shall submit a PWQ for evaluation per article 

entitled “Hazardous Wastes.” 

 

(5) Fiberglass 

 

(6) Glass (except light bulbs or lamps). 

 

(7) Non-Friable Asbestos:  Non-friable asbestos, also referred to as Non-Regulated Asbestos 

Containing Materials (NRACM) is handled on a case-by-case basis.  KSC policy allows 

for the disposal of NRACM only.  In order to dispose of non-friable asbestos, the 

Contractor shall complete and submit the KSC/Schwartz Road Landfill Non-Friable 

Asbestos form (KSC 28-1084 NS), which can be obtained from the Contracting Officer 

(CO) or the CO’s designee.  The form shall be sent to NASA EAB, TA-B1B. The 

following scheduling procedures shall be followed before NRACM wastes are accepted 

at the landfill: 

 

(i) The waste generator/hauler shall make arrangements with the landfill operator a 

minimum of 24 hours before disposal of NRACM waste and shall inform the 

operator of the quantity of the waste and the scheduled date the shipment will 

arrive at the landfill. 

 

(ii) NRACM will be accepted at the landfill with prior arrangement with the   scale 

house attendant (minimum of 24 hours notification) Tuesday and Thursday, 

excluding holidays, from 0700 hours to 1100 hours and from 1300 hours to 1500 

hours.   

 

(8) Pallets (Unserviceable Wood and Plastics):  Pallets that are not reusable or recyclable are 

accepted. 

 

(9) PCB Bulk Product Waste:  Refer to Clause “PCB Management.” 

 

(10) Wood:  Miscellaneous non-pressure treated wood items are accepted. 

 

(11) Yard Waste (Vegetation):  Vegetation from maintenance and land clearing activities is 

accepted. 

 

(End of Project Specific Requirement) 
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J-B-31 FRIABLE ASBESTOS MANAGEMENT (MAR 2014)  

 

Regulated Asbestos Containing Materials (RACM) must be handled, packaged, and labeled of per 

EPA 40 CFR 61 and OSHA Construction Standards 29 CFR 1926.1101 prior to disposal.  The 

contractor shall transport and dispose of all RACM at the Brevard County Landfill or similarly 

permitted disposal facility.  The contractor shall provide confirmation of proper disposal to the CO 

within 7 days from the date the waste was transported from jobsite.  No RACM will be authorized 

for disposal at any KSC waste facility.   

 

(End of Project Specific Requirement) 

 

J-B-32 ASBESTOS-CONTAINING BUILDING MATERIALS (MAR 2014)  

 

(a) Asbestos Containing Materials (ACM) are known to be present in facilities and or structures 

assigned under the scope of this contract.  The Government will provide information regarding 

the location and quantity of known ACM in the facilities under this contract to the Contractor 

through the Contract Documents.   

 

(b) The contractor shall employee asbestos abatement contractors licensed by the State of Florida 

in accordance with Florida Statute 469 Asbestos Abatement.  This documentation must be 

available onsite and shall be provided to the Government or Government representative upon 

request.  

 

(c) The Contractor shall abate all RACM as shown or specified in the contract documents and shall 

notify the Contracting Officer if any undocumented ACM or suspected ACM is encountered. 

The Contractor shall provide a written Asbestos Management and Abatement Implementation 

Plan which is consistent with the requirements of Federal and State regulations.  These 

regulations include the Occupational Health and Safety Administration (OSHA) regulation 29 

CFR 1926.1101, the Code of Federal Regulations (CFR) National Emission Standards for 

Hazardous Air Pollutants (NESHAP) 40 CFR 61 Subpart M, the Florida Administrative Code 

(FAC) requirements FAC 62-257, and the Florida Statute (F.S.) 469 Asbestos Abatement and 

F.S. 376.60 Asbestos Removal Program Inspection and Notification Fee.   

 

(d) If more than 260 linear feet, 60 square feet or 1 cubic meter of RACM is to be removed, or any 

load-bearing structure is to be demolished regardless of whether or not asbestos is present,  the 

Contractor shall submit to the Florida Department of Environmental Protection (FDEP) a 

“Notice of Asbestos Renovation and Demolition Form” (DEP Form 62-257.900(1).  This notice 

shall be submitted two (2) weeks before demolition.  A copy of the notification shall be 

provided to the Contracting Officer (CO) and the NASA Environmental Assurance Branch 

(EAB), TA-B1B.  This notice shall be submitted for asbestos abatement and/or demolition of 

any load-supporting structural member.  The State asbestos removal program requirements of 

F.S. 376.60 and the renovation or demolition notice requirements of the NESHAP 40 CFR Part 

61, Subpart M, as embodied in FAC 62-257 are included on this form.  If a project will disrupt 

construction materials in any way, the Contractor shall complete an asbestos survey.  If it is 
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unknown if ACM exist, the Contractor shall contact the COR to complete a Support Request 

(KSC Form 19-15) to have KSC Environmental Health provide an asbestos survey.   

 

(e) Asbestos materials must be handled, packaged, labeled and disposed of per EPA 40 CFR 61 and 

OSHA Construction Standards 29 CFR 1926.1101.  All regulated asbestos waste shall be 

disposed of at the Brevard County Landfill located on Adamson Road in Cocoa, Florida.  Non-

friable asbestos can be disposed of at the KSC Schwartz Road Landfill in accordance with 

Environmental Procurement Clause “Schwartz Road Landfill Operations.” 

 

(End of Project Specific Requirement) 

  

J-B-33 TURBIDITY & EROSION CONTROL (MAR 2014)  

  

The Contractor shall prevent the discharge of sediment into drainage ditches, canals, streams, rivers 

or lakes due to construction operations.  Precautions must be made to eliminate or reduce to the 

greatest extent possible any discharge of soil outside established project boundaries. Installation 

and maintenance of silt fences must be completed prior to initial land disturbance, and the screens 

must be maintained so they remain functional until such time that the newly exposed soils are 

stabilized with sod or natural vegetation. Approved erosion control devices shall be installed to 

prevent discharge of sediment into any dry or wet watercourse.  Erosion control shall consist of 

anchored hay bales, mulch and netting, filter cloth barriers or other erosion control methods 

specified within the contract documents and approved by the Contracting Officer.  Stockpiled fill 

material shall not be stored in a manner which allows runoff into any watercourse. 

 

(End of Project Specific Requirement) 

 

J-B-34 NOISE AND DUST CONTAINMENT (MAR 2014)  
  

Special measures (water suppression) shall be taken by the Contractor to limit the  noise and dust 

migration during demolition and construction activities.   

 

(End of Project Specific Requirement) 

 

J-B-35 INDOOR AIR QUALITY (MAR 2014)  

 

The Contractor is responsible for constructing, inspecting, and maintaining containment of the 

construction work area(s) that will prevent migration of dusts, smokes, fumes, gases, and vapors 

that are generated during demolition and construction activities into occupied space outside the 

construction zone. The Government will investigate Indoor Air Quality (IAQ) complaints received 

from employees in adjacent work areas throughout this project. If the Government identifies IAQ 

problems that are the result of inadequate containment of the demolition and construction work  
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area(s), the Contractor shall be required to take appropriate control measures, at Contractor’s 

expense, to mitigate.  

  

(End of Project Specific Requirement) 

 

J-B-36 LANDSCAPING AND BUILDING (MAR 2014)  

 

The contractor shall be responsible and bear the expense for repair and replacement of all items 

damaged during demolition and construction. The Contractor shall take steps to protect and prevent 

damage to building components, irrigation, landscaping, plants, trees, shrubbery, grasses, 

sidewalks, roads, vehicles, etc. during these operations. Any building components, irrigation, 

landscaping,  plants, trees, shrubbery, grasses, sidewalks, vehicles, etc. damaged by the contractor 

shall be repaired/replaced to original condition by the contractor at the contractor’s expense. 

Sidewalk sections that are damaged shall be replaced in whole from cold joint to cold joint, 

typically 5 feet.  The Contractor shall be responsible for returning any damaged items to existing 

condition to the Contracting Officer’s satisfaction. Repairs/replacements shall be approved by the 

Contracting Officer before repair work commences.  

 

(End of Project Specific Requirement) 

 

J-B-37 INORGANIC ZINC (IOZ) PAINT WASTE MANAGEMENT (MAR 2014)  

 

IOZ paint must be segregated and managed as hazardous waste.  Prior to generating any waste 

stream, the Contractor must provide all MSDS’s and a description of waste generating processes to 

the assigned Environmental Point of Contact (EPOC) at least 2 weeks prior to generating wastes. 

The EPOC will submit PWQs to the KSC Waste Management Office.  The KSC Waste 

Management Office will issue a TRP that lists acceptable storage container types and provides 

specific marking/labeling instructions. Contractor must provide a 5 psi pressure relief vent for use 

on all waste drums containing IOZ waste.  Contractor will be provided a log for completion 

monthly noting amount of paint mixed, applied, and leftover generated.  Provide completed log to 

EPOC for forwarding to KSC Waste Management Office. 

 

(End of Project Specific Requirement) 

 

J-B-38 OCCUPANCY DURING CONSTRUCTION (MAR 2014)  
 

Facilities adjacent to the work site will be fully occupied during the construction.   Care must be 

taken as to not disturb or interfere with existing Government operations or employees.  

 

(End of Project Specific Requirement) 
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J-B-39 CONTINUITY, TEMPORARY UTILITIES AND EXISTING UTILITY SYSTEMS   

(MAR 2014)  

 

    Facilities adjacent to the work site will be fully occupied by government and government 

contractor employees during the project.  Disruption of services shall be done in such a way to 

minimize the impact on building occupants.  All utilities that are considered part of the demolition 

and affect the distribution of service into adjacent facilities and areas must be coordinated with the 

Contracting Officer prior to disconnecting existing utilities.  Outages shall be planned and 

coordinated in accordance with Article J-B-1, Utility Outage, Energized Electrical Work, Electrical 

Hazard Analysis, and Excavation Permits.  This includes utilities such as but not limited to:  

HVAC, Electric, Fire Alarm, Fire Protection, Water and Plumbing. When utility services are 

interrupted, the Contractor shall provide temporary generators, HVAC and other temporary utility 

provisions to maintain continuity of utility services to affected facilities and areas.  

 

(End of Project Specific Requirement) 

 

J-B-40 CONTRACTOR, GOVERNMENT AND BASE CONTRACTOR PARKING (MAR 

2014)  

 

The Contractor shall sequence work in such a way as to provide parking for contractor workforce 

and existing government and government contractor vehicles.  Construction employees shall only 

park in these designated areas.  The Contractor shall take steps to ensure that government and 

government contractor employees have reasonable access to parking. 

 

(End of Project Specific Requirement) 

 

J-B-41 NASA EMPLOYEE ACCESS, ENTRANCES AND WALKWAYS (MAR 2014)  
 

The Contractor shall take steps to maintain full and open access to the existing facilities at all times 

for Government Employees.  Construction and demolition work that will impact the exterior of the 

work area (adjacent walkways, parking, etc.) shall be clearly identified in all adjacent areas that 

work is taking place above or near this location.  

 

(End of Project Specific Requirement) 

 

J-B-42 SPECIFIC ISSUES FOR MAINTAINING EGRESS (MAR 2014)  
 

During the course of this contract, egress around the work site must be clearly marked in order to 

keep employees safely out of the work areas. The Contractor shall manage this by the use of fences, 

cones and barricades. 

 

(End of Project Specific Requirement) 

 

 

 



NASA/KSC SOLICITATION NNK15553622R 

ATTACHMENT J-B – KSC PROJECT SPECIFIC REQUIREMENTS 
 

159 

 

J-B-43 PROTECTIVE BARRIERS (MAR 2014)  
 

Protective barriers shall be erected to protect Government personnel. 

 

(End of Project Specific Requirement) 

 

J-B-44 WORK AREA ACCESS CONSTRAINTS (MAR 2014)  

 

Access to the work site for pre-construction activities occurring before the construction work 

window, such as field measurements and field investigations, must be coordinated with the 

Contracting Officer at least 7 working days prior to desired access. 

 

(End of Project Specific Requirement) 

 

J-B-45 CONTROLS INTEGRATION MEETINGS (MAR 2014)  

 

This integration shall include meetings where attendance is required for the following parties:  

prime contractor and controls subcontractor.  Government  representatives shall include:  the 

Contracting Officer, Contracting Officer Representative, Project Manager, Architect & Engineer, 

Inspector, and Customer representative.  Equipment manufacturer representatives may also be 

asked to attend these meetings.  The Prime Contractor will have ultimate  responsibility for the full 

integration of all controls for this project. 

 

(End of Project Specific Requirement) 

 

J-B-46 PROJECT FIRE ALARM EVACUATION MESSAGE (.WAV FILE) (MAR 2014)  

 

Voice chip for fire alarm evacuation message shall utilize the standard government message.  The 

Contracting Officer will assist the Contractor with acquiring this message. 

 

(End of Project Specific Requirement) 

 

J-B-47 MISSION ESSENTIAL FACILITIES 

 

The contractor will be required to conduct construction activities in a mission essential facility 

under this contract and will be required to perform work in an active work area.  The contractor is 

to conduct construction activities according to the phasing plan located on Sheet M-10 of Drawing 

79K39956.  The contractor shall coordinate the outage required around critical facility operations.  

The Government will not be responsible for downtimes that would prevent the contractor to 

perform the outage or work being conducted in a manner other than described in the Phasing Plan 

on Sheet M-10.  

 


