ATTACHMENT J.1.A

KSC CONSTRUCTION DELIVERABLE DOCUMENTATION

INCIDENTAL TO CONTRACT ADMINISTRATION


J.1.A.1               Submittal Schedules   (FEB 2007) Alt 2 
 (a) At the Pre-work Conference, the Contractor shall provide, for approval by the Contracting Officer, the following schedules of submittals:
(1)  A schedule of all shop drawings and technical submittals required by the specifications and drawings.  The schedule will indicate the specification or drawing reference requiring the submittal; the material, item or process for which the submittal is required; the "SD" number and identifying title of the submittal; the Contractor's anticipated submission date and the approval need date.

(2)  A separate schedule of all other submittals required under the contract but not listed in the specifications or drawings.  The schedule will indicate the contract requirement reference; the type or title of the submittal; the Contractor's anticipated submission date and the approval need date (if approval is required).

(b) All submittals called for by the contract documents will be listed on one of the above schedules.  If a submittal is called for but does not pertain to the contract work, the Contractor will include it in the applicable schedule and annotate it "N/A" with a brief explanation.  Approval of the schedules by the Contracting Officer does not relieve the Contractor of supplying submittals required by the contract documents but which have been omitted from the schedules or marked "N/A".

(c) Copies of both schedules will be re-submitted monthly annotated by the Contractor with actual submission and approval dates.  When all items on a schedule have been finally approved, no further re-submittal of the schedule is required.

J.1.A.2 
RECORD DRAWINGS
After completion of all construction and before final payment is made, the Contractor shall submit one complete set of full size blue line contract drawings with fully dimensioned changes shown in red pencil to the Contracting Officer.

The Contractor shall verify all dimensions and Geographical Information System (GIS) data shown on the contract drawings.  Civil discipline systems, such as site dimensions and elevations, underground utilities, manholes, access points, paving, etc. and systems requiring state certifications, such as storm water systems, shall require verification by a registered Land Surveyor.  As-built dimensions and GIS data shall be at the same level of detail as the contract drawings.

All dimensional changes shall be reflected as corrected dimensions by striking through the dimension value with a single line and circling this change.  A leader shall point from the actual, as-built dimension to the circled change.  All utility routing and interface changes shall be reflected on the drawings to scale and defined with sufficient dimensions to be able to locate.   Indicating by reference alone, for example to a change order number, will not be acceptable.

These record drawings shall be maintained by the Contractor at the work site and shall be updated based on job progress to reflect all changes and deviations and actual routing of all field-routed utilities and services.  All lines, letters, and details shall be sharp, clear, and fully legible.  All additions to the drawings shall be precisely drawn to scale of the original drawing and their locations shall be dimensioned.

Final Systems Drawings for Wiring/Devices/Control Systems 

Final system drawings for wiring and control systems shall be prepared and submitted as described below, and in accordance with additional requirements as described in technical specifications.
Drawings for installation of wiring, devices and/or controls that require field routing must be red- lined, reproduced, verified for accuracy, and submitted for approval per KSC 52.236-111 Shop Drawings a minimum of two weeks before requesting a final walkdown of the following systems.  These drawings shall be labeled “FINAL SHOP DRAWINGS”.  In addition to hardcopy reproductions, the final drawings submittals shall include electronic files in Intergraph or Microstation format or in a Computer Aided Design (CAD) format compatible with Intergraph or Microstation.

Final Systems Drawings are required for: 

1. HVAC








2. Paging/Area Warning




  

3. Premise Wiring

4. Electrical control schematics and connection diagrams

5. Elevators

6. Fire detection/suppression systems

7. Any other system involving wiring and controls, with the exception of facility lighting.

For all work involving sewer system installations or modifications, the Contractor shall provide to the Contracting Officer three (3) sets of drawings in the form of an As-Built Survey signed and sealed by a State of Florida Registered Land Surveyor for the sewer system.  The as-built survey shall show all locations and invert elevations of the sewer system to verify that its placement is per contract drawings. The submittal shall be complete and sufficient for the Engineer’s of Record certification to  the Florida Department of Environmental Protection.  The as-built survey level of detail shall be the same as shown in the contract drawings.  If significant differences exist between the contract requirements and as-built conditions as evidenced by the survey, the differences shall be corrected and a new as-built survey made and submitted as before.  Drawings shall be provided prior to the final inspection.

Record drawings shall be made available for Government review on a monthly basis at the job site.  This monthly review of record drawings will be part of the monthly monetary progress review.

j.1.a.3  
Centerwide Manpower Reports    (FEB 2007)
The Contractor shall submit, on a quarterly basis, a manpower report delineating information about its workforce.  The report shall include:  the contract number,  the contractor's total on-site workforce, total on-site union represented employees by bargaining unit, total on-site non-union represented employees, and total off-site workforce performing on the contract.  The Contractor shall provide this information no later than 10 days after the close of each reporting period which end March 31st, June 30th, September 30th, and December 31st.  The report shall be submitted to the Contracting Officer with copies to Workforce Planning and Analysis Office (Code BA-D) and Industry Relations (Code OP)

j.1.a.4

MATERIAL SAFETY DATA SHEETS (MSDS) Submittal/CHEMICAL inventory reporting and  MANAGEMENT 
tc \l3"4.14
Material Safety Data Sheets Submittal Requirements/Chemical Management Recommendation
The Contractor shall provide a complete and accurate list accompanied by the applicable Material Safety Data Sheets (MSDS), of all materials and chemicals to be stored onsite and/or used in the execution of this contract, regardless of the quantity.  This information shall be provided to the Contracting Officer (CO) prior to the time of delivery of the materials and chemicals to the site.  This inventory is to be updated and resubmitted to the CO on a monthly basis.  All inventory reporting is to be completed on the Chemical Inventory for Construction Projects at Kennedy Space Center (Form 8-313 NS).  Appropriate labels and MSDS shall be provided for all chemical shipments.

j.1.a.5 
Miscellaneous Documentation   (FEB 2007)
a. Documentation submitted under this clause shall not be submitted as a shop drawing.  

b. The Contractor shall submit an original and one copy of all correspondence, delivery tickets, soil compaction reports, contractor daily reports, concrete test reports, and welding certifications or other worker qualification certifications, to the Contracting Officer.  

c. The Contractor shall submit an original and four copies of all other documentation (excepting shop drawings) pertaining to this contract, including asbestos abatement plans, to the Contracting Officer. 

d. In the event of a conflict within this contract, the provisions of this requirement shall take precedence over any other contractual requirement pertaining to the number of copies to be submitted except for shop drawings which shall be submitted in accordance with the section entitled Drawings set forth under KSC Construction Standard Terms, Attachment B.
J.1.A.6
Scheduling System for Planning and Progress Reporting (May 2007)

1.  Within 30 calendar days after receipt of the Notice to Proceed, the Contractor shall submit, for the approval of the CO (CO), its working schedule for actual performance and progress reporting in accordance with the requirements of paragraph 4 below.  Upon approval, this working schedule will become the baseline (target) schedule for the duration of the project.

2.  If, in the opinion of the CO, the Contractor falls behind the approved baseline schedule, the Contractor shall take such steps as may be necessary to improve its progress, including those measures as directed by the CO, without additional cost to the Government.  The CO may require the Contractor to start overtime operations and/or increase the number of workers, shifts, or days of work.  The Contractor will be required to submit for approval a recovery schedule or schedules as necessary to demonstrate the manner in which the agreed rate of progress will be regained, all without additional cost to the Government.

3.  Failure of the Contractor to comply with the requirements of the CO under this provision shall be grounds for determination by the CO that the Contractor is not prosecuting the work with the diligence that will ensure its completion within the time specified in this contract including any extension; and the CO may terminate the Contractor's right to proceed with the work, or any separable part thereof, in accordance with the Default terms of this contract.

4.  Reporting Requirements:
a. Contract Schedule:  The progress schedule shall be a computerized Critical Path Method (CPM) type system prepared using standard, commercially available computer software. The Contractor shall submit a system description and sample for approval at the Pre-Work Conference.  In addition, at the Pre-Work Conference the Contractor shall submit a list of projects on which he has successfully applied the proposed system or proof that he has the software manufacturer's authorized agent available for training and consultation. The schedule shall show the order in which the Contractor proposes to perform the work, and the dates on which the Contractor contemplates starting and completing the several salient features of the work (including acquiring materials, plant, and equipment).  The schedule shall include resource loaded activities (labor, material and other resources), major deliveries, project milestones, down time, etc.

b. Network Diagrams:  The network diagram utilized shall be the Precedence Diagram Method (PDM), with clearly defined and labeled relationships, and may be divided into a number of separate pages with suitable notations relating the interface points among the pages.  Notation of each activity shall include a brief work description and a duration estimate.  The network diagrams shall be constructed in a logical pattern of required work sequence and major restrictions from the availability of manpower, plant capacity, facilities, materials and equipment.  

The network diagram shall provide sufficient detail and clarity of form and technique so that the Contractor can manage and control the work properly and the CO can readily follow progress for all portions of work.  The network shall be the basis from which the CO will evaluate the status of work completion and make payments in accordance with the progress.  The network diagram shall be designed to fit within the time limits shown in the contract and its detail shall include all items requiring shop drawings and data transmittals, approvals, and off-site procurement including manufacturing, fabrication, testing, and delivery of the items of material and equipment to be installed.  Milestone completion dates, the flow of work leading to the milestones, and delivery of Government-furnished materials, and equipment shall also be shown.  

c. Scheduling System Details:  The following shall be used as a guide for preparation of the detailed CPM construction schedule:

(1)  Activity Durations (Estimates).  The activities shown in the network diagram shall be analyzed in detail for manpower and equipment requirements to determine activity durations in units of calendar days.  These durations shall be the result of manpower and resource planning under contractually defined work conditions.  Except for non-labor activities, such as curing concrete, activity durations shall not exceed 31 days unless otherwise approved by the CO.  Activity durations shall be shown on the network and are the responsibility of the contractor but must reflect reasonable durations as they relate to other contract requirements and be acceptable to the CO.

(2)  Manpower and Equipment Constraints:  The Contractor may request the use of manpower and equipment constraints to optimize and level manpower and equipment. Under no conditions shall a critical or near critical path result from the use of manpower or equipment constraints.  Near critical paths shall be defined as those paths having 14 days or less of positive total float.
(3)  Required Data:

(a)  The initial and all subsequent schedule submittals shall be accompanied by an analysis.  The data shall include all schedule activities and shall present, as a minimum, the following information for each of them:


Activity Identification Numbers (Activity ID)


Activity Description


Original Duration (OD) 

Cost (Labor Hours, Labor Dollars, and Material - Dollars each reported separately)


Percent Complete (%)


Remaining Duration (RD)

Amount Earned (Labor Dollars, Labor Hours, and Material Dollars - each reported separately)


Float or Slack (TF)


Early Start Date (ES)


Early Finish Date (EF)


Late Start Date (LS)


Late Finish Date (LF)


Actual Start Date (AS)


Actual Finish Date (AF)

(b)  In addition to earnings for each activity, the tabular data shall show total earnings for all activities and the percent of the Contract Amount earned.

(c)  Costs of materials and equipment payable upon delivery shall be assigned to "delivery" activities.  Unless specifically provided for in the Contract, payments will not be made for preparation of shop drawings and off-site fabrication of materials.

(d)  The initial data submittal shall include two tabular reports of projected monthly earnings (Cash Flow) during the Contract Period.  One report shall be based upon an assumption that all activities will be completed on their early finish dates and the other report shall be based upon an assumption that all activities will be completed on their late finish dates.  Both reports shall include earnings for activities which the computations project to be partially complete at the end of each payment period.

(e)  The initial data submittal shall contain a detailed predecessor - successor analysis identifying each activity's preceding and succeeding activities and the type of relationship used.  This analysis shall also be provided with any update containing a revision.

(4)  Drafting Specifications:  The network diagram shall be computer generated on standard 24 by 36 inch (nominal size) drafting sheets or small (11 by 17 inch minimum) sheets with separate overview and detail breakouts.  The network shall be drafted to show a continuous flow from left to right with no progress from right to left.  The initial network shall be drawn on a time scale with minor scale divisions in days and major scale divisions drawn across the sheets for each month.  The critical path shall be clearly identified on the network.  Completed and partially completed activities shall be identified, showing construction status mutually agreed to by the Contractor and the Government.  Logic paths shall show a continuous path (no open ends).  All activities shown on the network shall appear on the tabular reports for all updates.  

(5)  Computerized Data Submittal:  In addition to the Network Diagram, the Contractor shall submit two (2) computerized data sorts as follows:

(a)  Activity ID Sort - For precedence logic networks, activities shall be listed in ascending order of their activity number.  

(b)  Total Float Data Sort - Activities shall be sorted by total float in ascending order (from least float to greatest float).  Within any group of activities having the same float, the activities shall be listed by Activity ID order under the conditions stated in paragraph (a) above.

(6)  Narrative description of construction operations:  The initial network submittal shall be accompanied by a narrative description of critical construction operations and major items of construction equipment to be used in the construction.  The narrative shall explain the derivation of the durations of critical activities and shall show planned hours per shift, shifts per trade, and work days per week.  It shall also identify major items of construction equipment by types, capacities, and numbers, and shall indicate the critical activities on which they will be used.  In addition, the narrative shall identify all holidays and any other non-work days which will occur during the course of construction.

(7)  Electronic Media:  In addition to the above data sorts, the initial detailed Project Schedule and the monthly updates shall be provided on electronic media, labeled to indicate contract number, scheduling software and version used, data date and media content. 

d. Transmittals:  The completed schedule (Logic Diagrams and Computations) shall be transmitted to the Government in the following quantities:



Logic Diagrams - 4 Copies



Tabular Data – 4 Copies



Electronic Media - 2 Copies

Schedules returned for corrections or revisions shall be resubmitted for approval within 7 calendar days after return mailing date.  Resubmittals shall be in the same quantities as noted above.

e. Updating and Reporting:  The Contractor shall meet with the CO monthly to update the schedule.  Updating shall include establishing and recording percent complete, actual start (AS), actual finish (AF) and projected completion and/or remaining duration (RD) for each activity.  Revisions to the logic to reflect actual conditions and constraints experienced during the updating period shall be incorporated.  For example, any activity that began before a previous restraining activity was completed shall be revised to show correct logic.  The initial updating shall take place within 7 calendar days after approval of the Contractor's schedule by the CO.  Monthly updating will be required after the initial updating.  The Contractor shall furnish the same data as required in paragraph (4) above to the Government within 7 calendar days after date of updating.
(1)  Schedule Impacts Due to Government Actions:  The term "Government Action" as used herein includes any change order, supplemental agreement, direction, interference, site condition, constraint, inaction, or any other event or condition for which the Government is responsible. 

(a)  For any Government action which impacts the scheduled completion the Contractor shall submit within 5 working days of such action an Activity Time Impact Proposal (ATIP) with supporting justification.  The supporting justification shall include the Activity ID and description of affected activity.   If more than 5 activities are affected, the Contractor shall supply a fragmentary network, diagram (fragnet) showing the inter-relationship of the affected activities to each other and be limited to the time impact (changes in start dates or duration) of the Government action.  Changes to the Contract Performance Period shall not be addressed in this ATIP.  The CO will respond within 7 calendar days with acceptance of the Contractor's proposal or with a Government Activity Time Impact Position (GATIP).  Should the Contractor fail to submit an ATIP within 7 calendar days, the CO may issue a unilateral determination on activity time impact.  If a bilateral agreement for activity time impact is subsequently reached, the agreed durations will be substituted for the unilateral determination.

(b)  Each schedule update shall incorporate all ATIP agreements and shall incorporate all GATIPs and Government unilateral determinations on Activity Time Impact for which no agreement has been reached.  Pending agreement or issuance of a CO unilateral determination the Contractor shall incorporate the ATIP in the regular update.

(c)  Within 15 calendar days of any schedule update which indicates Government impact to the Contract Performance Period, the Contractor must submit a proposal requesting modification of the Contract Performance Period, and detailing cost impact if any.  This contract performance period modification proposal shall be based only on previously settled ATIP or unilateral determinations which have been incorporated into the most recent schedule update.

 (2)  Schedule Changes Due to Contractor Actions:  The term "contractor action" as used herein includes any event, action, inaction, inability to proceed, or condition which impacts the schedule and which is not a "Government Action" as used in paragraph (5)(i) above.

(a)  For any Contractor action that impacts the scheduled completion date, the Contractor shall submit (for approval by the C.O.) within 5 work days of such action an Activity Time Impact Statement.  The statement shall include Activity ID and description of affected activities.  If more than 5 activities are affected, the Contractor shall supply a fragnet showing the inter-relationship of the affected activities to each other and to the basic network diagram.

(b)  After approval of the Activity Time Impact Statement by the CO the Contractor shall incorporate it into the next schedule update.  Within 15 days of any schedule update which indicates Contractor impact to the Contract Performance Period, the Contractor shall submit a written statement detailing the number of days delay and the actions the Contractor intends to take to bring the Contractor's performance back within the schedule.

f. Additional Detail Requirements:  When considered necessary by the CO, in order to analyze the effect of modifications or delays, the Contractor shall furnish to the Government additional network detail and/or manpower and resource data for duration computations.

g. Progress Payments: Progress payments will be made pursuant to FAR clause 52.232-5 entitled "Payments under Fixed Price Construction Contracts."  Percentage completion and value assigned to each activity as shown by updated computerized data submitted in accordance with the paragraph entitled "Updating and Reporting" will be essential factors in progress determination.  Payment for an activity or group of activities will be withheld for the following reasons:

(1)  Failure to furnish the schedule as outlined above;
(2)  Failure to furnish acceptable schedules for shop drawing and data submittals;
(3)  Failure to furnish acceptable schedules for off-site procurement activities;
(4)  Failure to furnish acceptable schedules for operation and maintenance data submittals;
(5)  Failure to furnish accurate and timely reporting of preceding 3 items;
(6)  Performance of work out of sequence as shown on the network diagram until the network diagram is revised and the logic corrected to show the item of work as being performed in its proper interrelationship to other items or work.

h. Interim Completion Dates:  All interim completion dates as stated in the contract schedule shall be identified in the schedule and the tabular reports as milestones.  Any delay or authorized change in an interim completion date will not be construed as authorizing a delay or change to any other interim completion date or the contract completion date

i. On-Site Scheduler:  The Contractor shall identify an individual within its on-site organization whose primary responsibility is implementation of the contract schedule requirements.  In addition to the monthly updating and reporting required by the preceding paragraph e., the on-site scheduler shall participate in weekly status meetings and present current information on the status of purchase orders, shop drawings, off-site fabrication, material deliveries, subcontractor activities, and anticipated needs for Government-furnished equipment.  The scheduler shall also present the status of unresolved construction problems and known or anticipated labor problems.
J.1.A.7

SHOP DRAWINGS - ALTERNATE I  

Pursuant to FAR clause 52.236-21 entitled "Specifications and Drawings for Construction"; the Contractor shall submit Shop Drawings as detailed below.

For purposes of this clause, the term “Shop Drawings” shall be construed to include all “Submittal Descriptions” (Type SD-01, SD-02, SD-03, etc., as required by project technical specifications) that are necessary to fully describe contractor supplied materials and installation methods and demonstrate their compliance with the technical and performance requirements of the contract.  Submittal Descriptions include drawings, design data, catalog cuts, descriptive literature, illustrations, schedules, performance and test data, and similar materials to be furnished by the contractor. The preparation and distribution requirements described herein apply to all such SD submittals except as noted in technical specifications or otherwise directed by the Contracting Officer.

a. For Shop Drawing submittals relating to Fire Safety systems, transmit twelve (12) complete sets as follows: transmit four (4) sets to the Contracting Officer and transmit the remaining eight (8) sets to the Architect/Engineer (A/E) whose name and address shall be provided at the Pre-work Conference.

b. For all other Shop Drawing submittals, transmit ten (10) sets as follows: transmit two (2) sets to the Contracting Officer and transmit the remaining eight (8) sets to the Architect/Engineer (A/E) whose name and address shall be provided at the Pre-work Conference.

c. The Shop Drawing submittals shall be transmitted to the Contracting Officer and the A/E on the same day.  Delivery to the A/E shall be by the equivalent of “next day” delivery service.  The timestamp recorded by the Contracting Officer upon receipt from the Contractor shall be the record date.

d. Four (4) sets shop drawings will be returned to the Contractor.  These sets will be returned to the Contractor within (21) calendar days of the record date with appropriate review and approval notations as described below.

On or before completion date of the contract, the Contractor shall submit to the Contracting Officer two complete sets of shop drawings, which incorporate all comments, annotations, conditions of approval and corrections.  Both drawing sets are to be made from the same original

e.   The shop drawings shall be complete and detailed and shall contain all information required for checking without reference to material contained in other shop drawing transmittals.  Partial submittals will not be accepted unless specifically approved by the Contracting Officer.  Any partial submittals shall be so indicated and any outstanding submittal required to complete the package shall be identified.

f.   Shop drawings shall be submitted in a logical sequence that is duly coordinated with long lead-time procurements and with fabrication and construction schedules.  Each set of shop drawings shall be accompanied by a completed KSC shop drawing submittal form listing the specification or drawing reference requiring the shop drawing; the material, item or process for which the shop drawing is required and the "SD" number and identifying title of the shop drawing.  The Shop Drawing form will be supplied by the Government.

g.  Note:  Shop drawings for certain systems (e.g. fire detection/suppression) must be submitted as soon as 30 days following contractor’s Notice to Proceed, and associated as built drawings, software, programs and test procedures must be submitted up to 30 days prior to acceptance testing.  See Shop Drawing and submittal references in project technical specifications for affected submittals and their respective deadlines.

h.   "Drawings" as opposed to "Shop Drawings" shall mean actual drawings, diagrams, layouts and schematics.  "Drawings" fall under the more general term "Shop Drawings" which include other required materials.

Drawings shall be uniform in size, nominally 24 by 36 inches, with a maximum size of 28 by 40 inches. All drawings shall have dark lines on a white background.

Drawings shall be numbered in logical sequence.  The Contractor may use his own numbering system.  Each drawing shall bear the number of the submittal (e.g. First Submittal, Second Submittal, etc.) in a uniform location adjacent to the title block.  The NASA contract number shall appear in the margin, immediately below the title block, for each drawing.

A blank space, no smaller than 4 by 5 inches shall be reserved on the right hand half of each sheet for the Government disposition stamp.

i.   Review and approval notation will be as follows:

Whenever the Contractor's shop drawings contain any changes or deviations from the technical requirements of the applicable contract drawings, maps and specifications, they shall be clearly identified on the shop drawing concerned.  All shop drawings containing deviations must be accompanied by a Request for Deviation submitted in accordance with the provision (in Section I) entitled "Deviations and Waivers".  Any Deviation request addressing Contractor’s inability to comply with ‘Buy American Act’ provisions must be accompanied by a ‘Request for Determination of Inapplicability of the Buy American Act’. Failure to note a deviation on a submitted shop drawing that is subsequently returned as “approved” or “approved as noted” will not constitute approval of the deviation. 

Shop drawings marked "approved" authorize the Contractor to proceed with work covered by such drawings.

Shop drawings marked "approved as noted" authorize the Contractor to proceed with the work covered provided he takes no exception to the corrections.  The notes shall be incorporated on the shop drawings prior to submission of the final shop drawings.

Shop drawings marked "returned for correction" require the Contractor to make the necessary corrections and revisions on the drawings and re-submit them for approval in the same routine as before, prior to proceedings with any of the work depicted on the drawings.

Shop drawings marked "not approved" or "disapproved" indicate noncompliance with the contract requirements and the shop drawings shall be re-submitted with appropriate changes.  No item of work requiring a shop drawing shall be accomplished until the drawings are approved or approved as noted.

The Contractor shall make any corrections required by the Contracting Officer.  If the Contractor considers any correction or notation indicated on the returned shop drawings to constitute a change to the contract drawings or specifications; notice as required under the clause entitled "Changes" shall be given to the Contracting Officer.  

The Government’s engineering review of Contractor’s shop drawing submittal(s) is for general conformance with the design concept of the project and the information given in the contract documents.  As such, approval of the shop drawings by the Contracting Officer shall not be construed as a complete check, but will indicate only that the general method of construction and detailing is satisfactory.  The Contractor is solely responsible for the dimensions and design of adequate connection details; confirming and correlating all quantities and dimensions; selecting fabrication processes and techniques of construction; coordinating the work with that of other trades and performing the work in a safe and satisfactory manner, and certifying that proposed products meet all technical specifications and all contractual provisions, especially those relating to the ‘Buy American Act’.  Corrections or comments made as part of the Government review do not relieve the Contractor from compliance with the requirements of the contract documents. Likewise, any approval of a Shop Drawing Submittal containing an unidentified deviation from the technical requirements of the applicable contract drawings, maps and specifications, shall not relieve the contractor from compliance with the technical requirements. 

j.   If changes are necessary to approved shop drawings whether as a result of a contract change or for any other reasons, the Contractor shall make such revisions and resubmit the shop drawings in accordance with the procedures in paragraphs a. through c. above.  No item of work requiring a shop drawings change shall be accomplished until the changed shop drawings are approved.

k.    Progress payments will not be made on materials and equipment that have been delivered to the job site but not approved on shop drawings.

J.1.A.8

GOVERNMENT FURNISHED EQUIPMENT
1.  The Government shall have available within the specified days after Notice To Proceed (NTP) 

Item




Value
               Available

 





       (Days After NTP)

a. 2 sets of access stairs that are in good condition.   N/A

10

b. KC Fittings and Tubing – 



TBD


TBD

c. 6 Mount Mechanisms – 



Value 


10

J.1.B. 1
UTILITY OUTAGE, ENERGIZED ELECTRICAL WORK, AND EXCAVATION PERMITS   (FEB 2007)
(a)  Utility Outage Permits

(1)  All outages required during the prosecution of work which affect utility systems, such as electrical, water, fire detection and protection systems and air handling systems will require permits.  Work shall be scheduled to hold outages to a minimum.  Request for utility outage permits shall be made in writing to the Contracting Officer at least fourteen (14) working days in advance of the time required.  The request shall state the system involved, area involved, approximate time of outage, and the nature of the work involved.  The fact that the Contractor requests an outage for a specific time period does not necessarily mean that the outage will take place.  Due to the nature of the operations at Kennedy Space Center, the Contractor probably will not know until the day before the requested date if the outage will take place as scheduled.  All outages will take place outside regular working hours.  The Contractor will not be entitled to additional payment for working irregular hours due to outages.
(2)  Prior to beginning work on an electrical system under an approved outage, the Contractor shall also obtain an executed Work Permit (form number KSC-26-4000NS) from the Joint Base Operations Support contractor.
(b)  Energized Electrical Work Permits

      (Reference NFPA 70E, Standard for Electrical Safety in the Workplace, Chapter 1, Article   130).

(1)  Live parts to which an employee might be exposed shall be put into an electrically safe work condition before an employee works on or near them, unless the employer can demonstrate that de-energizing introduces additional or increased hazards or is infeasible due to equipment design or operational limitations. If live parts are not placed in an electrically safe work condition (i.e., due to increase or additional hazards or infeasibility), work to be performed shall be considered energized electrical work and shall be performed by written Energized Electrical work Permit only.

(2) The energized electrical work permit shall include, but not be limited to, the following items: 

(i) A description of the circuit and equipment to be worked on and their location 

(ii)      Justification for why the work must be performed in an energized condition

(iii) A description of the safe work practices to be employed

(iv)      Results of the shock hazard analysis and determination of shock protection boundaries 

(iv) Results of the flash hazard analysis and determination of flash protection boundaries 

(vi)      The necessary personal protective equipment to safely perform the assigned task 

(vii) Means employed to restrict the access of unqualified persons from the work area

(viii) Evidence of completion of a job briefing, including a discussion of any job-specific hazards 

(ix) Energized work approval, with signatures of authorizing or responsible Contractor management personnel (superintendent, safety officer, owner, etc.), and Contracting Officer’s designated representative.

Contractor format is acceptable.  Executed copies shall be provided to the Contracting Officer.

(3) Exemptions to Work Permit:  

Work performed on or near live parts by qualified persons related to tasks such as testing, troubleshooting, voltage measuring, etc., may be performed without an energized electrical work permit, provided appropriate safe work practices and personal protective equipment (in accordance with NFPA 70E, Chapter 1) are provided and used.

(c) Excavation Permits

The Contractor shall request and obtain excavation permit(s) prior to performing any excavation.  KSC Form 26-312NS, Utility Locate/Excavation Permit Request, shall be prepared by the Contractor and submitted to the Government for approval at least 15 working days prior to the planned excavation date.  The Contractor shall comply with the requirements of  the Joint-Base Operations Support Contract (J-BOSC) "Excavation/Dig Permit Procedure" WCC-P-0002 (latest revision), in the preparation, submission and use of the permit(s).

J.1.B.2

FIRE PROTECTION AND REQUIRED PERMITS   (FEB 2007)
The KSC Fire Department will provide fire suppression, inspection and rescue services to the Contractor as necessary.

The Contractor shall:

a.    Provide approved fire extinguishers of appropriate type for hazards involved.

b.    Report all fires to the Fire Service at 867-7911 or 867-1911.

c.    Comply with all requirements of KHB 1710.2C Section 504 (Heat Producing Devices) and NSS 1740.11 “NASA Safety Standard for Fire Protection”  Section 702 and Chapter 8 for work performed at the Kennedy Space Center. 

d.    Provide a fire watch in accordance with Federal OSHA Safety and Health Standards 29 CFR 1926.352/1910.252 when required by the welding and burning permitting official. 

e.  Prevent false fire alarms by providing 24-hour advance notice to the Contracting Officer's Technical Representative (COTR) when construction activities in areas protected by fire alarm and/or detection systems may produce airborne particulates (smoke or dust) caused by construction activities such as painting, stripping, cutting drywall or concrete, sandblasting, and/or removing raised floor panels.  

f. Request permits for all welding and burning operations.  Requests for these permits shall be made in writing to the Government at least seven (7) working days in advance of the time required.

g. Report in the Contractor’s Safety and Health Plan in accordance with NFS 1852.223-73 how it intends to comply with the above requirements.
J.1.B.3

MANAGEMENT OF HAZARDOUS WASTES    (JUNE 2007)
Hazardous and controlled waste shall be managed in accordance with all applicable statutes, rules, orders, and regulations which may include but are not limited to 40 CFR Parts 260 - 268, 273, 279, 761, and KNPR 8500.1 KSC Environmental Requirements.  In no case shall the Contractor or the Contractor’s representative transport hazardous waste from KSC.  

The Contractor shall be responsible for identifying processes and operations and the location and nature of all potentially hazardous and controlled waste including any chemicals, paints, solvents, aerosol cans, petroleum, oil and lubricant (POL) products, lamps, mercury switches, etc. and their containers, as defined in 40 CFR Parts 261, 273, 279, or 761.  The Contractor shall prepare copies of Material Safety Data Sheets (MSDS) for each material which may be generated as a waste and provide these to the Contracting Officer (CO) thirty (30) days before the start of the waste generation process.  A KSC Form 25-551 "Process Waste Questionnaire" (PWQ) will be completed by a NASA Environmental Point of Contact (EPOC) assigned to the project.  No substances shall be delivered to KSC without the appropriate Material Safety Data Sheets. 

The EPOC shall obtain a Technical Response Package (TRP) from the Waste Management Office within thirty (30) days after submittal of the PWQ.  The TRP will contain a hazard determination and analytical, packaging, labeling, and disposal requirements according to KNPR 8500.1 and will provide site-specific waste management requirements to be followed by the Contractor.   A copy of the TRP will be provided to the CO.

The Contractor shall establish an on-site satellite waste accumulation area within 50 feet (ft) of and within sight of any point where hazardous or controlled wastes may be generated.  If a satellite accumulation area must be more than 50 ft from the point of generation, or out of sight of the generator, the Contractor shall provide a written request to the CO fourteen (14) days before the start of the waste generating process.  The CO will send a notification to the NASA Environmental Program Branch (EPB), TA-C3, for their review and concurrence.  The EPB will request a non-routine SAA from Florida Department of Environmental Protection (FDEP).  The Contractor shall not place the satellite site in service before receiving written approval of the variance.  The Contractor shall store potential or identified hazardous and/or controlled wastes in the appropriate properly labeled containers inside the accumulation area in accordance with KNPR 8500.1.  The Environmental Protection Agency (EPA) has set the following standards for wastes collected at satellite accumulation areas: 

a. Hazardous wastes at satellite accumulation areas must be collected in approved containers. 

b. No more than 55 gallons per waste stream of hazardous waste or 1 quart per stream of acutely hazardous wastes may be accumulated. 

c. Containers must be labeled with the words "Hazardous Waste" and with other words which identify the contents of the drum. 

d. The waste being placed in the container must be compatible with the container. 

e. A container holding hazardous waste must always be kept closed during accumulation except when adding or removing waste.

If more than 55 gallons per waste stream of hazardous waste are generated at a satellite accumulation site, the Contractor shall be responsible for requesting a waste pickup within three (3) days of the date on which the excess waste began to accumulate or managing the waste in a 90-day storage site.  Documentation including the waste type, quantity, locations, and organization responsible for the waste will be provided to the EPOC who will prepare and submit KSC Form 28-809 “Waste Support Request” to KSC Waste Management personnel to request waste disposal

The EPA has set the following standards for wastes managed at 90-day storage sites (Reference 40 CFR 265).

a.
Hazardous wastes at 90-day sites must be stored in closed containers.

b.
The waste being placed in the container must be compatible with the container. 

c.
The site must be equipped with emergency equipment per 40 CFR 265.32.

d.
The container must be marked with the accumulation start date (ASD), which begins the date hazardous waste is first added to an accumulation container.

e.
Hazardous wastes may be stored or accumulated at a 90-day accumulation area for no more than 90 days.  The waste support request for pickup shall be submitted by the 75th accumulation day to provide scheduling flexibility and to resolve pickup discrepancies.

f.
Containers and tanks must be marked with the words "HAZARDOUS WASTE”.

g.
Waste generators must inspect 90-day accumulation areas each week for waste releases, availability and condition of safety equipment, structural damage, proper operation of security devices, and deterioration of containers caused by corrosion or other factors.  Inspections must be documented.

h.
A written contingency plan must be maintained for the site.

i.
Personnel generating and managing the waste must have hazardous waste training per 40 CFR 265.16.  The Contracting Officer may at any time during the course of the contract performance period require the Contractor to provide individual training records for any employee involved in the performance of this contract, and the contents of the course or courses completed to satisfy the training requirements. Attendance at KSC Training Course QG-211 "Hazardous Waste Management" will satisfy the above training requirements. 

The Government will provide DOT compliant storage containers and labels.  The Contractor will request the storage containers, by providing quantity and type needed, in writing from the EPOC a minimum of one week before the required need date.  The EPOC will arrange for the containers to be available at the  Central Supply Facility (M6-744) by submitting the Request for Supplies/Bill of Material Form 7-521 to designated Logistics personnel.  For projects that will be generating large quantities of waste (>10  waste containers needed), a two week notice must be provided to the CO to ensure availability of waste containers.  The Contractor shall be responsible for transporting the containers from Building M6-744 to the project site. 

If a hazardous/nonhazardous waste determination cannot be made by process knowledge and no MSDS is available for the waste stream, the container of waste shall be marked with a Hazardous Waste Determination In Progress (HWDIP) label until chemical analysis is completed.  At the request of the Contractor, the CO and EPOC will coordinate any analytical support required by the TRP.  The EPOC will arrange for all sampling and testing of potentially hazardous or controlled waste.

If the material is hazardous, the analysis completion date serves as the accumulation start date.  Waste streams labeled with HWDIP labels are a potentially hazardous waste stream; therefore they must be managed as a hazardous waste.  In order to fulfill this requirement, the generator shall manage those containers in a satellite accumulation area or 90-day storage area.  HWDIP waste generated in amounts less than 55 gallons may be managed as a satellite container.  If HWDIP waste is generated in amounts greater than 55 gallons, the additional volume must be moved within 72 hours to a 90-day storage site.

Universal Waste (UW) – The EPA established Universal Waste regulations to ease the requirements for managing hazardous wastes that can be recycled.  Items which meet the definition of UW can be collected and managed under requirements found in 40 CFR 273 and Chapters 62-730 and 62-737, FAC.  Waste streams currently adopted by the State for management as UW are batteries, mercury-containing lamps and devices, and certain pesticides.  

UW generators are called handlers and must comply with the following requirements:

a.
Handlers shall manage UW using the PWQ/TRP.

b.
Handlers shall manage UW in a way that prevents releases to the environment. Nonleaking containers in good condition shall be used if the UW is damaged or leaking.
c.
Handlers shall use the KSC Universal Waste Label and shall not accumulate universal wastes for more than six months.    

d.
Handlers shall clearly show the length of time that the wastes have been accumulated by marking or labeling the container with the earliest date that the waste was generated or received.

e.
Handlers shall be familiar with proper waste handling and emergency response procedures.  Attendance at the KSC training course QG-299 “Universal Waste Rule” will satisfy the above.

Used Oil - Any lubricant that has been refined from crude oil (or synthetic oil) that has been "used,” and as a result of such use is contaminated by physical or chemical impurities shall be considered Used Oil.  Used oil is managed according to regulations established in 40 CFR 279 and Chapter 62-710, FAC. The following waste generator standards shall apply to the management of used oil:

a.
Used oil containers, tanks, and associated piping must be marked “Used Oil.”

b.
Used oil containers, tanks, and associated piping must be in good condition with no severe rusting, structural defects, deterioration, or leaks.

c.
Used oil containers must be kept in secondary containment.

d.
Containers storing used oil must be sealed or otherwise protected from the weather and stored on an oil-impermeable surface such as polyethylene sheeting, rigid plastic secondary containment, or epoxy-coated concrete.

Within 48 hours of having waste ready for disposal, the Contractor shall contact the CO to have the EPOC start the process for KSC Waste Management personnel to pick up and remove the hazardous waste.  Documentation including the waste type, quantity, locations, and organization responsible for the waste will be provided to the EPOC who will prepare and submit KSC Form 28-809 “Waste Support Request”  to KSC Waste Management to request waste disposal.  

J.1.B.4

PERMANENTLY INSTALLED SAFETY SYSTEMS (FEB 2007)
The Contractor shall protect and in no way interrupt the service of any installed safety systems or personnel safety devices.

In the event that the Contractor requires entrance into systems serving safety devices, the Contractor shall obtain prior approval from the Contracting Officer.  In the event the Contractor determines that it is necessary to temporarily remove or render inoperable any personnel safety devices in order to accomplish contract requirements, the Contractor shall provide alternate means of protection prior to removing or rendering inoperable any permanently installed safety devices or equipment and shall obtain prior approval of the Contracting Officer.

J.1.B.5

TRAFFIC RESTRICTIONS (FEB 2007)

The Contractor will not move oversized loads and/or slow moving vehicles on established roads within the Kennedy Space Center from 6:30 A.M. to 8:30 A.M. and 3:30 P.M. to 5:30 P.M. on week days.  Other than the above restricted hours, the Contractor may move oversize and/or slow moving vehicles to the work site provided all requirements of the Florida State Highway Department have been met.

Movement of any Contractor vehicle in excess of maximum width, height and length specified by Florida Statues Chapter 316 shall be accompanied by the Contractor's designated Convoy Commander.  The Contractor's Convoy Commander shall be totally responsible for the oversized vehicular movement to include making a physical inspection for possible obstructions along the intended route and obtaining all required special permits.

J.1.B.6
STORAGE AND PROTECTION OF MATERIAL TO BE RE‑USED (FEB 2007)
All items of material to be removed and re-installed by the Contractor shall be protected during removal and stored in a manner such that the material will not be damaged during removal or storage.  Any material designated for re-use, which is not suitable due to the Contractor's damage, will be replaced by the Contractor at no additional cost to the Government.

J.1.B.7

MAINTENANCE OF GOVERNMENT EQUIPMENT (FEB 2007)
Government systems and equipment in the Contractor's work area may require servicing, maintenance, or modification by Government support contractors during the contract performance period.  This maintenance activity may include work on systems, including underground utilities, that connect with Contractor installed systems and equipment.  The Contractor shall allow the Government support contractors into his work area to perform the maintenance work.

Existing systems and equipment require periodic maintenance that cannot be readily defined in terms of frequency and duration.  This maintenance will be coordinated with the Contractor through the Contracting Officer, and will be performed on a non-interference basis as much as possible.    The Contractor shall notify the Contracting Officer regarding any uncoordinated maintenance activity.

The Contractor shall arrange and conduct a joint pre-operations briefing with Government support contractor personnel on each occasion that the support contractor requires access to the contractor’s work area.  The Contractor shall take the following steps as required to prevent collateral damage to, or interference with, Contractor installed systems and equipment.

(1) Verify the scope and limits of the support contractor’s planned maintenance activity.

(2) Advise the support contractor regarding the scope of the Contractor’s work that may be affected by the maintenance activity, including specific locations and dimensions of planned or installed facilities, systems and equipment.  Notify the Contracting Officer immediately regarding any resulting conflicts or interferences.

(3) Ensure that temporary barriers or protective measures are provided as needed to protect Contractor installed work and preserve job-site safety.

The Contractor shall notify the Contracting Officer immediately regarding any issues that cannot be resolved with the support contractor.

J.1.B.8

AVIATION OBSTRUCTION LIGHTS (FEB 2007)
Contractor will provide at least two Aviation Red Obstruction Lights or two High Intensity White Obstruction Lights on all structures over 100 feet above ground level.   The ML Tower shall be fitted with temporary Obstruction Lights once the structure reaches a height of 100 feet above ground leverl.  All construction cranes/booms shall be lighted regardless of height.  Lights must be constructed and installed in accordance with U.S. Department of Transportation, Federal Aviation Administration publication AC 70/7460-1F (as revised), Chapter 4, paragraph 15, subparagraph e.  Lights will be operated during all periods of reduced visibility, between sunset and sunrise, and as directed by the Contracting Officer.

J.1.B.9

INTERFERENCES AND COORDINATION OF WORK   (FEB 2007)  

The Contractor shall coordinate construction layout, systems configuration and work scheduling to avoid interference’s between the various construction trades and their installations.  Interferences and obstructions resulting from lack of Contractor coordination shall be corrected by the Contractor as approved by the Contracting Officer.  All components, fittings and reworking necessary for such corrections shall be provided by the Contractor at no additional cost to the government.

Dimensions shown for existing work, and all dimensions required for work that is to connect to existing work, shall be verified by the Contractor by actual field measurement of the existing work.  Any work at variance with that specified or shown in the drawings shall not be performed by the Contractor until approved in writing by the Contracting Officer.

To the extent possible, the as-built dimensions of all new work shall be verified by actual field measurement prior to ordering or fabricating mechanical, electrical, or specialty equipment and materials to be installed.  If such field measurement is not possible, then the contract drawings and applicable shop drawings shall be checked by the contractor for dimensional accuracy prior to ordering or fabricating equipment and materials to ensure proper fit for field installation.

The Contractor shall be responsible for correction of all field fit-up problems and interferences which could have been avoided by field measurement or drawing checks prior to equipment fabrication.

J.1.B.10
RESTORATION OF GRASSED AREAS DISTURBED BY CONSTRUCTION   (FEB 2007)
The Contractor shall, prior to completion of the contract, grass all areas disturbed by construction activities by seeding and mulching or, when erosion may occur, by sodding, except where specifically directed otherwise in the drawings and specifications.

J.1.B.11
TEMPORARY CONSTRUCTION TRAILERS   (FEB 2007)
The Government will provide a location for temporary office and/or storage facilities if needed for performance of on-site work under this contract.  Specific location(s) at or reasonably close to the work site will be identified at the pre-work conference.  The contractor is responsible for providing his own telephone service and for making his own connections to KSC utility services, if provided for under 52.236-107.

All temporary facilities must be structurally sound, in roadworthy condition, and shall be installed and anchored in accordance with KSC-PLN-1904, Trailer/Equipment Tie Down Plan for the John F. Kennedy Space Center; or Rules of Department of Highway Safety and Motor Vehicles, Division of Motor Vehicles Chapter 15C-1, whichever is more stringent.  Copies of the standards will be made available to the contractor at the pre-work conference.  The contractor shall provide written certification of compliance for all temporary facilities to the Contracting Officer within three days of installation.  Any facilities that fail to meet these requirements shall be immediately removed from Government property.

All temporary facilities shall be removed from government property within two weeks following final acceptance of work performed under this contract.
J.1.B.12
CONFERENCE SPACE/FIELD OFFICE FOR GOVERNMENT PERSONNEL 

The Contractor shall provide, within 30 days after Notice to Proceed, an office trailer or suitably constructed field office for Government Inspection personnel.  The office shall be 600 s.f. minimum size, be uniformly illuminated to approximately 100 foot candles, and shall contain a heating and air conditioning system.  The Contractor shall install the necessary electrical connections from his temporary construction power source and shall furnish the required electrical power at his expense.  Janitorial services to clean the office and empty waste containers shall be provided as necessary to maintain sanitary conditions but in no case exceeding a seven (7) day interval.  The Contractor will not be required to furnish partitions, office furniture or telephone services.  A location for the office will be designated at the Pre-work conference.  The office shall remain the property of the Contractor and shall be removed by him including temporary electrical connections, upon final completion of work under this contract.

In addition to the space allocated above, the contractor shall also provide a conference area, either in a separate temporary facility, or as part or the contractors work area, to include a table and seating for 30 people.

J.1.B.13
CONFINED SPACE WORK REQUIREMENTS (FEB 2007)
A.  Special requirements, coordination, and precautions will apply to any contract work taking place in confined spaces.  Each contractor contracted to perform work in confined spaces is required to provide a written program for such work as part of its health and safety plan which is consistent with the requirements of 29 CFR 1910.146.  For work in telecommunications manholes, provisions of 29 CFR 1910.268(o) are also applicable.  The contractor shall coordinate any such work in confined spaces with SGS Environmental Health, SGS Fire Services, and any other resident government or contractor organization whose employees may have access to the work location.  The provision of Environmental Health services by the government does not prohibit the contractor from providing their own atmospheric testing.  Government provided services include environmental health monitoring and consultation support for testing of atmospheres in confined spaces as well as fire rescue and emergency medical services.   

B.  Entry into and work in confined spaces shall be in accordance with the requirements of KHB 1820.4, “KSC Respiratory Protection Program,” KNPG 1840.19, “KSC Industrial Hygiene Handbook,” and all other applicable clauses of this contract.

C.  Confined spaces, which contain water, shall be pumped out by the contractor prior to scheduling a confined space entry check.

D.  In addition to the requirements set forth above, the Contractor shall notify and obtain approval from the Power Coordinator, telephone 321-867-7300, and/or from Communications Control, telephone 321-867-4141, respectively, prior to performing work in electrical and/or communications manholes.
J.1.B.14  
SCHEDULING
The Contractor will be required to prepare and submit an input to the _LC-39 _ area 72 hour/11-day operations schedule (a total of 14 days).  This schedule must be prepared on KSC Form 23-250 and provided on a daily basis prior to 1:00 P.M.  The schedule must show the Contractor's planned operations in detail for the next 3 days in hourly increments and in shift increments for the following 11 days.  All Contractor operations requiring support from KSC, such as outages or fire and safety standby, for hazardous operations, will be shown on the schedule.  Copies of KSC Form 23-250 and detailed instructions on its preparation will be provided to the Contractor

J.1.B. 15  
LANDFILL OPERATIONS/SOLID WASTE REMOVAL
The Contractor shall police work areas daily for loose trash and debris.  The Contractor shall daily collect and properly dispose of wind-blown debris to prevent migration of debris/trash offsite.

Trash items not requiring special handling, or which can not be resold or recycled, shall be disposed of in receptacles slated for disposal in either the KSC Landfill or the Brevard County Landfill.  The physical dimensions of the waste shall be within the handling capabilities of the landfill disposal equipment.  The physical dimensions for the landfill handling capabilities are 8 feet in length x 8 feet in width.    

The KSC Landfill is an unlined Class III landfill with permit restrictions and limited capacity.  Only the following items listed will be accepted at the landfill:

(1)
Asphalt:  Asphalt removed from parking lots, driveways, and roadways.

(2)
Blast Media:  The blast media must be as free from debris as possible and determined nonhazardous for acceptance into the KSC Landfill.  The Spent Sandblast Media Disposal Form must accompany the blast media to the landfill and will be reviewed by the landfill operator.  Blasting media determined to be a hazardous waste must be managed as hazardous waste.

(3)
Carpeting

(4)
Construction and Demolition Debris:  Materials considered not water soluble and non-hazardous in nature, including but not limited to steel, brick, glass, concrete, asphalt, pipe, gypsum wallboard and non-pressure treated or unpainted lumber.  This also includes rocks, soils, tree remains and other vegetative matter, which normally result from land clearing or development.  Scrap metal from demolition projects should be managed according to guidance provided under article entitled “Recycling and Salvaging Materials”.  The landfill may not accept any painted materials that test above the lower Toxicity Characteristic Leaching Procedure (TCLP) detection limits for barium, cadmium, chromium, lead, and mercury.  If TCLP results are above the lower TCLP detection limits, the Contractor shall submit a PWQ for evaluation per Environmental Procurement Clause “Hazardous Waste.”

(5) Fiberglass

(6) Glass (except light bulbs or lamps).

(7) Non-Friable Asbestos:  Non-friable asbestos, also referred to as Non-Regulated Asbestos Containing Materials (NRACM) is handled on a case-by-case basis.  KSC policy allows for the disposal of NRACM only.  In order to dispose of non-friable asbestos, the Contractor shall complete and submit the KSC/Schwartz Road Landfill Non-Friable Asbestos form (KSC 28-1084 NS), which can be obtained from the Contracting Officer (CO) or the CO’s designee.  The form shall be sent to NASA EPB, TA-C3.  

The following scheduling procedures shall be followed before NRACM wastes are accepted at the landfill:

a. The waste generator/hauler shall make arrangements with the landfill operator a minimum of 24 hours before disposal of NRACM waste and shall inform the operator of the quantity of the waste and the scheduled date the shipment will arrive at the landfill.

b. NRACM will be accepted at the landfill with prior arrangement with the scale house attendant (minimum of 24 hours notification) Monday through Friday during regular landfill hours, but will not be accepted later than 1400 hours.

(8) Pallets (Unserviceable Wood and Plastics):  Pallets that are not reusable or recyclable are accepted.

(9) PCB Bulk Product Waste:  Refer to Environmental Procurement Clause “PCB Management.”

(10) Wood:  Miscellaneous non-pressure treated wood items are accepted.

(11) Yard Waste (Vegetation):  Vegetation from maintenance and land clearing activities is accepted.

The following wastes are not authorized for disposal at the KSC landfill:

(1) Any waste not permitted by DEP regulations to be disposed of in a Class III landfill as defined in Rule 62-701.200(14), FAC. 

(2) The Contractor shall test representative samples of all painted materials to be demolished using the TCLP testing procedure as outlined in the most recent edition of 40 CFR 261.24, unless contract documents indicate samples were previously tested.  The landfill shall reject any painted materials that test above the TCLP limits for barium, chromium, lead, and mercury.  Large pieces of demolition debris, including wood, concrete, or metal painted with lead-based paint, that test below the TCLP limit for lead may be accepted for disposal at the KSC landfill.  Chips, dust, contaminated soils, and sludges that may be contaminated with lead-based paint shall be placed in plastic bags or other airtight containers and taken to a Class I landfill for disposal. 

(3) Putrescible (brown bag) office waste.

(4) Chromated Copper Arsenate (CCA) treated wood.

(5) Liquid or non-liquid polychlorinated biphenyls (PCBs) (with the exception of PCB Bulk Product Waste).

(6) Friable Asbestos.

(7) Hazardous wastes as specified by the U.S. Environmental Protection Agency (EPA);  EPA defines hazardous waste as those wastes that exhibit flammability, corrosivity, reactivity, and/or toxicity characteristics; (Per EPA’s list of hazardous wastes, 40 CFR Part 261, Subpart D, and most recent revision thereof). 

(8) Biomedical waste.

(9) Liquid wastes, including oil (containerized or non-containerized).

(10) Lead-acid batteries.

(11) Tires, other than “shredded waste tires.”

(12) White goods (ex. appliances).

(13) Unpainted concrete:  Unpainted concrete shall be stockpiled at the Diverted Aggregate Recycling and Collection Yard (DARCY) located at the Schwartz Road Landfill). 
J.1.B. 16  
RECYCLING AND SALVAGING MATERIALS
1.  As applicable to the waste generated, the Contractor shall divert all of the following Construction and Demolition (C&D) waste items from the list below from disposal at landfills and incinerators to facilitate their recycling or reuse.  Any materials and equipment which do not become property of the Contractor must be recycled at KSC.  The Contractor shall require all subcontractors, vendors, and suppliers to participate in this effort. 
C&D Waste Items List:

a. Concrete1
b. Asphalt

c. Wood2
(i) Lumber

(ii) Plywood

d. Land Clearing Debris2
e. Metals3
(i) Aluminum

(ii) Brass

(iii) Copper

(iv) Rebar

(v) Other Non-Ferrous

(vi) Other Ferrous

(vii) Stainless Steel

(viii) Steel

(ix) Scrap Metal

f. Other materials4
(i) Cardboard

(ii) Fixtures

(iii) Plastic Containers/Buckets

(iv) All Other Plastic

(v) Miscellaneous/Carpet

Notes:

1 Concrete waste must be taken to the Diverted Aggregate Recycling and Collection Yard (DARCY) located at Schwartz Road Landfill.  Follow the guidelines in the KSC DARCY Management Plan, which will be provided to the Contractor at the Pre-Work Conference.  

2 Non-pressure treated and unpainted wood, lumber, plywood, green waste and land clearing debris from C&D operations must be taken to the Schwartz Road Landfill.  Instructions on where to stockpile these items in the landfill will be given by personnel located inside the scale house at the entrance to the landfill.

3 All metals with PCB levels below 50 parts per million shall be taken to the Reutilization, Recycling and Marketing Facility (RRMF) located at Ransom Road Reclamation Yard (M6-1671).

4 These items require inspection by RRMF/Environmental Program Branch recycling personnel to provide proper disposition of waste material.

2.  The Contractor shall record C&D waste materials on the “Construction & Demolition Projects Report“, KSC Form 7-648 NS (02/07) and submit the form on a monthly basis and keep log on site per direction of the Contracting Officer (CO). 

Tc \L2"3.19
Recycling
All items or materials designated by the contract to be salvaged shall remain the property of the Government and will be cleaned of non-salvable debris, segregated, itemized, delivered, and off-loaded by the Contractor at the disposal area.  Scrap metal will be treated as salvage.  The Contractor shall maintain adequate property control records for all materials or equipment specified by the contract to be salvaged.  These records may be in accordance with the Contractor's system of property control if approved by the CO.  The Contractor shall be responsible for adequate storage and protection of salvaged materials and equipment pending delivery to the disposal area.

The RRMF will accept materials only if they meet the following criteria:  

· No leakage of any type of fluid from equipment or containers

· No visible indication of old spills/releases on outside of equipment or containers that could be washed off from rainfall

· All equipment being offered for sale as scrap must be, in addition to being free of leaks and external contamination, drained of all fluids.  

· All items must be accompanied by required documentation, KSC Form 7-49 (or equivalent), and identified with a full, written commercial description

The RRMF will not accept treated lumber (arsenic, chromated copper arsenate, etc.), explosive materials/ordnance, blast media, hazardous materials (PCBs, asbestos, etc.), leaking equipment, radioactive wastes, uncrushed drums, intact compressed gas cylinders, intact flex hoses, or biomedical wastes.  Any equipment which is found to be leaking during the initial inspection of the delivery to the RRMF will be reported as a spill.  It is the financial and environmental responsibility of the organization sending the equipment to the RRMF to ensure appropriate clean-up and disposition of the equipment and any other contamination caused by it.  

Liquid-containing items which are delivered to the RRMF with the intent of resale but which are at some point redesignated for sale as scrap metal, will be properly drained into impermeable containment sufficient to collect and contain 100% of all liquids in the equipment, by RRMF personnel and thereafter be managed under the requirements for scrap metal.

Appendix B of KNPR 8500.1 Rev, A-1 summarizes major environmental requirements for delivery/acceptance of some of the most common materials sent to the RRMF as well as general storage requirements of the materials while at the RRMF.  The information in this appendix is for summary purposes only and should not be construed as a comprehensive listing of additional and/or non-environmental requirements that may exist.  

J.1.B. 17
STORAGE TANKS REPORTING
Onsite temporary storage tanks must be Underwriter’s Laboratory (UL) Listed, and American Petroleum Institute (API) or Steel Tank Institute (STI) approved for the product stored.  These tanks shall be located/sited in a location that will minimize impacts to the environment in the event of a leak (not near swales, stormwater system, surface waters, wetlands, or storm drains or inlets).  They shall be equipped with secondary containment to catch drips and leaks from the tank, or be double walled.  Construction operations are not covered in the overall KSC Spill Prevention, Control and Countermeasures (SPCC) Plan due to their temporary nature.  Each construction Contractor is required to create a project specific SPCC Plan for their activities on KSC if oil is stored in excess of an aggregate aboveground container capacity greater than 1,320 gallons (only containers greater than or equal to 55 gallons are counted).  The SPCC Plan must be signed by a professional engineer, adhere to the requirements of 40 CFR 112, and be delivered to the Contracting Officer (CO) before bringing any storage tanks that are subject to this clause on site.  KSC Form 21-555 KSC Pollution Incident Reporting and Notification Form shall be required if drips, leaks, or overspills occur.  
Permanent storage tanks greater than 550 gallons for a regulated substance constructed by the Contractor must be registered with the State of Florida.  The Contractor shall fill out the registration form for an Underground Storage Tank (UST) and/or Aboveground Storage Tank (AST) and submit the form to the CO and the NASA Environmental Program Branch (EPB), TA-C3 prior to final inspection before tank is placed into service.  The EPB, TA-C3, will sign and send the registration to the Florida Department of Environmental Protection (FDEP).  The Contractor shall notify the CO forty-five (45) days prior to installation of any registered tank so that a written notice of tank installation can be provided to the regulatory authority, by the EPB, TA-C3, at least thirty (30) days prior to tank installation as required.  In addition, the EPB shall be notified 5 days before any of the following activities in order to schedule inspections with the Brevard County Natural Resource Management Office (BCNRMO):

1. Delivery of the tank to KSC/CCAFS

2. Completed installation inspection request for BCNRMO allowing the tank to be fueled and placed into service

3. Final operational inspection request for BCNRMO to verify system is operating

The Contractor shall report all incidents to KSC in accordance with Environmental Procurement Clause “Spills.”    

UST registration and regulations are covered in Florida under FAC 62-761.  Notifications of installation, upgrading, internal inspections, testing, incidents, discharge, and closure are detailed under 62-761.450.  The EPB shall be notified 45 days before initiating the removal of any registered underground storage tank system.  An additional notification to EPB is required 5 days before tank removal so a BCNRMO inspection can be scheduled if necessary.     

AST registration and regulations are covered in Florida under FAC 62-762.  Notifications of installation, upgrading, internal inspections, testing, incidents, discharge, and closure are detailed under 62-762.451.  The EPB shall be notified 45 days before initiating the removal of any registered aboveground storage tank system.  An additional notification to EPB is required 5 days before tank removal so a BCNRMO inspection can be scheduled.  

j.1.C.1

Abrasive Blasting And Painting   (FEB 2007)
To the maximum extent possible, abrasive blasting and painting shall be performed before materials are delivered to KSC.  A National Association of Corrosion Engineers (NACE) inspection report shall be provided to the Contracting Officer (CO) one (1) week prior to delivery of hardware painted offsite.  Where field blasting or painting operations at KSC/CCAFS are required, the Contractor shall perform the operations in accordance with the following:

a.
Abrasive Blasting - Operations for paint/coating removal or other corrosion control activities involving the use of abrasive blasting to prepare surfaces shall not be allowed to contaminate soil or surface waters.  To ensure this, the Contractor shall do the following:  

1. Provide tarpaulin drop cloths, windscreens, and other means necessary to enclose abrasive blasting operations to confine and collect dust, abrasive, agent, paint chips, and other debris.

2. Collect, sample and dispose of in accordance with article entitled “Hazardous Waste” all material removed and/or generated, including coating materials and blast media. 

3. Protect storage areas for blast media and blast debris from the natural elements to prevent contamination.

b.
Exterior Painting - When painting exterior surfaces, the Contractor shall implement measures in the paint application process to minimize the amount of overspray that is created on a project.  Drop cloths or similar containment shall be used to prevent paint from coating ground surfaces.

The Contractor shall implement measures to contain any overspray that may be generated as a result of a painting operation.  The Contractor shall also implement measures to prevent rainfall and runoff from contacting items such as painting supplies, paint equipment, empty paint cans, etc., which may have paint residue in or on them.

The contractor shall take precautions to protect all Government hardware from contamination or damage during sandblasting and painting operations.  The Contracting Officer or representative shall approve the method of protection.  The contractor shall be responsible for any and all claims arising from painting or overspray or overblasting.  In addition, the contractor shall be responsible for any repairs to damaged property, and for the collection, removal and disposal of the oversprayed or overblasted materials.  The Government will make no additional payments for any such corrective actions required due to overspraying or overblasting by the Contractor.

c.
Use of Water - The process of preparing certain surfaces, mainly the exteriors of buildings and structures, before the application of surface coatings may incorporate the use of water.  These preparation activities include, but are not limited to removing dirt, mold, and mildew before painting (general surface cleaning); using pressurized water to remove coatings (water blasting); and using blast media to remove paint/coatings along with water as a dust inhibitor (wet blasting).

Operations using water shall be performed with either plain potable water or potable water with biodegradable, phosphate-free detergents and/or low concentration (< 5%) sodium hypochlorite (bleach), calcium hypochlorite, or hydrogen peroxide.

All material removed and/or generated, including coating materials, water, and blast media, shall be collected for proper disposal.  All material removed during water blasting operations will be collected, sampled, and disposed of in accordance with article entitled “Hazardous Waste”.  Liquids may be separated from the solid debris by screening the material collected with a 40-micron (or finer) filter mesh.

The Contractor shall handle and dispose of all waste containing any hazardous materials in accordance with article entitled “Hazardous Waste”.  The Contractor shall dispose of all waste containing nonhazardous materials in accordance with article entitled “Landfill Operations/Solid Waste Removal”.

All abrasive blasting and painting shall be inspected by a Contractor provided NACE inspector to verify compliance with the contract documentation.  The inspector’s reports shall be provided to the Contracting Officer at the end of each week in which the blasting and/or painting has been performed at KSC.  The report shall include information that clearly defines the extent (starting and end points) of work performed during each week

J.1.C.2

TESTING OF CONSTRUCTION MATERIALS 
Tests of construction materials indicated to be performed by the Contractor shall be accomplished by the Contractor utilizing the services of an acceptable independent testing laboratory.
J.1.C.3

TURBIDITY & EROSION CONTROL   (FEB 2007)
The Contractor shall prevent the discharge of sediment into drainage ditches, canals, streams, rivers or lakes due to construction operations.  Approved erosion control devices shall be installed to prevent discharge of sediment into any dry or wet watercourse.  Erosion control shall consist of anchored hay bales, mulch and netting, filter cloth barriers or other erosion control methods approved by the Contracting Officer.  Stockpiled fill material shall not be stored in a manner which allows runoff into any watercourse.
The Contractor shall not begin work in any watercourse without an approved Florida permit obtained from the Contracting Officer.  The contractor shall comply with the turbidity control requirement of the Florida permit which at a minimum will include turbidity curtains.  The contractor shall prevent increases in turbidity in excess of water quality standards for the receiving water class, unless increases in turbidity are specifically allowed by the Florida permit.  Should the contractor’s activities case an increase of turbidity above the allowable standard, the contractor shall cease all contributory construction activity and install additional turbidity control measures.

J.1.C.4

WEEKLY STATUS MEETING  (FEB 2007)   
The Contractor shall attend a weekly progress/status meeting to be scheduled by the Contracting Officer for the purpose of determining progress status, delaying factors, material delivery schedules, and status of shop drawing submittals.  In addition, a representative of each first tier subcontractor may be required to be present for the conference
J.1.C.5
Vehicle Assembly Building (VAB) Area Sensitivity and Operations
VAB Area is a functional area consisting of VAB, Orbital Processing Facilities and other Space Transportation System (STS) processing facilities; the crawler way; tow way; and other access roads used for processing of  STS components as well as Ares Test Flight vehicles.  Processing activity will be occurring during the planned construction period for this project.  Ordnance, explosives, and critical flight vehicles, flight hardware and ground support equipment (GSE) are contained within the facilities surrounding the work site.  The Space Shuttle and Ares processing flow governs any and all activities in and around the LC-39 Area.  The contractor shall take extraordinary care to avoid interfering with Space Shuttle and Ares processing and safety/security requirements.  
J.1.C.6

DOWNTIME AND EXCAVATION HOLDS 

The Contractor shall allow in his bid for a maximum of 25  calendar days during which all construction activities will be prohibited.   The Government will provide twenty-four hours notice each time these restrictions are invoked.

J.1.C.7

Coordination Requirements

The contractor shall coordinate all project efforts with the operations and construction of other entities performing work at Kennedy Space Center (KSC) including, but not limited to NASA, United Space Alliance (USA), Space Gateway Services (SGS), KSC safety and KSC security.  The contractor shall attend, as necessary, LC-39 coordination meetings at which the plans for activities affecting Shuttle/Ares Test Flight operations are briefed.  This meeting requirement is in addition to the weekly status meeting required by J.1.C.4.

J.1.C.8

BRIDGE LOADING & WIDE LOAD PROCEDURES
Kennedy Space Center Bridge loading and wide load procedures shall be followed by all contractors in accordance with the following guidelines.  The convoy-escort guidelines have been established using the following Federal, State, and KSC/CCAFS regulations:

	49 CFR 
	Federal Motor Carrier Safety Regulations

	Florida Statute  316.302

	Commercial Motor Vehicle Safety Regulations

	Florida Statute  316.500-610
	Movement of Oversized Vehicles

	Florida Statute  316.2045
	Obstruction of Public Streets, highways and roads

	KHB 1610.1B

	
KSC Security Handbook


Escort Requirements: 

a.  Equipment or vehicles that exceed the width of a single lane of traffic at any place along the proposed route must be properly escorted. The user of such equipment provides escorts. Coordinate overweight/overdimensional movement with the contracting officer

b.   Slow moving equipment/vehicles, as defined in Florida Statute 316.2045(1), must be in compliance with Florida statutes while traveling on KSC/CCAFS roadways.  Slow moving vehicles will have a “Slow Moving Vehicle" sign affixed to the rear of the equipment or vehicle.  Slow moving vehicles will not be permitted on KSC/CCAFS roadways during the hours of 0600-0830, and 1500-1730, and 2300-2400 hours, Monday through Friday. Exceptions will be reviewed on a case-by-case basis. 

c.   No over overweight/overdimensional move will take place from 0600-0830 hours, 1500-1730 hours and from 2300-2400 hours, Monday - Friday.  Exceptions must be approved by the contracting officer.

Width:
a.   Flag loads or vehicles that don’t exceed the maximum height and length, but are between 8 feet 6 inches and 10 feet wide on each corner of the equipment or vehicle.  No escort vehicle required.

b.   Flag loads or vehicles between 10 feet and 12 feet wide on each corner of the equipment or vehicle and have “Wide Load” warning signs on the front and rear of the equipment or vehicle. No escort vehicle required. 

c.   Flag loads or vehicles between 12 feet and 13 feet wide on each corner of the equipment or vehicle, have “Wide Load” warning signs on the front and rear of the equipment or vehicle. Escort with one (1) user escort vehicle. The escort vehicle is in the front on a two-lane roadway and in the rear on a four-lane roadway.  The user escort vehicle must be equipped with flashing amber light and an “escort in progress” sign visible to affected traffic.

d.   Flag loads or vehicles that exceed 13 feet in width on each corner of the equipment or vehicle, have “Wide Load” warning signs on the front and rear of the equipment or vehicle. Escort with two (2) user escort vehicles. The escort vehicles are positioned in the front and rear of the load.  The user escort vehicle must be equipped with a flashing amber light and a “escort in progress” sign visible to affected traffic.

e.   Flag loads of vehicles that exceed 14 feet in width on each corner of the equipment or vehicle, have “Wide Load” warning signs on the front and rear of the equipment or vehicle. Flag escorts will be escorted by two (2) KSC Security Police vehicles. Two (2) user escorts may be used if approved by the Contracting Officer. 

f.   Flag loads or vehicles which oppose the flow of normal traffic on each corner of the equipment or vehicle, have “Wide Load” warning signs on the front and rear of the equipment or vehicle.  Escort with two (2) security vehicles. The Security Police escort vehicles are in front of the convoy vehicle in the point position and one in the lead or front position.  When the load moves over to travel with traffic, one unit will move to the rear.  Loads, which must move slower than 15 mph, will travel against traffic. 

Height:

a. Escort loads or vehicles that exceed 13 feet 6 inches but are less than 16 feet in height with one (1) user escort vehicle. On a two-lane roadway, the escort vehicle is in the front of the convoy. On a four-lane roadway, the escort vehicle is in the rear of the convoy.  The user escort vehicle must be equipped with flashing amber light and a “escort in progress” sign visible to affected traffic.

b. Escort loads or vehicles that exceed 16 feet in height or that must travel against traffic must use two (2) user escort vehicles, one point front and one in the front of the convoy.  The user escort vehicle must be equipped with flashing amber light and a “escort in progress” sign visible to affected traffic.

Length:

a.   Flag loads or vehicles that exceed 60 feet in length but are less than 75 feet in length on each corner of the equipment or vehicle and at the rear most extension of the load.  No escort required. 

b.   Flag loads or vehicles that exceed 85 feet in length at each corner of the vehicle and at the rear most extension of the load.  Escort with one (1) user rear and one (1) Security Police escort in front of vehicle, or two user escort vehicles. 

Gross Weight Limitations:

The following gross weight limitations apply to the KSC roadway system for most loads/equipment:

· NASA Causeway overpass – 80,000 LBS.

· NASA Causeway Indian River Bridge – 80,000 LBS.

· NASA Causeway Banana River Bridge – 80,000 LBS.

· Kennedy Parkway (SR 3) Haul-over Canal Bridge – 60,000 LBS.

a.  For all CCAFS/KSC operational support equipment that exceeds the above weight limits, a request must be submitted to the contracting officer for a one-time move, or a blanket or permanent waiver. 

b.   Movement of overweight/overdimensional equipment/vehicles will not be permitted unless each movement is covered by a written authorization.  Each authorization shall constitute a “special permit” for the movement of such equipment/vehicles on KSC roads under Section 316.550 of the Florida Statutes. Prior to the actual move of such equipment/vehicles, the contractor shall coordinate with the contracting officer to ensure that the movement does not conflict with any other such movement

c.   Movement of overweight/overdimensional vehicles/equipment that exceeds the dimensions (height, width, length) specified in the blanket permit shall require a “special permit.”  

J.1.C.9

LIFTING PLAN
A detailed Lifting Plan shall be submitted by the Contractor 45 days prior to lifting operations.  Lifting operations include work performed which requires the use of cranes or lifting equipment used to move material, personnel, and equipment to heights in excess of 25 feet.  Four (4) copies of a detailed lifting plan shall be submitted for approval to the Contracting Officer.  The Lifting Plan shall address:

1.  The specific crane(s)/lifting equipment that will be on site.

2.  The maximum swing radius to be used and the degrees in relation to the crane, such as 360 degrees over the counterweight, etc.

3.  A sketch of where the crane will be located in relation to where the loads will be situated.

4.  The estimated maximum load weights.

5.  The type and weight of rigging to be used and how it will be configured.

6.  A copy of the crane capacity chart to be used.

7.  A copy of all crane deductions.

8.  Maximum crane boom to be used.

9.  Counterweight configurations.

10. Certifications of the crane, operator, and rigging.

11. General narrative description of lift operations, plan of approach, and safety measures to be implemented during the lifting operations.

J.1.C.10
CONCRETE WASHOUT/NPDES 

The Contractor shall not allow wastewater from construction activities, such as onsite material processing, concrete curing, foundation and concrete clean-up, water used in concrete trucks, forms, directional drilling, etc. to enter waterways or to be discharged before being treated to remove pollutants.

The Contractor shall dispose of the construction-related wastewater by collecting and placing it in a settling pond where suspended material can be settled out and/or the water can evaporate to separate pollutants from the water.  The site for the settling pond shall be coordinated and approved with the Contracting Officer (CO).  The Contractor shall remove and dispose of the residue left in the pond before completion of the project in accordance with the solid waste removal specifications and any National Pollutant Discharge Elimination System (NPDES) permits issued for the project.  The Contractor shall backfill the area to the original grade and top-soil and seed/sod the area.

J.1.C.11
Stormwater Pollution Prevention 
The Contractor shall be responsible for providing pollution prevention measures, including erosion and sediment controls, in accordance with Federal and State Regulations.  The pollution prevention measures selected and maintained by the Contractor shall be such that water quality standards are not violated as a result of the Contractor’s construction activities.  The Contractor shall construct or install temporary and permanent erosion and sediment control best management practices (BMPs) as indicated on the contract drawings and as necessary to minimize environmental damage and maintain compliance with regulatory requirements.  The Contractor shall also abide by any and all permits obtained for the specific project.   

A NPDES permit is required for all activities that disturb greater than one (>1) acre of land.

A NPDES permit is not required for activities that disturb less than or equal to one (<1) acre of land; however, the Contractor shall implement erosion control BMPs during construction.

J.1.C.12
SPILLS
The Contractor shall make all reasonable and safe efforts to contain and control any spills or releases that may occur.  The Contractor shall immediately report (by phone) any occurrence of a pollution incident or spill, first to the Emergency 911 (321-867-7911 from a non 867/861 exchange), then to the Contracting Officer (CO).  The Contractor shall document the incident or spill on KSC Form 21-555, "Pollution Incident Report," and submit it to the CO and NASA Environmental Program Branch (EPB), TA-C3, within 24 hours of the incident.

The Contractor shall provide spill response materials to contain and control spills including, but not limited to, containers, absorbent material, shovels, and personal protective equipment.  Spill response materials shall be available at all times in which materials/wastes are being handled or transported.  Spill response materials shall be compatible with the type of material being handled.

The KSC Spill Cleanup Team will be responsible for the final cleanup and validation of a spill or release.  

The Contractor’s prompt action to minimize the impacted area and to timely report any occurrence will increase the Spill Cleanup Team’s ability to complete the spill cleanup and therefore reduce the Contractor’s liability for a larger cleanup.

J.1.C. 13
 AIR MONITORING DURING CONSTRUCTION 

tc \l3"4.4
Air Monitoring During Construction Recommendation
The Contractor shall not allow any person to store, pump, handle, process, load, unload or use in any process or installation volatile organic compounds (VOC) or organic solvents (OS) without applying known and existing vapor emission control devices or systems deemed necessary and ordered by the FDEP.  To comply, procedures to minimize pollutant emissions shall include the following:


a.   Tightly cover or close all VOC containers when they are not in use.

b.   Tightly cover, where possible, all open troughs, basins, baths, tanks, etc. when they  are not in use.


c.   Maintain all piping, valves, fittings, etc. in good operating condition.


d.   Prevent excessive air turbulence across exposed VOCs.

e. Immediately confine and clean up VOC spills and make sure volatile emitting wastes are placed in closed containers for reuse, recycling, or proper disposal in accordance with Environmental Procurement Clauses “Hazardous Waste” and “Spills”.

General Decision Number: FL070017 04/27/2007  FL17

Superseded General Decision Number: FL20030017

State: Florida

Construction Types: Building, Heavy and Highway

County: Brevard County in Florida.

**CAPE CANAVERAL AIR STATION, PATRICK AIR FORCE BASE KENNEDY

SPACE CENTER AND MALABAR RADAR SITE IN BREVARD COUNTY BUILDING

CONSTRUCTION PROJECTS (does not include residential

Construction consisting of single family homes and apartments up

to and including 4 stories)  HEAVY AND HIGHWAY CONSTRUCTION

PROJECTS

Modification Number     Publication Date

          0              02/09/2007

          1              02/16/2007

          2              03/02/2007

          3              04/27/2007

 ASBE0067-001 07/01/2006

                                  Rates          Fringes

Asbestos Workers/Insulator   

(Includes the application of   

all insulating materials,   

protective coverings,   

coatings and finishings to   

all types of mechanical   

systems).........................$ 23.87             9.10

----------------------------------------------------------------

 ASBE0067-002 07/01/2006

                                  Rates          Fringes

Hazardous Material Handler   

(Includes preparation,   

wetting,  stripping, removal,   

scrapping, vacuuming, bagging, and   

disposing of all insulation   

materials from  mechanical   

systems, whether they    

contain asbestos or not).........$ 23.87             9.10

----------------------------------------------------------------

 BOIL0199-001 01/01/2004

                                  Rates          Fringes

BOILERMAKER  

     All other work..............$ 25.18            12.67

----------------------------------------------------------------

* BRFL0001-001 05/01/2006

                                  Rates          Fringes

Bricklayer  

     * BRICKLAYERS, 

     BLOCKLAYERS, PLASTERERS, 

     TERRAZZO WORKERS, TILE 

     SETTERS AND CEMENT MASONS:..$ 21.85             7.15

     BRICKLAYERS, BLOCKLAYERS, 

     PLASTERERS, TERRAZZO 

     WORKERS, TILE SETTERS AND 

     CEMENT MASONS...............$ 19.20             5.65

  *INDUSTRIAL work includes:  Bulk plants, power houses,

  chemical plants, missile sites including all work at Cape

  Canaveral Air Force Station and Kennedy Space Flight Center

  but excluding work performed at Patrick Air Force Base and

  Malabar Radar Site, oil refineries, etc., and such other

  work which is related to and considered a part of the above

  type projects.

----------------------------------------------------------------

 CARP1000-001 07/01/2004

                                  Rates          Fringes

Millwright.......................$ 22.63             9.42

----------------------------------------------------------------

* CARP1765-001 07/01/2003

                                  Rates          Fringes

Carpenters:  

     *INDUSTRIAL:

      CARPENTERS.................$ 18.71             5.84

      PILEDRIVERMEN..............$ 19.26             5.84

     COMMERCIAL:

      CARPENTERS.................$ 17.21             5.84

      PILEDRIVERMEN..............$ 17.76             5.84

----------------------------------------------------------------

 ELEC0222-001 01/01/2006

                                  Rates          Fringes

Line Construction:        

     CABLE SPLICER...............$ 29.72       4.83+21.5%

     GROUNDMAN...................$ 16.10       4.83+21.5%

     LINEMAN; HEAVY EQUIPMENT 

     OPERATOR....................$ 28.24       4.83+21.5%

----------------------------------------------------------------

 ELEC0756-001 09/01/2006

                                  Rates          Fringes

Electricians:  

     Cable Splicer...............$ 24.50        6.45+4.4%

     Wireman.....................$ 24.50        6.45+4.4%

----------------------------------------------------------------

 ELEV0139-001 01/01/2005

                                  Rates          Fringes

Elevator Mechanic................$ 28.515          12.115

FOOTNOTE:

  A.  Employer contributions 8% of regular hourly rate to

  vacation pay credit for employee who has worked in business

  more than 5 years; Employer contributions 6% of regular

  hourly rate to vacation pay credit for employee who has

  worked in business less than 5 years.

  Paid Holidays:  New Year's Day; Memorial Day; Independence

  Day; Labor Day; Thanksgiving Day; The Day After

  Thanksgiving and Christmas Day.

----------------------------------------------------------------

 ENGI0673-001 05/01/2002

                                  Rates          Fringes

Power equipment operators:  

     GROUP 1.....................$ 18.70             5.10

     GROUP 2.....................$ 18.45             5.10

     GROUP 3.....................$ 16.91             5.10

     GROUP 4.....................$ 15.29             5.10

POWER EQUIPMENT OPERATORS

  CLASSIFICATIONS GROUP 1:  Tower Crane, Locomotive Crane,

  Crawler Crane, Truck Crane, Hydro Crane, Piledriver

  (including auger and boring machine)

  GROUP 2:  Mechanic/Welder and operators of: Gantry Crane,

  Bridge Crane, Clam Shell, Dragline, Backhoe, Gradeall,

  Grader, Sideboom Cat, Hulti-Drum Hoist, Highlift (10' or

  higher), Locomotive Engineer, Tugboat Captain (150 hp or

  more), Concrete Pump with boom

  GROUP 3:  Bulddozers, Forklifts, Straddle Buggy, Single Drum

  Hoist, Winch Truck, Trenching Machine, Concrete Paver,

  Scraper, Loader, Asphalt Paving Machine, Lubricating

  Engineer, Fireman, Concrete Breaking Machine, Concrete Mixer

  GROUP 4:  Tractors, Wellpoint System Operator and Installer,

  Air Compressor, Pulver Mixer, Motor boat, Power Boat, Power

  Sweeper, Welding Machine, Oiler, Mechanic's Helper, Pump,

  Conveyor, Roller, Watertruck, Asphalt distributor, Concrete

  Pump (trailer type), Utility Operator

----------------------------------------------------------------

 IRON0808-001 07/01/2006

                                  Rates          Fringes

Ironworker.......................$ 21.98             9.36

----------------------------------------------------------------

 LABO0517-001 05/01/2005

                                  Rates          Fringes

Laborers:  

     Asbestos Abatement, 

     Hazardous and Toxic Waste 

     Removal Laborers; (On all 

     mechaincal systems: Lead 

     Base  Paint Removal;pipes, 

     boilers, ducts,  flues, 

     breechings, ect.; that are 

      going to be scrapped, the 

     removal of  all insulating 

     materials  whether they  

     contain asbestos or not 

     shall be the exclusive 

     work of the laborers;.......$ 16.85             4.53

     Carpenter Tender, Cement 

     Mason Tender, Block/ 

     Bricklayer Tender  

     Plasterer Tender............$ 16.15             4.53

     Demolition Laborers.........$ 16.15             4.53

     General Laborer.............$ 16.15             4.53

     Pipelayer Laborer, Laborer 

     engaged in the pouring of 

     concrete, mortar mixers, 

     masonry forklift operator, 

     and operation of power 

     tools.......................$ 16.00             4.53

----------------------------------------------------------------

* PAIN0078-001 07/01/2006

                                  Rates          Fringes

Glazier..........................$ 20.00             6.65

----------------------------------------------------------------

* PAIN0078-002 07/01/2006

                                  Rates          Fringes

Painter, Brush...................$ 20.75             8.70

Painters: Spray, Sandblast.......$ 20.75             8.70

----------------------------------------------------------------

 PLUM0295-001 01/01/2007

                                  Rates          Fringes

Plumber/Pipefitter/Steamfitter  

     COMMERCIAL:  Schools, 

     Hospitals, Shopping 

     Centers, and work not 

     listed as Industrial........$ 21.00            13.51

     INDUSTRIAL:    Bulk 

     Plants, Power-houses, 

     Chemical Plants, Missile 

     Sites, (Including all Work 

     at Cape Canaveral Air 

     Force Station and Kennedy 

     Space Flight Center but 

     excluding work performed 

     at Patrick Air Force Base 

     and Malabar Radar Site), 

     Oil Refineries, etc., and 

     such other work which is 

     related to and considered 

     a part of the above type 

     projects....................$ 25.25            14.56

----------------------------------------------------------------

 ROOF0103-001 02/01/2003

                                  Rates          Fringes

Roofer (including Built Up,   

Composition and Single Ply)......$ 14.50             5.10

----------------------------------------------------------------

 SFFL0821-002 07/01/2006

                                  Rates          Fringes

Sprinkler Fitter.................$ 25.60            11.39

----------------------------------------------------------------

 SHEE0015-001 09/01/2006

                                  Rates          Fringes

Sheetmetal Worker................$ 23.39            11.18

----------------------------------------------------------------

 TEAM0385-001 05/01/1990

                                  Rates          Fringes

Truck Driver.....................$ 13.00              .80

----------------------------------------------------------------

WELDERS - Receive rate prescribed for craft performing

operation to which welding is incidental.

================================================================

Unlisted classifications needed for work not included within

the scope of the classifications listed may be added after

award only as provided in the labor standards contract clauses

(29CFR 5.5 (a) (1) (ii)).

----------------------------------------------------------------

In the listing above, the "SU" designation means that rates

listed under the identifier do not reflect collectively

bargained wage and fringe benefit rates.  Other designations

indicate unions whose rates have been determined to be

prevailing.

----------------------------------------------------------------

                   WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can

be:

*  an existing published wage determination

*  a survey underlying a wage determination

*  a Wage and Hour Division letter setting forth a position on

   a wage determination matter

*  a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests

for summaries of surveys, should be with the Wage and Hour

Regional Office for the area in which the survey was conducted

because those Regional Offices have responsibility for the

Davis-Bacon survey program. If the response from this initial

contact is not satisfactory, then the process described in 2.)

and 3.) should be followed.

With regard to any other matter not yet ripe for the formal

process described here, initial contact should be with the

Branch of Construction Wage Determinations.  Write to:


Branch of Construction Wage Determinations


Wage and Hour Division


U.S. Department of Labor


200 Constitution Avenue, N.W.


Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an

interested party (those affected by the action) can request

review and reconsideration from the Wage and Hour Administrator

(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:


Wage and Hour Administrator


U.S. Department of Labor


200 Constitution Avenue, N.W.


Washington, DC 20210

The request should be accompanied by a full statement of the

interested party's position and by any information (wage

payment data, project description, area practice material,

etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an

interested party may appeal directly to the Administrative

Review Board (formerly the Wage Appeals Board).  Write to:


Administrative Review Board


U.S. Department of Labor


200 Constitution Avenue, N.W.


Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

===============================================================

          END OF GENERAL DECISION
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